

CIVIL AVIATION AUTHORITY OF BANGLADESH
OFFICE OF THE EXECUTIVE DIRECTOR, CEMSU,
KURMITOLA, DHAKA.

Approved

Annual Procurement Plan (APP)
for the Year 2021-2022

ANNUAL PROCUREMENT PLAN, CEMSU
FINANCIAL YEAR: 2020-2021 (01.07.2021 – 30.6.2022)


Implementation Unit : CEMSU
USER UNIT: ALL AIRPORTS

SUMMARY


Code	Total Works/Service	Budget allocation (2020-21) Taka(Lakh)	Remarks
		CEMSU Budget- 18935.58 FSR Budget- 62000.00	
100	127		
3258105	18	700.00	
3258134	29	305.00	
3258101	121	135.00	
3258102	1	340.00	
3258103	1	21.00	
3821101	lot	5.00	
3221102	1	75.00	
3255102/456	1	10.00	

সদয় অনুমোদনের জন্য অনুরোধ করা হলো।


DD(EM)/DD(PSS)



Dir.(CNS-M)


Ex.Dir. (CEMSU)


Dir.(Plan Tr)
এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএএবি


Member (Ops Plan)
SADIKUR RAHMAN CHOWDHURY
Air Commodore
Member (Operations & Planning)
CAAB. H.Q. Dhaka.

Approved


এয়ার কমোডোর মাহমুদুল হক
বিসিপি, বিএসপি, বিইপি, এপিআই, এএফসিআইসি, সিএসসি
সিএমআইসি
বাহাদুরাবাদ বেসামরিক বিমান চলাচল কর্তৃপক্ষ
সিপিও, সিনিয়র, কুমিল্লা, ঢাকা

Annual Procurement Plan (Central Procurement Engineering & Store Unit)

FINANCIAL YEAR: 2021-2022 (01.07.2021 – 30.6.2022)

Ministry/Division : Ministry of Civil Aviation and Tourism

Budget:

Agency :Bangladesh Civil Aviation Authority

Budget Allocation of 100 code for FY 2021-2022 : for CEMSU **18935.58** Lakh

Procuring Entity Name and Code : Executive Director CEMSU

and for **FSR: 62,000.00** Lakh Project/Programme Name and Code

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contra ct Appro ving Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk)	Time Code for Process	Adv ertise ment Pre quel	Invite/ Advert ise Tender	Tender Openin g	Tender Eval uation	Appro val to Award	Notific ation of Award	Signin g of Contra ct	Total Time to Contra ct Sign	Time for Comp letion of Conte
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
CNS																						
Priority-1																						
1	CNS SL-21	P1	100	120	Flight Inspection and Calibration of Radio Navigational Aids installed at different Airports of Bangladesh code no 100 (Financial Code-120) (Continue) (Phase-3)	Lot	1	OTM	CAAB	Own Fund	261.00	261.00	PI Dates PI Days Ac.Date									On going Work
2	CNS SL-79	P1	100	178	Flight Inspection & Calibration of RADAR(PSR & SSR) for the purpose of commissioning on turnkey at HSIA & SAIA In Bangladesh (July'2020 to June'2022)	Lot	1	OTM	CAAB	Own Fund	150.00	10.00	PI Dates PI Days Ac.Date									On going Work
3	CNS SL-12	P1	100	111	Consultancy Service for ICT & E- Governance. (July'2020 to June'2022)	Each	1	OTM	CAAB	Own Fund	35.00	35.00	PI Dates PI Days Ac.Date									On going Work
4	CNS SL-77	P1	100	176	Supply, Installation, Testing Commissioning of CCTV system at Saidpur Airport	Lot	1	OTM	CAAB	Own Fund	53.00	0.00	PI Dates PI Days Ac.Date									On going Work
5	CNS SL-61	P1	100	160	Up-gradation of existing Communication Engineering Training Lab and expansion of 02(two) work station at CATC.	Lot	1	OTM	CAAB	Own Fund	197.00	197.00	PI Dates PI Days Ac.Date									On going works
6	CNS	P2	100	new	Repair, Maintenance and smooth operation with necessary spare parts for two EDS machine (Brand-Morpho Detection Model- CTX-9800Dsi) at export cargo village for 1 (one) year at HSIA.	Lot	1	OTM	CAAB	Own Fund	350.00	0.00	PI Dates PI Days Ac.Date									On going works
7	CNS SL-45	P1	100	144	Emergency Maintenance & installation of comm equipment of different airport.	Lot	1	LTM	CAAB	Own Fund	7.00	0.00	PI Dates PI Days Ac.Date									On going Work

Approved

DD(EM) /DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

এ কে এম হুমায়ুন আহমেদ Member (Ops Plan)

গরিচালক (পরিকল্পনা), সিএএপি

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk)	Time Code for Process	Advertisement Prequel	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
Priority-2																						
8	CNS SL-10	P2	100	109	Supply, Installation, Configuration and Testing of VHF Repeaters for Different Airports (Raj, Jashore, Saidpur) of Bangladesh	Lot	1	OTM	CAAB	Own Fund	40.00	30.00	PI Dates PI Days Ac. Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
9	CNS	P2	100	new	Inspection, repair & Maintenance service of ILS14 (Localizer Tx-1 & 2) at HSIA, Dhaka.	Lot	1	OTM	CAAB	Own Fund	38.00	0.00	PI Dates PI Days Ac. Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
10	CNS SL-73	P2	100	172	Upgradation/ Supply, Installation, testing and commissioning of dual DVOR & DME on turnkey basis at HSIA, Dhaka.	Lot	1	OTM	CAAB	Own Fund	800.00	500.00	PI Dates PI Days Ac. Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
11	CNS SL-26	P2	100	125	Supply, installation & testing of VHF transceiver & communication items for EOC at HSIA, SAIA, OIA and different Airports.	Lot	1	OTM	CAAB	Own Fund	100.00	100.00	PI Dates PI Days Ac. Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
12	CNS SL-57	P2	100	156	Supply of Timing controller card and amplifier module for SSR (RADAR system) at SAIA, Chattagram.	Lot	1	OTM	CAAB	Own Fund	381.00	381.00	PI Dates PI Days Ac. Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
13	CNS SL-59	P2	100	158	Up gradation / new installation of PA (Public Address) System at Osmani International Airport (OIA), Sylhet.	Lot	1	OTM	CAAB	Own Fund	60.00	60.00	PI Dates PI Days Ac. Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
14	CNS SL-33	P2	100	132	Supply of Fiber Optic cable splicing machine with cable tester (OTDR) and two operator console set at SAIA.	Lot	1	LTM	CAAB	Own Fund	15.00	20.00	PI Dates PI Days Ac. Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
15	CNS SL-69	P2	100	168	Service Agreement of 06 (Six) Body Scanner Model: Provision-2 including Providing, fitting, fixing of all necessary spare parts by local/ foreign Expert at different International Airport of Bangladesh.	Lot	1	OTM	CAAB	Own Fund	300.00	200.00	PI Dates PI Days Ac. Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120

Approved

DD(EM)/DD(PSS)

DD(EM)/DD(PSS)

ExDir.(CEMSU)

এ কে এম. আব্দুল আহমেদ
পরিচালক (পরিকল্পনা), সিএএবি
Member-(Ops-Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contra ct Appro ving Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk)	Time Code for Process	Adv ertise Pre qual	Invite/ Advertise Tender	Tender Openin g	Tender Eval uation	Appro val to Award	Notific ation of Award	Signin g of Contra ct	Total Time to Contra ct Sign	Time for Comp letion of Contra ct
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
16	CNS	P2	322 1102		Provision and operation of ATN/AMHS between Dhaka and Bangkok and ATS-DSC between Dhaka and Yangon by VSAT Communication service on rental basis. Duration 3(three) years (16th January 2021 to 15th January 2024).	Lot	1	OTM	CAAB	Own Fund	20.00	75.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
Priority-3																						
17	CNS HQ	P3	100	new	Design, develop, test, commissioning and Managed service of CAAB independent website..	Each	As reqd	OTM	CAAB	Own Fund	40.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
18	CNS diff	P3	100	new	Fitting, fixing & Installation of CAAB Optical fiber network for multipurpose use.	Each	As reqd	OTM	CAAB	CAAB own fund	300.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
19	CNS SL- 42	P3	100	141	Providing & Commissioning of Portable ILS-VOR receiver for ground check and maintenance purpose of JSR & SDR.	Lot	1	OTM	CAAB	Own Fund	60.00	10.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
20	CNS SL- 56	P3	100	155	Supply of spare parts of ATN (AMHS-BD) at HSIA & SAIA and Terminal software up gradation for HSIA.	Lot	1	OTM	CAAB	Own Fund	100.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
21	CNS SL- 72	P3	100	171	Supply and installation of FIDS system for Rajshahi and Barishal Airport. Code No.-100	Lot	1	OTM	CAAB	Own Fund	25.00	30.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
22	CNS SL- 70	P3	100	169	Supply installation, configuration, testing of CCTV for Runway, Taxi way, Apron and isolate parking point at SAIA, Chattogram.	Lot	1	OTM	CAAB	Own Fund	50.00	100.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120

Approved

DD(EM)/DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

এ কে এম বনিজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএবি


Member (Ops Plan)


Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequel	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
23	CNS SL-35	P3	100	134	Providing, installation and testing & commissioning of PA System at extended Boarding Bridge (8 & 16) and Domestic Terminal and other area inside the terminal building integrating with the existing system for Hazrat Shahjalal International Airport, Dhaka.	Lot	1	OTM	CAAB	Own Fund	300.00	300.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
24	CNS SL-60	P3	100	159	New Installation of CBT/ Upgradation of existing Computer Based Training System (CBT) Lab with terminal point expansion (for AVSEC practical training) at CATC.	Lot	1	OTM	CAAB	Own Fund	500.00	400.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
25	CNS ICT	P3	100	new	Managed ICT support service for ICT & e-Governance at different division of CAAB.	Lot	1	OTM	CAAB	Own Fund	500.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
26	CNS hsia	P3	100	new	Supply of 04 (four) nos 24 inch monitor for ULD scanning machine, model: Rapiscan 638 DV.	Lot	4	LTM	CAAB	Own Fund	10.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
27	CNS hsia	P3	100	new	Up gradation / Providing fitting fixing and installation new ILS 14 at HSIA.	Lot	1	OTM	CAAB	Own Fund	600.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
28	CNS hsia	P3	100	new	Supply of VHF transceiver with matching Antenna at HSIA.	Each	As reqd	LTM	CAAB	Own Fund	10.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
29	CNS Rajsahi	P3	100	new	Providing, fitting, fixing and Installation of earthing system with lightning arresstor for DVOR/DME at Sah Mokhdum Airport, Rajsahi.	Lot	As reqd	LTM	CAAB	Own Fund	10.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
30	CNS hsia	P3	100	new	Supply and installation of PA system for Fire station at HSIA.	Each	As reqd	OTM	CAAB	Own Fund	5.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
31	CNS hsia	P3	100	new	Providing, fitting, fixing of 260 feet antenna mast and required accessories for Transmitting station at HSIA	Each	As reqd	OTM	CAAB	Own Fund	30.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120


DD(EM)/DD(PSS)


 D(CNS-M)


 ExDir. (CEMSU)


 এ কে এম মনজুর আহমেদ
 পরিচালক (পরিকল্পনা), সিএবি

Member (Ops-Plan)


 Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequel	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
32	CNS Cox	P3	100	new	Supply and installation 43 and 55 inch LED TV at Cox's bazar airport.	Each	As reqd	LTM	CAAB	Own Fund	15.00	0.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
33	CNS Saidpur	P3	100	new	Providing, fitting, fixing and installation of PA system at Saidpur airport, nilphamari.	Each	As reqd	OTM	CAAB	Own Fund	20.00	0.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
34	CNS Saidpur	P3	100	new	Providing, fitting, fixing and installation earthing system for communication equipment in ECR, Control tower, CCTV room at Saidpur Airport, Nilphamari.	Each	As reqd	LTM	CAAB	Own Fund	12.00	0.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
35	CNS Jashore	P3	100	new	Supply, installation, configuration, testing of CCTV camera system on turnkey basis at Jashore Airport, Jashore.	Each	As reqd	OTM	CAAB	Own Fund	50.00	0.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
36	CNS Jashore	P3	100	new	Extension of FIDS with existing system for new terminal building at Jashore Airport, Jashore.	Each	As reqd	LTM	CAAB	Own Fund	20.00	0.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
37	CNS Jashore	P3	100	new	Providing, fitting, fixing and installation of PA system at Jashore Airport, Jashore.	Each	As reqd	OTM	CAAB	Own Fund	30.00	0.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
38	CNS Jashore	P3	100	new	Supply of Digital earth tester, Digital oscilloscope, variable dc power, Thru-line wattmeter (Model-4410 A, BIRD), Power sensor (Model-4024, BIRD) supply at different Airport.	Each	As reqd	OTM	CAAB	Own Fund	30.00	0.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
39	CNS Rajsahi	P3	100	new	Supply, installation, configuration, testing of CCTV camera system on turnkey basis at Shah Makhdum Airport, Rajsahi.	Each	As reqd	OTM	CAAB	Own Fund	50.00	0.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120

Approved

DD(EM) /DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dir.(Plan Tr)
এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএএবি

Member-(Ops Plan)

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertiser Prequal	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
40	CNS Chattag	P3	100	new	Providing, Installation, testing & commissioning of Conference system (Chairman-01, Delegates-20) at APM Conference room at SAIA, Chattogram.	Each	As reqd	OTM	CAAB	Own Fund	20.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
41	CNS Chattag	P3	100	new	Supply and installation of 55 inch, 42 inch, 32 inch FIDS Monitor for FIDS system repair & Maintenance at SAIA, Chattogram.	Each	As reqd	OTM	CAAB	Own Fund	50.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
42	CNS OIA	P3	100	new	Supply of Fiber Optic cable splicing machine with cable tester at OIA, Sylhet.	Each	As reqd	LTM	CAAB	Own Fund	15.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
43	CNS diff	P3	100	new	Providing and testing of spare parts for Maru DVOR-DME at different airports.	Each	As reqd	OTM	CAAB	CAAB own fund	100.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
44	CNS diff	P3	100	new	Providing and testing of spare parts for Selex ILS at different airports.	Each	As reqd	OTM	CAAB	CAAB own fund	100.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
45	CNS diff	P3	100	new	Providing fitting fixing installation and testing of spare parts for Rapiscan Dual view scanning machine at different airports.	Each	As reqd	OTM	CAAB	CAAB own fund	100.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
46	CNS diff	P3	100	new	Providing fitting fixing installation and testing of spare parts for Smith detection Dual view scanning machine at different airports.	Job	As reqd	OTM	CAAB	CAAB own fund	100.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
47	CNS diff	P3	100	new	Supply, fitting, fixing and Installation of Obstacle light for DVOR- DME, ILS at different Airports.	Each	As reqd	LTM	CAAB	CAAB own fund	15.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
48	CNS	P3	100	new	Providing, fitting & fixing 70 inch monitor for meeting agenda display at CEMSU director room.	Each	As per Proposed Estimate	OTM	CAAB	CAAB own fund	6.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120

Dir

DD(EM)/DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএএবি

Member (Ops Plan)

Chairman—

Approved

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequel	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
49	FSR	P3	100	106	Supply Installation and commissioning of Air Transport Automation Management software on Turnkey basis.	Each	As per Proposed Estima	OTM	CAAB	CAAB own fund	500.00	500.00	PI Dates PIDays Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		112
50	CNS diff	P1	100	new	Providing & installation of spare parts for ETD machine (model QS-B220) at SAIA, chattogram and OIA, Sylhet.	Each	As reqd	OTM	CAAB	Own Fund	70.00	0.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120

Approved

DD(EM) /DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএএবি

Member-(Ops Plan)

Chairman—

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advetise Prequel	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
Procurement, Store & Supply																						
Priority-1																						
51	CNS,H Q	P1	100	128	Supply, Installation of Explosive Detection System(EDS) for Osmani International Airport, Sylhet.	Each	As reqd	OTM	CAAB	Own Fund	10.00	100.00	PIDates PIDays Ac.Date	On going (partial payment due)								
52	CNS,H Q	P1	100	167	Supply, Installation of Cabin baggage Scanning Machine for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	525.00	550.00		On going works								
53	CNS,H Q	P3	100	new	Supply, Installation of Cabin baggage Scanning Machine for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	1000.00	550.00	PIDates PIDays Ac.Date	20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021			
54	CNS,H Q	P1	100	184	Supply, Installation of Dual View Hold Baggage for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	862.00	800.00		On going works								
55	CNS,H Q	P3	100	new	Supply, Installation of Dual View Hold Baggage for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	1200.00	800.00	PIDates PIDays Ac.Date	20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021			
56	CNS,H Q	P1	100	166	Supply, Installation of Explosive Trace detector Machine with Consumables for different Airports.)	Each	As reqd	OTM	CAAB	Own Fund	10.00	350.00	PIDates PIDays Ac.Date	On going (partial payment due)								
57	CNS,H Q	P3	100	new	Supply, Installation of Explosive Trace detector Machine with Consumables for different Airports.)	Each	As reqd	OTM	CAAB	Own Fund	1100.00	350.00	PIDates PIDays Ac.Date	20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021			
58	ATM	P1	100	102	বিভিন্ন বিমান বন্দরের জন্য ঘাসকাটার মেশিন ক্রয় (ট্রাকটরসহ)	Each	As reqd	OTM	CAAB	Own Fund	25.00	50.00	PIDates PIDays Ac.Date	On going works								
59	ATM	P1	100	128	Supply & Commissioning of 3 Nos. 10,000Ltr capacity ARFF (Aircraft Resque & Fire Fighting) Vehicle for Hazrat Shahjalal Int'l Airport, Dhaka, Shah Mukdum Airport, Rajshahi & Saidpur Airport, Saidpur & 5(five) Years maintenance & repair	Each	As reqd	OTM	CAAB	Own Fund	100.00	50.00	PIDates PIDays Ac.Date	On going works								

Approved

DD(EM)/DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dir.(Plan Tr) Member (Ops Plan)

Chairman

এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএএবি

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequal	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
60	ATM	P1	100	162	Supply & Commissioning of 2 Nos. 10,000Ltr capacity ARFF (Aircraft Rescue & Fire Fighting) Vehicle for Osmani International Airport, Sylhet & Jashore Airport, Jashore	Each	As reqd	OTM	CAAB	Own Fund	2150.00	2150.00	PI Dates PIDays Ac.Date	On going works								
61	Dir admin	P1	100	163	Supply of Photocopier Machine for different section at CEMSU.	Each	As reqd	LTM	CAAB	Own Fund	11.63	20.00		On going works								
62	CNS,H Q	P1	100	174	Airport Security Pass/ID Approval, Printing and Access Control System.	Each	As reqd	OTM	CAAB	Own Fund	1420.00	1900.00		On going works								
63	CNS,H Q	P1	100	183	Supply, installation and commissioning of Voice Communication Control System (VCCS) for HSIA.	Each	As reqd	OTM	CAAB	Own Fund	1485.00	1485.00	PI Dates PIDays Ac.Date	On going works								
Priority-2																						
64	CNS,H Q	P2	100	108	বিভিন্ন বিমান বন্দরের জন্য ওয়াকিটকি ক্রয়।	Each	As reqd	OTM	CAAB	Own Fund	25.00	20.00	PI Dates PIDays Ac.Date	20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021			
65	CNS,H Q	P2	100	106	Supply of Hand Held Metal Detector with Charger for different Airport.	Each	As reqd	OTM	CAAB	Own Fund	20.00	15.00	PI Dates PIDays Ac.Date	20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021			
66	CNS,H Q	P2	100	130	Supply, Installation of Under Vehicle Scanning System(UVSS) for Osmani International Airport, Sylhet.	Each	As reqd	OTM	CAAB	Own Fund	200.00	100.00	PI Dates PIDays Ac.Date	20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021			
67	FSR	P2	100	102	Procurement of Anti Drone Equipment.	Each	As reqd	OTM	CAAB	Own Fund	400.00	1500.00	PI Dates PIDays Ac.Date	20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021			
68	CNS,H Q	P2	100	164	Supply & Installation of DVOR at Barishal Airport	Each	1	OTM	CAAB	Own Fund	900.00	100.00	PI Dates PIDays Ac.Date	20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021			
69	CNS,H Q	P2	100	104	নতুন টেলিফোন/মোবাইল সেট ক্রয় এবং সংস্থাপন।	Each	As reqd	LTM/OTM	CAAB	Own Fund	10.00	5.00	PI Dates PIDays Ac.Date	20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021			

DD(EM)/DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএএসি

Member-(Ops Plan)

Chairman

Approved

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequel	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
70	FSR	P2	100	101	Procurement of Bird Removal Equipment to reduce bird strike.	Each	As reqd	OTM	CAAB	Own Fund	665.00	0.00	PI Dates PI Days Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		
71	CNS,H Q	P3	100	175	Supply, Installation testing and commissioning of new Instrument Landing System (ILS) for Jashore Airport Saidpur & Rajshahi Airport.	Each	As reqd	OTM	CAAB	Own Fund	1800.00	1800.00	PI Dates PI Days Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		
72	CNS,H Q	P2	100	new	Supply, Installation testing and commissioning of new Instrument Landing System (ILS) for Barishal Airport.	Each	As reqd	OTM	CAAB	Own Fund	500.00	1800.00	PI Dates PI Days Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		
73	ATM	P2	100	159	Supply of Mosquito Killing Medicine and Octane for Fogger machine use in different Airports,CAAB	Each	As reqd	LTM/ OTM	CAAB	Own Fund	30.00	0.00	PI Dates PI Days Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		
74	ATM	P2	100	160	Supply of Smoke ejector for diff airport	Each	As reqd	OTM	CAAB	Own Fund	35.00	0.00	PI Dates PI Days Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		
75	ATM	P2	100	100	Supply of 6% Light-water Aqueous Film Forming Foam (AFFF) Compound for use in Shah Amanat International Airport,Ctg	Each	As reqd	OTM/L TM	CAAB	Own Fund	75.00	75.00	PI Dates PI Days Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		
Priority-3																						
76	ATM	P3	100	100	যানবাহন ক্রয় (Jeep-10, Micro-5, Bus-3, Trucj-1)	Each	As reqd	OTM	CAAB	Own Fund	1200.00	400.00	PI Dates PI Days Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		
77	ATM	P3	100	100	Supply of short gun for different Airports.	Each	As reqd	OTM /LTM	CAAB	Own Fund	15.00	0.00	PI Dates PI Days Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		
78	ATM	P3	100	112	Supply of Platform height double mast aluminium power source(AC/DC)Vertical lift/ uplift for different Airport.	Each	As reqd	OTM	CAAB	Own Fund	100.00	100.00	PI Dates PI Days Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		
79	ATM	P3	100	114	Determination of WGS 84 Coordinates at different Airport.	Each	As reqd	OTM	CAAB	Own Fund	100.00	20.00	PI Dates PI Days Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		
80		P3	100	115	Fire Alarm & Smoke Detector system for CATC and different Airport.	Each	As reqd	OTM	CAAB	Own Fund	10.00	10.00	PI Dates PI Days Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		

DD(EM)/DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএমবি

Member (Ops-Plan)

Chairman

Approved

S/L	Package No.	Priorty	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequel	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
81	ATM	P3	100	116	Supply of Airfield ground lighting photometry systems for Sylhet,Chittagong.	Each	As reqd	OTM	CAAB	Own Fund	10.00	10.00	PIDates PIDays Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021		
82	ATM	P3	100	118	Supply of Tire Tube and spare parts for ARFF Vehicle at different Airport.	Each	As reqd	OTM	CAAB	Own Fund	100.00	100.00	PIDates PIDays Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021		
83	ATM	P3	100	137	Supply of Runway Rubber Removal equipment at HSIA.	Each	As reqd	OTM	CAAB	Own Fund	100.00	100.00	PIDates PIDays Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021		
84	ATM	P3	100	138	অচল বিমান উদ্ধারযান সংগ্রহ করন	Each	As reqd	OTM	CAAB	Own Fund	1000.00	10.00	PIDates PIDays Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021		
85	ATM	P3	100	100	Supply of Trolley for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	500.00	10.00	PIDates PIDays Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021		
86	ATM	P3	100	147	Supply of Runway Sweeper for diff Airports	Each	As reqd	OTM	CAAB	Own Fund	1000.00	100.00	PIDates PIDays Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021		
87	ATM	P3	100	157	Supply of Fogger Machine for diff Airports.	Each	As reqd	OTM/ LTM	CAAB	Own Fund	25.00	100.00	PIDates PIDays Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021		
88	ATM	P3	100	100	Supply & Commissioning of 2 Nos. 10,000Ltr capacity ARFF (Aircraft Resque & Fire Fighting) Vehicle for Shah Amant International Airport, Chattogram & Cox's Bazar Airport, Cox's Bazar.	Each	As reqd	OTM	CAAB	Own Fund	2200.00	2200.00	PIDates PIDays Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021		
89	FSR	P3	100	105	Supply of Revenue Management System Automation	Lot	2	OTM	CAAB	Own Fund	2500.00	2500.00	PIDates PIDays Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021		
90	ATM	P3	100		Supply of Spare parts of ARFF vehicle	Lot	3	OTM	CAAB	Own Fund	100.00	0.00	PIDates PIDays Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021		
91	ATM	P3	100		Supply of Spare parts of Runway Sweeper	Each	3	OTM	CAAB	Own Fund	100.00	0.00	PIDates PIDays Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021		

DD(EM)/DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

এ কে এম মনজুর আহমেদ
পরিচালক (পল্লিকল্পনা), সিএবি

Member-(Ops-Plan)

Chairman

Approved


S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequal	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
92	CNS,HQ	P1	100		Supply, Installation of Explosive Detection System(EDS) for CAAB	Each	As per Estimate	OTM	CAAB	CAAB own fund	1600.00	0.00	PI Dates PI Days Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		
93	FSR	P3	100	100	Automation of AME Licensing.	Each	As per Proposed	OTM	CAAB	CAAB own fund	1000.00	0.00	PI Dates PI Days Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		112
94	FSR	P3	100	104	APIS Implementation.	Each	As per Proposed	OTM	CAAB	CAAB own fund	7500.00	7500	PI Dates PI Days Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		112
95	CNS,HQ	P3	100	100	Supply of Consumable items for ETD machine at CTG,SYL	Each	As per Proposed	OTM	CAAB	CAAB own fund	50.00	0.00	PI Dates PI Days Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		112
96	FSR	P3	100	107	CNS-ATM (Communications, Navigation and surveillance-Air Traffic Management)System RADAR at HSIA	Each	As per Proposed	OTM	CAAB	CAAB own fund	80000.00	50000.00	PI Dates PI Days Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		112
97	FSR	P3	100	103	Flight permission and Automation	Each	As per Proposed	OTM	CAAB	CAAB own fund	1000.00	0.00	PI Dates PI Days Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		112
98	ATM	P3	100		Supply of portable battery operated floor cleaning machine for diff airport	Job	As per Proposed	LTM	CAAB	CAAB own fund	25.00	0.00	PI Dates PI Days Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		112
99	ATM	P3	100	175	Supply of Small Size Runway Sweeper for Cox's Bazar Airport.	Each	As per Proposed	OTM	CAAB	CAAB own fund	100.00	100.00	PI Dates PI Days Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		112

Approved


 DD(EM)/DD(PSS)


 D(CNS-M)


 ExDir.(CEMSU)


 Dir.(Plan Tr)
 এ কে এম মনজুর আহমেদ
 পরিচালক (পরিকল্পনা), সিএএবি

Member-(Ops Plan)

-Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequel	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract	
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18	
E/M																							
Priority-1																							
100	ATMSL-70	P1	100	169	Providing & Installation of A/C Unit at Shah Amanot International Airport, Chittagong & Osmani International Airport, Sylhet.	Job	1	e-GP OTM	CAAB	CAAB own fund	24.99	25.00											On going Work
101	ATMSL-25	P1	100	124	Repairing, Overhauling & other related works of Fire vehicles of different Airport outside of Dhaka (S: H: Repair, Maintenance & Replacement of Spare Parts for TITAN 4 X 4 Fire Vehicle at Jessore Airport, Jessore.	Each	1	e-GP OTM	CAAB	CAAB own fund	19.70	200.00											On going Work
102	ATMSL-19	P1	100	118	Supply of Tire-Tube & Spare Parts for ARFF different Airport (S: H: Providing & Installation of Tubeless Tyre for ARFF Vehicle PROTECTOR 6 X 6, RED-5 at Hazrat Shah Jalal International Airport, Dhaka)	Each	1	e-GP OTM	CAAB	CAAB own fund	46.17	100.00											On going Work
103	ATMSL-55	P1	100	154	Supply of Spare Parts for Runway Sweeper for different Airport (S: H: Providing fitting/fixing of Spare Parts & Repair of RUNWAY SWEEPER-4 at Hazrat Shah Jalal International Airport, Dhaka).	Each	1	e-GP OTM	CAAB	CAAB own fund	150.00	150.00											On going Work
Priority-2																							
104	ATMSL-25	P2	100	124	Repairing, Overhauling & other related works for Fire vehicles for different Airport (S: H: Repair, Maintenance & Replacement of Spare Parts for TITAN 6 X 6 Fire Vehicle at Shah Mokhdum Airport, Rajshahi).	Each	1	e-GP OTM	CAAB	CAAB own fund	25.00	200.00			5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120	
105	ATMSL-23	P2	100	122	Supply of Spare Parts for General Vehicles for different Airport (Code-100) (S: H: Supply of Air Compressor, Air Compressor Flexible, Oil Lifting Machine & Grease Gun at Cox's Bazar Airport, Cox's Bazar & Barisal Airport, Barisal).	Each	1	e-GP OTM	CAAB	CAAB own fund	16.67	20.00			5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120	



DD(EM)/DD(PSS)



D(CNS-M)



ExDir.(CEMSU)



এ কে এম মনজুর হোসেন
পরিচালক (পরিকল্পনা), সিএএবি

Dir.(Plan Tr)

Member (Ops Plan)

Chairman



S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequal	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
106	ATM SL- 7	P2	100	106	বিভিন্ন বিমানবন্দরের জন্য ফায়ার রেইক্যাল মেরামত ও রিফারিশিং করণ (Repairing and Engine Overhauling of PROTECTOR 6 X 6, RED-5, Engine Model No. 8V92T Detroit Diesel at Shah Jalal International Airport, Dhaka,	Each	1	e-GP OTM	CAAB	CAAB own fund	39.83	20.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
107	ATM SL- 19	P2	100	118	Supply of Tire-Tube & Spare Parts for ARFF different Airport (S: H: Providing & Installation of Tubeless Tyre for ARFF Vehicle TITAN 4 X 4, RED-1 at Shah Jalal International Airport, Dhaka) (Code-100).	Each	1	e-GP OTM	CAAB	CAAB own fund	24.97	100.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
108	ATM SL- 66	P2	100	165	Supply of spare parts and other related works for Iturri Red- 2 at Cox's Bazar Airport.	Each	1	e-GP OTM	CAAB	CAAB own fund	28.88	30.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
109	ATM SL- 65	P2	100	164	Supply of spare parts and other related works for Iturri Red- 1 at Cox's Bazar Airport.	Each	1	e-GP OTM	CAAB	CAAB own fund	28.88	30.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
110	ATM SL- 50	P2	100	149	Supply of Spare Parts for Runway Sweeper for Osmani Int'l Airport, Sylhet (S: H: Providing fitting/fixing of Spare Parts & Repair of RUNWAY SWEEPER at Osmani International Airport, Sylhet)	Each	1	e-GP OTM	CAAB	CAAB own fund	5.91	50.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
111	ATM SL- 51	P2	100	150	Supply of servicing materials (Filter, Oil Lubricant etc. for daily time to time use in ARFF Fire Vehicles at HSIA and different Airport) (S:H: Supply of 14 Nos. ARFF Vehicles servicing materials Filter Oil Lubricant etc. for daily time to time use in ARFF Fire Vehicle at HSIA and different Airport).	Job	1	e-GP OTM	CAAB	CAAB own fund	101.00	80.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
Priority-3																						
112	ATM SL- 24	P3	100	123	Repairing, Ovehauling & other related works for Fire vdhicle TITAN 4 X 4, RED-1, Engine Model No. 8V92T Detroit Diesel at HSIA, Dhaka).	Each	1	e-GP OTM	CAAB	CAAB own fund	42.00	80.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120

DD(EM)/DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

এ কে এম মমজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএএবি

Member-(Ops Plan)


Approved


Chairman-

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Pre-qual	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
113	ATM SL- 6	P3	100	105	Providing fitting/fixing of Spare Parts & Repair of TITAN 4 X 4 Fire Vehicle at Shah Amanot International Airport, Chittagong).	Each	1	e-GP OTM	CAAB	CAAB own fund	15.00	15.58	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
114	ATM SL- 9	P3	100	108	Providing fitting/fixing of Spare Parts, ECM & Different Type of Sensor i/c. other related works of TITAN 4 X 4 Fire Vehicle at Osmani International Airport, Sylhet).	Each	1	e-GP OTM	CAAB	CAAB own fund	30.00	15.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
115	ATM	P3	100		Providing fitting fixing of spare parts and repair TITAN 6 X 6 Fire vehicle at Osmani International Airport, Sylhet.	Each	1	e-GP OTM	CAAB	CAAB own fund	20.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
116	ATM	P3	100		Providing fitting fixing of spare parts and repair TITAN 6 X 6 Fire vehicle at Saidpur Airport, Nilphamari.	Each	1	e-GP OTM	CAAB	CAAB own fund	20.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
117	ATM SL- 10	P3	100	109	Providing fitting/fixing of Spare Parts & Repair of PROTECTOR 6 X 6 & Titan 6 X 6 Fire Vehicle at Saidpur Airport, Saidpur).	Each	1	e-GP OTM	CAAB	CAAB own fund	30.00	20.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
118	ATM SL- 22	P3	100	121	Supply of Spare parts for General Vehicle for different Airport.	Each	1	e-GP OTM	CAAB	CAAB own fund	30.00	30.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
119	ATM SL- 46	P3	100	145	Providing & Installation of Floor level 10 to 50 ton capacity Digital Pit Type Scale & others related works i/c. Civil Works at Cargo Complex RA3 Area, HSIA, Dhaka.	Each	1	e-GP OTM	CAAB	CAAB own fund	20.00	10.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
120	ATM SL- 67	P3	100	166	Supply of spare parts and other related works for Naffco 6 X 6 at SAIA, Ctg.	Each	1	e-GP OTM	CAAB	CAAB own fund	25.00	25.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
121	ATM SL- 68	P3	100	167	Supply of spare parts and other related works for Naffco 6 X 6 at OIA, Sylhet.	Each	1	e-GP OTM	CAAB	CAAB own fund	25.00	25.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
122	ATM SL- 69	P3	100	168	Supply of spare parts and other related works for Morita at HSIA, Dhaka).	Each	1	e-GP OTM	CAAB	CAAB own fund	25.00	25.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120


DD(EM)/DD(PSS)


D(CNS-M)


ExDir.(CEMSU)


Dir.(Plan Tr)
এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএবি

Member-(Ops Plan)

Approved

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Pre-qualification	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
123	ATM SL- 71	P3	100	170	Providing & Installation of A/C unit for Communication Equipment at Saidpur, Rajshahi, Jashore, Barisal, Ishurdi and Cox's Bazar Airports.	Job	1	e-GP OTM	CAAB	CAAB own fund	30.00	15.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
124	ATM SL- 72	P3	100	171	Providing & Installation of A/C unit for Communication Equipment at HSIA, Dhaka.	Job	1	e-GP LTM	CAAB	CAAB own fund	20.00	30.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
125	ATM SL- 74	P3	100	173	Supply & commissioning of Recar with vehicle for HQ.MT Pool, CAAB, Dhaka.	Each	1	e-GP OTM	CAAB	CAAB own fund	100.00	75.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
126	ATM SL- 75	P3	100	174	Supply, Installation, Testing, commissioning of latest machinery equipment, Tools and others necessary work Motor Transport Pool, CAAB, Dhaka.	Job	1	e-GP OTM	CAAB	CAAB own fund	100.00	50.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
127	ATM New	P3	100		Supply, installation, testing and commissioning of fire detection and alarm system at passenger lounge & terminal building at Shah Mokhdum Airport, Rajshahi.	Each	1	e-GP OTM	CAAB	CAAB own fund	100.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
128	ATM New	P3	100		Supply of Compressor and other spares (for 2 Ton, 3Ton, 5 Ton split type A/C) for different Airports for Communication Equipment.	Each	1	e-GP OTM	CAAB	CAAB own fund	20.00	0.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
CEMSU (Admin)																						
129	admin	P3	100		Supply of office furniture for CEMSU.	Each	As per Proposed Estimate	OTM	CAAB	CAAB own fund	75.00	75.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
130	admin	P3	3255 102		Supply of Stationary Items for CEMSU.	Each	As per Proposed Estimate	OTM	CAAB	CAAB own fund	20.00	10.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
											122802.63	82544.58										

Approved

DD(EM)/DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

 এ কে এম মনিজুর আহমেদ
 পরিচালক (পরিকল্পনা), সিএএবি

Member (Ops Plan)

Chairman-

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequal	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
Repair and Maintenance work																						
CNS																						
Priority-1																						
1	Comm diff	P1	105	3258105	Extension of Intercom system to new rest House & terminal Building and Dismantling of all communication equipment from old Control Tower & ECR and re-installation to new Control Tower & ECR at Saidpur Airport, Nilphamari.	Lot	1	LTM	CAAB	Own Fund	7.00	7.00	PI Dates PI Days Ac. Date									
2	Comm diff	P1	105	3258105	Providing ,replacement , fitting & fixing of Conveyor belt for X-ray Scanning Machine at Saidpur ,Cox's bazar and Barishal Airport of CAAB.	Lot	1	LTM	CAAB	Own Fund	7.00	7.00	PI Dates PI Days Ac. Date									
Priority-2																						
3	New	P2	105	3258105	Dismantling of Old CVOR& NDB system at Saidpur Airport, Nilphamari.	Lot	1	LTM	CAAB	Own Fund	3.00	3.00	PI Dates PI Days Ac. Date	5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120	
4	New	P2	105	3258105	Providing, fitting, fixing & extension of existing FIDS system at new terminal building Saidpur airport, Nilphamari.	Lot	1	OTM/L TM	CAAB	Own Fund	20.00	20.00	PI Dates PI Days Ac. Date	5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120	
5	New	P2	105	3258105	Supply and installation of online UPS with required accessories for communication equipment at different Airports of CAAB.	Lot	1	LTM/O TM	CAAB	Own Fund	10.00	10.00	PI Dates PI Days Ac. Date	5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120	
6	New	P2	105	3258105	Supply and Installation of 70 (inch) Monitor for ATC simulator at CATC.	Lot	1	OTM	CAAB	Own Fund	9.00	9.00	PI Dates PI Days Ac. Date	5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120	
Priority-3																						
7	CNS cemsu	P3		3258105	Repair & maintenance of work station table and supply of communication items for maintenance work at CEMSU work shop.	Lot	1	OTM	CAAB	Own Fund	8.00	8.00	PI Dates PI Days Ac. Date	5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120	
8	CNS hsia	P3		3258105	Dismantling of 90 feet & 60 feet HF antenna mast and 15 feet feeder pole of transmitting station at HSIA	Lot	1	OTM	CAAB	Own Fund	8.00	8.00	PI Dates PI Days Ac. Date	5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120	

Approved

DD(EM) /DD(PSS)

DDir

D(CNS-M)

ExDir.(CEMSU)

23/8/21
এ কে এম বনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএবি

Member-(Ops-Plan)

-Chairman-

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequel	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
9	Cns diff	P3		3258105	Supply of Consumable items for Explosive Trace Detector (ETD) Machine at different Airports .	Lot	1	OTM	CAAB	Own Fund	50.00	50.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
10	CNS diff	P3		3258105	Supply, Installation, Configuration and Testing of Spare parts for CCTV Camera System at different Airports.	Lot	1	OTM	CAAB	Own Fund	30.00	30.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
11	CNS diff	P3		3258105	Emergency repair & maintenance of different eqpt at different airport..	Lot	1	LTM	CAAB	Own Fund	15.00	15.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
12	CNS CTG	P3		3258105	Repair & Maintenance of LLZ Antenna, Nearfield Antenna, GP/L-DME remote line at SAIA, Chattogram and Repair & Maintenance of DVOR near field Antenna with cabling line at OIA, Sylhet..	Lot	1	LTM	CAAB	Own Fund	10.00	10.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
13	CNS diff	P3		3258105	Dismantling of AWOS (Automatic Weather Observation system) of HSIA and OIA.	Lot	1	LTM	CAAB	Own Fund	3.00	3.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
14	CNS diff	P1		3258105	Supply of walkie talkie battery, antenna for walkie talkie (Kenwood-TK-2307, Vertex, Mitex) maintenance at different airports.	Each	As reqd	OTM	CAAB	Own Fund	15.00	15.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
15	CNS diff	P3		3258105	Supply of different types of communication items at different airports.	Each	As reqd	LTM	CAAB	Own Fund	20.00	20.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
16	CNS diff	P3		3258105	Providing ,replacement , fitting & fixing of Conveyor belt for X-ray Scanning Machine at SAIA, chattogram and different Airports.	Each	As reqd	LTM	CAAB	Own Fund	10.00	20.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
17	CNS diff	P3		3258105	Supply and Installation 2KVA, 3 KVA, 5 KVA UPS for CNS equipment at different Airports.	Each	As reqd	OTM	CAAB	Own Fund	15.00	15.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120

Approved

DD(EM)/DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

এ কে এম ডিরেক্টর (সি.এম.সি.)
পরিচালক (পরিচালনা), সিএএবি

Member-(Ops Plan)

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequel	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract	
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18	
Procurement, Store & Supply																							
18	ATM	P1		3258134	Supply of Fire items for Shah Mukdum Airport,Rajshahi.	Each	As reqd	LTM	CAAB	Own Fund	11.85	305.00	PI Dates PI Days Ac.Date		On going works								
19	ATM	P1		3258134	Supply of short gun cartridges for different Airports.	Each	As reqd	LTM	CAAB	Own Fund	12.00	305.00	PI Dates PI Days Ac.Date		On going works								
20	ATM	P2		3258134	Supply of Portable Fire Extinguisher for different Airport,CAAB.	Each	As reqd	OTM/L TM	CAAB	Own Fund	30.00	305.00	PI Dates PI Days Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021			
21	ATM	P2		3258134	Supply of Queue belt with stand for diff Airport	Each	As reqd	OTM/L TM	CAAB	Own Fund	25.00	305.00	PI Dates PI Days Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021			
22	ATM	P2		3258134	Supply of Breathing Apparatus for diff Airport	Each	As reqd	OTM/L TM	CAAB	Own Fund	30.00	305.00	PI Dates PI Days Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021			
23	ATM	P2		3258134	Supply of Thermal Camera for diff airport	Each	As reqd	OTM	CAAB	Own Fund	40.00	305.00	PI Dates PI Days Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021			
24	ATM	P3		3258134	Supply of Water dispenser machine for different Airport.	Each	As reqd	LTM	CAAB	Own Fund	25.00	20.00	PI Dates PI Days Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021			
25	ATM	P2		3258134	Supply of Hand Gloves for diff Airports	Each	1	LTM	CAAB	Own Fund	21.00	305.00 (R)	PI Dates PI Days Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021			
26	ATM	P1		3258134	Supply of antivirus spray with infrared thermometer for diff Airports	Each	As per Proposed Estima	LTM/D PM	CAAB	CAAB own fund	14.00	305.00 (R)	PI Dates PI Days Ac.Date		On going works								
27	ATM	P1		3258134	Supply of Fabric Mask for different airport.	Each	As per Proposed Estima	LTM/D PM	CAAB	CAAB own fund	25.00	305.00 (R)	PI Dates PI Days Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021			
28	ATM	P1		3258134	Supply of Surgical Mask for different Airport.	Each	As per Proposed Estima	DPM	CAAB	CAAB own fund	2.00	305.00 (R)	PI Dates PI Days Ac.Date		On going works								

DD(EM)/DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

এ কে এম শাহজাহান আহমেদ
পরিচালক (পরিকল্পনা), সিএবি

Member (Ops Plan)

Chairman

Approved

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequel	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract	
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18	
29	ATM	P3		3258134	Supply of Night vision Goggles ,Binocular for diff airport	Each	As per Proposed Estimate	OTM/LTM	CAAB	CAAB own fund	30.00	0.00	PIDates PIDays Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		112	
30	ATM	P3		3258134	Supply of Covid items in case of emergency	Each	As per Proposed Estimate	LTM/DTM	CAAB	CAAB own fund	25.00	305.00 (R)	PIDates PIDays Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		112	
31	ATM	P1		3258134	Supply of wind sock for different Airport	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	4.65	305.00 (R)	PIDates PIDays Ac.Date		On going								
32	ATM	P3		3258134	Supply of Queue belt for Sylhet Airport	Each	As per Proposed Estimate	OTM/LTM	CAAB	CAAB own fund	15.00	305.00 (R)	PIDates PIDays Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021		112	
33	ATM	P3		3258134	Supply of Disinfection Liquid(Hand sanitizer) for HISA.	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	12.00	305.00 (R)	PIDates PIDays Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021			
34	ATM	P3		3258134	Supply of Anti-virus spray for HSIA	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	24.00	305.00 (R)	PIDates PIDays Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021			
35	ATM	P3		3258134	Supply of Disinfection Spray(Hand sanitizer) for different Airport	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	24.00	305.00 (R)	PIDates PIDays Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021			
36	ATM	P3		3258134	Supply of antivirus spray for different Airport	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	22.00	305.00 (R)	PIDates PIDays Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021			
37	ATM	P3		3258134	Supply of Disinfection Liquid(Hand sanitizer) for use automatic spray machine, HSIA.	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	24.00	305.00 (R)	PIDates PIDays Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021			
38	ATM	P1		3258134	Supply of Queue belt for Shah Amanat Int'l Airport,Ctg	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	5.80	305.00 (R)	PIDates PIDays Ac.Date		On going								
39	ATM	P3		3258134	Supply of Emergency items for ATM related	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	25.00	305.00 (R)	PIDates PIDays Ac.Date		20.7.2021	19.8.2021	4.9.2021	11.9.2021	16.10.2021	24.10.2021			

DD(EM)/DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএমডি.

Member (Ops-Plan)

Chairman

Approved

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk)	Time Code for Process	Advertisement Prequel	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
40	ATM	P3		3258134	Supply of different types of fire items for different Airports.	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	25.00	305.00 (R)	(PI)Dates PI)Days Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021		
41	ATM	P3		3258134	Supply of floor Cleaning Machine for Cox's Bazar Airport.	Each	As per Proposed Estimate	OTM/LTM	CAAB	CAAB own fund	25.00	305.00 (R)	(PI)Dates PI)Days Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021		
42	CNS	P3		3258105	Supply of Emergency items for CNS related	Each	As per Proposed Estimate	LTM	CAAB	CAAB own fund	25.00	700.00 (R)	(PI)Dates PI)Days Ac.Date		20.7. 2021	19.8. 2021	4.9. 2021	11.9. 2021	16.10. 2021	24.10. 2021		

Approved



DD(EM)/DD(PSS)



D(CNS-M)



ExDir.(CEMSU)



এ কে এম মনিজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএএবি

Member (Ops-Plan)

Chairman-

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk)	Time Code for Process	Adv ertise Prequel	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
E/M																						
Priority-1																						
43		P1		3258101	Supply of Spare Parts i/c. repairing and machining works of Engine overhauling and whole body denting and repairing works for TATA Bus No Dhaka Metro-Sa- 15-0001.	Each	1	e-GP LTM	CAAB	Own Fund	3.92	135.00	PI Dates PIDays Ac.Date									On going Work
44		P1		3258101	Supply of Spare Parts for Mitsubishi Pajero Sports Jeep No. Dhaka-Metro-Gha-13-7249.	Each	1	e-GP LTM	CAAB	Own Fund	1.53	135.00	PI Dates PIDays Ac.Date									On going Work
45		P1		3258101	Supply of different type Tyre with Tube for use in HQ. MT Pool different Vehicles.	Each	1	e-GP LTM	CAAB	Own Fund	0.50	135.00	PI Dates PIDays Ac.Date									On going Work
46		P1		3258101	Supply of different size Battery for use in HQ. MT Pool different Vehicles.	Each	1	e-GP LTM	CAAB	Own Fund	0.65	135.00	PI Dates PIDays Ac.Date									On going Work
47		P1		3258105	Unseen/Unexpected EM works - Providing, Installation & Commissioning of SS Power Roller Conveyor Bed and Roller Bed at EDS Machine i/c other related works at Export Cargo Complex RA-3 at HSIA, Dhaka.	Each	1	e-GP LTM	CAAB	Own Fund	25.00	700.00	PI Dates PIDays Ac.Date									On going Work
48		P1		3258134	Supply Emergency Supply & Maintenance of SHIA, Ctg. (S: H: Providing and Installation of Electric Insects Killer (Electric Grill), Best Quality (Foreign made) at SHIA, Chittagong).	Each	1	e-GP LTM	CAAB	Own Fund	11.06	305.00	PI Dates PIDays Ac.Date									On going Work
49		P1		3258134	Supply of different type of Electrical & A/C items for EM Workshop at CEMSU (Code- 3258134).	Each	1	OTM	CAAB	Own Fund	13.40	305.00	PI Dates PIDays Ac.Date									On going Work
Priority-2																						
50		P2		3258101	(A) Supply of Spare Parts for Car (Saloon Hyundai Motors) No. Dhaka- Metro- Ga- 37- 7924. (B) Repairing works of Electric Controller box for Car (Saloon Hyundai Motors) No- Dhaka Metro- Ga- 37- 7924.	Job	2	e-GP LTM	CAAB	Own Fund	3.87	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120

DD(EM)/DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএএবি

Dir.(Plan Tr)

Member-(Ops-Plan)

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk)	Time Code for Process	Advertisement Prequal	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
51		P2		3258101	Supply of Spare parts for Mitsubishi Hard Jeep No. Dhaka- Metro- Gha-15-0722.	Each	1	e-GP LTM	CAAB	Own Fund	3.72	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
52		P2		3258101	Supply of Spare part for Mitsubishi Hard Jeep No. Dhaka- Metro- Gha- 11 -2368	Each	1	e-GP LTM	CAAB	Own Fund	1.49	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
53		P2		3258101	(A) Supply of Spare parts for Mitsubishi Double Cabin Pick up No. Dhaka- Metro- Tha- 15- 0882 (B) Some Portion of the body denting and repairing for Mitsubishi Double Cabin Pick up No. Dhaka- Metro- Tha- 15- 0882.	Job	2	e-GP LTM	CAAB	Own Fund	1.61	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
54		P2		3258101	Supply of Spare parts for Mitsubishi Pajero Jeep No Dhaka- Metro – Gha- 11- 2115.	Each	1	e-GP LTM	CAAB	Own Fund	0.97	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
55		P2		3258101	(A) Supply of Spare parts for Mitsubishi Lancer Saloon Car No. Dhaka- Metro- Ga- 31- 7617. (B) Denting and repairing works for Mitsubishi Lancer Saloon Car No. Dhaka- Metro- Ga- 31- 7617.	Each	1	OTM	CAAB	Own Fund	3.23	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
56		P2		3258101	Supply of Spare parts for Mitsubishi Pajero Jeep No Dhaka- Metro – Gha- 11- 2116.	Each	1	e-GP LTM	CAAB	Own Fund	1.24	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
57		P2		3258101	Supply of Spare parts for Mitsubishi Hard Jeep No. Dhaka- Metro- Gha- 15-0721.	Each	1	e-GP LTM	CAAB	Own Fund	1.12	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
58		P2		3258101	Supply of different type Tyre with Tube for use in HQ. MT Pool different Vehicles.	Each	1	OTM	CAAB	Own Fund	30.81	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
59		P2		3258101	Supply of different size Battery for use in HQ. MT Pool different Vehicles.	Each	1	e-GP LTM	CAAB	Own Fund	3.96	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120

DD(EM)/DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

এ কে এম মনিজুল আলম
পরিচালক (পরিকল্পনা), সিঙ্গলি

Member (Ops Plan)


Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequal	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
60		P2		3258101	Supply of Spare parts for Daihatsu Rocky Jeep No. Dhaka-Metro- Gha- 11- 1438.	Each	1	e-GP LTM	CAAB	Own Fund	1.50	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
61		P2		3258101	Supply of Spare parts for Sunny Nissan Saloon Car No. Dhaka- Metro- Kha- 12- 0999.	Each	1	e-GP LTM	CAAB	Own Fund	1.10	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
62		P2		3258101	Supply of Spare Parts for Toyota Land Cruiser Prado Jeep No. Dhaka- Metro- Gha- 11- 0155.	Each	1	e-GP LTM	CAAB	Own Fund	3.91	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
63		P2		3258101	(A) Supply of Spare parts for Hyundai Hard Jeep No. Dhaka- Metro- Gha- 13- 7960. (B) Whole Body denting and repairing works for Hyundai Hard Jeep No. Dhaka- Metro- Gha- 13- 7960. (C) Repairing & Machining works for Engine Overhauling of Hyundai Hard Jeep No. Dhaka- Metro- Gha- 13- 7960.	Job	3	e-GP LTM	CAAB	Own Fund	3.62	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
64		P2		3258101	Supply of decoration Items & others Spare Parts for Mitsubishi Pajero Sports Jeep No Dhaka Metro- Gha- 17- 4219.	Each	1	e-GP LTM	CAAB	Own Fund	1.27	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
65		P2		3258101	A) Supply of Spare parts for Mitsubishi Pajero Sport Jeep No. Dhaka- Metro- Gha- 13- 7249. (B) Repairing & Machining works & others experiment by scanning machine for Mitsubishi Pajero Sport Jeep No. Dhaka- Metro- Gha- 13- 7249.	Job	2	e-GP LTM	CAAB	Own Fund	4.01	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
66		P2		3258101	Supply of Spare parts for Mitsubishi Double Cabin Pick up No. Dhaka- Metro- Tha- 15- 0814.	Each	1	e-GP LTM	CAAB	Own Fund	1.01	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
67		P2		3258101	Supply of Spare parts i/c. whole body denting & repairing works for Mitsubishi Pajero Sport Jeep No. Dhaka- Metro- Gha- 13- 9170.	Each	1	e-GP LTM	CAAB	Own Fund	2.70	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120


DD(EM) /DD(PSS)


D(CNS-M)


ExDir.(CEMSU)


28/8/21
এ কে এম আমজাদ হোসেন
পরিচালক (পরিকল্পনা), সিএবি

Member (Ops-Plan)

-Chairman

Approved

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advetise Prequel	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signin g of Contract	Total Time to Contract	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
68		P2		3258101	Supply of Spare parts for Ford Double Cabin Pick up No. Dhaka- Metro- Tha- 13- 0359.	Each	1	e-GP LTM	CAAB	Own Fund	3.23	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
69		P2		3258101	Supply of Spare parts for TATA Bus No Dhaka Metro- Sa- 11- 0055.	Each	1	e-GP LTM	CAAB	Own Fund	1.77	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
70		P2		3258101	Supply of Spare parts for daily time to time use in HQ. MT Pool different Vehicle works.	Each	1	OTM	CAAB	Own Fund	5.37	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
71		P2		3258101	Supply of Spare parts for Mitsubishi Pajero Jeep No. Dhaka- Metro- Gha- 11- 2114.	Each	1	e-GP LTM	CAAB	Own Fund	1.12	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
72		P2		3258101	Supply of Spare parts for Mitsubishi Pickup No. Dhaka- Metro- Tha- 11- 2086.	Each	1	e-GP LTM	CAAB	Own Fund	1.15	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
73		P2		3258101	Supply of Spare parts for Mitsubishi Double Cabin Pickup No. Dhaka- Metro- Tha- 15- 0999.	Each	1	e-GP LTM	CAAB	Own Fund	2.00	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
Priority-3																						
74		P3		3258101	Supply of Spare Parts for Sunny Nissan Saloon Car No. 11-8016, 12-0999, 02-5688,	Job	3	OTM	CAAB	Own Fund	6.00	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
75		P3		3258101	Supply of Spare Parts for Car No. 11-4937, 37-7924, 37-7936, 17-7618, 17-7617, 63-3117, 37-6641, 37-6642.	Job	8	OTM	CAAB	Own Fund	25.00	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
76		P3		3258101	Supply of Spare Parts for different type of Hiace Microbus No. 51-1315, 52-1177, 53-9920, 53-9921, 53-7018, 23-4084, 23-4085.	Job	7	OTM	CAAB	Own Fund	21.00	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120

DD(EM)/DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

এ কে এম সনজুল হাছিম
পরিচালক (পরিকল্পনা), সিএএস

Member-(Ops-Plan)

Chairman-

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk)	Time Code for Process	Advertisement Prequal	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
77		P3		3258101	Supply of Spare Parts for different type of Pickup No.11-2086, 11-3131, 11-3132, 11-3133, 11-1752, 13-0602, 13-0603, 13-3261, 13-2718, 13-0359, 13-5084, 15-0602, 15-1091, 15-1092, 15-0882, 15-0155, 15-0999, 15-0814, 15-1730, 15-0810.	Job	20	OTM	CAAB	Own Fund	45.00	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
78		P3	101	3258101	Supply of Spare Parts for different type of Jeep No. 11-2369, 11-2370, 11-3055, 11-1135, 11-1429, 11-2112, 11-2114, 11-2115, 11-2116, 11-2185, 11-0885, 11-0563, 11-0564, 11-1384, 11-1440, 11-3494, 11-1891, 11-1438, 11-1358, 11-1359, 13-2899, 13-2904, 11-0721, 11-0722, 11-2876, 11-0154, 11-0155, 11-2875, 13-7153, 13-7249, 13-9171, 13-9170, 13-9173, 13-5674, 13-6908, 13-7960, 13-6052, 15-0711, 15-0125, 17-4219, 17-1235, 17-3241, 17-4064, 17-4220, 17-3177, 17-3770.	Job	46	e-GP LTM	CAAB	Own Fund	80.00	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
79		P3		3258101	Supply of Spare Parts for Tata Bus No. 11-0055, 11-0044, 11-0001.	Job	3	e-GP LTM	CAAB	Own Fund	7.00	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
80		P3		3258101	Supply of Spare Parts for Truck No. Dhaka-Metru-U-12-2251.	Each	1	e-GP LTM	CAAB	Own Fund	1.50	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
81		P3		3258101	Repair, Maintenance & Overhauling i/c. other necessary works of different Motor Cycle No. 0647, 1957, 1958, 1961, 9934, 9935, 1965, 4927, 8625, 0721, 8747, 8748, 8749, 8750, 8751, 8752, 8753, 8754, 8755, 8756, 8757, 8775, 5095, 3945, 1962, 1963, 0647 etc.	Job	28	e-GP LTM	CAAB	Own Fund	8.00	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
82		P3		3258101	Supply of Consumable Items/Store Stock for daily time to time use in HQ. MT Pool different Vehicle & Workshop.	Each	1	OTM	CAAB	Own Fund	15.00	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120

DD(EM)/DD(PSS)

DD(CNS-M)

ExDir.(CEMSU)

এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএমটি

Member (Ops Plan)

Approved

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Adv e Prequel	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
83		P3		3258101	Denting, Repairing, Machining & Engine Overhauling works for HQ. MT Pool different Vehicle.	Each	1	OTMM	CAAB	Own Fund	20.00	135.00	PI Dates PI Days Ac. Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
84		P3		3258101	Supply of Decoration Items for HQ. MT Pool different Vehicles.	Each	1	OTM	CAAB	Own Fund	15.00	135.00	PI Dates PI Days Ac. Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
85		P3		3258101	Supply of different type filter for HQ. MT Pool different Pajero Sports Jeep & Pickup.	Each	1	e-GP LTM	CAAB	Own Fund	15.00	135.00	PI Dates PI Days Ac. Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
86		P3		3258101	Supply of different type filter for HQ. MT Pool different General Vehicles.	Each	1	e-GP LTM	CAAB	Own Fund	10.00	135.00	PI Dates PI Days Ac. Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
87		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 17- 3177.	Each	1	e-GP LTM	CAAB	Own Fund	0.75	135.00	PI Dates PI Days Ac. Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
88		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 13- 9171.			e-GP LTM	CAAB	Own Fund	0.75	135.00	PI Dates PI Days Ac. Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
89		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 17- 4064.	Each	1	e-GP LTM	CAAB	Own Fund	0.75	135.00	PI Dates PI Days Ac. Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
90		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 28 4219.	Each	1	e-GP LTM	CAAB	Own Fund	0.75	135.00	PI Dates PI Days Ac. Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
91		P3		3258101	Maintenance & other works of Car No. Dhaka Metro-Ga- 37- 6642.	Each	1	e-GP LTM	CAAB	Own Fund	0.75	135.00	PI Dates PI Days Ac. Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120

DD(EM) /DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), পিএবি

Member (Ops Plan)

Approved

Chairman

S/L	Package No.	Priorty	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequel	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
92		P3		3258101	Maintenance & other works of Car No. Dhaka Metro-Ga- 37- 6642.	Each	1	e-GP LTM	CAAB	Own Fund	0.75	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
93		P3		3258101	Maintenance & other works of Car No. Dhaka Metro-Gha- 37- 7924.	Each	1	e-GP LTM	CAAB	Own Fund	0.75	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
94		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 13- 9173.	Each	1	e-GP LTM	CAAB	Own Fund	0.75	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
95		P3		3258101	Maintenance & other works of Car No. Dhaka Metro-Ga- 13- 9170.	Each	1	e-GP LTM	CAAB	Own Fund	0.75	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
96		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 13- 7908.	Each	1	e-GP LTM	CAAB	Own Fund	0.75	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
97		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 13- 7153.	Each	1	e-GP LTM	CAAB	Own Fund	0.75	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
98		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 17- 4220.	Each	1	e-GP LTM	CAAB	Own Fund	0.75	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
99		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 13- 0125.	Each	1	e-GP LTM	CAAB	Own Fund	0.75	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
100		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 11- 6052.	Each	1	e-GP LTM	CAAB	Own Fund	0.65	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120

DD(EM)/DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dir.(Plan Tr)
এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএএবি

Member.(Ops-Plan)

Approved

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk)	Time Code for Process	Advertisement Prequel	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
101		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 17- 3770.	Each	1	e-GP LTM	CAAB	Own Fund	0.70	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
102		P3		3258101	Maintenance & other works of Car No. Dhaka Metro-Ga- 26- 7936.	Each	1	e-GP LTM	CAAB	Own Fund	0.69	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
103		P3		3258101	Maintenance & other works of Car No. Dhaka Metro-Ga- 17- 7618.	Each	1	e-GP LTM	CAAB	Own Fund	0.64	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
104		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 13 -7249.	Each	1	e-GP LTM	CAAB	Own Fund	0.70	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
105		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 11 -3055.	Each	1	e-GP LTM	CAAB	Own Fund	0.66	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
106		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 11- 2899.	Each	1	e-GP LTM	CAAB	Own Fund	0.60	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
107		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 11- 1135.	Each	1	e-GP LTM	CAAB	Own Fund	0.55	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
108		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 13- 7960.	Each	1	e-GP LTM	CAAB	Own Fund	0.52	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
109		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 11- 2369.	Each	1	e-GP LTM	CAAB	Own Fund	0.48	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120

DD(EM)/DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

এ কে এম ডিমিত্রি বাহমেদ
পরিচালক (পরিকল্পনা), সিএগ্রি

Member (Ops Plan)

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertisement Prequel	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
110		P3		3258101	Maintenance & other works of Car No. Dhaka Metro-Gha- 31- 7617.	Each	1	e-GP LTM	CAAB	Own Fund	0.45	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
111		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 28- 6641.	Each	1	e-GP LTM	CAAB	Own Fund	0.42	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
112		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 15- 0711.	Each	1	e-GP LTM	CAAB	Own Fund	0.55	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
113		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 11- 0721.	Each	1	e-GP LTM	CAAB	Own Fund	0.53	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
114		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 11- 0722.	Each	1	e-GP LTM	CAAB	Own Fund	0.60	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
115		P3		3258101	Maintenance & other works of Pickup No. Dhaka Metro- Tha- 13- 0602.	Each	1	e-GP LTM	CAAB	Own Fund	0.58	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
116		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 11- 0563.	Each	1	e-GP LTM	CAAB	Own Fund	0.42	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
117		P3		3258101	Maintenance & other works of Jeep No. Chatto. Metro- Gha- 11- 0154.	Each	1	e-GP LTM	CAAB	Own Fund	0.65	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
118		P3		3258101	Maintenance & other works of Jeep No. Chatto. Metro- Gha- 11- 0155.	Each	1	e-GP LTM	CAAB	Own Fund	0.66	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120

DD(EM)/DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

এ কে এম মাহমুদ হাছিম
পরিচালক (পরিকল্পনা), সিএগ্রিকি

Member (Ops Plan)

Approved


Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation Lakh Tk	Time Code for Process	Advertisement Prequal	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
119		P3		3258101	Maintenance & other works of Car No. Dhaka Metro-Kha- 12- 0999.	Each	1	e-GP LTM	CAAB	Own Fund	0.58	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
120		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 11- 1438.	Each	1	e-GP LTM	CAAB	Own Fund	0.57	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
121		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 02- 0564.	Each	1	e-GP LTM	CAAB	Own Fund	0.38	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
122		P3		3258101	Maintenance & other works of Car No. Dhaka Metro-Kha- 11- 8016.	Each	1	e-GP LTM	CAAB	Own Fund	0.20	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
123		P3		3258101	Maintenance & other works of Pickup No. Dhaka Metro- Tha- 15- 0999.	Each	1	e-GP LTM	CAAB	Own Fund	0.38	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
124		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 11- 2115.	Each	1	e-GP LTM	CAAB	Own Fund	0.60	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
125		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 02- 5688.	Each	1	e-GP LTM	CAAB	Own Fund	0.75	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
126		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 11- 0885.	Each	1	e-GP LTM	CAAB	Own Fund	0.30	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
127		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro-Gha- 13- 5674.	Each	1	e-GP LTM	CAAB	Own Fund	0.62	135.00	PI Dates PI Days Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120


DD(EM) /DD(PSS)


D(CNS-M)


ExDir.(CEMSU)


এ কে এম মাহমুদ আহমেদ
পরিচালক (পরিকল্পনা), সিএএসি

Member-(Ops Plan)

Chairman

Approved

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk)	Time Code for Process	Advertiser Prequal	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
128		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro- Gha- 17- 3241.	Each	1	e-GP LTM	CAAB	Own Fund	0.48	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
129		P3		3258101	Maintenance & other works of Pickup No. Dhaka Metro- Tha- 13- 0603.	Each	1	e-GP LTM	CAAB	Own Fund	0.55	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
130		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro Gha- 13- 1891.	Each	1	e-GP LTM	CAAB	Own Fund	0.65	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
131		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro Gha- 11- 2112.	Each	1	e-GP LTM	CAAB	Own Fund	0.66	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
132		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro Gha- 11- 2875.	Each	1	e-GP LTM	CAAB	Own Fund	0.57	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
133		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro Gha- 11- 3494.	Each	1	e-GP LTM	CAAB	Own Fund	0.70	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
134		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro Gha- 11- 2114.	Each	1	e-GP LTM	CAAB	Own Fund	0.72	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
135		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro Gha- 11- 1358.	Each	1	e-GP LTM	CAAB	Own Fund	0.61	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
136		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro Gha- 11- 1359.	Each	1	e-GP LTM	CAAB	Own Fund	0.35	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120

DD(EM)/DD(PSS)

D(CNS-M)

ExDir.(CEMSU) এ কে এম মাকসুদ আহমেদ
পরিচালক (পরিকল্পনা), পিএমএবি

Member (Ops Plan)

Chairman

S/L	Package No.	Priorty	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertiser Prequal	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
137		P3		3258101	Maintenance & other works of Pickup No. Dhaka Metro- Tha- 11- 2086.	Each	1	e-GP LTM	CAAB	Own Fund	0.70	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
138		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro Gha- 11- 1384.	Each	1	e-GP LTM	CAAB	Own Fund	0.75	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
139		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro Gha- 11- 2904.	Each	1	e-GP LTM	CAAB	Own Fund	0.72	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
140		P3		3258101	Maintenance & other works of Jeep No. Dhaka Metro Gha- 11- 2116.	Each	1	e-GP LTM	CAAB	Own Fund	0.68	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
141		P3		3258101	Maintenance & other works of Pickup No. Dhaka Metro- Tha- 11- 3133.	Each	1	e-GP LTM	CAAB	Own Fund	0.66	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
142		P3		3258101	Maintenance & other works of Pickup No. Dhaka Metro- Tha- 11- 1752.	Each	1	e-GP LTM	CAAB	Own Fund	0.64	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
143		P3		3258101	Maintenance & other works of Micro Bus No. Dhaka Metro- Cha- 53- 4084.	Each	1	e-GP LTM	CAAB	Own Fund	0.65	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
144		P3		3258101	Maintenance & other works of Micro Bus No. Dhaka Metro- Cha- 23- 4085.	Each	1	e-GP LTM	CAAB	Own Fund	0.72	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
145		P3		3258101	Maintenance & other works of Tata Bus No. Dhaka Metro- Sa- 11- 0055.	Each	1	e-GP LTM	CAAB	Own Fund	0.75	135.00	PI Dates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120

DD(EM)/DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

এ কে এম সাদিকুল্লাহ আহমেদ
পরিচালক (পরিচালনা), সিএবি

Member.(Ops-Plan)

-Chairman

Approved

S/L	Package No.	Priorty	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertiser Prequal	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
146		P3		3258101	Maintenance & other works of Micro Bus No. Dhaka Metro- Cha- - 53- 9920.	Each	1	e-GP LTM	CAAB	Own Fund	0.70	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
147		P3		3258101	Maintenance & other works of Micro Bus No. Dhaka Metro- Cha- - 53- 9921.	Each	1	e-GP LTM	CAAB	Own Fund	0.72	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
148		P3		3258101	Maintenance & other works of Micro Bus No. Dhaka Metro- Cha- - 53- 7018.	Each	1	e-GP LTM	CAAB	Own Fund	0.75	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
149		P3		3258101	Maintenance & other works of Micro Bus No. Dhaka Metro- Cha- - 53- 1177.	Each	1	e-GP LTM	CAAB	Own Fund	0.70	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
150		P3		3258101	Maintenance & other works of Bus No. Dhaka Metro- Sa- 11- 0001.	Each	1	e-GP LTM	CAAB	Own Fund	0.70	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
151		P3		3258101	Maintenance & other works of Truck No. Dhaka Metro- U- 12- 2251.	Each	1	e-GP LTM	CAAB	Own Fund	0.40	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
152		P3		3258101	Maintenance & other works of Pickup No. Dhaka Metro- Tha- 15- 0155.	Each	1	e-GP LTM	CAAB	Own Fund	0.45	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
153		P3		3258101	Maintenance & other works of Pickup No. Dhaka Metro- Tha- 11- 3131.	Each	1	e-GP LTM	CAAB	Own Fund	0.68	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
154		P3		3258101	Maintenance & other works of Pickup No. Dhaka Metro- Tha- 13- 2718.	Each	1	e-GP LTM	CAAB	Own Fund	0.70	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120

DD(EM)/DD(PSS)

D(CNS-M)

ExDir.(CEMSU)

এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএবি

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contra ct Appro ving Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Adv ertise Pre quel	Invite/ Advert ise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Award	Notific ation of Award	Signin g of Contra ct	Total Time to Contra ct Sign	Time for Compl etion of Cont
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
155		P3		3258101	Maintenance & other works of Pickup No. Dhaka Metro- Tha- 13- 3261.	Each	1	e-GP LTM	CAAB	Own Fund	0.70	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
156		P3		3258101	Maintenance & other works of Pickup No. Dhaka Metro- Tha- 11- 3132.	Each	1	e-GP LTM	CAAB	Own Fund	0.72	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
157		P3		3258101	Maintenance & other works of Jas Car No. 3117.	Each	1	e-GP LTM	CAAB	Own Fund	0.52	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
158		P3		3258101	Maintenance & other works of Pickup No. Dhaka Metro- Tha- 13- 0359.	Each	1	e-GP LTM	CAAB	Own Fund	0.65	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
159		P3		3258101	Maintenance & other works of Pickup No. Dhaka Metro- Tha- 15- 0602.	Each	1	e-GP LTM	CAAB	Own Fund	0.70	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
160		P3		3258101	Maintenance & other works of Pickup No. Dhaka Metro- Tha- 15- 0810.	Each	1	e-GP LTM	CAAB	Own Fund	0.72	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
161		P3		3258101	Maintenance & other works of Pickup No. Dhaka Metro- Tha- 15- 0814.	Each	1	e-GP LTM	CAAB	Own Fund	0.70	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
162		P3		3258101	Maintenance & other works of Pickup No. Dhaka Metro- Tha- 15- 1730.	Each	1	e-GP LTM	CAAB	Own Fund	0.55	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
163		P3		3258101	Maintenance & other works of Pickup No. Dhaka Metro- Tha- 15- 0882.	Each	1	e-GP LTM	CAAB	Own Fund	0.62	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120



DD(EM)/DD(PSS)



D(CNS-M)



ExDir.(CEMSU)


এ কে এম মিনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিঙ্গলি

Member-(Ops Plan)



Chairman-

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contra ct Appro ving Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Adv ertise Prequ el	Invite/ Advert ise Tender	Tender Openin g	Tender Evalua tion	Appro val to Award	Notifica tion of Award	Signin g of Contra ct	Total Time to Contract Sign	Time for Comple tion of Contra ct
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
164		P3		3258101	Maintenance & other works of Pickup No. Dhaka Metro- Tha- 15- 1092.	Each	1	e-GP LTM	CAAB	Own Fund	0.58	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
165		P3		3258101	Maintenance & other works of Pickup No. Dhaka Metro- Tha- 15- 1091.	Each	1	e-GP LTM	CAAB	Own Fund	0.70	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
166		P3		3258101	Micro Bus No. Dhaka Metro- Cha- 53- 1315.	Each	1	e-GP LTM	CAAB	Own Fund	0.40	135.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
167		P3		3258102	Supply of Fuel for different Vehicles including Motor Cycle, Grass Cutting Machine etc. at HQ MT Pool different Vehicles.	Job	1	e-GP LTM	CAAB	Own Fund	350.00	340.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
168		P3		3258134	Repairing & Servicing of A/C Unit i/c. other related works at HSIA, Dhaka and other Airports.	Job	1	OTM	CAAB	Own Fund	20.00	305.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
169		P3		3258134	Yearly servicing & repair of roller Conveyer, Weighting Scale and other related works at Export Cargo Complex at HSIA and Osmani International Airport, Sylhet.	Job	1	e-GP LTM	CAAB	Own Fund	5.00	305.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
170		P3		3258134	Supply of spare parts (Carbo Charger, Injector, Pressure plate, lus plate etc) and different types of Jip, Car and Micro.	Job	1	e-GP LTM	CAAB	Own Fund	15.00	305.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
171		P2		3258105	Procurement of installation materials, shifting of door & refix it with necessary civil works for installation of Baggage X-Ray scanning Machine.	Job	1	LTM	CAAB	Own Fund	10.00	10.00	PIDates PIDays Ac.Date		5 Aug 2021	5 Sep 2021	1 Oct 2021	15 Oct 2021	1 Nov 2021	7 Nov 2021	1 Dec 2021	120
											1612.74	1506.00										




DD(EM)/DD(PSS)



D(CNS-M)



ExDir.(CEMSU)


এ কে এম. মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএবি

Member (Ops Plan)



—Chairman—