

CIVIL AVIATION AUTHORITY OF BANGLADESH
OFFICE OF THE EXECUTIVE DIRECTOR, CEMSU,
KURMITOLA, DHAKA.

Approved

Annual Procurement Plan (APP)
for the Year 2022-2023

ANNUAL PROCUREMENT PLAN, CEMSU
FINANCIAL YEAR: 2022-2023 (01.07.2022 – 30.6.2023)

Implementation Unit : CEMSU
USER UNIT: ALL AIRPORTS

SUMMARY

Code	Total Works/Service	Budget allocation (2020-21) Taka(Lakh)	Remarks
100	160	CEMSU Budget- 85423.00 FSR Budget- 4350.00	
3258105	31	750.00	
3258134	37	350.00	
3258103	1	30.00	
3821101	lot	5.00	
3221102	1	75.00	
3255102/456	1	15.00	

সদয় অনুমোদনের জন্য অনুরোধ করা হলো।

AE(EM)

D(PSS)

D(CNS-M)

Ex.Dir. (CEMSU)

Dy Dir.(Plan &)

Member (Ops Plan)

Chairman

চেয়ারম্যান
বেঙ্গামরিক বিমান চলাচল কর্তৃপক্ষ
ঢাকা, বাংলাদেশ

Approved

Annual Procurement Plan (Central Procurement Engineering & Store Unit)

FINANCIAL YEAR: 2022-2023 (01.07.2022 – 30.6.2023)

Ministry/Division : Ministry of Civil Aviation and Tourism

Estimate: 48244.50 Lakh

Agency :Bangladesh Civil Aviation Authority

Budget Allocation of 100 code for FY 2022-2023 : for CEMSU (35423.00+50000) Lakh

Procuring Entity Name and Code : Executive Director CEMSU

and for FSR: 4350.00 Lakh Project/Programme Name and Code

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contra ct Approv ing Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Adv ertise Prequ el	Invite/ Advert ise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Awar d	Notific ation of Award	Signin g of Contra ct	Total Time to Contr act Sign	Time for Comp letion of Contr
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
CNS																						
Priority-1																						
1	CNS	P1	100	115	Flight Inspection (Routine/commissioning) and Calibration of Radio Navigational, Visual and RNAV (GNSS) facilities / RNP Approach procedure at different Airports of Bangladesh.code no 100	Lot	1	OTM	CAAB	Own Fund	900.00	200.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
2	CNS	P1	100	166	Repair, Maintenance and smooth operation with necessary spare parts for two EDS machine (Brand-Morpho Detection Model- CTX-9800Dsi) at export cargo village for 1 (one) year at HSIA.	Lot	1	OTM	CAAB	Own Fund	150.00	300.00	PI Dates PI Days Ac.Date	On going works								
3	CNS	P1	100	111	Supply, Installation & Testing of VHF Transceiver & Antenna for different Airports.	Lot	1	OTM	CAAB	Own Fund	100.00	100.00	PI Dates PI Days Ac.Date	On going works								
4	CNS	P1	100	124	Supply and Testing of Fiber Optic cable Splicing machine and cable tester (OTDR) for SAIA and OIA.	Lot	1	OTM	CAAB	Own Fund	14.00	1.00	PI Dates PI Days Ac.Date	On going works								
5	CNS	P1	100	145	Up-gradation of Dual DVOR & DME on turn-key basis at Hazrat Shahajalal international Airport, Dhaka	Lot	1	DPM	CAAB	Own Fund	800.00	750.00	PI Dates PI Days Ac.Date	On going Work								
6	CNS	P1	100	155	Supply, installation & testing of VHF transceiver & communication items for EOC at HSIA, SAIA, OIA and different Airports.	Lot	1	OTM	CAAB	Own Fund	100.00	10.00	PI Dates PI Days Ac.Date	On going Work								

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy Dir.(Plan &)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contra ct Approv ing Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Adv ertise Pre qual	Invite/ Advert ise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Award	Notific ation of Award	Signin g of Contra ct	Total Time to Contra ct Sign	Time for Comp letion of Contra
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
7	CNS	P1	100	167	Inspection, repair & Maintenance service of ILS14 (Localizer Tx-1 & 2) at HSIA, Dhaka.	Lot	1	OTM	CAAB	Own Fund	38.00	38.00	PIDates PIDays Ac.Date	On going Work								
8	CNS	P1	100	170	Managed ICT support service for ICT & e-Governance at different division of CAAB.	Lot	1	OTM	CAAB	Own Fund	600.00	1400.00	PIDates PIDays Ac.Date	On going Work								
9	CNS	P1	100	191	Development, Customization, Installation and Commissioning of Import & export cargo warehouse charge billing and payment system automation at SAIA, Chattogram and other Airports	Lot	1	OTM	CAAB	Own Fund	110.00	1.00	PIDates PIDays Ac.Date	On going Work								
10	CNS	P1		195	Supply of 4K LED TV and KIOSK display for Osmani International Airport, Sylhet.	Lot	1	OTM	CAAB	Own Fund	20.00	1.00	PIDates PIDays Ac.Date	On going Work								
11	CNS	P1	100	177	Supply, installation, configuration, testing of CCTV camera system on turnkey basis at Jashore Airport, Jashore.	Lot	1	OTM	CAAB	Own Fund	50.00	5.00	PIDates PIDays Ac.Date	On going Work								
12	CNS	P1	100	190	Providing & installation of spare parts/ Module for ETD machine (model QS-B220) at SAIA and OIA.	Lot	1	OTM	CAAB	Own Fund	10.00	1.00	PIDates PIDays Ac.Date	Ongoing Work								
13	CNS	P1	100	181	Supply, Installation, Configuration & Testing of CCTV Camera System at Shah Makhdum Airport on Turnkey basis.	Lot	2	OTM	CAAB	Own Fund	3.00	50.00	Ongoing Work	Ongoing Work								
14	CNS	P1	100	204	Supply, Installation, Configuration & Testing of CCTV Camera System at Cargo Village and Different Area of Osmani International Airport on turn-key basis.	Lot	3	OTM	CAAB	Own Fund	3.00	5.00	Ongoing Work	Ongoing Work								
15	CNS	P1	100	178	Providing, fitting, fixing, installation & Extension of FIDS controller & Monitor with existing FIDS at Jashore airport, Jashore.	Lot	1	OTM	CAAB	Own Fund	4.00	20.00	PIDates PIDays Ac.Date	On going Work								

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contract Approving Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation(Lakh) Tk	Time Code for Process	Adv ertise Prequ el	Invite/ Advert ise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Award	Notific ation of Award	Signin g of Contra ct	Total Time to Contr act Sign	Time for Comp letion of Conte
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
16	CNS	P2	100	109	Supply, Installation, Configuration and Testing of VHF Repeaters for Different Airports (Raj, Jashore, Saidpur & Barishal) of Bangladesh	Lot	1	OTM	CAAB	Own Fund	90.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
17	CNS	P2	100	125	Providing, Installation and Commissioning new PA system/ spare module of Existing P.A. system expanding PA facilities of 4,8,11,16 boarding bridge at HSIA, Dhaka.	Lot	1	OTM	CAAB	Own Fund	400.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
18	CNS	P1	100	126	Implementation of ICT & e-Governance ic networking automation and computerization of CAAB on turnkey basis. S.H Managed ICT Service of 2021-2022)	Lot	1	OTM	CAAB	Own Fund	300.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
19	CNS	P2	100	128	Providing & commissioning of PIR(portable ILS-VOR Receiver) for Ground check and maintenance purpose of nav-aids equipments at different Airports	Lot	1	OTM	CAAB	Own Fund	120.00	120.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
20	CNS	P3	100	129	Supply of VHF Automatic digital direction finder for Different Airport	Lot	1	OTM	CAAB	Own Fund	146.00	146.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
21	CNS/ FSR	P3	100	106	Design and Development of AT (Air Transportation) Management for CAAB.	Lot	1	OTM	CAAB	CAAB own fund	400.00	1200.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
22	CNS	P1	100	133	Supply of Timing controller card and amplifier module for SSR (RADAR system, Brand-NEC) at SAIA, Chattagram.	Lot	1	OTM	CAAB	Own Fund	300.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
23	CNS	P1	100	135	Installation and commissioning of PA (Public Address) system at Osmani International Airport, Sylhet.	Lot	1	OTM	CAAB	Own Fund	400.00	5.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
24	CNS	P2	100	136	Up gradation of existing Computer Based Training System (CBT) Lab at CATC.	Lot	1	OTM	CAAB	Own Fund	800.00	100.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contract Approv ing Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk)	Time Code for Process	Adv ertise Prequel	Invite/ Advertise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Award	Notific ation of Award	Signin g of Contra ct	Total Time to Contr act Sign	Time for Comp letion of Cont
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
25	CNS	P1	100	141	Service Agreement of Body Scanner Model: Provision-2 including Providing, fitting, fixing of all necessary spare parts by local/ foreign Expert at different International Airport of Bangladesh.	Lot	1	OTM	CAAB	Own Fund	50.00	200.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
26	CNS	P1	100	142	Supply installation, configuration, testing of CCTV for Runway, Taxi way, Apron and isolate parking point at SAIA, Chattogram.	Lot	1	OTM	CAAB	Own Fund	80.00	5.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
27	CNS	P1	100	144	Supply and Installation of FIDS system for Barishal Airport and Rajshai Airport.	Lot	1	OTM	CAAB	Own Fund	20.00	1.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
28	CNS	P2	100	146	Providing, Installation, testing & commissioning of Conference system (Chairman-01, Delegates-20) at APM Conference room at SAIA, Chattogram.	Lot	1	OTM	CAAB	Own Fund	15.00	1.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
29	CNS	P2	100	152	Supply & Testing of Spare parts / Module for Selex DVOR/ DME for different Airport	Lot	1	OTM	CAAB	Own Fund	30.00	100.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
30	CNS	P1	100	172	Providing, installation and commissioning of new ILS for runway 14 at HSIA.	Lot	1	OTM	CAAB	Own Fund	900.00	921.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
31	CNS	P1	100	179	Providing, fitting, fixing and installation of PA system at Jashore Airport, Jashore.	Lot	1	OTM	CAAB	Own Fund	20.00	20.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
32	CNS	P1	100	182	Supply and installation of 55 inch, 42 inch, 32 inch FIDS Monitor for FIDS system repair & Maintenance at SAIA, Chattogram	Lot	1	OTM	CAAB	Own Fund	100.00	50.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
33	CNS	P1	100	184	Providing and testing of spare parts for Maru DVOR- DME at different airports.	Lot	1	OTM	CAAB	Own Fund	200.00	100.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertiser Prequal	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
34	CNS	P1	100	185	Providing and Installation of spare parts for Selex ILS at different airports.	Lot	1	OTM	CAAB	Own Fund	150.00	100.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
35	CNS	P2	100	186	Providing fitting fixing installation and testing of spare parts for Rapiscan Dual view scanning machine at different airports.	Lot	1	OTM	CAAB	Own Fund	200.00	100.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
36	CNS	P2	100	187	Providing fitting fixing installation and testing of spare parts for Smith detection Dual view scanning machine at different airports.	Lot	1	OTM	CAAB	Own Fund	150.00	100.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
37	CNS	P1	100	193	Repair, Maintenance and smooth operation with necessary spare parts for two EDS machine (Brand-Rapiscan system, Model-RTT110) at export cargo village at HSIA.	Lot	1	OTM	CAAB	Own Fund	700.00	200.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
38	CNS	P1	100	193	Repair, Maintenance and smooth operation with necessary spare parts of CHS(Cargo Handalling System) for two EDS machine (Brand-Rapiscan system, Model-RTT110) at export cargo village at HSIA.	Lot	1	OTM	CAAB	Own Fund	600.00		PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
39	CNS	P2	100	194	Upgradation/ Supply & Testing of Spare parts for Eventide Voice recorder for different Airport.	Lot	1	OTM	CAAB	Own Fund	40.00	1.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
40	CNS/FSR	P1	100	215	Flight Revenue Management System Automation Service for CAAB on Trunkey basis.	Lot	1	OTM	CAAB	Own Fund	1.00	0.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
41	CNS	P2	100	139	Supply, Installation of Explosive Trace Detector Machine with Consumables for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	500.00	0.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
42	CNS	P2	100	207	Supply & Installation of UHF walkie- talkie system for HSIA.	Each	As reqd	OTM	CAAB	Own Fund	300.00	300.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy.Dir.(Plan & Tr)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contra ct Approv ing Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Bugget Allocation(Lakh) Tk	Time Code for Process	Adv ertise Prequ el	Invite/ Advert ise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Awar d	Notific ation of Award	Signin g of Contra ct	Total Time to Contr act Sign	Time for Comp letion of Conte
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
43	CNS,H Q	P2		148	Supply, Installation, testing and commissioning of New Instrument Landing system (ILS) DME at Jashore Airport, saidpur Airport and Rajshahi Airport, CAAB.	Each	As reqd	OTM	CAAB	Own Fund	10.00	50.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
44	CNS,H Q	P2		138	Supply & Installation of DVOR at Barishal Airport	Each	1	OTM	CAAB	Own Fund	10.00	50.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
45	CNS	P2	100	205	Supply, Installation, Configuration & Testing of CCTV Camera System outside terminal building at Cox's Bazar Airport on turnkey basis.	Lot	1	OTM	CAAB	Own Fund	70.00	50.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
46	CNS	P2	100	202	Supply, Installation, Configuration & Testing of CCTV Camera System at Barishal Airport on turnkey basis.	Lot	1	OTM	CAAB	Own Fund	40.00	25.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
47	CNS	P3	100	192	Repair & Maintenance with consumable items and spare parts of EDS Machine (Morpho Detection Model- CTX-9800 DSI) at cargo village HSIA, Dhaka.	Lot	1	OTM	CAAB	Own Fund	300.00	200.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
48	CNS	P3	100	203	Supply, Installation, Configuration & Testing of CCTV Surveillance Camera at Different Airport.	Lot	1	OTM	CAAB	Own Fund	200.00	200.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
49	CNS	P3	100	113	Supply, installation, testing & Commissioning of existing CCTV System including basement and different location of new headquarters on turnkey basis.	Lot	1	OTM	CAAB	Own Fund	50.00	30.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
50	CNS	P2	100	199	Supply, Installation & Commissioning/ Upgradation of ATC Simulator and conversion it to 360 degree Civil Aviation Academy .	Lot	1	OTM	CAAB	Own Fund	500.00	10.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
51	CNS	P3	100	163	Providing, Installation and Configuration of Cartography Lab at Civil Aviation Academy .	Lot	1	OTM	CAAB	Own Fund	10.00	0.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

-Dir.(Plan &)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contract Approving Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation(Lakh) Tk	Time Code for Process	Adv ertise Prequ el	Invite/ Advert ise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Award	Notific ation of Award	Signin g of Contra ct	Total Time to Contra ct Sign	Time for Comp letion of Contra ct
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
52	CNS	P3	100	201	Providing, Installation and Configuration of ATN(operation) and ATN(Admin) Lab at Civil Aviation Academy	Lot	1	OTM	CAAB	Own Fund	10.00	10.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
53	CNS	P3	100	160	Providing and Installation of PABX System at different airport like Osmani International Airport.	Lot	1	OTM	CAAB	Own Fund	30.00	20.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
54	CNS	P3	100	189	Providing, fitting & fixing of 65" Interactive Smart Monitor Board at OIA, Sylhet and SAIA, Ctg	Lot	1	OTM	CAAB	Own Fund	5.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
55	CNS	P3	100	124	Supply and Testing of Fiber Optic cable Splicing machine and cable tester (OTDR) for Different Airport	Lot	1	OTM	CAAB	Own Fund	15.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
56	CNS	P3	100	179	Providing, fitting, fixing and installation of PA system at different Airport (Rajshai, Jasshore)	Lot	1	OTM	CAAB	Own Fund	20.00	20.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
57	CNS	P3	100	196	Supply of 4K LED TV and KIOSK display for Different Airports.	Lot	1	OTM	CAAB	Own Fund	30.00	35.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
58	CNS	P3	100	180	Supply of different types of Communication items (Digital Earth tester, Oscilloscope, dc power supply, wattmeter etc) at different Airport.	Lot	1	OTM	CAAB	Own Fund	15.00	15.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
59	CNS	P3	100	185	Supply, Installation and commissioning of ILS Spare parts at Different Airport. (Selex, Murcary, Thales ILS)	Lot	1	OTM	CAAB	Own Fund	200.00	100.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
60	CNS	P3	100		Inspection, Repair, maintenance and Firmware Software upgradation of Maru DVOR-DME at different airport.	Lot	1	OTM	CAAB	Own Fund	500.00	0.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
61	CNS	P2	100		Up-Gradaion of existing FIDS Software and Annual Maintenance Contract (AMC) of FIDS Software support for HSIA.	Lot	1	OTM	CAAB	Own Fund	400.00	0.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy. Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contract Approv ing Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation(Lakh) Tk	Time Code for Process	Adv ertis e Preq uel	Invite/ Advert ise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Awar d	Notific ation of Award	Signin g of Contra ct	Total Time to Contr act Sign	Time for Comp letion of Contra
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
62	CNS	P1	100		Relocation of VCCS Fiber Optic cable from ECR to Transmitting Station at Shah Amanat International Airport.	Lot	1	OTM	CAAB	Own Fund	150.00	0.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
63	CNS	P1	322 1102	322 1102	Provision and operation of ATN/AMHS between Dhaka and Bangkok and ATS-DSC between Dhaka and Yangon by VSAT Communication service on rental basis. Duration 3(three) years (16th January 2021 to 15th January 2024).	Lot	1	DPM/O TM	CAAB	Own Fund	20.00	75.00	PI Dates PI Days Ac.Date		On going Work							

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy-Dir.(Plan & Tr)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contra ct Approv ing Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Adv ertise Prequ el	Invite/ Advert ise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Awar d	Notific ation of Award	Signin g of Contra ct	Total Time to Contr act Sign	Time for Comp letion of Conte
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
Procurement, Store & Supply																						
Priority-1																						
64	CNS,H Q	P1	100	122	Supply, Installation of different type of Security equipment (Dual View Cabin Baggage, Dual View Hold Baggage and Explosive Trace Detector Machine with consumables) for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	861.00	1000.00	PI Dates PI Days Ac.Date		On going works							
65	CNS,H Q	P2	100	121	Supply, Installation of Explosive Detection System(EDS) for Osmani International Airport, Sylhet.	Each	As reqd	OTM	CAAB	Own Fund	1,700.00	1.00	PI Dates PI Days Ac.Date		On going works							
66	CNS,H Q	P1	100	140	Supply, Installation of Dual View Cabin baggage Scanning Machine for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	1,000.00	750.00	PI Dates PI Days Ac.Date		On going works							
67	CNS,H Q	P1	100	154	Supply, Installation of Dual View Hold Baggage Scanning Machine for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	1,800.00	350.00	PI Dates PI Days Ac.Date		On going works							
68	CNS,H Q	P1	100	139	Supply, Installation of Explosive Trace Detector Machine with Consuables for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	450.00	650.00	PI Dates PI Days Ac.Date		On going works							
69	CNS,H Q	P1	100	147	Airport Security Pass/ID Approval, Printing and Access Control System.	Each	As reqd	OTM	CAAB	Own Fund	1,400.00	5.00	PI Dates PI Days Ac.Date		On going works							
70	CNS,H Q	P1	100	131	Supply, Installation and commissioning of Voice Communication Control System (VCCS) for HSIA.	Each	As reqd	OTM	CAAB	Own Fund	1,485.00	1485.00	PI Dates PI Days Ac.Date		On going works							
71	CNS,H Q	P1	100	157	Supply, Installation of Explosive Detection system at different Airports.	Each	As reqd	OTM	CAAB	Own Fund	4,200.00	5000.00	PI Dates PI Days Ac.Date		On going works							
72	ATM	P3	100	100	বিভিন্ন বিমান বন্দরের জন্য ঘাসকাটার মেশিন ক্রয় (ট্রাক্টরসহ)	Each	As reqd	OTM/ FM/ LTM	CAAB	Own Fund	50.00	50.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120

C

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy.Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contra ct Approv ing Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Adv ertise Prequel	Invite/ Advertise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Award	Notific ation of Award	Signin g of Contra ct	Total Time to Contra ct Sign	Time for Comple tion of Contra ct
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
73	Fire	P1	100	136	Supply & Commissioning of 3 Nos. 10,000Ltr capacity ARFF (Aircraft Rescue & Fire Fighting) Vehicle for Hazrat Shahjalal Int'l Airport, Dhaka, Shah Mukdum Airport, Rajshahi & Saidpur Airport, Saidpur & 5(five) Years maintenance & repair.	Each	As reqd	OTM	CAAB	Own Fund	50.00	50.00	PIDates PIDays Ac.Date					On going works				
74	Fire	P1	100	141	Supply & Commissioning of 2 Nos. 10,000Ltr capacity ARFF (Aircraft Rescue & Fire Fighting) Vehicle for Shah Amanat International Airport, Chattogram & Cox's Bazar Airport, Cox'a Bazar.	Each	As reqd	OTM	CAAB	Own Fund	2,500.00	1474.00	PIDates PIDays Ac.Date					On going works				
75	Fire	P1	100	142	Supply & Commissioning of 2 Nos. 10,000Ltr capacity ARFF (Aircraft Rescue & Fire Fighting) Vehicle for Osmani International Airport, Sylhet & Jashore Airport, Jashore	Each	As reqd	OTM	CAAB	Own Fund	2,200.00	2150.00	PIDates PIDays Ac.Date					On going works				
76	CNS	P2	100	151	Providing, Installation and Configuration of different security equipment for Aviation Security Lab at Civil Aviation Academy.	Lot	1	OTM	CAAB	Own Fund	100.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
77	CNS,H Q	P2	100	108	বিভিন্ন বিমান বন্দরের জন্য ওয়াকিটকি ক্রয়।	Each	As reqd	OTM	CAAB	Own Fund	40.00	20.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
78	CNS,H Q	P2	100	106	Supply of Hand Held Metal Detector with Charger for different Airport.	Each	As reqd	LTM	CAAB	Own Fund	25.00	15.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
79	CNS,H Q	P2	100	123	Supply, Installation of Under Vehicle Scanning System(UVSS) for Osmani International Airport, Sylhet and Cox'sbazar Airport.	Each	As reqd	OTM	CAAB	Own Fund	200.00	200.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
80	CNS,H Q	P2	100	213	Procurement of Anti Drone Equipment.	Each	As reqd	OTM	CAAB	Own Fund	1,000.00	1000.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
81	CNS	P2	100	107	Supply & Installation of Walk Through Metal Detector for HSIA and different Airports.	Lot	1	OTM	CAAB	Own Fund	400.00	40.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
82	CNS,H Q	P2	100	104	নতুন টেলিফোন/মোবাইল সেট ক্রয় এবং সংস্থাপন।	Each	As reqd	LTM	CAAB	Own Fund	20.00	10.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

DyDir.(Plan &)

Member (Ops Plan)

Chairman

S/L	Package No.	Prior ty	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk.)	Time Code for Process	Advertiser Prequal	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
83	CNS,H Q	P2	100	212	Procurement of Bird Removal Equipment to reduce bird strike.	Each	As reqd	OTM	CAAB	Own Fund	665.00	670.00	PIDates PIDays Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
84	CNS,H Q	P2	100	206	Supply, Installation of BHS (Baggage Handling System) for EDS at Different Airports.	Each	As reqd	OTM	CAAB	Own Fund	1,000.00	1000.00	PIDates PIDays Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
85	CNS,H Q	P2	100	208	Supply and Installation of Accesscontrol system at OIA, Sylhet.	Each	As reqd	OTM	CAAB	Own Fund	500.00	200.00	PIDates PIDays Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
86	CNS,H Q	P2	100	209	Supply and Installation of Accesscontrol system at SAIA, CTG.	Each	As reqd	OTM	CAAB	Own Fund	500.00	200.00	PIDates PIDays Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
87	ATM	P1	100	118	Supply of Trolley for different Airport.	Each	As reqd	OTM	CAAB	Own Fund	480.00	400.00	PIDates PIDays Ac.Date		On going works							
88	ATM	P2	100	205	Supply of Smoke ejector for different airport	Each	As reqd	OTM	CAAB	Own Fund	70.00	10.00	PIDates PIDays Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
89	Fire	P1	100	124	Supply of 6% Light-water Aqueous Film Forming Foam (AFFF) Compound for use in different Airport.	Each	As reqd	LTM	CAAB	Own Fund	-	75.00	PIDates PIDays Ac.Date		On going works							
					a) Supply of 6% Light-water Aqueous Film Forming Foam (AFFF) Compound for use in Shah Amanat Int'l Airport, Ctg.-	Each	As reqd	LTM	CAAB	Own Fund	13.00		PIDates PIDays Ac.Date									
					b) Supply of 6% Light-water Aqueous Film Forming Foam (AFFF) Compound for use in Osmani Int'l Airport, Sylhet & Saidpur Airport, Saidpur.	Each	As reqd	LTM OTM Ⓟ	CAAB	Own Fund	24.00		PIDates PIDays Ac.Date									
					c) Supply of 6% Light-water Aqueous Film Forming Foam (AFFF) Compound for use in Jeshore & Barishal Airport.	Each	As reqd	LTM	CAAB	Own Fund	7.00		PIDates PIDays Ac.Date									
					d) Supply of 6% Light-water Aqueous Film Forming Foam (AFFF) Compound for use in Cox's Bazar Airport.	Each	As reqd	LTM	CAAB	Own Fund	7.00		PIDates PIDays Ac.Date									

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contra ct Approv ing Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Adv ertise Pre quel	Invite/ Advert ise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Award	Notific ation of Award	Signin g of Contra ct	Total Time to Contra ct Sign	Time for Comp letion of Contra ct
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
					e) Supply of 6% Light-water Aqueous Film Forming Foam (AFFF) Compound for use in OIA. Airport, Rajshahi.	Each	As reqd	LTM	CAAB	Own Fund	20.00		PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
					f) Supply of 6% Light-water Aqueous Film Forming Foam (AFFF) Compound for use in Shah Mokhdum Airport, Rajshahi.	Each	As reqd	LTM	CAAB	Own Fund	10.00		PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
90	Fire	P3	100	108	Supply of Electric cart for HSIA & others Airport.	Each	As reqd	LTM OTM Ⓢ	CAAB	Own Fund	25.00	25.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
91	Fire	P3	100	161	Supply of Portabe battery operated floor cleaning machine for different Airports	Each	As reqd	LTM OTM Ⓢ	CAAB	Own Fund	50.00	50.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
92	ATM	P3	100	162	Supply of Mosquito insect KillerMachine for different Airports.	Each	As reqd	LTM	CAAB	Own Fund	25.00	20.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
93	Fire	P3	100	163	০৬টি এয়ারলেস ক্রয়	Each	As reqd	OTM	CAAB	Own Fund	400.00	100.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
94	ATM	P3	100	166	Supply of Luggage Trolley for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	500.00	200.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
95	ATM	P3	100	167	Supply of Lounge Chair for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	500.00	250.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
96	ATM	P3	100	170	Supply of Binocular & night vision goggles for different Airports.	Each	As reqd	LTM	CAAB	Own Fund	15.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy. Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contra ct Approv ing Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation(Lakh) Tk	Time Code for Process	Adv ertise Pre- qual	Invite/ Advert ise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Award	Notific ation of Award	Signin g of Contra ct	Total Time to Contr act Sign	Time for Comp letion of Cont
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
97	ATM	P3	100	173	Supply of Q belt with carpet for different Airports.	Each	As reqd	LTM	CAAB	Own Fund	5.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
98	ATM	P3	100	174	Supply of big size paddlebin (Dusbin) for different Airports.	Each	As reqd	LTM	CAAB	Own Fund	10.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
99	ATM	P3	100	175	Supply of Security Divest Tray for different Airports.	Each	As reqd	LTM	CAAB	Own Fund	10.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
100	FIRE	P3	100	176	Supply of Runway Sweeper for HSIA.	Each	As reqd	OTM	CAAB	Own Fund	1,400.00	900.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
101	Fire	P3	100	178	Supply of different size Tube less Tyre for using at different ARFF Vehicles of HSIA, Dhaka and other Airport of CAAB.	Each	As reqd	OTM	CAAB	Own Fund	100.00	100.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
102	ATM	P3	100	101	Lounge Furniture for different Airport. S.H: Supply of 500 sets (500x3) = 1500 seats) Lounge Chair for Arrival & Departure Lounge area at Hazrat Shahjalal International Airport, Dhaka.	Each	As reqd	OTM	CAAB	Own Fund	600.00	500.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
103	ATM	P3	100	102	Supply of Platform height double mast aluminium power source(AC/DC)Vertical lift/ uplift for different Airport.	Each	As reqd	OTM	CAAB	Own Fund	100.00	100.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
104	ATM	P3	100	103	Determination of WGS 84 Coordinates at different Airport.	Each	As reqd	OTM	CAAB	Own Fund	100.00	20.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
105	Fire	P3	100	131	Fire Alarm & Smoke Detector system for CATC and different Airport.	Each	As reqd	OTM	CAAB	Own Fund	10.00	0.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy.Dir.(Plan.Tr)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contract Approv ing Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Adv ertise Prequel	Invite/ Advertise Tender	Tender Openin g	Tender Evaluat ion	Approval to Award	Notific ation of Award	Signin g of Contract	Total Time to Contract Sign	Time for Completion of Costs
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
106	ATM	P3	100	104	Supply of Airfield ground lighting photometry systems for Sylhet, Chittagong.	Each	As reqd	OTM	CAAB	Own Fund	10.00	0.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
107	Fire	P3	100	132	Supply of Tire Tube and spare parts for ARFF Vehicle at different Airport.	Each	As reqd	OTM	CAAB	Own Fund	100.00	100.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
108	Fire	P3	100	140	Supply of Spare parts for Runway Sweeper for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	60.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
109	ATM	P3	100	112	Supply of Runway Rubber Removal equipment at HSIA.	Each	As reqd	OTM	CAAB	Own Fund	100.00	100.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
110	ATM	P3	100	113	অচল বিমান উদ্ধারযান সংগ্রহ করন	Each	As reqd	OTM	CAAB	Own Fund	1,000.00	1000.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
111	ATM	P3	100	115	Supply of Water dispenser machine for different Airport.	Each	As reqd	OTM	CAAB	Own Fund	50.00	60.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
112	ATM	P3	100	118	Supply of Trolley for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	500.00	400.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
113	Fire	P3	100	137	Supply of Spare parts for Runway Sweeper for OIA, Syleat.	Each	As reqd	OTM	CAAB	Own Fund	150.00	150.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
114	ATM	P3	100	119	Supply of Fogger Machine for diff Airports.	Each	As reqd	OTM	CAAB	Own Fund	50.00	50.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contract Approv ing Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation(Lakh) Tk	Time Code for Process	Adv ertise Prequel	Invite/ Advertise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Award	Notific ation of Award	Signin g of Contract	Total Time to Contr act Sign	Time for Comp letion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
115	Fire	P3	100	123	Supply of Small Size Runway Sweeper for Cox's Bazar Airport.	Each	As reqd	OTM	CAAB	CAAB own fund	100.00	100.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
116	ATM	P3	100	166	Supply of Powered Airport Luggage Trolley pusher at Saispur Airport.	Each	As reqd	OTM	CAAB	CAAB own fund	40.00	200.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
117	Admin	P3	100	149	যানবাহন ক্রয়	Each	As reqd	OTM	CAAB	Own Fund	4,000.00	4000.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
118	admin	P3	100	100	Supply of office equipments (Laptop, computer, accessories, laser jet printer, Scanner, UPS etc) and office furniture of CEMSU.	Each	As reqd	LTM OTM	CAAB	CAAB own fund	23.00	75.00	PIDates PIDays Ac.Date		On going works							
119	admin	P3	100	100	Supply of office furniture (Laptop, computer, accessories, laser jet printer, Scanner, UPS etc.) for CEMSU.	Each	As reqd	LTM OTM	CAAB	CAAB own fund	25.00				10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy_Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertiser Prequal	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
E/M																						
Priority-1																						
120	Fire SL- 26	P1	100	125	Providing, fittign/fixing of spare parts & Repair of TITAN 4 X 4, Fire vehicle at HSIA, Dhaka.	Each	1	e-GP OTM	CAAB	CAAB own fund	56.00	30.00	On going works									
121	Fire SL- 34	P1	100	133	Supply of Air Compressor, Air Compressor Flexible, Oil Lifting Machine & Grease Gun at Cox's Bazar Airport, Cox's Bazar & Barisal Airport, Barisal).	Each	1	e-GP OTM	CAAB	CAAB own fund	17.50	20.00	On going works									
122	ATM SL- 65	P1	100	164	Providing & Installation of 10 ton capacity Digital Pit Type Floor level Scale & other related works i/c. all other necessary works such as Civil Works at Cargo Complex of necessary airports outside of Dhaka (OIA, Sylhet)	Each	1	e-GP OTM	CAAB	CAAB own fund	56.00	50.00	On going works									
123	Fire SL- 49	P2	100	148	Providing & Installation of different size tubeless Tyre for ARFF Vehicle at HSIA and other Airports.	Each	1	e-GP OTM	CAAB	CAAB own fund	100.00	25.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
124	ATM SL- 55	P2	100	154	Supply, Installation, Testing, commissioning of latest machinery equipment, Tools and others necessary work at HQ. MT Pool, CAAB, Dhaka.	Job	1	e-GP OTM	CAAB	CAAB own fund	1500.00	800.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
125	ATM SL- 05	P3	100	105	Providing & Installation of A/C unit i/c. other related works at CATC, HSIA, Dhaka.	Job	1	e-GP OTM	CAAB	CAAB own fund	20.00	5.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
126	ATM SL- 17	P3	100	116	Providing & Installation of Floor level different capacity Digital Pit Type Scale & others related works i/c. Civil Works at Cargo Complex RA3 Area, HSIA, Dhaka.	Each	1	e-GP OTM	CAAB	CAAB own fund	65.00	50.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
127	Fire SL- 27	P3	100	126	Providing, fitting/fixing of Spare Parts & Repair of TITAN 4 X 4 Fire Vehicle at Shah Amanot International Airport, Chittagong.	Each	1	e-GP OTM	CAAB	CAAB own fund	15.00	15.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy. Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Prior ty	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertis e Prequel	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signin g of Contract	Total Time to Contr act Sign	Time for Completion of Coste
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
128	Fire SL- 31	P3	100	130	Providing, fitting/fixing of Spare Parts & Repair of PROTECTOR 6 X 6 Fire Vehicle at Saidpur Airport, Saidpur.	Each	1	e-GP OTM	CAAB	CAAB own fund	20.00	15.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
129	Fire SL- 38	P3	100	137	Providing, fitting/fixing of Spare Parts for Runway Sweeper for Osmani Int'l Airport, Sylhet.	Each	1	e-GP OTM	CAAB	CAAB own fund	150.00	150.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
130	Fire SL- 46	P3	100	145	Supply of spare parts and other related works for Naffco 6 X 6 at SAIA, Ctg.	Each	1	e-GP OTM	CAAB	CAAB own fund	25.00	25.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
131	Fire SL- 47	P3	100	146	Supply of spare parts and other related works for Naffco 6 X 6 at OIA, Sylhet.	Each	1	e-GP OTM	CAAB	CAAB own fund	25.00	25.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
132	Fire SL- 48	P3	100	147	Supply of spare parts and other related works for Morita at HSIA, Dhaka).	Each	1	e-GP OTM	CAAB	CAAB own fund	25.00	25.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
133	ATM SL- 60	P3	100	159	Providing & Installation of A/C unit for Communication Equipment at Saidpur, Rajshahi, Jashore, Barisal, Ishurdi and Cox's Bazar Airports.	Job	1	e-GP OTM	CAAB	CAAB own fund	30.00	30.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
134	ATM SL- 61	P3	100	160	Providing & Installation of A/C unit for Communication Equipment at HSIA, Dhaka.	Each	1	e-GP OTM	CAAB	CAAB own fund	25.00	25.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
135	Fire SL- 66	P3	100	165	Supply of Compressor and other spares (for 2 Ton, 3Ton, 5 Ton split type A/C) for different Airports for Communication Equipment.	Each	1	e-GP OTM	CAAB	CAAB own fund	20.00	14.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
136	ATM SL- 70	P3	100	169	Providing, fitting/fixing of spare parts & repair of PCN vehicle at HSIA & SALA.	Job	1	e-GP LTM	CAAB	CAAB own fund	20.00	15.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
137	ATM SL- 73	P3	100	172	Relocation of Roller Scale i/c. necessary Civil works at Osmani International Airport, Sylhet.	Each	1	e-GP LTM	CAAB	CAAB own fund	6.00	1.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dir.(Plan & Tr)

Member (Ops Plan)

Chairman

Approved

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contract Approv ing Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Adv ertise Prequ el	Invite/ Advert ise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Awar d	Notific ation of Award	Signin g of Contra ct	Total Time to Contr act Sign	Time for Comp letion of Conte
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
138	ATM SL- 80	P3	100	179	Providing, fitting/fixing of Spare Parts for Protector 6 X 6 Fire Vehicle at HSIA, Dhaka i/c. repairing works such as dismantling, welding, fitting / fixing the necessary spare parts as required etc.	Each	1	e-GP OTM	CAAB	CAAB own fund	20.00	20.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
139	ATM SL- 81	P3	100	180	Providing, fitting/fixing of Spare Parts for Morita-1 Fire Vehicle at HSIA, Dhaka i/c. repairing works such as dismantling, welding, fitting / fixing the necessary spare parts as required etc.	Each	1	e-GP OTM	CAAB	CAAB own fund	15.00	15.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
140	ATM SL- 82	P3	100	181	Repairing works such as dismantling, welding & providing, fitting/fixing necessary spare parts for using at Morita-2 Fire vehicle at HSIA, Dhaka.	Each	1	e-GP OTM	CAAB	CAAB own fund	20.00	10.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
141	ATM SL- 83	P3	100	182	Providing fitting / fixing of Spare Parts for Titan 4 X 4 Fire Vehicle at SAIA, Chattagram i/c. repairing works such as dismantling, welding, fitting / fixing the necessary spare parts as required etc.	Each	1	e-GP OTM	CAAB	CAAB own fund	15.00	15.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
142	ATM SL- 84	P3	100	183	Repairing works such as dismantling, welding & providing, fitting / fixing necessary spare parts for using at Titan 6 X 6 Fire Vehicle at SAIA, Chattagram.	Each	1	e-GP OTM	CAAB	CAAB own fund	20.00	20.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
143	ATM SL- 85	P3	100	184	Providing fitting / fixing of Spare Parts for Naffco Fire Vehicle at SAIA, Chittagong i/c. repairing works such as dismantling, welding, fitting / fixing the necessary spare parts as required etc.	Each	1	e-GP OTM	CAAB	CAAB own fund	25.00	25.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
144	ATM SL- 87	P3	100	186	Repairing works such as dismantling, welding & providing, fitting / fixing necessary spare parts for using at Titan 4 X 4 Fire vehicle at Osmani international Airport, Sylhet.	Each	1	e-GP OTM	CAAB	CAAB own fund	10.00	10.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy. Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contract Approv ing Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk)	Time Code for Process	Adv ertise Prequel	Invite/ Advertise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Award	Notific ation of Award	Signin g of Contra ct	Total Time to Contr act Sign	Time for Comp letion of Cont
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
145	ATM SL- 88	P3	100	187	Providing fitting / fixing of Spare Parts for Naffco Fire Vehicle at Osmani international Airport, Sylhet i/c. repairing works such as dismantling, welding, fitting / fixing the necessary spare parts as required etc.	Each	1	e-GP OTM	CAAB	CAAB own fund	20.00	20.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
146	ATM SL- 89	P3	100	188	Providing fitting / fixing of Spare Parts for using at Protector 6 X 6 Fire vehicle at Saidpur Airport, Nilphamari i/c. repairing works such as dismantling, welding, fitting / fixing the necessary spare parts as required etc.	Each	1	e-GP OTM	CAAB	CAAB own fund	10.00	10.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
147	ATM SL- 90	P3	100	189	Providing fitting / fixing of Spare Parts for using at Iturri- 1 Fire vehicle at Cox's Bazar Airport, Cox's Bazar i/c. repairing works such as dismantling, welding, fitting / fixing the necessary spare parts as required etc.	Each	1	e-GP OTM	CAAB	CAAB own fund	20.00	20.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
148	ATM SL- 91	P3	100	190	Repairing works such as dismantling, welding & providing, fitting / fixing necessary spare parts for using at Iturri- 2 Fire vehicle at Cox's Bazar Airport, Cox's Bazar.	Each	1	e-GP OTM	CAAB	CAAB own fund	20.00	20.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
149	ATM SL- 92	P3	100	191	Providing fitting / fixing of Spare Parts for using at Titan 4 X 4 Fire vehicle at Jeshore Airport, Jeshore i/c. repairing works such as dismantling, welding, fitting / fixing the necessary spare parts as required etc.	Each	1	e-GP OTM	CAAB	CAAB own fund	10.00	10.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
150	ATM SL- 93	P3	100	192	Emergency Repair & maintenance of Titan 6 X 6 Fire vehicle at Shah Mokhdum Airport, Rajshahi.	Each	1	e-GP OTM	CAAB	CAAB own fund	15.00	10.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
151	ATM SL- 94	P3	100	193	Repairing works such as dismantling, welding & providing, fitting / fixing necessary spare parts for using at Sinety Fire vehicle at Barisal Airport, Barisal.	Each	1	e-GP OTM	CAAB	CAAB own fund	15.00	15.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy Dir.(Plan & Tr)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contra ct Approv ing Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk)	Time Code for Process	Adv ertise Pre quel	Invite/ Advert ise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Award	Notific ation of Award	Signin g of Contra ct	Total Time to Contr act Sign	Time for Comp letion of Cont
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
152	ATM SL- 95	P3	100	194	Supply of different types of Filter, Oil Lubricant etc. servicing materials for daily time to time use in ARFF Vehicles at HSIA, Dhaka and other Airports of CAAB.	Each	1	e-GP OTM	CAAB	CAAB own fund	100.00	100.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
153	ATM SL- 96	P3	100	195	Providing fitting fixing of Spare Parts and Repair TITAN 6 X 6 Fire vehicle at Osmani International Airport, Sylhet.	Each	1	e-GP OTM	CAAB	CAAB own fund	25.00	25.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
154	ATM SL- 99	P3	100	198	Supply of Spare Parts and engine overhauling for Runway Sweeper Red- 3 for HSIA, Dhaka.	Each	1	e-GP OTM	CAAB	CAAB own fund	80.00	10.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
155	ATM SL- 100	P3	100	199	Providing, fitting/fixing of Spare Parts, ECM & Different Type of Sensor i/c. other related works of TITAN 4 X 4 Fire Vehicle at Osmani International Airport, Sylhet.	Each	1	e-GP OTM	CAAB	CAAB own fund	15.00	10.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
156	ATM SL- 107	P3	100	206	Providing & Installation of different capacity Digital Pit Type Floor Level Scale & other related works i/c. all other necessary works such as Civil Works at Cargo Complex, HSIA, Dhaka.	Each	1	e-GP OTM	CAAB	CAAB own fund	85.00	50.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
157	CNS SL- 98	P3	100	197	Providing & Installation of A/C Unit for Communication Equipment at Osmani International Airport, Cox's Bazar Airport, Saidpur Airport, Shah Mokhdum Airport, Jeshore Airport and Barishal Airport.	Job	1	e-GP OTM	CAAB	CAAB own fund	100.00	100.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
158	CNS SL- 112	P3	100	211	Providing & Installation of SPD type Thundering protection at different Airport.	Job	1	e-GP LTM OTM	CAAB	CAAB own fund	50.00	1.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
CEMSU (Admin)																						
159	Admin	P3		151	Supply of Photocopier Manhine for different section at CEMSU	Each	As reqd	LTM OTM D	CAAB	Own Fund	25.00	20.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dir.(Plan & Tr)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contract Approv ing Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation(Lakh) Tk	Time Code for Process	Adv ertise Prequal	Invite/ Advertise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Award	Notific ation of Award	Signin g of Contra ct	Total Time to Contr act Sign	Time for Comp letion of Conte
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
160	admin	P3	3255 102		Supply of Stationary Items for CEMSU.	Each	As per Propos ed	OTM	CAAB	CAAB own fund	20.00	17.00	PI Dates PI Days As Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
											48244.50	34732.00										

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Advertiser Prequal	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
Repair and Maintenance work																						
CNS																						
1	CNS	P1		3258 105	Supply of Consumable items for Explosive Trace Detector (ETD) Machine (Model : QS B220) at OIA, Sylhet.	Lot	1	OTM	CAAB	Own Fund	37.00	37.00			On going Work							
2	CNS	P1		3258 105	Supply & Installation, Testing of CCTV and Spare parts (Works station & monitor) for Saidpur Airport, Nilphamari.	Lot	1	LTM	CAAB	Own Fund	15.00	15.00			On going Work							
3	CNS	P1	105	3258 105	Repair & Maintenance of LLZ Antenna, Obstacle light, Nearfield Antenna, GP/L-DME remote line and Repair & Maintenance of DVOR near field Antenna with cabling line at Different Airport.	Lot	1	LTM OTM	CAAB	Own Fund	30.00	30.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
4	CNS	P1	105	3258 105	Extention of existing intercom system with required accessories and Telephone Set including ICT cable laying from old terminal to New terminal at Jashore Airport.	Lot	1	LTM	CAAB	Own Fund	10.00	10.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
5	CNS	P1	105	3258 105	Providing, replacement, fitting & fixing of Conveyor belt for X-ray Scanning Machine at different Airport of CAAB.	Lot	1	LTM	CAAB	Own Fund	12.00	12.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
6	CNS	P2	105	3258 105	Repair and Maintenance of existing UVSS with required accessories including other allied works at different Airport.	Lot	1	LTM/O TM LTM	CAAB	Own Fund	30.00	30.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
7	CNS	P2	105	3258 105	Dismantling of NDB at Osmani International Airport, Sylhet	Lot	1	LTM	CAAB	Own Fund	3.00	3.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
8	CNS	P2	105	3258 105	Supply of walkie talkie battery, antenna for walkie talkie (Kenwood-TK-2307, Vertex, Mitex) maintenance at different airports.	Lot	1	LTM	CAAB	Own Fund	10.00	10.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy-Dir.(Plan & Tr)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contract Approv ing Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk)	Time Code for Process	Adv ertise Prequ el	Invite/ Advert ise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Award	Notific ation of Award	Signin g of Contra ct	Total Time to Contra ct Sign	Time for Comp letion of Conte
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
9	CNS	P2	105	3258 105	Providing & installation of spare parts for ETD machine (model IONSCAN 600) at different Airports.	Lot	1	OTM	CAAB	Own Fund	30.00	30.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
10	CNS	P2	105	3258 105	Providing & installation of spare parts for ETD machine (model ITEMISER 4DX) at different Airports.	Lot	1	OTM	CAAB	Own Fund	30.00	30.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
11	CNS	P2	105	3258 105	Supply of ETD Consumable Item for model QS-B220 at different Airports.	Lot	1	OTM	CAAB	Own Fund	30.00	30.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
12	CNS	P2	105	3258 105	Supply of ETD Consumable Item for model IONSCAN 600 at different Airports.	Lot	1	OTM	CAAB	Own Fund	30.00	30.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
13	CNS	P2	105	3258 105	Supply of ETD Consumable Item for model ITEMISER 4DX at different Airports.	Lot	1	OTM	CAAB	Own Fund	30.00	30.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
14	CNS	P1	105	3258 105	Up-gradation of existing Flight Procedure Design (FPD) software & hardware and 03 year's Maintenance agreement of full system at CAAB, Dhaka.	Lot	1	OTM	CAAB	Own Fund	100.00	100.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
15	CNS	P3	105	3258 105	Development, Customization, Installation and Commissioning of Import & export cargo warehouse charge billing and payment system automation at SAIA, Chattogram কালের জন্য CAAB Data Center 3 Sonali Bsnk Limited, Head Office, Dhaka এর মধ্যে 2Mbps dedicated Internet(Data) connectivity.	Lot	1	RFQ	CAAB	Own Fund	2.00	2.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
16	CNS	P3	105	3258 105	Development, Customization, Installation and Commissioning of Import & export cargo warehouse charge billing and payment system automation at SAIA, Chattogram কালের জন্য CAAB Data Center 3 Sonali Bsnk Limited, Head Office, Dhaka এর মধ্যে 2Mbps dedicated Internet(Data) connectivity.	Lot	1	RFQ	CAAB	Own Fund	2.00	2.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy-Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contra ct Approv ing Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation(Lakh) Tk	Time Code for Process	Adv ertise Prequel	Invite/ Advert ise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Award	Notific ation of Award	Signin g of Contra ct	Total Time to Contr act Sign	Time for Comp letion of Conte
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
17	CNS	P3	105	3258 105	Providing of internet(data) connectivity for ICT Service of CAAB.	Lot	1	RFQ	CAAB	Own Fund	5.00	5.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
18	CNS	P1	105	3258 105	Supply of UPS for Barishal and I and Shah Mukdum Airport, Rajshahi.	Lot	1	LTM	CAAB	Own Fund	10.00	10.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
19	CNS	P3	105	3258 105	Providing of different CNS Items at different Airport.	Lot	1	OTM LTM	CAAB	Own Fund	15.00	15.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
20	CNS	P3	105	3258 105	Supply and Installation of Online UPS with required accessories for communication equipment at different Airports of CAAB.	Lot	1	LTM	CAAB	Own Fund	15.00	15.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
21	CNS	P3	105	3258 105	Supply and Installation of 70 (inch) Monitor for ATC simulator at CATC.	Lot	1	LTM OTM	CAAB	Own Fund	15.00	15.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
22	CNS	P1	105	3258 105	Managed ICT support service during Interim Period for ICT & e-Governance at different division of CAAB.	Lot	1	LTM	CAAB	Own Fund	25.00	25.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
23	CNS	P1	105	3258 105	Supply and Installation of Server system and accessories for cargo billing system at SAIA, Chattogram.	Lot	1	LTM	CAAB	Own Fund	20.00	20.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
24	CNS	P3		3258 105	Emergency repair & maintenance of different CNS Equipment at different airport.	Lot	1	LTM	CAAB	Own Fund	30.00	30.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

By Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ty	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contra ct Approv ing Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Bugget Allocation(Lakh) Tk	Time Code for Process	Adv ertise Prequel	Invite/ Advertis e Tender	Tender Openin g	Tender Evaluat ion	Appro val to Award	Notific ation of Award	Signin g of Contra ct	Total Time to Contract Sign	Time for Comple tion of Contract		
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18		
Procurement, Store & Supply																								
25	Fire	P2		3258 134	Supply of Fire items for different Airports.	Each	As reqd	LTM OTM OTM	CAAB	Own Fund	20.00	20.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120		
26	Fire	P2		3258 134	Supply of Portable Fire Extinguisher for different Airport,CAAB.	Each	As reqd	OTM/L TM OTM	CAAB	Own Fund	30.00	30.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120		
27	Fire	P2		3258 134	Supply of Queue belt with stand for different Airport	Each	As reqd	LTM	CAAB	Own Fund	25.00	25.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120		
28	Fire	P2		3258 134	Supply of Mosquito Killing Medicine and Octane for Fogger machine use in different Airports,CAAB	Each	As reqd	OTM/L TM OTM	CAAB	Own Fund	30.00	30.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120		
29	Fire	P2		3258 134	Supply of Breathing Apparatus for different Airport	Each	As reqd	LTM	CAAB	Own Fund	30.00	30.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120		
30	Fire	P2		3258 134	Supply of Thermal Camera for different airport	Each	As reqd	OTM	CAAB	Own Fund	40.00	40.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120		
31	Fire	P2		3258 134	Supply of Different type of Operational items for different Airport.	Each	As reqd	LTM	CAAB	Own Fund	12.00	12.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120		
32	ATM	P2		3258 134	Supply of Powered Luggage Trolley Pusher for Sylhet.	Each	As reqd	LTM	CAAB	Own Fund	40.00	40.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120		
33	ATM	P2		3258 104	Supply of spare parts of Photocopier Machine at CEMSU.	Each	As reqd	LTM	CAAB	Own Fund	2.70	2.70	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120		

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

By- Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Prior ty	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk.)	Time Code for Process	Advertiser Prequal	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signin g of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
34	ATM	P1		3258 134	Supply of Shot Gun cartidge for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	24.00	24.00	PI Dates PI Days Ac.Date		On going works							
35	Fire	P1		3258 134	Supply of fire item for different Airports.	Each	As reqd	LTM	CAAB	Own Fund	22.00	22.00	PI Dates PI Days Ac.Date		On going works							
36	ATM	P1		3258 134	Supply of Aerodroms items for FSR division.	Each	As reqd	LTM	CAAB	Own Fund	14.00	14.00	PI Dates PI Days Ac.Date		On going works							
37	CNS,H Q	P1		3258 105	Transportation of Serviceable Single View Cabin Baggage Scanning Machine from HSIA to OIA.	Each	As reqd	OTM	CAAB	Own Fund	1.00	1.00	PI Dates PI Days Ac.Date		On going works							
38	Fire	P3		3258 104	Supply of Saw Generator for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	25.00	25.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
39	ATM	P3		3258 104	Supply of Hard Top Tructor Type Grass Cutting Machine for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	25.00	25.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
40	Fire	P3		3258 134	Supply of Spare parts of ARFF vehicle	Lot	As reqd	LTM OTM	CAAB	Own Fund	100.00	100.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
41	Fire	P3		3258 134	Supply of Spare parts of Runway Sweeper for CAAB.	Each	As reqd	OTM	CAAB	Own Fund	100.00	100.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
42	ATM	P3		3258 134	Supply of antivirus spray	Each	As reqd	LTM/D PM	CAAB	CAAB own fund	14.00	14.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120
43	ATM	P3		3258 134	Supply of Fabric Mask	Each	As reqd	LTM/D PM	CAAB	CAAB own fund	25.00	25.00	PI Dates PI Days Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03. 2023	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy. Dir.(Plan. Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk.)	Time Code for Process	Advertiser Prequal	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
44	ATM	P3		3258 134	Supply of portable battery operated floor cleaning machine for diff airport	Job	As reqd	LTM	CAAB	CAAB own fund	25.00	25.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
45	ATM	P3		3258 134	Supply of Night vision Goggles ,Binocular for diff airport	Each	As reqd	LTM	CAAB	CAAB own fund	15.00	15.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
46	ATM	P3		3258 134	Covid items (in case of emergency)	Each	As reqd	LTM	CAAB	CAAB own fund	25.00	25.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
47	ATM	P3		3258 134	Supply of wind sock for different Airport	Each	As reqd	LTM	CAAB	CAAB own fund	10.00	10.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
48	ATM	P3		3258 134	Supply of Queue belt for Cox's bazar ,SDP	Each	As reqd	LTM	CAAB	CAAB own fund	15.00	15.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
49	ATM	P3		3258 134	Supply of Queue belt for Sylhet Airport	Each	As reqd	LTM	CAAB	CAAB own fund	15.00	15.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
50	ATM	P3		3258 134	Supply of Disinfection Liquid(Hand sanitizer)	Each	As reqd	LTM	CAAB	CAAB own fund	20.00	20.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
51	ATM	P3		3258 134	Supply of Anti-virus spray	Each	As reqd	LTM OTM	CAAB	CAAB own fund	24.00	24.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
52	ATM	P3		3258 134	Supply of Boom lift for different Airport.	Each	As reqd	OTM	CAAB	CAAB own fund	120.00	120.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy. Dir.(Plan, Tr)

Member (Ops Plan)

Chairman

S/L	Package No.	Priority	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh Tk.)	Time Code for Process	Advertiser Prequal	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign	Time for Completion of Contract
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
53	Fire	P3		3258 134	Supply of Fire items for Osmani Int'l Airports.	Each	As reqd	LTM	CAAB	CAAB own fund	25.00	25.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
54	Fire	P3		3258 134	Supply of Smoke ejector for Osmani Int'l Airports.	Each	As reqd	LTM	CAAB	CAAB own fund	25.00	25.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
55	ATM	P3		3258 134	Supply of Q-belt for Rajshahi, Barishal and Others Airport.	Each	As reqd	LTM	CAAB	CAAB own fund	10.00	10.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
56	ATM	P3		3258 134	Supply of different type of Aerodroms Items for different Airports.	Each	As reqd	LTM	CAAB	Own Fund	25.00	25.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
57	Fire	P3		3258 105	Supply of Vehicle searching Mirror for different Airport.	Each	As reqd	LTM	CAAB	Own Fund	20.00	20.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
58	Fire	P3		3258 134	Supply of Fire items at Saidpur Airports	Each	As reqd	LTM	CAAB	CAAB own fund	24.00	24.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
59	CNS	P3		3258 105	Supply of Mega Phone for Saidpur Airport.	Each	As reqd	LTM	CAAB	CAAB own fund	5.00	5.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
60	Fire	P3		3258 134	Supply of Fork lift for Saidpur Airport	Each	As reqd	LTM	CAAB	CAAB own fund	25.00	0.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120
61	Fire	P3		3258 134	Supply of fireproof suit, Helmet with visor, Gloves, Gumboot etc at different Airports	Each	As reqd	LTM	CAAB	CAAB own fund	25.00	25.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy. Dir.(Plan & Tr)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contra ct Approv ing Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation (Lakh) Tk	Time Code for Process	Adv ertise Prequel	Invite/ Advertise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Award	Notific ation of Award	Signin g of Contra ct	Total Time to Contr act Sign	Time for Comp letion of Conte
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
E/M																						
62		P2		3258 105	Providing, fitting / fixing of Lightning Protection system i/c. related works at Saidpur Airport, Saidpur.	Each	1	e-GP LTM	CAAB	CAAB own fund	19.00	19.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
63		P2		3258 105	Providing, fitting / fixing of Lightning Protection system i/c. related works at Jeshore Airport, Jeshore.	Each	1	e-GP LTM	CAAB	CAAB own fund	19.00	19.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
64		P2		3258 105	Providing, fitting / fixing of Lightning Protection system i/c. related works at Shah Mokhdum Airport, Rajshahi.	Each	1	e-GP LTM	CAAB	CAAB own fund	19.00	19.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
64		P2		3258 105	Providing, fitting / fixing of Lightning Protection system i/c. related works at Cox's Bazar Airport, Cox's Bazar.	Each	1	e-GP LTM	CAAB	CAAB own fund	19.00	19.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
65		P3		3258 134	Supply of different type of Electrical & A/C items for EM Workshop at CEMSU.	Each	1	e-GP LTM	CAAB	Own Fund	15.00	15.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
65		P3		3258 134	Providing and Installation of Electric Insects Killer (Electric Grill), Best Quality (Foreign made) at different airports of CAAB.	Each	1	e-GP OTM	CAAB	Own Fund	50.00	50.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
66		P3		3258 134	Repairing & Servicing of A/C Unit i/c. other related works at HSIA, Dhaka and other Airports.	Job	1	e-GP LTM	CAAB	Own Fund	20.00	20.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
67		P3		3258 134	Yearly checking, testing, calibrating, supply of different type spare parts i/c. necessary repairing works for different type Weighing Scales at Export Cargo Complex stationed at HSIA, Dhaka and OIA, Sylhet for 36 months.	Job	1	e-GP LTM	CAAB	Own Fund	110.00	110.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
66		P2		3258 134	Providing, fitting / fixing of different types of SS Roller Bed at EDS Machine & Hold Baggage Scanner Machine at Osmani International Airport, Sylhet.	Each	1	e-GP LTM	CAAB	CAAB own fund	9.00	9.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dy-Dir.(Plan Tr)

Member (Ops Plan)

Chairman

S/L	Pack- age No.	Prior ity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contra ct Approv ing Author ity	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation(Lakh) Tk	Time Code for Process	Adv ertise Prequ el	Invite/ Advert ise Tender	Tender Openin g	Tender Evaluat ion	Appro val to Award	Notific ation of Award	Signin g of Contra ct	Total Time to Contr act Sign	Time for Comp letion of Cont
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18
68		P3		3258 134	Servicing of automatic water purifier, repairing & maintenance of water supply unit i/c. other related works at Shah Amanot International Airport, Chattogram.	Job	1	e-GP LTM	CAAB	Own Fund	25.00	25.00	PI Dates PI Days Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120
											1821.70	1506.00										

Approved

AE(E/M)

D(PSS)

D(CNS-M)

ExDir.(CEMSU)

Dir.(Plan Tr)

Member (Ops Plan)

Chairman