



**CIVIL AVIATION AUTHORITY, BANGLADESH
HAZRAT SHAHJALAL INTERNATIONAL AIRPORT
(E/M DIVISION-2)
KURMITOLA, DHAKA-1229.**

Approved

**ANNUAL PROCUREMENT PLAN (APP)
DEVELOPMENT, REPAIR & MAINTENANCE WORKS**

FINANCIAL YEAR: 2022-2023.

>>>>><<<<<

SUMMARY


Name of Airport: - Hazrat Shahjalal International Airport, Dhaka


Division:- E/M Division-2


Code	Carried Over (Ongoing)			New Works			Total		
	No. of Works	Estimated Cost (Lac)	Budget Allocated (Lac)	No. of Works	Estimated Cost (Lac)	Budget Allocated (Lac)	Total Works	Estimated Cost (Lac)	Budget Allocated (Lac)
1	2	3	4	5	6	7	8 (2+5)	9 (3+6)	10 (4+7)
100	24	4470.00	1273.00	159	9348.50	5740.00	183	13818.50	7013.00
3001	2	18.00	9.50	15	305.50	290.50	17	323.50	300.00
3003	0	0.00	0.00	7	302.00	300.00	7	302.00	300.00
3005	25	672.50	490.42	60	1029.00	419.58	85	1701.50	910.00


সদয় অবগতির জন্য জানানো যাচ্ছে যে, হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর, ঢাকা ২০২২-২০২৩ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এ On Going Works এর অন্তর্ভুক্ত উন্নয়ন, মেরামত ও রক্ষণাবেক্ষণ কাজ সমূহের মধ্যে কিছু কিছু কাজ বিগত আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদনক্রমে দরপত্র আহ্বান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন/ কাজ সমাপ্ত করা/ আংশিক অথবা সম্পূর্ণ বিল প্রদান করা সম্ভব হয়নি। উক্ত কাজগুলো জরুরীভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২২-২০২৩ এর আর্থিক সালে চলমান রেখে নতুন কাজগুলো e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায়, এতৎসঙ্গে প্রেরিত ২০২২-২০২৩ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদন করার জন্য সুপারিশ করা হল।


দাখিলকৃত APP টি সদয় অনুমোদনের জন্য পেশ করা হলো।


25.07.22
(মোঃ শফিকুল ইসলাম)
নিবাহী প্রকৌশলী (ই/এম)(চরদাঃ)
ই/এম বিভাগ-২, সিএএবি, ঢাকা



25.7.22
(মোঃ জাকারিয়া হোসেন)
তত্ত্বাবধায়ক প্রকৌশলী
ই/এম সার্কেল, সিএএবি, ঢাকা।



25/7/22
উঃ পরিচালক (পরিচালনা)
(পরিচালনা অপারেশনাল প্রশিক্ষণ উন্নয়ন ও মনিটরিং)
সিএএবি, সদর দপ্তর, ঢাকা।


(গ্রুপ ক্যাপ্টেন মোহাম্মদ কামরুল ইসলাম)
নিবাহী পরিচালক
হযরত শাহজালাল আন্তঃ বিমানবন্দর, ঢাকা।


25/7
(মোঃ আব্দুল মালেক)
প্রধান প্রকৌশলী
সিএএবি, সদর দপ্তর, ঢাকা।

Approved


(এয়ার ভাইস মার্শাল মোঃ হুসৈন রহমান)
চেয়ারম্যান
সিএএবি, সদর দপ্তর, ঢাকা।


(এয়ার কমন্ডার সাদিকুর রহমান চৌধুরী)
জিইউপি, এনডিসি, পিএসসি
সদস্য (পরিঃ/পরিঃ)
সিএএবি, সদর দপ্তর, ঢাকা।

DEVELOPMENT BUDGET

CAPITAL EXPENDITURE (OWN FUND)

ECONOMIC CODE: 100- 303

Approved

ANNUAL PROCUREMENT PLAN																														
Financial Year 2022-2023																														
Ministry/Division			: Ministry of Civil Aviation & Tourism																											
Agency			: Civil Aviation Authority of Bangladesh										Budget: Development																	
Procuring Entity Name & Code			: Chairman, CAAB & Code No. 100										Budget for FY 2022-2023: Tk. 7013 Lakh																	
Project/Programme Name & Code			: Capital Expenditure (Own Fund)																											
SL No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (FY-22-23)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21										
Outside ADP (Fixed Asset Investment) Code:100																														
1	105		Providing & Installation of generator set i/c related works for RAB pump at export cargo gate at HSIA (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	70.00	Approved																			
2	107		Construction of Community Center at Kurmitola Residential Area of HSIA (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	100.00	50.00																				
3	110		Internal electrification incl. related works for newly constructed C-type High rise building at Kurmitola Residential Area of HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	10.00	1.00																				
4	113		Providing & installation of chandelier & internal lighting incl. related works for newly constructed CAAB HQ complex at HSIA) (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	70.00	70.00																				
5	115		Providing, installation, testing & commissioning of Sub-Station equipment incl. other related E/M works. for Irshal colony askona at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	170.00	1.00											NOA									
6	116		Shifting & Upgradation of Electrical Sub Station at new Ansar Barrack & Irshal colony area at HSIA (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	175.00	130.00											Administrative Approved									
7	117		Providing & Installation of LT panels for freight sub-station at HSIA (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	250.00	116.00											NOA									
8	119		Installation of Windsock beside central taxiway incl. related works at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	1.00											NOA									
9	120		Providing & Installation of Time Attendance System at different office of HSIA. (July' 2018 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	40.00	10.00																				
10	121		Providing & Installation of Fire fighting System of HQ and CATC Building at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	120.00	100.00																				

Approved

NOA

Administrative Approved

NOA

NOA

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

SL No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (FY-22-23)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
11	131		Providing & Installation of Solar Panel & H.T Meter including related works for 1250 KVA Sub-station of Kurmitolla R/A at HSIA (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	1.00										
12	133		Procurement of Spare parts for AVDGS systme at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	160.00	110.00										
13	134		Up gradation of AGL lighting system for category-I to category-II at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	2400.00	84.00										NOA
14	138		Supply of equipment/component of runway lighting system at HSIA (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	50.00										
15	141		Providing & installation of selector switch & optical fiber i/c related works for stop bar lighting system in/c. gurd light at HSIA (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	130.00	130.00										
16	143		Providing of spare parts/ component i/c related works of ALCMS system at HSIA (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	40.00	35.00										
17	144		Providing & Installation of LT cable & LT panel i/c related works of Apron mast lighting system at HSIA (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	20.00										
18	151		Development work of water supply system at HSIA (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	20.00										
19	153		Development of electro-mechanical system at Tejgaon, Banani R/A and School. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	20.00										
20	180		Procurement of mobile/portable generator for runway lighting system & office area at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	40.00	30.00										
21	181		Providing & Installation of essential spare parts of fire detection & alarm system for Export & Import cargo village at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	50.00										
22	183		Providing and Installation of cable tray with cable dressing, wiring for lightning system in/c others related works in different location of export cargo village at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	100.00	40.00										Tender Processing
23	184		Replacement of LED flood light for different masts located at town side area of HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	50.00										

Approved

AA

J

Ru D

8

Ru

SL No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Esttd Cost (In Lac Taka)	Budget Allocation (FY-22-23)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
24	185		Providing & fitting/fixing of electrical fitting/fixture in/c others related works for waiting room beside gate no-8 at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	25.00										
25	188		Procurement of hydraulic ladder for runway lighting system at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	200.00	260.00										
26	189		Providing & fitting/fixing of globe light fittings on the top of decorative boundary wall in front of VVIP complex & domestic terminal building upto main road in/c other related works at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	1.00										
27	191		Providing & laying of power cable i/c related works for mast lighting system at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	25.00										
28	193		Providing & Installation of wing bar, Edge, Approach & Threshold light fittings i/c related works for runway lighting system at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	80.00	75.00										
29	194		Procurement of different capacity encapsulated isolating transformer for runway lighting system at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	60.00	1.00										
30	195		Procurement of different capacity bulb for AGL system at HSIA (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	90.00	1.00										
31	196		Procurement of different capacity CCR for runway lighting system at HSIA (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	300.00	1.00										
32	198		Construction of pit cover in/c cable duct for relocation of AGL & mast cable including related works at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	100.00	10.00										
33	199		Procurement of spare parts for Runway lighting system at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	80.00	1.00										
34	201		Development of lighting system and i/c others related E/M works of Shishu park at CAAB residential area at HSIA, kurmitola, Dhaka. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	150.00	70.00										
35	207		Development of beautification of street light from saudia mosque to BFCC Pump by decorative pole & other i/c E/M works at HSIA. (July' 2020 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	20.00										

Approved

23

↓

Shu 8

8

Ans

SL No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (FY-22-23)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
36	222		Providing, installation, testing & commissioning of submersible pump motor set incl. related works at Tejgaon Residential Area at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	40.00	1.00										Bill Paid
37	225		Providing & laying of underground LT cable from new sub station to D-Type Pump House for 2Nos 75HP Submersible pump motor set. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	20.00										
38	229		Development work of water supply system at Tejgaon and Banani Residential Area at HSIA (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	20.00										
39	230		Development of residential building, security street light, power supply system of Kurmitola, Tejgaon and Banani R/Q area at HSIA. (July' 2020 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	100.00	50.00										
40	232		Providing & Installation of Solar Panel i/c related works for Tejgaon new Sub-station at HSIA (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	1.00										
41	236		Construction of electrical substation & related works at Kurmitola Residential area (Sustation Equipment) (July' 2020 to June' 2024)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	20.00										
42	238		Supply of different type encapsulated isolation transformer, connector kits etc for AGL systems. (July' 2021 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	50.00										Tender Processing
43	241		Providing & Laying of service cable i/c related works from CATC sub-station to Airport Restaurent Area at HSIA. (July' 2021 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	18.00	18.00										NOA
44	245		Providing & Installation of Outdoor Feeder Box i/c. other related work at Kurmitola Residential Area. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	1.00										
45	246		Electrification i/c lighting of New HQ Substation of Vertical Extension & Relocation of HQ Firefighting system from Existing place to Basement-2 (South side) with related works at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	10.00										NOA
46	247		Supply of spare parts for chiller installed at CAAB HQ. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	70.00	70.00										
47	248		Providing, Installation & Integration of SCADA system with pump installed at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	50.00										

Approved

SL No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (FY-22-23)	Time Code for Process	Not used in Goods	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
48	249		Providing & Installation of air conditioning system i/c related works at reception & other area at CAAB HQ. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	50.00										
49	251		Providing & installation of façade lighting at CAAB HQ. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	500.00	550.00										
50	253		Providing, Instalaltion, testing & commissioning of thermostat, modular valve for HVAC system with allied works for diiferent rooms of CAAB HQ. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	70.00	70.00										
51	255		Supply Installation Testing & Commissioning of Fire Suppression system for CAAB HQ Substation & electrical equipment of Old & New HQ Building at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	100.00	1.00										
52	256		Providing & installation of Fire detection & alarm system incl. related works for 8th & 9th floor and Integration with existing control system of CAAB HQ at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	70.00	70.00										
53	259		Providing & Installation of digital sign board including related works at cargo export & import area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	50.00										
54	260		Procurement of scissors lift for cargo import Building at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	40.00	40.00										Tender Processing
55	261		Providing & instalation of cable tray & dressing cable at hangar gate & adjacent area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	30.00										
56	262		Replacemt of guidance signage for AGL system at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	50.00										
57	264		Providing & Installation of different type light fittings MDB,SDB in/c related works for Import Cargo village at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	45.00	45.00										NOA
58	267		Providing & Installation of service cable, A/C units, light fittings, MDB, Blower fan i/c related works for Newly Constructed Hangar Sub-station at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	1.00										

Approved

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

SL No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (FY-22-23)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
59	268		Dismantling & reinstallation of taxiway centre line light from charlie to foxrot taxiway at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	1.00										Bill Paid
60	269		Dismantling, Providing & Installation of 20 mtr mast(departmentally supplied) Instead of unserviceable damage 20 mtr mast in front of apron, Bay marking light fittings & pump boring in/c other allied works at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	32.00	1.00										NOA
61	270		Providing & Installation of service cable, A/C units, light fittings, street light & MDB i/c related works for access road, car parking & security gate no-09 of newly constructed general aviation hangar at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	300.00	300.00										NOA
62	272		Supply, Installation, Testing and commissioning of runway distance markers at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	150.00	150.00										
63	273		Supply of spare parts for mast & street light maintenance vehicle at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	65.00	65.00										
64	277		Providing & Installation of Electrical Wiring, MDB, Switch socket, Light fittings, i/c related works for newly constructed Sub-Station Building at Outer Marker Locator Yearpur, Savar of HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	20.00										
65	278		Providing & Installation of Generator i/c Related Works at Outer Marker Locator Yearpur, Savar of HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	30.00										Administrative Approved
66	283		Development of electro-mechanical system for Sewage Treatment Plant (STP) at North side of P&D QS Circle at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	2000.00	1000.00										
67	284		Development of E/M Works of newly constructed Pump House at general Aviation Hangar of HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	40.00	40.00										
68	285		Modification & Upgradation of water fountain in front of PTB, HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	50.00										
69	290		Providing & Installation of AC units at different office rooms, Class rooms and other related works for CATC at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	25.00										Tender Processing

Approved

SL No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (FY-22-23)	Time Code for Process	Not used in Goods	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
70	295		Supply of different size cable, consumable materials, switch socket, fan, capacitor, light fittings, spot light, Pedestal fan, digital energy meter, circuit breaker, spare parts of passenger lift, Air conditioning Units etc under E/M Division -2 at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	100.00	50.00										
71	298		Providing & Installation of service cable, switch socket, light fittings, feeder box i/c related works for Newly constructed 2 storied 6 (six) units unclassified building, Outer markae Locator yarpur savar of HSIA.) (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	20.00										NOA
72	300		Providing & Installation of decorative type street light pole, light fittings and other related works for MT Pole & Saudia Mosque Out Side area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	15.00										
73	301		Renovation & Upgradation of LT Switch Gear, PFI, AC & Other Related E/M Works at RAB HQ Sub-Station at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	60.00	60.00										
74	304		Providing & fitting/fixing of MDB, SDB and laying of power cable from switch room to west wall of old RA-3 i/c related works at export cargo. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	50.00										
75	305		Development work of electrical pole & lighting system of runway peripheral road at HSIA (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	25.00	25.00										
76	306		Providing & replacement of service cable from frieght sub-station to switch room of Import cargo i/c related works at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	50.00										
77	307		Upgradation & Intrigation of Existing 55.8kw CATC solar system i/c related works at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	60.00	1.00										Bill Paid
78	308		Supply Installation testing & commissioning of 250 KVA Engine generator set i/c related works for Cargo pump at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	70.00	70.00										
79	310		Providing & Installation of Pump Motor set, Main cable, Control Panel, AVR i/c. related EM works at Anser Barrack, Ashkona. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	80.00	80.00										

Approved

SL No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (FY-22-23)	Time Code for Process	Not used in Goods	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
80	312		Installation, Testing & Commissioning of Departmental supplied 1000 KVA Sub-Station & Procurement & laying of HT Cable In/c Other related works for RT-PCR Lab at Multistoried Car Park at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	500.00	10.00										Bill Paid
81	313		Providing & Installation of service cable, A/C units, light fittings, MDB Internal Electrification i/c related works for Newly Constructed Exit Gate at Export Cargo village at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	80.00	35.00										Bill Paid
82	315		Procurement of Different type Daily Maintenance Tools/Equipments for E/M Division-2 at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	30.00										
83	316		Renovation & Upgradation of LT Switch Gear & MDB in/c Other related works at Multistoried Car Park Switch room at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	15.00										
84	317		Providing & Installation of Decorative light pole in/c other related works in front of Old HQ and Admin Building area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	30.00										
85	318		Providing, Installation of fire suppression system for Freight, General Aviation Hanger, CCR Substation, Import & Export Cargo at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	50.00										Tender Processing
86	319		Providing & Installation of lightning arrester/Surge Protection i/c related works at different building kurmitola Residential area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	50.00										Tender Processing
87	320		Providing & Installation of single phase transformer for GP(Glide path), CCR & Localizer including related works at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	1.00										
88	321		Supply of AHU motor, V-belt and Other necessary accessories for CAAB HQ Air conditioning system at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	70.00	1.00										Tender Processing
89	322		Providing & Replacement of Flow meter, Gate Valve, Non-return valve, Butterfly valve and other necessary equipment of different pump house under E/M Division -2 at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	15.00										

Approved

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

SL No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (In Lac Taka)	Budget Allocation (FY-22-23)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
90	323		Supply, Installation, Testing & Commissioning of Lift in/c related works for Tejgaon Aviation House at Tejgaon R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	50.00										
91	326		Providing & Installation of SDB, MDB, Decorative Light, Fan & IPS in/c related works for B-Type Bungalow at Tejgaon R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	15.00										
92	327		Providing, Installation, Testing & Commissioning of power cable, HT, LT, PFI, X-Former, Generator, street light i/c related works for Newly Constructed Transmitting Sub-Station (East side of Hajj Camp) at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	150.00	150.00										
93	328		Supply Installation Testing and Commissioning of Submersible pump motor set in/c related works for Newly Constructed Transmitting Building (East side of Hajj Camp) at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	30.00										
94	329		Development of HVAC system in/c related works for Community Center at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	400.00	20.00										
95	330		Providing & Installation of LED street light fittings, pole, service cable i/c others related E/M works for Boundary wall & Kawlar Rail Crossing to Community Center at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	30.00										
96	331		Development of Electrification for Community Center at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	50.00										
97	332		Supply, Installation, Testing & Commissioning of Air Conditioning System In/c Other related works for RT-PCR Lab at Multistoried Car Park at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	500.00	10.00										
98	335		Providing and Installation of LED light, switch Socket i/c and other related works of Ground floor different offices at CAAB HQ of HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	4.50	1.00										
99	336		Providing & Laying service cable from 1250KVA Sub-station to Transmitting Pump house in/c related works at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	150.00	200.00										

Approved

Bill Paid

SL No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (FY-22-23)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
100	337		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for C-Type Hihg rise building at Tejgaon R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
101	338		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for D-Type Hihg rise building at Tejgaon R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
102	339		Providing, Installation, Testing & Commissioning of Sub-station, Generator & MDB in/c related works for C & D-Type Hihg rise building at Tejgaon R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
103	340		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for C-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
104	341		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for D1, D2-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
105	342		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for F1 to F8-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
106	344		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for G-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
107	345		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for H-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
108	346		Providing, Installation, Testing & Commissioning of Sub-station, Generator & MDB in/c related works for C-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										

Approved

Ad

↓

Jan 5

8

Red

SL No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (FY-22-23)	Time Code for Process	Not used in Goods	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
109	347		Providing, Installation, Testing & Commissioning of Sub-station, Generator & MDB in/c related works for D-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
110	348		Providing, Installation, Testing & Commissioning of Sub-station, Generator & MDB in/c related works for E-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
111	349		Providing, Installation, Testing & Commissioning of Sub-station, Generator & MDB in/c related works for F-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
112	350		Providing, Installation, Testing & Commissioning of Sub-station, Generator & MDB in/c related works for G-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
113	351		Providing, Installation, Testing & Commissioning of Sub-station, Generator & MDB in/c related works for H-Type Hihg rise building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
114	352		Internal electrification, AC, Sound system in/c related works for vartical extension at Tejgaon R/A Jamey Mosque. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
115	353		Providing & Installation of LED street light fittings, pole, service cable i/c others related E/M works from DESCO corner to APBN Barrack at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
116	354		Providing & Installation of LED street light fittings, pole, service cable i/c others related E/M works from CAAB Hihg school to Graveyard at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
117	355		Providing & Installation of LED street light fittings, pole, service cable i/c others related E/M works from Kurmitola R/A to Dhaka-Mymensingh road at HSIA. (July 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										

Approved

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

SL No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (FY-22-23)	Time Code for Process	Not used in Goods	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
118	356		Providing & Installation of LED street light fittings, pole, service cable i/c others related E/M works from Hajcamp to Irshal colony R/A at Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
119	357		Providing & Installation of LED street light fittings, pole, service cable i/c others related E/M works for Earpur Outer marker locator to Union parishad road at Earpur. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
120	358		Internal electrification in/c related works for Security gate at CEMSU & MT Pool road at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	15.00										
121	359		Internal electrification incl. related works for newly constructed Semi pucca kitchen at CATC staff canteen area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
122	361		Providing & installation of Air conditioning units i/c works at 6 storid vertical extension of HQ underground reservoir at CAAB old HQ at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	40.00	40.00										
123	363		Internal electrification incl. related works for C & E type general aviation hanger at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	150.00	150.00										
124	364		Providing & Installation of Irrigation System (Sprinkler) and light fittings (Pyramid section) i/c others related works for landscape & Beautification of CAAB New HQ Building area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	200.00	10.00										
125	365		Supply Installation Testing & Commissioning of Digital Conference system i/c related others E/M works for central conference Hall (6th floor south side) at CAAB HQ Building kurmitola dhaka. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	70.00	70.00										
126	366		Providing & Installation of Solar Panel including related works for 1250 KVA Sub-station of Kurmitolla R/A at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	20.00	20.00										
127	367		Providing & Installation of Solar Panel in/c related works for Tejgaon new Sub-station at HISA.	Job	1	NCT-OTM	HOPE	CAAB Own Fund	15.00	15.00										

Approved

SL No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (FY-22-23)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
128	368		Providing & Installation of Decorative Pole Light fitting, Display unit i/c related works at road divider from New HQ to Gate No-8 at HSIA.	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	30.00										
129	369		Electrification work of interim cargo house at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	50.00										
130	370		Renovation & Upgradation of Old HQ 2nd, 3rd, 4th floor office and others by interior lighting, Switch, Socket i/c related works at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	80.00	50.00										
131	371		Providing & Installation of Internal electrification, Telecommunication, Lift, Fire fighting, AC, LT panel, SDB, MDB i/c related works for 6 storied with 10 storied office building (CEMSU) at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	100.00	100.00										
132	372		Providing & Installation of Internal electrification, Telecommunication, Lift, Fire fighting, LT panel, SDB, MDB i/c related works for Civil Aviation Academy Building at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	100.00	100.00										
133	373		Providing & Installation of Switch, Socket, Decorative Light fitting, AC i/c related works for Allocated of CATC store, Library, Record keeping room and CATC staff canteen others area at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	30.00	30.00										
134	374		Providing & Installation of Kitchen equipment and Electrification of CAAB New HQ Canteen as per Interior design at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	80.00	80.00										
135	375		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting i/c related works for at 14 storied G-type 01 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
136	376		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting i/c related works for at 14 storied G-type 02 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										

Approved

SL No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (FY-22-23)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
137	377		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied G-type 03 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
138	378		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied G-type 04 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
139	379		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied G-type 05 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
140	380		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied G-type 06 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
141	381		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied G-type 07 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
142	382		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied G-type 08 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
143	383		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied G-type 09 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
144	384		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied G-type 10 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										

Approved

A3

↓

Dr 2

8

Wate

SL No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (FY-22-23)	Time Code for Process	Not used in Goods	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
145	385		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied H-type 01 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
146	386		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied H-type 02 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
147	387		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied H-type 03 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
148	388		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied H-type 04 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
149	389		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied H-type 05 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
150	390		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied H-type 06 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
151	391		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied H-type 07 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
152	392		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied H-type 08 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										

Approved

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

SL No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (FY-22-23)	Time Code for Process	Not used in Goods	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
153	393		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied D-type 01& D-type 02 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
154	394		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied E-type 01 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
155	395		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied E-type 02 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
156	396		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied E-type 03 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
157	397		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied E-type 04 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
158	398		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied F-type 01 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
159	399		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied F-type 02 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										

Approved

[Handwritten signatures and marks]

SL No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (FY-22-23)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
160	400		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied F-type 03 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
161	401		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied F-type 04 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
162	402		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied F-type 05 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
163	403		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied F-type 06 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
164	404		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works for at 14 storied F-type 07 residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
165	405		Electrification with related work (G+11) storied. Anser barrac for CAAB at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
166	406		Electrification with related work 14 storied E-type-01 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
167	407		Electrification with related work Durga Temple complex at Kurmitola R/A, at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
168	408		Electrification with related work 14 storied H-type-01 Block type-H residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										

Approved

SL No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (FY-22-23)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
169	409		Electrification with related work 14 storied H-type-02 Block type-H-02 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
170	410		Electrification with related work 14 storied H-type-01 Block type-H-03 residential building at Irshal colony R/A, Kurmitola. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
171	411		Electrification, Lighting, AC, Sound System i/c related works for Newly constructed Mosque in front of CATC Admin Complex at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
172	412		Development & beautification of Boundary wall light around New HQ at HSIA. (July' 2021 to June' 2023)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
173	413		Providing, installation, testing & commissioning of submersible pump motor set incl. related works Banani R/A at HSIA. (July' 2020 to June' 2022)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	35.00	35.00										
174	414		Electrification with related work for Academic building (West side) CAAB High School at Kurmitola R/A (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
175	415		Electrification with related work for Community center Car Park, Sewage System at Kurmitola R/A (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
176	416		Providing, Installation, Testing & Commissioning of Electrification, Lift, lightning protection, Fire Alarm & Fighting in/c related works for Multistoried Dormitory & F-type combined building at Tejgaon R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	5.00	1.00										
177	417		Providing, Installation, Testing & Commissioning of Lift, lightning protection, Fire Alarm & Fighting in/c related works newly constructed 8-storied B-type residential building at Kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
178	418		Providing & installation of street light for kashai bari to railway station parking area (West side) at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										

Approved

AB

9

Phu


8


Phu

SL No.	Economic Code	Priority No.	Description of Procurement Item Name & Location of Supplier	Unit	Qty	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (FY-22-23)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
179	419		Providing & installation of decorative light, sound system, wiring i/c related works at Member Administration office on 5th floor of CAAB New HQ at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	1.00	1.00										
180	420		Installation, Testing & Commissioning of Departmentally supplied 1000KVA Transformer and Renovation, Upgradation of LT Switch Gear, PFI, AC & Other Related E/M Works at Sewage Sub-Station at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	60.00	60.00										
181	421		Providing & Laying HT Cable from sewage sub-station to RAB HQ Sub-Station in/c related works at HSIA. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	200.00	25.00										
182	422		Providing & installation of LT Underground power cable from 1250KVA sub-station to C-type quarter at kurmitola R/A. (July' 2021 to June' 2025)	Job	1	NCT-OTM	HOPE	CAAB Own Fund	50.00	25.00										
183	423		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের জেনারেল এভিয়েশন হাঙ্গার, হাঙ্গার এগেইন এবং ফায়ার স্টেশনের উত্তর দিকে এগেইন নির্মাণ।	Job	1	NCT-OTM	HOPE	CAAB Own Fund	0.00	200.00										
								Total-	13818.50	7013.00										
								Total-	13818.50	7013.00										


 25.07.22
 (MD. SHAFIQUK ISLAM)
 Executive Engineer (E/M) (C.C.)
 E/M Division-2, CAAB, Dhaka.


 25.7.22
 Md. Jakaria Hossain
 Superintending Engineer
 E/M Circle, CAAB, Dhaka.


 M Kamrul Islam, BPP, acsc, psc, PhD
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.


 25/7/22
 মুহাম্মদ আব্দুল মোনেম
 উপ-পরিচালক (পরিচালনা)
 বেসামরিক বিমান চলাচল কর্তৃপক্ষ
 বঙ্গবন্ধু ক্রীড়াঙ্গণ, ঢাকা-১২২৯


 25/7/22
 Md. Abdul Malek
 Chief Engineer
 Civil Aviation Authority

ANNUAL PROCUREMENT PLAN
Financial Year : 2022-2023

Ministry/Division

: Ministry of Civil Aviation & Tourism
: Civil Aviation Authority of Bangladesh

Budget Allocation: Tk. 300 Lac

Procuring Entity Name & Code
Project/Programme Name & Code

: Chairman, CAAB & Code No. 3003
: Revenue Expenditure (Repair & Maintenance)

3258105

Sl. No.	Package No. (Old)	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
3003 - Repair & Maintenance of Communication Equipment (E/M Installation)																		
SUB-STATION & OTHER RELATED WORK																		
New works																		
1	GR-1	Providing & Replacement of Dry-Type Transformer i/c other related E/M Works for Tejgaon R/A Sub-Station at Tejgaon R/A.	Job	1	NCT-OTM	HOPE	Revenue	30	30	Planned Dates								
										Planned Days								
										Actual Dates								
2	GR-2	O & M of E/M Work at Hazrat Shahjalal International Airport, Kurmitola Dhaka during the year 2020-2021 (S.H:- Supply of Spare parts for Generator set Under E/M Division-2 at HSIA).	Job	1	NCT-OTM	HOPE	Revenue	20	20	Planned Dates								
										Planned Days								
										Actual Dates								
3	GR-3	Procurement of High Speed Diesel, Lubricant for Stand by Diesel Generator at Outer Marker Locator, Tejgaon R/A, Sewage Sub-Station, Transmitting Station and New HQ Sub-Station at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	30	30	Planned Dates								
										Planned Days								
										Actual Dates								
4	GR-4	Checking Testing, Servicing & Routine Maintenance of All Sub-Station Under E/M Division 2 at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	20	20	Planned Dates								
										Planned Days								
										Actual Dates								
5	GR-5	Checking Testing, Servicing & Routine Maintenance of Engine Generator set Under E/M Division-2 at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	20	20	Planned Dates								
										Planned Days								
										Actual Dates								
6	GR-6	Replacement of DC battery and Providing ,fitting/fixing,commissioning of battery charger at 1250KVA sub-station and Transmitting Power house of Kurmitola R/A at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	12	12	Planned Dates								
										Planned Days								
										Actual Dates								
7	GR-7	Unseen/Emergency works under E/M Division-2 at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	168	168	Planned Dates								
										Planned Days								
										Actual Dates								
								Sub Total	300	300								
								Total =	300	300								
								Revised Budget Allocated (BA) 2021-2022	300									

Approved

23/9/22
(MD. SHAFIQUUL ISLAM) Md. Jakaria Hossain
Executive Engineer (E/M) (C.S) Superintending Engineer
E/M Division-2, CAAB, Dhaka

মুহাম্মদ আব্দুল মোনেম
উপ-পরিচালক (পরিচালনা)
বেসামরিক বিমান চলাচল কর্তৃপক্ষ
সদর দপ্তর, কুমিল্লা, ঢাকা-১২২৯

Md. Abdul Malek
Chief Engineer

M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.

REVENUE BUDGET

ACCOUNTS HEAD-3258134 (3001)

Approved

ANNUAL PROCUREMENT PLAN
Financial Year 2022-2023

Ministry/Division

: Ministry of Civil Aviation & Tourism

: Civil Aviation Authority of Bangladesh

Procuring Entity Name & Code

: Chairman, CAAB & Code No. 3001 3258134

Project/Programme Name & Code

: Revenue Expenditure (Repair & Maintenance)

Budget :Tk. 300 Lac

Sl. No.	Package No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Est'd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19

On going works

1	GR-1	O&M of works at Hazrat Shahjalat International Airport, Dhaka during the year 2021-2022(S.H:Unseen/Emergency repair/maintenance/supply works at AGL System and others- Supply of service cable, Bollard light, Solar system automatic LDR signal light and related goods for new VVIP Approach road at HSIA)	Job	1	NCT-OTM	M(Ops)	Revenue	10	9	Planned Dates	Administrative Approved							
										Planned Days								
										Actual Dates								
2	GR-2	O&M of works at Hazrat Shahjalat International Airport, Dhaka during the year 2021-2022(S.H: Providing & Installation of different capacity encapsulated transformer i/c related works for runway lighting system.)	Job	1	NCT-OTM	M(Ops)	Revenue	10	0.5	Planned Dates	Work done							
										Planned Days								
										Actual Dates								
							Sub Total	20	9.5									

New works

3	GR-3	Procurement of different type LED Lamps, energy saving lamps, & E/M tools for different E/M installation for airside of runway & ISSB road etc. at HSIA.	Job	1	NCT-OTM	M(Ops)	Revenue	10	10	Planned Dates	Approved							
										Planned Days								
										Actual Dates								
4	GR-4	Procurement of different type Lamp,lense, PCB etc for AGL System at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	15	15	Planned Dates								
										Planned Days								
										Actual Dates								
5	GR-5	Painting of different height lighting pole, mast apron & outside apron , ISSB road, inside of patrol road at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	20	20	Planned Dates								
										Planned Days								
										Actual Dates								

[Signature]

[Signature]

[Signature]

[Signature]


[Signature]


Sl. No.	Package No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract.
6	GR-6	Minor repair, Cleaning & painting the manhole pit cover and numbering the all light fittings for Runway lighting system at HSIA	Job	1	NCT-OTM	HOPE	Revenue	12	12	Actual Dates								
7	GR-7	Providing and fitting/fixtures including necessary wiring of fire station and sub-station at HSIA.	Job	1	NCT-OTM	M(Ops)	Revenue	10	8	Planned Dates Planned Days Actual Dates								
8	GR-8	Procurement of consumable materials for runway lighting system at HSIA.	Job	1	NCT-OTM	M(Ops)	Revenue	10	10	Planned Dates Planned Days Actual Dates								
9	GR-9	Repair and maintenance of PFI in/c. related works for CCR sub-station at HSIA)	Job	1	NCT-OTM	M(Ops)	Revenue	10	8	Planned Dates Planned Days Actual Dates								
10	GR-10	Repair, replacement of damage components, checking, testing & commissioning of hydraulic ladder, Boom Lift, Photometric vehicle i/c. necessary works)	Job	1	NCT-OTM	HOPE	Revenue	20	20	Planned Dates Planned Days Actual Dates								
11	GR-11	Supply of different spare parts for ALCMS at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	25	25	Planned Dates Planned Days Actual Dates								
12	GR-12	O&M of works at Hazrat Shahjalat International Airport, Dhaka during the year 2021-2022(S.H: Unseen/Emergency repair/maintenance/supply works at AGL System and others- Supply of spare parts for National Flag mast at HSIA)	Job	1	NCT-OTM	M(Ops)	Revenue	10	9	Planned Dates Planned Days Actual Dates								
13	GR-13	Providing & Installation of earthing system i/c others works for runway lighting system at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	30	30	Planned Dates Planned Days Actual Dates								
14	GR-14	Procurement of Airport rotating Beacon light, Aircone for winsock i/c other related works at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	20	20	Planned Dates Planned Days Actual Dates								
15	GR-15	Replacement of unserviceable pump of different guard room i/c other related works at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	20	20	Planned Dates Planned Days Actual Dates								


Approved


Sl. No.	Package No.	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract.
16	GR-16	Dismantling & reinstallation of taxiway centre line light-fittings from fox trot curve section & ECO holding position i/c other related works at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	25	25	Planned Dates								
										Planned Days								
										Actual Dates								
17	GR-17	Unseen/Emergency repair/maintenance/supply works at AGL System and others	Job		NCT-OTM	HOPE	Revenue	68.5	58.5	Planned Dates								
										Planned Days								
										Actual Dates								
							Sub Total	305.5	290.5									
							Total =	325.5	300									
							Budget Allocated (BA) 2022-2023	300										

Approved


23/9/22
(MD. SHAFIQUUL ISLAM)
Executive Engineer (E/M) (C.C)
E/M Division-2, CAAB, Dhaka.


25.9.22
Md. Jakaria Hossain
Superintending Engineer
E/M Circle, CAAB, Dhaka.


M Kamrul Islam, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport
Dhaka-1229.


25/9/22
মুহাম্মদ আব্দুল মোনেম
উপ-পরিচালক (পরিচালনা)
বেসামরিক বিমান চলাচল কর্তৃপক্ষ
সদর দপ্তর, কুমিল্লা, ঢাকা-১২২৯


25/9
Md. Abdul Malek
Chief Engineer
Civil Aviation Authority

REVENUE BUDGET

Approved

ACCOUNTS HEAD-3258105 (3003)

REVENUE BUDGET

ACCOUNTS HEAD-3258107 (3005)

Approved

ANNUAL PROCUREMENT PLAN

Financial Year : 2022-2023

Ministry/Division

: Ministry of Civil Aviation & Tourism

: Civil Aviation Authority of Bangladesh

Procuring Entity Name & Code

: Chairman, CAAB & Code No. 3005

Project/Programme Name & Code

: Revenue Expenditure (Repair & Maintenance)

3258107

Revised Budget: Tk. 910 Lac

Sl. No.	Package No. (Old)	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
3005 - Repair & Maintenance of Communication Equipment (E/M installation)																		
SUB-STATION & OTHER RELATED WORK																		
On-Going Works																		
1	GR-1	O & M of E/M Work services at Hazrat Shahjalal International Airport, Dhaka. During the year 2019-2020. (Supply of different size cable, tools, consumable materials, switch socket, fan regulator, capacitor, light fittings, spot light, Pedestal fan, digital energy meter, circuit breaker, spare parts of passenger lift, Air conditioning Units etc under E/M Division-2 at HSIA.)	Job	1	NCT-OTM	HOPE	Revenue	70	40	Planned Dates Planned Days Actual Dates	NOA							
2	GR-2	R.M.O E/M works Service at Hazrat Shahjalal International Airport Kurmitola, Dhaka during the year 2020- 2021(S.H:- Repair & fitting /Fixture , Pump, street light, pole, light, Fan, MDB, SDB etc of C-Type and adjacent area at Tejgaon R/A.	Job	1	NCT-OTM	M(Ops)	Revenue	10	8.52	Planned Dates Planned Days Actual Dates	NOA							
3	GR-3	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the 2020-2021 (SH:- Unseen/Emergency works under E/M Division-2 Repair & Fitting/Fixture , Light, Fan, Switch, Socket, MDB, SDB & Service Cable etc at Tejgaon Residential area at HSIA.)	Job	1	NCT-OTM	HOPE	Revenue	12.7	12.7	Planned Dates Planned Days Actual Dates	Admin Approval done							
4	GR-4	Providing, Replacement, Testing & Commissioning of submersible water pump motor set incl. related works at Tejgaon pump house at Tejgaon R/A, Code-3005.	Job	1	NCT-OTM	HOPE	Revenue	11.5	11.5	Planned Dates Planned Days Actual Dates	Tender is in progress							
5	GR-5	O & M of E/M work services at Hazrat Shahjalal International Airport, Dhaka. (S.H:- Yearly servicing, operation and maintenance, chemical cleaning, minor repairing i/c. other related work of different capacity split/package type A/C Units installed at different operational area, office area under E/M Division-2 at HSIA.) (36 month) Accounts Code No-3005	Job	1	NCT-OTM	HOPE	Revenue	86	31	Planned Dates Planned Days Actual Dates	NOA							
6	GR-6	Providing & Installation of Light, Fan, Switch, Socket at Mojiz inside Anser Barak beside E/M division -3 service cable i/c others related E/M Works at HSIA. Code No. 3258107(3005).	Job	1	NCT-OTM	M(Ops)	Revenue	5.8	5.22	Planned Dates Planned Days Actual Dates	NOA							

Approved

Sl. No.	Package No. (Old)	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract
7	GR-7	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the 2020-2021(SH:- Unseen/Emergency works under E/M Division-2- Repair wiring & fitting /Fixture , light , Fan , switch ,Socket, at -H-6 Residential Quarters - 30(Unit) Kurmitola at HSIA)	Job	1	NCT-OTM	M(Ops)	Revenue	10	10	Planned Dates Planned Days Actual Dates	NOA							
8	GR-8	Rewiring & Fitting/Fixing Light, Fan, Switch, Socket, SDB&MDB etc other related works at H-3(30 Units) Building at Kurmitola residential area.	Job	1	NCT-OTM	HOPE	Revenue	20	20	Planned Dates Planned Days Actual Dates	NOA							
9	GR-9	Rewiring & Fitting/Fixing Light, Fan, Switch, Socket, SDB&MDB etc other related works at H-4(30 Units) Building at Kurmitola residential area.	Job	1	NCT-OTM	HOPE	Revenue	20	21.5	Planned Dates Planned Days Actual Dates	NOA							
10	GR-10	Electrical Rewiring & Fitting/Fixing Switch,Socket, Light, Fan, SDB service cable & others necessary works for newly construction of female anser barrack cook house at Ahskona, Irshal Colony Pump House& U-Type 4 nos quater. Code No-3005, GR-60.	Job	1	NCT-OTM	HOPE	Revenue	11	11	Planned Dates Planned Days Actual Dates	Tender is in progress							
11	GR-11	Unseen/Emergency works under E/M Division-2-Repair & fitting /Fixture , light, Fan, switch ,Socket, MDB, SDB etc of C-type (1 units), D-Type (02 units), E-Type(04 units), F-Type(03 unit),P-Type(03 unit) U-Type (04 unit)(total 17 Units/Building in/c. other related works of Kurmitola R/A Area at HSIA) Code No 3005.	Job	1	NCT-OTM	HOPE	Revenue	17	17	Planned Dates Planned Days Actual Dates	Tender is in progress							
12	GR-12	Unseen/Emergency works under E/M Division-2-Providing&fixing MDB, Laying service cable etc. of U-Type (26 units) in/c. other related works of Kurmitola R/A Area at HSIA) Code No 3005.	Job	1	NCT-OTM	HOPE	Revenue	14.5	14.5	Planned Dates Planned Days Actual Dates	NOA							
13	GR-13	Unseen/Emergency works under E/M Division-2-Transformer Repair, fitting /Fixture , light, Fan, switch ,Socket, SDB in/c. other related works of woman Answer Barrack& Sub-Station Ashkona at HSIA) Code No 3005.	Job	1	NCT-OTM	M(Ops)	Revenue	10	10	Planned Dates Planned Days Actual Dates	Tender is in progress							
14	GR-14	Monthly Operation & maintenance of electrical distribution system under E/M Division-2 at HSIA.(18 month) Code No-3005 ,	Job	1	NCT-OTM	HOPE	Revenue	68	38	Planned Dates Planned Days Actual Dates	Tender is in progress							
15	GR-15	Monthly Operation & maintenance of electrical distribution system at Sewage Sub-Station, Export Cargo, Import Cargo, P&QS Circle, RAB HQ Sub-Station, Outer Marker Locator, Old HQ, MT and Other area under E/M Division-2 at HSIA.(24 months) Code No-3005.	Job	1	NCT-OTM	HOPE	Revenue	70	20	Planned Dates Planned Days Actual Dates	NOA							
16	GR-16	Providing & Installation of fitting /Fixture , light, Exhaust Fan, switch ,Socket, SDB in/c other E/M works for semi pucca Kitchen for HSIA welfare unite beside CATC staff canteen area at HSIA,Kurmitola Dhaka.	Job	1	NCT-OTM	M(Ops)	Revenue	4.5	4.5	Planned Dates Planned Days Actual Dates	Tender is in progress							
17	GR-17	Providing & Replacement of power socket, fan, light, switch ,Socket, ac unites power connection for Old CAAB HQ different rooms.	Job	1	NCT-OTM	M(Ops)	Revenue	8	8	Planned Dates Planned Days Actual Dates	Tender is in progress							

Approved

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

Sl. No.	Package No. (Old)	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract
18	GR-18	Unseen/Emergency works under E/M Division-2 at HSIA 2020-2021 (S.H:- Monthly Operation & maintenance of lift installed for CAAB New HQ of HSIA for 36 Months.	Job	1	NCT-OTM	HOPE	Revenue	17	17	Planned Dates Planned Days Actual Dates	NOA							
19	GR-19	O & M of E/M works Services at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the year 2020-2021 (S.H:- Monthly Operation of BMS & fire fighting system installed for CAAB new HQ (36 Months).	Job	1	NCT-OTM	HOPE	Revenue	50	50	Planned Dates Planned Days Actual Dates	NOA							
20	GR-20	O & M of E/M works Services at Hazrat Shahjalal International Airport, Dhaka during the year 2020-2021 (S.H:- Monthly Operation & maintenance HVAC system for CAAB New Headquarters for 36 Months.	Job	1	NCT-OTM	HOPE	Revenue	24	24	Planned Dates Planned Days Actual Dates	NOA							
21	GR-21	O & M of E/M works Services at Hazrat Shahjalal International Airport, Dhaka during the year 2021-2022 (S.H:- Monthly Operation & maintenance of water pump system for 24(Twenty four) Months under E/M Division-2 at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	58	58	Planned Dates Planned Days Actual Dates	NOA							
22	GR-22	O & M of E/M works services at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the year 2020-2021 (S.H:- Monthly Operation & Maintenance Electrical distribution system for CAAB New Headquarters for 36 Months	Job	1	NCT-OTM	HOPE	Revenue	20	20	Planned Dates Planned Days Actual Dates	NOA							
23	GR-23	Carefully dismantling & Shifting of VVIP Pump Houses, Housing & Casing Pipe, Delivery pipe, Pump control system i/c others (Departmentally Supplied) for BFCC & CAAB HQ old pump i/c others allied works at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	23	22.3	Planned Dates Planned Days Actual Dates	Tender is in progress							
24	GR-24	O & M of E/M works and services at Hazrat Shahjalal International Airport, Dhaka during the year 2021-2022. (S.H: Supply and replacement of LED panel light, exhaust fan of different office and toilets of export cargo at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	16.5	1.5	Planned Dates Planned Days Actual Dates	NOA							
25	GR-49	Providing & Installation of digital signboard & Other related works for different sub-station and Pump House Under E/M division -2 at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	15	14.18	Planned Dates Planned Days Actual Dates	Tender is in progress							
		New Works					Sub-Total	672.5	490.42									
26	GR-25	O & M of E/M works at Hazrat Shahjalal International Airport, Kurmitola, Dhaka during the 2020-2021 (SH:- Repair & Maintenance of AVR & Panel Board at Pump House at Tejgaon and Banani.)	Job	1	NCT-OTM	HOPE	Revenue	12	12	Planned Dates Planned Days Actual Dates								
27	GR-26	Providing & Installation of Light, Decorative Fan, Light, IPS, Cabling Works, Pump SDB, MDB etc i/c other related E/M Works at Tejgaon R/A. Code-3005.	Job	1	NCT-OTM	HOPE	Revenue	12	12	Planned Dates Planned Days Actual Dates								
28	GR-27	Providing & Installation of AC, Light, Fan, Pump etc i/c other related E/M Works of CAAB School & College at Tejgaon R/A. Code-3005.	Job	1	NCT-OTM	HOPE	Revenue	20	15	Planned Dates Planned Days Actual Dates								
29	GR-28	Unseen/Emergency works under E/M Division-2(S.H- Rewiring & Fitting/Fixing Light, Fan, Switch, Socket, SDB&MDB etc other related works at H-10(30 Units) Building at Kurmitola residential area.)	Job	1	NCT-OTM	HOPE	Revenue	23	23	Planned Dates Planned Days Actual Dates								

Approved

A2

Sh

Sh

Sh

Sh

Sl. No.	Package No. (Old)	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract
30	GR-29	Unseen/Emergency works under E/M Division-2-Rewiring & Repair, fitting /Fixture , light, Fan, switch ,Socket, MDB, SDB etc of E-Type(04 units), F-Type(05 unit), U-Type (05 unit) total=14 Units/Building in/c. other related works of Kurmitula R/A Area at HSIA) Code No 3005.	Job	1	NCT-OTM	HOPE	Revenue	12	12	Planned Dates Planned Days Actual Dates								
31	GR-30	Unseen/Emergency works under E/M Division-2-Rewiring & Repair, fitting /Fixture , light, Fan, switch ,Socket, SDB etc of G-4(1-6 units) & G-5(1-6 units) total=12 Units/Building in/c. other related works of Kurmitula R/A Area at HSIA) Code No 3005.	Job	1	NCT-OTM	M(Ops)	Revenue	10	10	Planned Dates Planned Days Actual Dates								
32	GR-31	Unseen/Emergency works under E/M Division-2-Rewiring & Repair, fitting /Fixture , light, Fan, switch ,Socket, MDB, SDB etc of D-Type(02 units), F-Type(04 unit), U-Type (03 unit) total=9 Units/Building in/c. other related works of Kurmitula R/A Area at HSIA) Code No 3005.	Job	1	NCT-OTM	M(Ops)	Revenue	10	9	Planned Dates Planned Days Actual Dates								
33	GR-32	Unseen/Emergency works under E/M Division-2-Rewiring & Repair, fitting /Fixture , light, Fan, switch ,Socket, MDB, SDB etc of F-5(10 units), F-10(10 units), F-11(11 units) total=30 Units/Building in/c. other related works of Kurmitula R/A Area at HSIA) Code No 3005.	Job	1	NCT-OTM	HOPE	Revenue	23	23	Planned Dates Planned Days Actual Dates								
34	GR-33	Rewiring & Fitting/fixture light, fan, switch ,Socket, SDB & MDB etc.other related works at P-1,P-2,P-3 Building at Kurmitola residential area.	Job	1	NCT-OTM	HOPE	Revenue	16	16	Planned Dates Planned Days Actual Dates								
35	GR-34	Electrical Rewiring & Fitting/Fixing Switch,Socket, Light, Fan, SDB service cable & others necessary works for D-type(12-Units) at Kurmitola quarter.	Job	1	NCT-OTM	M(Ops)	Revenue	10	10	Planned Dates Planned Days Actual Dates								
36	GR-35	Replacement of LT service Power Cable From Carpark PCR Lab Sub-station to Saudia jame mosque at HSIA	Job	1	NCT-OTM	HOPE	Revenue	35	35	Planned Dates Planned Days Actual Dates								
37	GR-36	Providing & Installation of Ceiling Fan, Mic stan Pole I/C other Related Works for CATC & MT Mosque at HSIA.	Job	1	NCT-OTM	M(Ops)	Revenue	10	10	Planned Dates Planned Days Actual Dates								
38	GR-37	Unseen Emergency Works under E/M Division-2 at HSIA 2021-2022(S.H:-Rewiring &Fitting / Fixture Light,Fan,Switch,socket, SDB,MDB & Find out faulty underground power cable I/C other Related works at CATC Mosque, Saudia Mosque & AdminBuilding Area at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	12	12	Planned Dates Planned Days Actual Dates								
39	GR-38	Replacement of different type valves,flexiable joint and submersible pump motor, full rewinding ,carefully repairing ,pump installation & lifting of pump system for RAB, BFCC,G-type,transmitting and CAAB HQ old pump i/c other related works at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	25	25	Planned Dates Planned Days Actual Dates								
40	GR-39	Providing & Installation of Spare Parts With Related Works For Lift at CATC & Old HQ.	Job	1	NCT-OTM	HOPE	Revenue	20	20	Planned Dates Planned Days Actual Dates								

Approved

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

Sl. No.	Package No. (Old)	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract
41	GR-40	Providing & Installation Led Light Fittings. Spot Light i/c other Related E/M Works For Kurmitola School & College at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	15	15	Planned Dates Planned Days Actual Dates								
42	GR-41	Providing & Installation of ARD and ATS Panel for CATC Lift & CATC Sub-Station at HSIA.	Job	1	NCT-OTM	M(Ops)	Revenue	10	10	Planned Dates Planned Days Actual Dates	...							
43	GR-42	Providing & Replacement of street light fittings, Pole ,SDB & service line i/c others related E/M Works at Banani R/A. Code No. 3258107(3005).	Job	1	NCT-OTM	HOPE	Revenue	15	3	Planned Dates Planned Days Actual Dates								
44	GR-43	Providing & Installation of Generator silencer, Cableing Work, Minor Repair & Maintenance E/M Works at Outer Marker Locator, Savar. Under E/M Division-2.)	Job	1	NCT-OTM	M(Ops)	Revenue	10	2	Planned Dates Planned Days Actual Dates								
45	GR-44	Providing & Replacement of AC, Light, Fan, SDB i/c other related E/M Works for Bangabandhu Project Office, Airport Police Station, P&QS Circle at HSIA.	Job	1	NCT-OTM	M(Ops)	Revenue	10	3	Planned Dates Planned Days Actual Dates								
46	GR-45	Electrical Rewiring & Fitting/Fixing Switch,Socket, Light, Fan, SDB service cable & others necessary works for E-1-(10-Units) at Kurmitola quarter.	Job	1	NCT-OTM	M(Ops)	Revenue	10	3.8	Planned Dates Planned Days Actual Dates								
47	GR-46	Electrical Rewiring & Fitting/Fixing Switch,Socket, Light, Fan, SDB service cable & others necessary works for E-2-(10-Units) at Kurmitola quarter.	Job	1	NCT-OTM	M(Ops)	Revenue	10	2	Planned Dates Planned Days Actual Dates								
48	GR-47	Electrical Rewiring & Fitting/Fixing Switch,Socket, Light, Fan, SDB ,service cable & others necessary works for E-10-(10-Units) at Kurmitola quarter.	Job	1	NCT-OTM	M(Ops)	Revenue	10	3.8	Planned Dates Planned Days Actual Dates								
49	GR-48	Electrical Rewiring & Fitting/Fixing Switch,Socket, Light, Fan, SDB service cable & others necessary works for E-11-(10-Units) at Kurmitola quarter.	Job	1	NCT-OTM	M(Ops)	Revenue	10	3	Planned Dates Planned Days Actual Dates								
50	GR-49	Electrical Rewiring & Fitting/Fixing Switch,Socket, Light, Fan, SDB service cable & others necessary works for E-12-(10-Units) at Kurmitola quarter.	Job	1	NCT-OTM	HOPE	Revenue	12	2	Planned Dates Planned Days Actual Dates								
51	GR-50	Electrical Rewiring & Fitting/Fixing Switch,Socket, Light, Fan, SDB service cable & others necessary works for E-13-(10-Units) at Kurmitola quarter.	Job	1	NCT-OTM	HOPE	Revenue	12	4.56	Planned Dates Planned Days Actual Dates								
52	GR-51	Providing , replacement & fitting/fixing of main cable(Feeder to MDB), MDB at C-1,C-2,C-3,C-4 building, Kurmitola Quarter.	Job	1	NCT-OTM	M(Ops)	Revenue	10	3.8	Planned Dates Planned Days Actual Dates								

Approved

22

J

Sh

Rat

8

Sl. No.	Package No. (Old)	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract
53	GR-52	Providing & replacement of main cable(Opposite of Medical Feeder to MDB), MDB at E-5,E-6 building, Kurmitola Quarter.	Job	1	NCT-OTM	M(Ops)	Revenue	10	3.8	Planned Dates Planned Days Actual Dates								
54	GR-53	Supply of Ceiling Fan , Fan capacitor etc. for Kurmitola different building at kurmitola RA.	Job	1	NCT-OTM	HOPE	Revenue	15	5.7	Planned Dates Planned Days Actual Dates								
55	GR-54	Providing & shifting relocation & Laying / Drawing of power cable i/c other related works for CATC admin building.	Job	1	NCT-OTM	M(Ops)	Revenue	10	3.8	Planned Dates Planned Days Actual Dates								
56	GR-55	Providing & Shifting / Relocation & Laying drawing LT power cable & installation light fitting for CAAB old HQ at HSIA.	Job	1	NCT-OTM	M(Ops)	Revenue	10	3.8	Planned Dates Planned Days Actual Dates								
57	GR-56	Providing & installation of decorative pole light fitting i/c other related E/M works for MT of HSIA .	Job	1	NCT-OTM	M(Ops)	Revenue	10	3.8	Planned Dates Planned Days Actual Dates								
58	GR-57	Providing & Shifting / Relocation of Feeder box, Cable tray i/c other related E/M works custom carpark area at HSIA.	Job	1	NCT-OTM	M(Ops)	Revenue	10	3.8	Planned Dates Planned Days Actual Dates								
59	GR-58	Supply installation of Led Light Fitting of SHEIKH MUJIB Mural at HSIA.	Job	1	NCT-OTM	M(Ops)	Revenue	10	3.04	Planned Dates Planned Days Actual Dates								
60	GR-59	Rewiring & Fitting/Fixture Light, Fan ,Switch, Socket, SDB & MDBetc other related works at Community Center at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	12	2	Planned Dates Planned Days Actual Dates								
61	GR-60	Rewiring & Fitting/Fixture Light, Fan ,Switch, Socket, SDB & MDB etc other related works for different jame mosque at HSIA.	Job	1	NCT-OTM	M(Ops)	Revenue	10	3.8	Planned Dates Planned Days Actual Dates								
62	GR-61	Supply of AC Spare parts for different offices area HSIA.)	Job	1	NCT-OTM	HOPE	Revenue	30	5	Planned Dates Planned Days Actual Dates								
63	GR-62	Re installation of AC For different offices i/c other related works HSIA.)	Job	1	NCT-OTM	HOPE	Revenue	20	5	Planned Dates Planned Days Actual Dates								
64	GR-63	Providing & installation of light ,fan ac i/c other related E/M Works at CATC Canteen at HSIA	Job	1	NCT-OTM	HOPE	Revenue	15	4	Planned Dates Planned Days Actual Dates								

Approved

22

7

20

20

20

Sl. No.	Package No. (Old)	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract
65	GR-64	Rewiring, Replacement & Painting of Existing security pole, LED street light fittings, pole, service cable i/c others related E/M works Kurmitola R/A.	Job	1	NCT-OTM	M(Ops)	Revenue	10	3.8	Planned Dates Planned Days Actual Dates								
66	GR-65	Rewiring & Fitting/Fixture Light, Fan ,Switch, Socket, SDB & MDBetc other related works at Community Center at HSIA.	Job	1	NCT-OTM	M(Ops)	Revenue	10	3	Planned Dates Planned Days Actual Dates								
67	GR-66	Rewiring & Fitting/Fixture Light, Fan ,Switch, Socket, SDB & MDBetc other related works for different jame mosque at kurmitola R/A..	Job	1	NCT-OTM	M(Ops)	Revenue	10	5	Planned Dates Planned Days Actual Dates								
68	GR-67	Monthly Operation & maintenance of lift installed at CAAB & CATC of HSIA for 36 Months).	Job	1	NCT-OTM	HOPE	Revenue	24	3	Planned Dates Planned Days Actual Dates								
69	GR-68	Providing & Installation of control system & in/c other related works of CATC Lift at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	24	2	Planned Dates Planned Days Actual Dates								
70	GR-69	Repair/Rewinding of Unserviceabe water Pump motor sets i/c other related works of different pump house at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	25	3	Planned Dates Planned Days Actual Dates								
71	GR-70	Mordanization & checking/Serviceing of different substation (HQ substation,old HQ substation,CAA substation & Outer marker locator) Diesel Engine Generator Sets i/c HT,LT,PFI panel,Battery charger,Emergency Lighiting circuit and Room air filtration works at CAAB HQ substation,HSIA.	Job	1	NCT-OTM	HOPE	Revenue	50	5	Planned Dates Planned Days Actual Dates								
72	GR-71	Covering/Protecting of Lift Core for safety & beautification at new Head quarter Building at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	25	1	Planned Dates Planned Days Actual Dates								
73	GR-72	Cleaning,Washing, servicing & Re-installation of pump works of different pump house & pump boring under Division-2 at HSIA	Job	1	NCT-OTM	HOPE	Revenue	30	1	Planned Dates Planned Days Actual Dates								
74	GR-73	Chemical cleaning & De-Scaling of Chiller ,AHUs & FCUs for DUNHUM-BUSH chiller system installed at CAAB Head Quarter.	Job	1	NCT-OTM	HOPE	Revenue	30	1	Planned Dates Planned Days Actual Dates								
75	GR-74	Supply of spare parts for different capacity passenger Lift installed at CAAB Head Quarter,CATC, under Division-2.	Job	1	NCT-OTM	HOPE	Revenue	25	1	Planned Dates Planned Days Actual Dates								
76	GR-75	Supply of spare parts for new head quarter substation at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	25	1	Planned Dates Planned Days Actual Dates								

Approved

22


3


22

22


22

Sl. No.	Package No. (Old)	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Fund	Estd Cost (In Lac Taka)	Budget Allocation (In Lac Taka)	Time Code for Process	Not used in Goods	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract
77	GR-76	Supply & installation of Smoke drain pipe line with other related E/M works for Fire Pump installed at Head quarter building Basement -2 at HSIA.	Job	1	NCT-OTM	M(Ops)	Revenue	10	1	Planned Dates Planned Days Actual Dates								
78	GR-77	Monthly Operation & maintenance of all electromechanical equipments for newly constructed Auditorium hall & conference Rooms of CAAB Head Quarter Building at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	25	2	Planned Dates Planned Days Actual Dates								
79	GR-78	Supply of different capacity submersible water pump for verious Pump House under E/M division -2 at HSIA.	job	1	NCT-OTM	HOPE	Revenue	50	2	Planned Dates Planned Days Actual Dates								
80	GR-79	Supply & Installation of Thermostate for different office Rooms in different floor at new HQ building .	Job	1	NCT-OTM	HOPE	Revenue	25	2	Planned Dates Planned Days Actual Dates								
81	GR-80	Providing, Installation of AC Unit, flood light i/c Internal electrification at newly constructed SS gate of Export cargo village.	Job	1	NCT-OTM	HOPE	Revenue	15	12	Planned Dates Planned Days Actual Dates								
82	GR-81	Replacement of LED panel light, High bay light and installation of Aircurtain for different office and gates i/c related works of export cargo at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	20	2	Planned Dates Planned Days Actual Dates								
83	GR-82	Replacement of airconditioning machine of different Scanning machine room, EDS machine room and gates i/c related works of export cargo at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	20	2	Planned Dates Planned Days Actual Dates								
84	GR-83	Rewiring & Repair, fitting /Fixture , light, Fan, switch ,Socket, MDB, SDB etc of E-Type(05 units), F-Type(06 unit), U-Type (05 unit) total=16 Units/Building in/c. other related works of Kurmitula R/A Area at HSIA) Code No 3005.	Job	1	NCT-OTM	M(Ops)	Revenue	10	2	Planned Dates Planned Days Actual Dates								
85	GR-84	Unseen/Emergency works under E/M Division-2 at HSIA.	Job	1	NCT-OTM	HOPE	Revenue	20	17.28	Planned Dates Planned Days Actual Dates								
							Sub-Total=	1029	419.58									
							Total	1701.5	910									
							Budget Allocated (BA) 2021-2022		910									


 20/9/22
 (MD. SHAFIQU L ISLAM) Md. Jakaria Hossain
 Executive Engineer (E/M) (C.C) Superintending Engineer
 E/M Division-2, CAAB, Dhaka. E/M Circle, CAAB, Dhaka.


 22/6/22
 মুহাম্মদ আব্দুল মোনেম
 উপ-পরিচালক (পরিকল্পনা)
 বঙ্গবন্ধু বিমান চলাচল কর্তৃপক্ষ
 নদের দপ্তর কুমিল্লা, ঢাকা-১২২৯


 25/7
 Md. Abdul Malek
 Chief Engineer
 Civil Aviation Authority


 M Kamrul Islam, BPP, acsc, psc, PhD
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport
 Dhaka-1229.