

CIVIL AVIATION AUTHORITY, BANGLADESH  
OFFICE OF THE SUPERINTENDING ENGINEER  
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

JASHORE AIRPORT , JASHORE.

ANNUAL PROCUREMENT PLAN FOR  
DEVELOPMENT

&

REVENUE BUDGET

**2022-2023**

*Approved*

WORK/PROJECT EXECUTING DIVISION  
CIVIL DIVISION-3.

# Summary


Name of the Airport:- JASHORE AIRPORT , JASHORE.

Code No	Carried Over (On going)			New Jobs			Summary		
	No. of works	Estimated Cost (Lac)	Budget	No. of works	Estimated Cost (Lac)	Budget	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)
			Allocation (Lac)			Allocation (Lac)			
1	2	3	4	5	6	7	8	9	10
100	10	2,110.00	1,060.00	18	26,612.86	1,480.00	27	28,722.86	2,540.00
3258133	2	37.00	27.00	12	209.50	33.00	14	246.50	60.00
3258104	0	0.00	0.00	1	20.00	20.00	1	20.00	20.00
3258106	6	118.82	45.00	8	110.11	0.00	14	228.93	45.00
Maintenance Total	8	155.82	72.00	21	339.61	53.00	29	495.43	125.00
Grand Total	18.00	2,265.82	1,132.00	39	26,952.47	1,533.00	56	29,218.29	2,665.00

সদয় অবগতির জন্য জানানো যাচ্ছে যে, যশোর বিমানবন্দর, যশোর এর ২০২২-২০২৩ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এ Ongoing work এর অন্তর্ভুক্ত উন্নয়ন, মেরামত ও রক্ষণাবেক্ষণ কাজসমূহের মধ্যে কিছু কিছু কাজ বিগত আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদনক্রমে দরপত্র আহ্বান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন কাজ সমাপ্ত করা/ আংশিক অথবা সম্পূর্ণ বিল প্রদান করা সম্ভব হয়নি। উক্ত কাজগুলো জরুরীভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২২-২০২৩ আর্থিক সালে চলমান রেখে নতুন কাজগুলো e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায়, এতৎসঙ্গে প্রণীত ২০২২-২০২৩ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদনে করার জন্য সুপারিশ করা হলো।

  
বিমানবন্দর ব্যবস্থাপক


যশোর বিমানবন্দর, যশোর

  
নির্বাহী প্রকৌশলী

সিভিল বিভাগ-৩, সিএএবি, ঢাকা

  
তত্ত্বাবধায়ক প্রকৌশলী

সিভিল সার্কেল প্রকল্প, সিএএবি, ঢাকা

  
পরিচালক (পরিকল্পনা,  
অপারেশনাল প্রশিক্ষণ, উন্নয়ন ও  
মনিটরিং বিভাগ)

সিএএবি, সদর দপ্তর, ঢাকা

মুহাম্মদ আব্দুল মোনেম  
উপ-পরিচালক (পরিকল্পনা)  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ  
সদর দপ্তর, কুর্মিটোলা, ঢাকা-১২২৯

  
প্রধান প্রকৌশলী

সিএএবি, সদর দপ্তর, ঢাকা

  
সদস্য (পরিচালনা ও পরিকল্পনা)

সিএএবি, সদর দপ্তর, ঢাকা

Approved



চেয়ারম্যান  
সিএএবি, সদর দপ্তর, ঢাকা

**CIVIL AVIATION AUTHORITY , BANGLADESH**  
**CIVIL CIRCLE PROJECT, KURMITOALA, DHAKA**

**Executing Division: Civil Division-3**

**Name of the Airport:- Jashore Airport, Jashore**

**ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET**

a)	<b>Financial year: 2022-2023</b>
b)	<b>Reporting period: July, 2022 - June, 2023</b>

c)	<b>Ministry/Division:</b>	<b>Civil Aviation Authority, Bangladesh</b>
d)	<b>Head of Procuring Entity/ or Implementing Agency:</b>	<b>Chairman, CAAB</b>

**PROCUREMENT OF WORKS - DEVELOPMENT BUDGET (Code No.- 100)**

Sl. No.	Package No.	Budget Sl. No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)		Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10		11	12	13	14	15	16	17	18	19	20
1		102	Construction of D-type quarter with other allied works	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- EC-	100.00 300.00	Planned dates Planned days Actual dates					On going				
2		103	Supplying of Lounge furniture for new PTB with other allied works.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- EC-	200.00 250.00	Planned dates Planned days Actual dates					On going				
3		113	Construction of M.T Building with Other allied works.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- EC-	50.00 210.00	Planned dates Planned days Actual dates					On going				
4		117	Construction of 10 E-type quarter in/c. E/M and other allied works.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- EC-	100.00 350.00	Planned dates Planned days Actual dates					On going				
5		119	Widening of existing Airport Approach road in/c. other allied works.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- EC-	50.00 100.00	Planned dates Planned days Actual dates					On going				
6		120	Construction of driveway and VIP Carpark for new PTB in/c. other allied works at Jashore Airport.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- EC-	80.00 100.00	Planned dates Planned days Actual dates					On going				
7		121	Strengthening of east side existing road of 34 dumble to peripheral patrol road with box culvert and Construction of R.C.C box culvert at Jashore Airport.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- EC-	20.00 70.00	Planned dates Planned days Actual dates					On going				

**Approved**

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*



Sl. No.	Package No.	Budget Sl. No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)		Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.		
1	2	3	4	5	6	7	8	9	10		11	12	13	14	15	16	17	18	19	20		
8		122	Strengthening of existing security patrol road east side of runway from ch- 30+00 ft to ch- 60+00 ft in/c. other allied works at Jashore Airport.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA-	91.00	Planned dates											
									EC-	162.00	Planned days											On going
											Actual dates											
9		127	Strengthening of existing security patrol road east side of runway from ch- 00+00 ft to ch- 30+00 ft in/c. other allied works at Jashore Airport.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA-	50.00	Planned dates											
									EC-	163.00	Planned days											On going
											Actual dates											
10		131	Construction of Canopy at newly constructed departure building in/c. other related works at Jashore Airport.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA-	319.00	Planned dates											
									EC-	405.00	Planned days											On going
											Actual dates											
11		100	Re-construction of damaged security boundary wall at the east side of runway opposite of 16 end dumble in/c. other allied works at Jashore airport.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA-	40.00	Planned dates											
									EC-	147.86	Planned days											
											Actual dates											
12		101	Construction of boundary wall for proposed land accusation area in/c. re-construction of existing damaged boundary wall.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates											
									EC-	500.00	Planned days											
											Actual dates											
13		104	Renovation & beautification of existing passenger terminal building in/c. E/M and other allied works.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA-	200.00	Planned dates											
									EC-	1,200.00	Planned days											
											Actual dates											
14		106	Construction of Power House / Sub-station with other allied works	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA-	20.00	Planned dates											
									EC-	300.00	Planned days											
											Actual dates											
15		110	Consultancy Service for Supervision of Asphalt concrete overly over Runway surface at Jashore Airport.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA-	300.00	Planned dates											
									EC-	600.00	Planned days											
											Actual dates											
16		111	Re-construction of damaged south-east side of apron with other allied works at Jashore Airport.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA-	10.00	Planned dates											
									EC-	1,000.00	Planned days											
											Actual dates											
17		112	Re-construction of damaged old ROMIO Taxiway at north-east side of apron with other allied works at Jashore Airport.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA-	100.00	Planned dates											
									EC-	500.00	Planned days											
											Actual dates											
18		116	Improvement of water supply system including E/M works.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA-	50.00	Planned dates											
									EC-	500.00	Planned days											
											Actual dates											

Approved

Sl. No.	Package No.	Budget Sl. No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
19		118	Construction of security huts and watch towers in/c. E/M and other related works.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 10.00 EC- 50.00	Planned dates Planned days										
20		123	Diversion of main access road for installation of ILS & PALS with other allied works at Jashore Airport.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 60.00 EC- 300.00	Planned dates Planned days										
21		125	Emergency operational works (S:H:- Re-construction of damaged SIARA Taxiway with other allied works at Jashore Airport.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 190.00 EC- 875.00	Planned dates Planned days										
22		126	Vertical extension of Civil & E/M store for accomodation of Anser with other allied works at Jashore Airport.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 20.00 EC- 80.00	Planned dates Planned days										
23		128	যশোর বিমানবন্দর সম্প্রসারণ করার লক্ষ্যে পূর্ববাসন ও রি-লোকেশনসহ ভূমি অধিগ্রহণ প্রকল্প	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 50.00 EC- 20,000.00	Planned dates Planned days										
24		129	Providing carpeting of existing carpark in/c. other allied works	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 20.00 EC- 60.00	Planned dates Planned days										
25		130	Re-Construction of security boundary wall from mosque corner to officer's dormitory building along BAF Road in/c. other allied works.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 60.00 EC- 100.00	Planned dates Planned days										
26		132	Re-Construction of security boundary wall at East of Runway (damage portion in various chainage) in/c. other related works at Jashore Airport.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 150.00 EC- 200.00	Planned dates Planned days										
27		133	Supplying and placing of Lounge Chair and Furniture at Jashore Airport.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 200.00 EC- 200.00	Planned dates Planned days										
28		134	যশোর বিমানবন্দর এর গ্লানওয়ে সারফেসে এসফল্ট কন্ক্রিট ওভারলে করন।	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 0.00	Planned dates Planned days										
									BA- 2,540.00 EC- 28,722.86											

Approved



**CIVIL AVIATION AUTHORITY , BANGLADESH**  
**CIVIL CIRCLE PROJECT, KURMITOALA, DHAKA**

**Executing Division: Civil Division-3**

**Name of the Airport:- Jashore Airport, Jashore.**

**ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET**

a)	Financial year: 2022-2023	c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
b)	Reporting period: July, 2022 - June, 2023	d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

**PROCUREMENT OF WORKS - REVENUE BUDGET (Code No.- 3258133)**

Sl. No.	Pac No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
<b>O &amp; M Code No-3258133: (Budget Allocation : 60.00 Lakh)</b>																			
1		Repair and maintenance of east side security boundary wall and providing mass concrete for both side of PAPI light in/c. other allied works.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA-	15.00	Planned dates									On Going Work
								EC-	22.00	Planned days									
										Actual dates									
2		Cleaning of sludge from drain, sewerage line, Water line, water tank, inspection pit, septic tank & soak well of operational & residential area with other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	12.00	Planned dates									On Going Work
								EC-	15.00	Planned days									
										Actual dates									
3		Renewing, painting threshold, designation, center line, edge line marking, taxiway, apron bay, Carpark, drive way etc with other allied works.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates									
								EC-	22.00	Planned days									
										Actual dates									
4		Removing sludge from RCC drain at operational area in/c. other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	7.00	Planned dates									
								EC-	7.00	Planned days									
										Actual dates									
5		Renewing painting of residential area security boundary wall with other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	5.00	Planned dates									
								EC-	9.50	Planned days									
										Actual dates									
6		Repair and maintenance of security patrol road from simultala gate to army canteen along the property wall in/c. other works	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	21.00	Planned dates									
								EC-	49.00	Planned days									
										Actual dates									
7		Providing shoulder at new constructed Apron in/c. other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates									
								EC-	10.00	Planned days									
										Actual dates									
8		Repair & maintenance of existing PTB in/c. other allied works.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates									
								EC-	10.00	Planned days									
										Actual dates									

**Approved**

*Rm*

*[Signature]*

*[Signature]*

*[Signature]*

9	Yearly renewing, painting threshold, designation, center line, edge line marking, taxiway, apron bay, Carpark, drive way etc with other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates														
							EC-	49.00	Planned days														
									Actual dates														
10	Yearly cleaning of sludge from drain, sewerage line, Water line, water tank, inspection pit, septic tank & soak well of operational & residential area with other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates														
							EC-	15.00	Planned days														
									Actual dates														
11	Earth filling along the security boundary wall from Shimultola gate to Army Canteen in/c. other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates														
							EC-	15.00	Planned days														
									Actual dates														
12	Repair & maintenance of operational boundary wall in/c. other allied works.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates														
							EC-	10.00	Planned days														
									Actual dates														
13	Re-excavation & cleaning of kutchra drain at operational area in/c. other allied works.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates														
							EC-	8.00	Planned days														
									Actual dates														
14	Cleaning of residential and operational area in/c. other allied works.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates														
							EC-	5.00	Planned days														
									Actual dates														
<b>Sub Total: Code No.3258133 BA-Tk.</b>								<b>60.00</b>															
								<b>EC-Tk.</b>	<b>246.50</b>														

Approved





**CIVIL AVIATION AUTHORITY , BANGLADESH**  
**CIVIL CIRCLE PROJECT, KURMITOALA, DHAKA**

**Executing Division: Civil Division-3**  
**Name of the Airport:- Jashore Airport, Jashore.**

**ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET**

a)	Financial year: 2022-2023
b)	Reporting period: July, 2022 - June, 2023

c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

**PROCUREMENT OF WORKS - REVENUE BUDGET (Code No.- 3258106)**

Sl. No.	Pac No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
<b>O &amp; M Code No-3258106; (Budget Allocation : 45.00 Lakh)</b>																		
1		Repair and maintenance of Residential area quarter in/c. other allied works.- R & M of F-type ( F6 - F11) quarters with other related works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	5.00	Planned dates	On Going Work							
								EC-	16.52	Planned days								
										Actual dates								
2		Providing carpeting of existing carpark at Jashore Airport.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	25.00	Planned dates	On Going Work							
								EC-	49.00	Planned days								
										Actual dates								
3		Repair and maintenance of E-type ( E-4 to E-7) Qtrs in/c. other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	5.00	Planned dates	On Going Work							
								EC-	10.00	Planned days								
										Actual dates								
4		Repair and maintenance of Residential area quarter in/c. painting of Biman Bandar School in/c. other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	5.00	Planned dates	On Going Work							
								EC-	15.60	Planned days								
										Actual dates								
5		Repair and maintenance of Rest house in/c. other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates	On Going Work							
								EC-	12.70	Planned days								
										Actual dates								
6		Repair and maintenance of G-type ( G-5 to G-8 ) Qtr in/c. other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	5.00	Planned dates	On Going Work							
								EC-	15.00	Planned days								
										Actual dates								

**Approved**

7	Repair and maintenance of Residential Area Qtrs- Officers Dormitory in/c. other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates															
							EC-	14.11	Planned days															
									Actual dates															
8	Repair and maintenance of H-type quarter in/c. other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates															
							EC-	7.50	Planned days															
									Actual dates															
9	Proving water proofing works on roof at residential & operational building in/c. other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates															
							EC-	30.00	Planned days															
									Actual dates															
10	Providing drainage slab over the existing drain at residential area with other allied works	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates															
							EC-	7.50	Planned days															
									Actual dates															
11	Providing Y-Angle at residential area boundary wall in/c. other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates															
							EC-	8.00	Planned days															
									Actual dates															
12	Providing tiles on floor & wall at new constructed F-type /H type in/c. other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates															
							EC-	15.00	Planned days															
									Actual dates															
13	Providing tiles on floor at staff dormitory in/c. other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates															
							EC-	8.00	Planned days															
									Actual dates															
14	Repair and maintenance of sewage system at residential and operational area in/c. other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA-	0.00	Planned dates															
							EC-	20.00	Planned days															
									Actual dates															
<b>Sub Total: Code No.3258106 BA-Tk.</b>								<b>45.00</b>																
								<b>EC-Tk.</b>	<b>228.93</b>															

Approved