


Summary

Name : Hazrat Shahjalal International Airport, Dhaka


Code	New Jobs		
	No. of Works	Estimate Cost (Lac)	Budget Allocated (Lac)
1	2	3	4
100	45	217.76	217.76
3258133	45	675.33	675.33
3258105	42	673.71	673.71
3255102	24	158.72	158.72
3258110	16	260.12	260.12
3258109	16	300.00	300.00
3258113	1	22.00	22.00
3258101	15	233.72	233.72
3258102	1	512.00	512.00
3211107	4	530.00	530.00
3258111	1	35.00	75.00 35.00
3258108	2	1540.00	1540.00
3258122	4	300.00	300.00
3257301	1	15.00	15.00
321117	6	28.50 12.00	12.00
3255103	3	2.10	2.10

সদয় অবগতির জন্য জানানো যাচ্ছে যে, হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের ২০২৪-২০২৫ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এর অন্তর্ভুক্ত উন্নয়ন, মেরামত ও রক্ষণাবেক্ষণ কাজসমূহ কর্তৃপক্ষের অনুমোদনের জন্য প্রস্তুত করা হয়েছে।
এমতাবস্থায়, ২০২৪-২০২৫ আর্থিক সালে প্রস্তুতকৃত Annual Procurement Plan সদয় অনুমোদন করার সুপারিশ করা হল।


মোঃশুভুর রহমান
সহকারী পরিচালক (হিসাব)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর, কুর্মিটোলা, ঢাকা।



মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক(পিএসএস)চঃ দাঃ
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা।

আফরোজা নাসরিন সুলতানা
পরিচালক(সিএনএস)
সিএনএস ডিভিশন ১
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা।


মোঃ কামরুল ইসলাম
বিএসপি, বিপিপি, এসিএসসি, পিএসসি, পিএইচডি, ইঞ্জিঃ
গ্রুপ ক্যাপ্টেন
নির্বাহী পরিচালক,
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর,
কুর্মিটোলা, ঢাকা।


মোহাম্মদ মোস্তাফিজুর রহমান
পরিচালক(পরিকল্পনা, অপারেশনাল প্রশিক্ষণ,
উন্নয়ন ও পর্যবেক্ষণ)
কুর্মিটোলা, ঢাকা।


এয়ার কমন্ডার আবু সাদ্দিন মেহবুব খান
জিইউপি, এনডিসি, পিএসসি
সদস্য (পরিঃ / পরিঃ)
সিএএবি, সদর দপ্তর, কুর্মিটোলা, ঢাকা।


এয়ার ভাইস মার্শাল মোঃ মজুর কবীর ভূঁইয়া
বিইউপি, এনডিসি, এনএসডব্লিউসি, এএফডব্লিউসি, পিএসসি(বিডি/চঃ০৬), জিডি(পি)
চেয়ারম্যান
সিএএবি, সদর দপ্তর, কুর্মিটোলা, ঢাকা।

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Budget: Office materials and Furniture purchase Tk : 250.00
Budget Allocation for FY 2024-2025

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Nos/ Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		Supply of Computer, UPS, Computer Printer, Monitor Speaker, Scanner, Table glass & Wall Mounted fan for Accounts Section at Hazrat Shahjalal International Airport, Kurmitola, Dhaka.	Nos	35	LTM	HOPE	CAAB	EC-13.00 BA-13.00	Plan dates									
									Planned dates									
									Actual dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
2		Supply of Computer, printer, monitor, UPS- & Computer Table for Export cargo AWB data entry at HSIA	Nos	22	LTM	M(ops)	CAAB	EC-4.12 BA-4.12	Plan dates									
									Planned dates									
									Actual dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
3		Supply of Half secretariat Table, Visitor Chair, Steel File cabinet, Revolving Chair, Book Shelves, Computer Table, Chair, Wooden Foot stand, Wall mounted Fan and Stand Fan as per reqd of CD-1, accounts officer, procurement officer, cargo village and T A Section at HSIA	Nos	56	LTM	M(ops)	CAAB	EC-6.32 BA-6.32	Plan dates									
									Planned dates									
									Actual dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
4		Supply of Computer, printer, monitor, UPS, Scanner & pen drive for Procurement officer, store section, FIDS, CNS store at HSIA.	Nos	11	LTM	M(ops)	CAAB	EC-6.43 BA-6.43	Plan dates									
									Planned dates									
									Actual dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
5		Supply of Computer, printer, monitor, UPS, Speaker, pen drive, antivirus, multiplug, scanner & Photocopy machine for Security & Cargo section at HSIA	Nos	59	LTM	HOPE	CAAB	EC-9.51 BA-9.51	Plan dates									
									Planned dates									
									Actual dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
6		Supply of Computer, UPS, Computer Printer, Scanner Machine, Electric Water Filter for ED HSIA, SCO, RADAR,Accounts, QA officer at HSIA,Kurmitola,Dhaka	Nos	20	LTM	M(ops)	CAAB	EC-2.00 BA-2.00	Plan dates									
									Planned dates									
									Actual dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
7		Supply of wooden desk cabinet,SS ply card, working table,working chair, still file cabinet, wooden security checking table,3 poster steel lounge chair, water filter Ro+ UV, smart door Access control system electric door locks, wooden locker cabinet for Director Avsec office room,Export Cargo at HSIA.	Nos	24	LTM	HOPE	CAAB	EC-3.00 BA-3.00	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									

Approved


মোঃ কামরুজ্জামান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুমিল্লা, ঢাকা।


Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.


M Kamrul Islam
BSP, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport Dhaka-1229.



**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (HSIA)**


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Budget: Office materials and Furniture purchase Tk : 250.00
Budget Allocation for FY 2024-2025

S/N	Pack No.	Description of procurement package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Nos/ Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
8		Supply of desktop Computer, Laptop, monitor, printer, SSD & Power supply for Ad/CNSI, CNS/ENG at HSIA	Nos	9	LTM	M(ops)	CAAB	EC-3.00 BA-3.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
9		Supply of wooden locker cabinet, key box, name plate, Admiral & File Cabinet for DD (Admin) & Ed Office, admin section at HSIA	Nos	16	LTM	M(ops)	CAAB	EC-2.50 BA-2.50	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									
10		Supply Computer HP brand, Model-280 pro G9, Gen-12, core i-7, 12700, 11p monitors for ATM/Avsee QA office, radar, ECR & Accounts Section	Nos	6	LTM	HOPE	CAAB	EC-3.00 BA-3.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
11		Executive Table, File cabinet, monitor, keyboard, mouse, UPS, S SD (120GB), power supply, multiplug, For Admin-3, Avsee & Accounts Section at HSIA	Nos	14	LTM	M(ops)	CAAB	EC-3.00 BA-3.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates		0	14	14	7	7	28	30	30
									Actual dates									
12		Supply of Computer, core i7, printer, monitor, UPS, Sp/NoSer, pendrive, Scanner multiplug, computer Chair & Computer table for ECR & Accounts Section at HSIA	Nos	16	LTM	M(ops)	CAAB	EC-3.75 BA-3.75	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
13		Supply of Computer, printer, monitor, UPS, Scanner, table, chair, file cabinet, table glass 10 mm for Accounts Section, Avsee ID permit, PSS section, SCOO and others at HSIA	Nos	16	LTM	M(ops)	CAAB	EC-4.00 BA-4.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
14		Supply of Computer, Laptop, Monitor, Printer, Table, Chair, Wall cabinet, h/NoSer duty Rack, Photocopier Machine, Steel File cabinet, diff section (export cargo, Radar station, EM-1, radarm) at HSIA	Nos	30	LTM	HOPE	CAAB	EC-3.00 BA-3.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
15		Supply of fitting and fixing white board, graph board and other allied works for CAAB school and College Tejgaon, Dhaka	Nos	01	LTM	HOPE	CAAB	EC-3.00 BA-3.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
16		Supply of Still File cabinet, half secretariate Table, Computer table, Computer chair, for Export Cargo/ASM Room at Hazrat Shahjalal Int'l Airport, Kurmitola, Dhaka.	Nos	12	LTM	M(ops)	CAAB	EC-3.37 BA-3.37	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
17		বিএ পোর্ট ও অন্যান্য অ্যাক্সেসরিজ রাখার স্টীল সেকফ ১০ফিট, এফিট, হলিডেন বার(গ্রাইং টুল), বাইল চাইপ, টীলের আলমারি, স্টীলের লকার ৬ তাক বিশিষ্ট, টীলের রেক ৪ তাক বিশিষ্ট, ফায়ার শায়া, হাশামারি	Nos	20	LTM	M(ops)	CAAB	EC-15.00 BA-15.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									


Mohammad Kamruzzaman
Deputy Director (PSS) C.I
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka


মোঃ লুৎফুর রহমান
সিনিয়র পরিচালক (হিসাব রক্ষণ)
গণরত শাহজালাল আন্তঃ বিমানবন্দর
কুর্মিটোলা, ঢাকা।


M Kamrul Islam
BSP, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport Dhaka-1229.

Approved



**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Budget: Office materials and Furniture purchase Tk : 250.00
Budget Allocation for FY 2024-2025

S/N	Pack No.	Description of procurement package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Noted Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
18		Supply of emergency and Contingency works for fire, Avsec,CNS-1.2, SATO, VIP, VVIP, M.T, Admin, Store, CTO, FWO etc	Lot	1	LTM	M(ops)	CAAB	EC-4.00 BA-4.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
19		Supply of Office Table, working Table, visitor chair, working chair, Still File cabinet,Security Checking Table made by SS top blue color,Three sNoster Stainless Still Chair blue color.	Nos	15	LTM	M(ops)	CAAB	EC-4.50 BA-4.50	Plan dates		22.8.24	06.9.24	24.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
20		Supply of ROW Chair with out arms at HSIA	Nos	100	LTM	HOPE	CAAB	EC-12.00 BA-12.00	Plan dates		22.8.24	06.9.24	24.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
21		Supply of Computer set, color printer, UPS, monitor, Computer table,Router for ATM, TM(OPS),ATM(PABX), FIDS Section at HSIA	Nos	15	LTM	M(ops)	CAAB	EC-3.50 BA-3.50	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
22		Supply of Revolving Chair, UPS,mouse Multiplug etc for magistrate Court & Account Section at HSIA	Nos	24	LTM	M(ops)	CAAB	EC-2.50 BA-2.50	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
23		Supply of working Table, Revolving Chair, helf desk service table, fly board, partition, wall mounted Fan, for admin, Accounts section and LED moving system signboard at HSIA	Nos	24	LTM	M(ops)	CAAB	EC-4.68 BA-4.68	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									

Approved


Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229


Roza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola Dhaka-1229


M Kamal Islam
BSP, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport Dhaka-1229


মোঃ নূরুল করিম
সহকারী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুর্মিটোলা, ঢাকা।

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Budget: Office materials and Furniture purchase Tk : 250.00
Budget Allocation for FY 2024-2025

24	Supply of steel File cabinet,Revolving Chair, Fixed chair, Computer table,Wooden Chair,Half Sectariate Table,Side rack for ATM & Accounts Section at HSIA.	Nos	24	LTM	M(ops)	CAAB	EC-4.50 BA-4.50	Plan dates	25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
								Planned dates								
								Actual dates								
25	Supply of Scanner, different model printer, monitor, Antivirus,keyboard,Mouse,mouse pad, pendrive, multiplug for e-filing e-gp,Auto mation work Accounts Section at HSIA	Nos	24	LTM	M(ops)	CAAB	EC-3.50 BA-3.50	Plan dates	20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
								Planned dates								
								Actual dates								
26	Supply of Half sectariate Table,book shelf,File cabinet, Still Almirah, Visitor chair with arms and armless,wooden key board,wooden box,Tools rack, working table for MT Section at HSIA.	Nos	12	LTM	M(ops)	CAAB	EC-3.50 BA-3.50	Plan dates	21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
								Planned dates								
								Actual dates								
27	Supply of Visitor Chair with arms for different counter CTO Section at HSIA	Nos	100	LTM	HOPE	CAAB	EC-15.0 BA-15.0	Plan dates	22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
								Planned dates								
								Actual dates								
28	Supply of Computer set, Printe,Monitor Scanner, UPS, keyboard, Mouse, mouse pad, pendrive, multiplug for Accounts Section,Magistrate court, Haji control room & Section at HSIA	Nos	12	LTM	M(ops)	CAAB	EC-4.85 BA-4.85	Plan dates	25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
								Planned dates								
								Actual dates								
29	Supply of different type of Table Glass 10mm for ATM branch,Radar and others at HSIA	Sqm	900	LTM	M(ops)	CAAB	EC-7.50 BA-7.50	Plan dates	25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
								Planned dates								
								Actual dates								
30	Supply of Computer set with UPS,Laptop, printer,monitor, for Avsec office at HSIA.	Nos	15	LTM	M(ops)	CAAB	EC-4.50 BA-4.50	Plan dates	20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
								Planned dates								
								Actual dates								
31	Supply of Computer set with UPS, printer,monitor,TP Link,Router & Multiplug for Avsec Control office at HSIA.	Nos	5	LTM	M(ops)	CAAB	EC-2.59 BA-2.59	Plan dates	21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
								Planned dates								
								Actual dates								

Approved

Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

Kamrul Islam
BSP, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport Dhaka-1229.

মোঃ শুব্বের রহমান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুমিল্লা, ঢাকা।

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Budget: Office materials and Furniture purchase Tk : 250.00
Budget Allocation for FY 2024-2025

S/N	Pack No.	Description of procurement package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Nosat Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
32		Supply of Table,visitor Chair,Revolving chair,For Security pass Section at HSIA.	Nos	10	LTM	M(ops)	CAAB	EC-2.56 BA-2.56	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
33		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বোর্ডিং ব্রিজ এবং বিভিন্ন ঢেকিং বুন্ডের সামনে যাত্রীদের দাড়িয়ে ঢেক করার কাজে ব্যবহারের জন্য সেজুন কাঠ দিয়ে তৈরী বক্স এবং নিকিউরিটি আইটেম বক্স। রং করন ও যাবতীয় সহ।	Nos	12	LTM	M(ops)	CAAB	EC-3.74 BA-3.74	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									
34		Supply of OTOBI or equivalent superior quality full Secretariate Table, Executive/ Secretariate Chair,Still file cabinet,Visitor Chair,Book Shelves, Passenger Manifest box & Epson Printer for AD (CNS),Account Section & Avsec Room at HSIA	Nos	20	LTM	M(ops)	CAAB	EC-4.50 BA-4.50	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
35		Supply of Computer set with UPS, printer,monitor, Scanner, key board,mouse,mouse pad,with other component for D(CNS),Security & Account Section at HSIA.	Nos	25	LTM	M(ops)	CAAB	EC-4.00 BA-4.00	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									
36		Supply of OTOBI or equivalent superior quality Steel Almirah,Visitor Chair,Office table,Plastic hand rest Chair,Still file cabinet,Book Shelves,Help desk	Nos	22	LTM	M(ops)	CAAB	EC-3.00 BA-3.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
37		Supply of Steel rack and half secretariat Table, visitor chair, wooden desk partition wall mounten fan, book self, steel file cabinet for Admin and accounts section at HSIA.	Nos	5	LTM	M(ops)	CAAB	EC-3.50 BA-3.50	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									

Approved

মোঃ লুৎফর রহমান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুর্মিটোলা, ঢাকা।

Mohammad Kamruzzaman
Deputy Director (CNS)
Hazrat Shahjalal Int'l Airport
Dhaka-1229

Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

M Kamrul Islam
BSP, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Budget: Office materials and Furniture purchase Tk : 250.00
Budget Allocation for FY 2024-2025

S/N	Pack No.	Description of procurement package	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Noted Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
38		Supply of Computer set with UPS, printer, monitor, Pendrive & Multiplug for ASM Flight management, Avsec ramp control office at HSIA.	Nos	5	LTM	M(ops)	CAAB	EC-2.53 BA-2.53	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
39		Supply of Laptop, LED projector for remote monitoring & maintenance at HSIA.	Nos	2	LTM	M(ops)	CAAB	EC-2.00 BA-2.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
40		Customized wall cabinet & hNosvy duty Steel rack for use radar Section at HSIA.	Nos	10	LTM	M(ops)	CAAB	EC-2.00 BA-2.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
41		Supply of Secretariate Table, Office Table, Visitor Chair, Revolving Chair, Still File Cabinet, wooden file rack, tNostable, Computer table & table glass for AD(CNS), CNS(Eng) & Export Import Cargo at HSIA.	Nos	10	LTM	M(ops)	CAAB	EC-4.50 BA-4.50	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
42		Supply of Table, Chair, Rack, book shelf, cup board cabinet, laptop, UPS, desk for use in new library at fire section at HSIA	Nos	22	LTM	M(ops)	CAAB	EC-8.00 BA8.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
43		Supply of Table, visiting Chair, revolving chair, digital photocopier machine, laptop, UPS, wood shelf at fire section at HSIA	Nos	42	LTM	M(ops)	CAAB	EC-4.00 BA-4.00	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									
44		Supply of Laptop, Color printer, digital scanner, book shelf for ICAO audit purpose library at HSIA	Nos	15	LTM	M(ops)	CAAB	EC-5.00 BA-5.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
45		Supply of Laptop, chair, Table for ECR & AMHS at HSIA	Nos	10	LTM	M(ops)	CAAB	EC-2.50 BA-2.50	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
							Tk.	216.76										

Approved

মোঃ কামরুজ্জামান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযারত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্লা, ঢাকা।

Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola Dhaka-1229

M Kamruzzaman
BSP, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport Dhaka-1229.

**ANNUAL PROCUREMENT PLAN
FINANCIAL YNOSR : 2024-2025 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code: CAAB, 3258133

Budget: Renew Tk: 950.00
Budget Allocation for FY 2024-2025

sl	Pack No.	Description of procurement package Goods/ Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Nos/ Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

1		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর, আঞ্চলিক ভবন, ফেইট নং-০৮, কার্বে কমপ্লেক্স, কার পার্কিং, রানওয়ে এবং কনফারেন্স কক্ষে ব্যবহারের জন্য ইন্ডোর লেমিনিটিং সিটকার, নির্দেশনামূলক সাইনবোর্ড, স্টেকার্ড ও চাইমস্ট্রেট স্ট্র।	Lot	1	LTM	HOPE	CAAB	EC-11.25 BA-11.25	Plan dates									
									Planned dates									
									Actual dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
2		Supply of Neon Sign 3D letter body LED lighting System Stainless Steel Sign board for Canopy -1,2 & Hanger gate at HSIA.	Lot	1	LTM	HOPE	CAAB	EC-16.04 BA-16.04	Plan dates									
									Planned dates									
									Actual dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
3		Supply of Sami system Synthetic Rubber Mat for use Intl airport, domestic airport operational building with any front of Toilet at HSIA	Lot	1	LTM	HOPE	CAAB	EC-16.00 BA-16.00	Plan dates									
									Planned dates									
									Actual dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
4		ভিত্তিআইপি কমপ্লেক্সে ব্যবহারের জন্য উন্নতমানের লাল কাপেট (উন্নতমানের নমুন মোতাবেক) সকল সাইডে ওভার লক, জিটিং, জিরিঞ্জ ও অন্যান্য আনুষঙ্গিক কাজ।	Sqft	2720	LTM	M(Ops)	CAAB	EC-24.95 BA-24.95	Plan dates									
									Planned dates									
									Actual dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
5		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন জায়গায় ব্যবহারের জন্য ইনজেক্টর লেমিনিটিং সিটকার, ক্রস স্ট্য ব্যানারসহ এবং বিভিন্ন নির্দেশনামূলক সাইন বোর্ড সরবরাহকরন	Lot	1	OTM	M(Ops)	CAAB	EC-15.70 BA-15.70	Plan dates									
									Planned dates									
									Actual dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
6		Repairing unusable passenger baggage Trolley at HSIA.	Nos	500	OTM	HOPE	CAAB	EC-35.00 BA-35.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
7		Supply of portable Thermal Fogger Machine for HSIA	Nos	4	LTM	HOPE	CAAB	EC-15.07 BA-15.07	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
8		Supply of Pallet for export and import cargo handling facility of HSIA	Nos	700	LTM/OTM	HOPE	CAAB	EC-80.60 BA-80.60	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
9		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের স্ট্রাকচার ভবনের বিভিন্ন স্থানের মশা নিধনের কাজে ব্যবহারের জন্য মশা মারার ঔষধ (ম্যালথিওন ৫%), মশার ভিডুই নষ্ট করার ঔষধ বিটিআই পাউডার, ঔষধের দুর্ধ্ব দূর করার কাজে ব্যবহারের জন্য চেস্ট সাইটোনিলা স্ট্র।	Ltr Kg	14000 150 250	OTM (OSTET M)	HOPE	CAAB	EC-152.00 BA-152.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
10		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন এলাকায় সাড়িবন্দ ভাবে দাড়ানোর কাজে ব্যবহৃত কিট সেট সরবরাহ।	Nos	400	LTM	HOPE	CAAB	EC-21.00 BA-21.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
11		Supply of Jali System synthetic Rubber Mat for International and domestic building, cargo village, all scanning archway both side and different gate at HSIA	Sft	5000	LTM	HOPE	CAAB	EC-12.50 BA-12.50	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									

স্বাক্ষর: মোঃ লুৎফুর রহমান
পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা।

Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YNOSR : 2024-2025 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code: CAAB, 3258133

Budget: Revenew Tk: 950.00
Budget Allocation for FY 2024-2025

sl	Pack No.	Description of procurement package Goods/ Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Nosst Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
12		Supply of stainless steel FOD been for different places at HSIA	Nos	100	LTM	HOPE	CAAB	EC-12.00 BA-12.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
13		Supply of Dry-chemical extinguisher 6kg capacity for fire section at HSIA.	Nosch	500	LTM	HOPE	CAAB	EC-12.00 BA-12.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
14		LED System Signboard, boarding bridge gate number sign board of Stainless steel stand signboard for Apron area at HSIA	Lot	1	LTM	HOPE	CAAB	EC-5.00 BA-5.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
15		Supply of Ramp Jacket for Avsec & Security at HSIA.	Nos ch	3000	LTM	HOPE	CAAB	EC-15.00 BA-15.00	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									
16		Supply of security pass Ribbon for Avsec & security section at HSIA.	Nos	10000	LTM	HOPE	CAAB	EC-5.00 BA-5.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
17		Supply of Vehicle search mirror and others etc for Security Section	Nos	35	LTM	M(Ops)	CAAB	EC-4.00 BA-4.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
18		Supply of heavy duty full synthetic delivery hose with male & female coupling for fire Section at HSIA.	Nos	20	LTM	HOPE	CAAB	EC-8.00 BA-8.00	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									
19		Supply of Breathing Apparatus cylinder refilling . Dry chemical portable extinguisher refilling 6kg. Carbon dry Oxide portable fire extinguisher cylinder refilling 5kg for fire Section at HSIA.	Nos	30 300 50	LTM	HOPE	CAAB	EC-8.00 BA-8.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
20		Supply of Aqueous film forming foam(AFFF 6%) for fire section at HSIA.	Ltrs Nos	2400 20	LTM	HOPE	CAAB	EC-17.91 BA-17.91	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									

Approved

মোঃ কুদ্দুস রহমান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুর্মিটোলা, ঢাকা।

Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

M Kamrul Kamal
BSP, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport Dhaka-1229

**ANNUAL PROCUREMENT PLAN
FINANCIAL YNOSR : 2024-2025 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code: CAAB, 3258133

Budget: Renew Tk: 950.00
Budget Allocation for FY 2024-2025


Sl	Pack No.	Description of procurement package Goods/ Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Nosst Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advetise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
21		Multipurpose nozzle & Oxizen cylinder for fire Section.	Lot	01	LTM	HOPE	CAAB	EC-5.00 BA-5.00	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									
22		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের প্রাঙ্গণ ভবনের বিভিন্ন স্থানের মশা নিধনের জন্য নারিকেলের ছোপা, ধূপদানী, ধূপ।	Lot	03	LTM	HOPE	CAAB	EC-5.00 BA-5.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
23		Supply of fire fighting gumboot & fire fighting dress with necessary goods for fire section.	Nos	30 20	LTM	HOPE	CAAB	EC-5.00 BA-5.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
24		বিভিন্ন প্রকারের/ মাল্যমাল হ্যাড ব্যাগে বহনের ছবি সংশ্লিষ্ট সাইনবোর্ড।	Lot	1	LTM	M(Ops)	CAAB	EC-3.50 BA-3.50	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									
25		Supply of bed sheet, pillow, curtain, crokaries item etc for fire Section	Nos	10 100 100 10	LTM	M(Ops)	CAAB	EC-4.00 BA-4.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
26		Supply of emergency and Contingency works for fire, Avsec,CNS-1,2, SATO, VIP,VVIP ,M.T, Admin, Store, CTO,FWO etc	Lot	05	LTM	HOPE	CAAB	EC-20.00 BA-20.00	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									
27		Supply of Self Combined Carbon Composite Fiber made Breathing Apparatuses set with cylinder, back plate , face Mask, Harness, meter etc for fire section at .	Nos	12	LTM	M(Ops)	CAAB	EC-24.00 BA-24.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									

Approved


মোঃ কামরুজ্জামান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কর্মিটোলা, ঢাকা।

Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.


Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229


Samrul Islam
BAP, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport Dhaka-1229

**ANNUAL PROCUREMENT PLAN
FINANCIAL YNOSR : 2024-2025 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code: CAAB, 3258133


Budget: Renew Tk: 950.00
Budget Allocation for FY 2024-2025

Sl	Pack No.	Description of procurement package Goods/ Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Nosst Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
28		Supply of inject laminating sticker, search mirror, fluorescent jacket, steel chain, digital door lock, jam-kit, water filter, rubber mat etc. for Avsec. Security & CTO Section at HSIA	Lot	1	LTM	HOPE	CAAB	EC-4.00 BA- 4.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
29		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের বিভিন্ন ছাদে ব্যবহারের জন্য টাইলের সাইনবোর্ড সরবরাহ কাজ।	Lot	1	LTM	M(Ops)	CAAB	EC-2.09 BA- 2.09	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
30		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের আভ্যন্তরীণ সহ সকল টিমপেটের সামনে ছাদপনের জন্য সিমাই সিস্টেম বিনময়িতিক রাবার মাটি।	Nos	5000	LTM	M(Ops)	CAAB	EC-10.50 BA- 10.50	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
31		Supply of emergency and Contingency works for fire, Avsec.CNS-1.2, SATO, VIP,VVIP ,M T, Admin, Store,CTO,FWO etc	Lot	1	LTM	HOPE	CAAB	EC-5.00 BA- 5.00	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									
32		হাশাখারি'র সকল কর্মকর্তা ও কর্মচারীদের পাশ কুলানের কাজে ব্যবহারের জন্য ID ribbon.হিট রাশিয়া'র হিট ও বুক।	Lot	1	LTM	M(Ops)	CAAB	EC-3.00 BA- 3.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
33		Supply of Ash Color Trays (Large Size) for use in various scanning machines at airport security wing at HSIA).	Nos	2500	LTM	HOPE	CAAB	EC-14.00 BA- 14.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
34		হাশাখারি'র এটিএস শাখায় কন্ট্রোল টাওয়ারে ব্যবহারের জন্য বিভিন্ন রঙের ট্রাইট প্রপেল স্ট্রিপ।	Nos	1542000	LTM	HOPE	CAAB	EC-18.00 BA- 18.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									


Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

মোঃ শুভাঙ্গনা রহমান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুর্মিটোলা, ঢাকা।


Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229


M Kamrul Islam
BSP, BPF, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport Dhaka-1229

Approved



FINANCIAL YNOSR : 2024-2025 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code: CAAB. 3258133

Budget: Revenew Tk: 950.00
Budget Allocation for FY 2024-2025

Procuring Entity Name & code: CAAB, 3258133																		
sl	Pack No.	Description of procurement package Goods/ Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Nos/st Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
35		Supply of LED lighting system digital signboard for Staff exit gate & Immigration gate at HSIA.	Lot	I	LTM	HOPE	CAAB	EC-4.50 BA- 4.50	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									
36		Supply of LED moving system signboard for different places at HSIA	Lot	I	LTM	M(Ops)	CAAB	EC-4.50 BA- 4.50	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
37		Supply of Avsec ID Card Ribbon at HSIA.	Lot	I	LTM	M(Ops)	CAAB	EC-10.00 BA-10.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
38		ঘরত শাহজাদা সাজ্জাতিক বিমানবন্দরে ১ নং হ্যাণ্ডেল পেইন্টের ওয়েটিং কমে ফ্রান্সের জন্য ডিজিটাল এনোয়িং সাইগবোর্ড এবং বিনামূল্যে পরিদর্শনের সমস্ত নিষ্পত্তির মতো অংশগুলোর মধ্যে অন্যান্য কার্যক্রমের জন্য কাজ করা হবে।	Lot	I	LTM	M(Ops)	CAAB	EC-5.47 BA- 5.47	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
39		Different type of Steel and LED Sign board.	Lot	I	LTM	M(Ops)	CAAB	EC-2.50 BA- 2.50	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
40		ঘরত শাহজাদা সাজ্জাতিক বিমানবন্দরের বিভিন্ন গেটেইন্ট্রেন্সের মাঝখানে স্থাপনের ক্ষেত্রে ফ্রান্সের জন্য এসএস ইত্যাকার ছোট প্লাক বাথ ও যন্ত্র প্রমাণ দিল্লি অবস্থানে দু'বি সহ নির্দিষ্ট আইনে উক্ত এবং বিমানবন্দরে এর তুলনা হিসাব করে গাইডিং ও টায়ারে জরিপ করার পরে নেয়া যাচ্ছে একটি রাস্তা দিয়ে আসতে পারবে না আর অন্য কোনও উপায় নেই।	Lot	I	LTM	M(Ops)	CAAB	EC- 4.38 BA- 4.38	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
41		Supply of Carpet, Triple and met for use in Tejgaon R/A Mosque	Lot	1	LTM	HOPE	CAAB	EC-8.20 BA- 8.20	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
42		Supply of PVC card white color , polaroid pouch , polaroid clip , at HSIA.	Lot	2	LTM	HOPE	CAAB	EC-6.00 BA-6.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
43		Supply of Steel ness Steel dust bin 3 feet and 20 inch for sanitation branch at HSIA.	Nos	100 50	LTM	HOPE	CAAB	EC-10.00 BA-10.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
44		ফেসিবলিস কাঁচুর শিক্ষার্থী সেউয়ার্স লিমিটেড গ্রুপি কর সিজন), সকালে সিহুর মাঠের	Nos	20 10	LTM	HOPE	CAAB	EC-7.00 BA-7.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
45		সুপারমার্কেট, হোটেলে, রেস্টুরেন্টে, ক্লাবে, ক্রাসবোর্ডে পলিস্টারের ওয়েটিং সাইট বোর্ড ডিজিটাইজিং, ডিজিটাল অ্যানালগ-ড., ইলেকট্রনিক্স।	Nos	20 10	LTM	HOPE	CAAB	EC-7.00 BA-7.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
					Total Cost Tk.			675.33										

মোঃ লুৎফর রহমান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কর্মিটোলা, ঢাকা।

Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airpor
Kurmitola Dhaka-1220

M Kamruddin
BSP, BPP, acco, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport, Dhaka

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (Division CNS-1, HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258105
Project/Programming Name & code :

Budget : Renewal 742 .00
Budget Allocation for FY 2024-2025

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		Laying, Polling & Connectivity of existing optical fiber cable through existing HDD boring duct/pipe from operation Centre to Gate no. 8, Export Cargo complex, P&D QS and Gate no. 9 of HSIA.	Lot	1	LTM	CAAB	CAAB	EC-10.00 BA-10.00	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
2		Providing, Fitting & Fixing of IP Telephone Cables, Network cable, POE Switch managed, Network Rack and other accessories of IP PABX at different Section & office room of HSIA including new VVIP complex.	Lot	1	OTM	CAAB	CAAB	EC-28.54 BA-28.54	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Actual dates									
3		Providing, fitting, fixing of display unit & power supply unit for Jorton Transceiver at HSIA.	Lot	1	LTM	CAAB	CAAB	EC-8.00 BA-8.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
4		Supply of Non spillable shealed Rechargeable Battery # DMH-12-65 (12V, 65 AH / 10HR) with accessories at HSIA.	Lot	1	LTM	CAAB	CAAB	EC-8.00 BA-8.00	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Actual dates									
5		Supply, Installation & Commissioning of On line & Off line UPS (1 KVA, 3 KVA & 5 KVA etc.) for different Equipment of RADAR, Nav.-Aids, AMHS, ECR & PABX Section at HSIA.	Lot	1	LTM	CAAB	CAAB	EC-10.00 BA-10.00	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									


Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229


Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola Dhaka-1229


M Kamrul Islam
BSP, BPP, acsc, psc, Phd
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport Dhaka

Approved


মোঃ নূরুল হোসেন
সহকারী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুর্মিটোলা, ঢাকা।

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2024-2025 (Division CNS-1, HSIA)

Ministry/ Division
Agency

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code : CAAB, 3258105

Budget : Renewal 742 .00
Budget Allocation for FY 2024-2025

Project/Programming Name & code :

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

1		Laying, Polling & Connectivity of existing optical fiber cable through existing HDD boring duct/pipe from operation Centre to Gate no. 8, Export Cargo complex, P&D QS and Gate no. 9 of HSIA.	Lot	1	LTM	CAAB	CAAB	EC-10.00 BA-10.00	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
2		Providing, Fitting & Fixing of IP Telephone Cables, Network cable, POE Switch managed, Network Rack and other accessories of IP PABX at different Section & office room of HSIA including new VVIP complex.	Lot	1	OTM	CAAB	CAAB	EC-28.54 BA-28.54	Planned dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
3		Providing, fitting, fixing of display unit & power supply unit for Jorton Transceiver at HSIA.	Lot	1	LTM	CAAB	CAAB	EC-8.00 BA-8.00	Actual dates									
4		Supply of Non spillable sheathed Rechargeable Battery # DMH-12-65 (12V, 65 AH / 10HR) with accessories at HSIA.	Lot	1	LTM	CAAB	CAAB	EC-8.00 BA-8.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
5		Supply, Installation & Commissioning of On line & Off line UPS (1 KVA, 3 KVA & 5 KVA etc.) for different Equipment of RADAR, Nav.-Aids, AMHS, ECR & PABX Section at HSIA.	Lot	1	LTM	CAAB	CAAB	EC-10.00 BA-10.00	Planned dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Actual dates									
									Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									

Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

মোঃ কবীর রহমান
সহকারী পরিচালক (হিসাব রক্ষণ)
হাজরা শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা।

Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola Dhaka-1229

M Kamrul Islam
BSP, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport Dhaka-1229

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (Division CNS-1, HSIA)**

Ministry/ Division

: Ministry of Civil Aviation and Tourism

Agency

: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code : CAAB, 3258105

Project/Programming Name & code :

Budget : Renewal 742 .00

Budget Allocation for FY 2024-2025

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	১	2	3	4	5	6	7	8	9	১০	11	12	13	14	15	16	17	18
6		Providing and Installation of Dehumidifier for DVOR/DME, LLZ-14 and GP-14 hut at HSIA.	Lot	1	LTM	CAAB	CAAB	EC-3.00 BA-3.00	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									
7		Making of sun shade/porch of GP-32 shelter for saving door, lock etc. from rust and rain.	Lot	1	LTM	CAAB	CAAB	EC-6.00 BA-6.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
8		Providing and Installation of work station (Computer with software) for different Navigational Equipment at HSIA.	Lot	1	LTM	CAAB	CAAB	EC-4.00 BA-4.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
9		Supply and Painting (weather proof) of RADAR Antenna System including Tower at HSIA.	Lot	1	LTM	CAAB	CAAB	EC-4.00 BA-4.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
10		Supply, Installation & Extension of IP PABX, Internet (Wi Fi) Connectivity and CCTV Camera (IP) System at new Transmitting Station of HSIA.	Lot	1	LTM	CAAB	CAAB	EC-12.00 BA-12.00	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									
11		Providing of Power Supply, Hard Disk and other accessories for Voice Recorder & Voice Recorder Terminal of ECR at HSIA.	Lot	1	LTM	CAAB	CAAB	EC-8.00 BA-8.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
12		Providing, fitting, fixing & replacement of VHF Transmitter, Transceiver, ATIS, Antenna system, different Power supply unit etc from old Tx. Station to roof of Terminal 2 at HSIA.	Lot	1	LTM	CAAB	CAAB	EC-8.00 BA-8.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
13		Supply of Ink ribbon for Printer- Model: Epson LQ310, Epson LQ300+II etc of AMHS at HSIA.	Lot	1	LTM	CAAB	CAAB	EC-8.00 BA-8.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									


Mohammad Kamruzzaman
 Deputy Director (PSS) C.C
 মোঃ কামরুজ্জামান
 সহকারী পরিচালক (হিসাব রক্ষণ)
 হযরত শাহজালাল আন্তঃ বিমানবন্দর
 কুর্মিটোলা, ঢাকা।


Afroza Nasrin Sultana
 Director (CNS-1)
 Hazrat Shahjalal Int'l Airport
 Kurmitola, Dhaka-1229


M Kamrul Islam
 BSP, BPP, acsc, psc, PhD
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport Dhaka-1229

Approved



**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (CNS-1, HSIA)**


Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258105
Project/Programming Name & code :

Budget : Renewal 742.00
Budget Allocation for FY 2024-2025

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
14		Supply of Printer Ribbon, Printer Head, CPU, Key Board, Mouse, Monitor, SSD/Hard disk, Cable with other accessories for Communication operation purpose of AMHS Section.	Lot	1	LTM	CAAB	CAAB	EC-5.00 BA-5.00	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									
15		Providing different types of spare parts like IC, transistor, FET, MOSFET, Diode, microphone, spiral cable etc. and testing equipment for VCCS, VHF Transmitter/ Receiver etc. at HSIA.	Lot	1	LTM	CAAB	CAAB	EC-5.00 BA-5.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
16		Installation and Construction of Overhead cable tray from power house to BFCC building of HSIA.	Lot	1	LTM	CAAB	CAAB	EC-15.00 BA-15.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
17		Supply and Installation of different types of Work station and accessories for remote monitoring and maintenance unit at ECR.	Lot	1	LTM	CAAB	CAAB	EC-6.00 BA-6.00	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									
18		Providing, fitting and fixing Rechargeable backup Battery & other accessories for ILS-32, Outer Locator etc. at HSIA.	Lot	1	LTM	CAAB	CAAB	EC-5.00 BA-5.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
19		Extension of network & connectivity of IP PABX System installed at new HQ to different position of HSIA, CATC, Old HQ, MT etc. area of CAAB and other related accessories.	Lot	1	LTM	CAAB	CAAB	EC-10.00 BA-10.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
20		Providing, fitting and fixing of KVM switch, P-Lines, Graphics Card, Monitor, Multimeter and other accessories for RADAR System including TopSky ATC at HSIA.	Lot	1	LTM	CAAB	CAAB	EC-10.00 BA-10.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
21		28/24Volt Battery and other accessories at HSIA.	Nos	50	LTM	CAAB	CAAB	EC-25.00 BA-25.00	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									
22		Supply of On line UPS pen drive 32GB & HiTi card printer Head at HSIA	Lot	1	LTM	CAAB	CAAB	EC-4.25 BA-4.25	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									
								202.79										


মোঃ কামরুজ্জামান
সহকারী পরিচালক (হিসাব রক্ষণ)
হাজরত শাহজালাল আন্তঃ বিমানবন্দর
কর্মিটোলা, ঢাকা।
Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.


Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola Dhaka-1229


M. Kamal Islam
BSP, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport Dhaka-1229

Approved



**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 ((Division CNS-2, HSIA))**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code: CAAB,3258105
Project/Programming Name & code:

Budget : Renewal Tk : 742 Crore
Budget Allocation for FY 2024-2025

S/N / package	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

1	Supply of different spare parts of ULD scanning Machine (Rapiscan, Model:638DV)	Lot	1	OTM	HOPE	CAAB	EC-62.92 BA-62.92	Plan dates									
								Planned dates									
								Actual dates		20.08.24	06.09.24	22.09.24	05.10.24	15.10.24	19.10.24	120	21.11.24
2	AMC of HSIA Dynamic web portal CRM and tracking system software	Lot	1	LTM	HOPE	CAAB	EC-10.00 BA-10.00	Plan dates									
								Planned dates									
								Actual dates		20.08.24	06.09.24	22.09.24	05.10.24	15.10.24	19.10.24	120	21.11.24
3	Providing, fitting, fixing of dedicated cable TV Modulator Demodulator, Transmitter and other related materials for cable TV control room set up at HSIA.	Lot	1	OTM	HOPE	CAAB	EC-31.00 BA-31.00	Plan dates		18.08.24	03.09.24	22.09.24	29.09.24	05.10.24	19.10.24	120	
								Planned dates									
								Actual dates									
4	Providing of different spare parts and modules of dual view scanning machine (Smiths Hold Baggage)	Nos	35	OTM	HOPE	CAAB	EC-5.00 BA-5.00	Plan dates		19.08.24	04.09.24	23.09.24	30.09.24	08.10.24	22.10.24	120	21.11.24
								Planned dates									
								Actual dates									
5	Providing of different spare parts and modules of dual view scanning machine (Smiths Cabin Baggage)	Nos	35	OTM	HOPE	CAAB	EC-50.00 BA-50.00	Plan dates		20.08.24	06.09.24	22.09.24	05.10.24	15.10.24	19.10.24	120	21.11.24
								Planned dates									
								Actual dates									
6	Providing of different spare parts and modules of dual view scanning machine (Rapiscan Cabin Baggage)	Nos	35	OTM	HOPE	CAAB	EC-50.00 BA-50.00	Plan dates		19.08.24	04.09.24	23.09.24	30.09.24	08.10.24	22.10.24	120	21.11.24
								Planned dates									
								Actual dates									
7	Providing of different consumables and spare parts for ETD machine at HSIA (Morpho)	Lot	1	OTM	HOPE	CAAB	EC-40.00 BA-40.00	Plan dates		20.08.24	06.09.24	22.09.24	05.10.24	15.10.24	19.10.24	120	21.11.24
								Planned dates									
								Actual dates									


Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

মোঃ লুৎফর রহমান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুর্মিটোলা, ঢাকা।



Approved



**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 ((Division CNS-2, HSIA))**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code: CAAB,3258105
Project/Programming Name & code:

Budget : Renewal Tk : 742 Crore
Budget Allocation for FY 2024-2025

S/N / package	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
8	Update & Annual Maintenance Contract (AMC) of Flight Management Software & Display for the Passenger and Required Necessary Hardware at HSIA.	Lot	1	LTM	HOPE	CAAB	EC-30.00 BA-30.00	Plan dates		19.08.24	04.09.24	23.09.24	30.09.24	08.10.24	22.10.24	120	21.11.24
								Planned dates									
								Actual dates									
9	Providing installation of smart TV for VVIP complex and other materials at HSIA.	Nos	10	LTM	HOPE	CAAB	EC-42.00 BA-42.00	Plan dates		20.08.24	06.09.24	22.09.24	05.10.24	15.10.24	19.10.24	120	21.11.24
								Planned dates									
								Actual dates									
10	Supply of power supply unit of cooling fan for x-ray generator at export cargo HSIA	Nos	40	LTM	HOPE	CAAB	EC-2.00 BA-2.00	Plan dates		18.08.24	03.09.24	22.09.24	29.09.24	05.10.24	19.10.24	120	21.11.24
								Planned dates									
								Actual dates									
11	Providing and installation of conveyer belt and other materials of scanning machine	Lot	1	LTM	HOPE	CAAB	EC-20.00 BA-20.00	Plan dates		19.08.24	04.09.24	23.09.24	30.09.24	08.10.24	22.10.24	120	21.11.24
								Planned dates									
								Actual dates									
12	Providing of different types of UPS and UPS Battery at Terminal Equipment Section HSIA.	Nos	50	LTM	HOPE	CAAB	EC-25.00 BA-25.00	Plan dates		20.08.24	06.09.24	22.09.24	05.10.24	15.10.24	19.10.24	120	21.11.24
								Planned dates									
								Actual dates									
13	Providing fitting fixing of NVR-10, Camera-60 and other accessories and dismantling relocation of existing i-view camera at HSIA and Chairman office CAAB	Lot	1	OTM	HOPE	CAAB	EC-25.00 BA-25.00	Plan dates		18.08.24	03.09.24	22.09.24	29.09.24	05.10.24	19.10.24	120	21.11.24
								Planned dates									
								Actual dates									
14	Providing fitting fixing and installation of amplifier speaker cable microphone and other materials in boarding bridge holding lounge for boarding announcement at HSIA.	Lot	1	LTM	HOPE	CAAB	EC-20.00 BA-20.00	Plan dates		19.08.24	04.09.24	23.09.24	30.09.24	08.10.24	22.10.24	120	21.11.24
								Planned dates									
								Actual dates									
15	Supply of luggage dropping table for hand luggage x ray scanning and hand held metal detector machine at HSIA	Lot	1	LTM	HOPE	CAAB	EC-17.00 BA-17.00	Plan dates		20.08.24	06.09.24	22.09.24	05.10.24	15.10.24	19.10.24	120	21.11.24
								Planned dates									
								Actual dates									

মোঃ কামরুজ্জামান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুর্মিটোলা, ঢাকা।
Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

✓
Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229
M Kamrul Islam
BSP, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport Dhaka-1229

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 ((Division CNS-2, HSIA))**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code: CAAB,3258105
Project/Programming Name & code:

Budget : Renewal Tk : 742 Crore
Budget Allocation for FY 2024-2025

S/N / package	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

16	VAPTof of HSIA Dynamic web portal CRM and tracking system software	Lot	1	LTM	HOPE	CAAB	EC-8.00 BA-8.00	Plan dates	20.08.24	06.09.24	22.09.24	05.10.24	15.10.24	19.10.24	120	21.11.24
								Planned dates								
								Actual dates								
17	Providing, fitting and fixing of conveyer belt of scanning machine and Supply of different types of chain ,curtain lead,WD40 for maintenance of x-ray scanning machine at export cargo,HSIA.	Lot	1	LTM	M(Ops)	CAAB	EC-5.00 BA-5.00	Plan dates	19.08.24	04.09.24	23.09.24	30.09.24	08.10.24	22.10.24	120	21.11.24
								Planned dates								
								Actual dates								
18	Supply of rechargeable 12 Volt (7A,9A,12A) battery for UPS and variable power supply (0 to 36 VDC and 0 to 10A) at export cargo, HSIA.	Lot	1	LTM	M(Ops)	CAAB	EC-5.00 BA-5.00	Plan dates	20.08.24	06.09.24	22.09.24	05.10.24	15.10.24	19.10.24	120	21.11.24
								Planned dates								
								Actual dates								
19	Supply of power Supply Unit of cooling fan of x-ray generator	Lot	1	LTM	M(ops)	CAAB	EC-4.00 BA-4.00	Plan dates	20.08.24	06.09.24	22.09.24	05.10.24	15.10.24	19.10.24	120	21.11.24
								Planned dates								
								Actual dates								
20	Providing of Battery, Charger, Antenna & Walkie Talkie of Walkie Talkie system at HSIA.	Lot	1	LTM	HOPE	CAAB	EC-19.00 BA-19.00	Plan dates	20.08.24	06.09.24	22.09.24	05.10.24	15.10.24	19.10.24	120	21.11.24
								Planned dates								
								Actual dates								
							673.71									

মোঃ কুৎসুকা রহমান
ইকরা পরিচালক (হিসাব রক্ষণ)
হাজrat শাহজালাল আন্তঃ বিমানবন্দর
কমিটিলা, ঢাকা।

Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1220

M Kamrul Islam
BSP, BPF, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport Dhaka-1220

Approved

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2024-2025 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3255102(456-556)
Project/Programming Name & code :

Budget: Revenue Tk: 169.00
Budget Allocation for FY 2024-2025

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		Fire extinguisher tally card, Validity Sticker, DCP ব্যবহার বিধি টিকার, CO2 ব্যবহার বিধি টিকার, ভিডিআইপি টেক কার্ড, ফায়ার টিকার দুই ধরনের অগ্নি প্রতিরোধ সতর্কতা ও জরুরী ফায়ার নম্বর, সার্ভিস এভিলিটি কার্ড এবং পায়োরিট টেক।	Lot	01	LTM	M(ops)	CAAB	EC-4.70 BA-4.70	Plan dates Planned dates Actual dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
2		হাওয়াবির বিভিন্ন শাখায় অর্ন্তত অর্ন্তত প্রশাসন-১, ২ ও ৩ হিসাব, ফোনায়েম, এটিএম, নিরাপত্তা, ফায়ার এবং এমটি পুর্ন শাখায় দাপ্তরিক কাজে ব্যবহারের জন্য বিভিন্ন প্রকার ফরমস ও টেশনারি মাল্যমূল্য ত্রয়।	Lot	02	LTM	HOPE	CAAB	EC-12.00 BA-12.00	Plan dates Planned dates Actual dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
3		অপসেট পেপার সিড্যাল সাইজ অপসেট পেপার (এ-৪ সাইজ), (Double A), পেপার টেক, কলপেন (কাগজ), সায়েন্স ব্লান্ডেন, পাইলট ভি-৭/ ভি-৫/ ভি-১০, ডায়েরি ব্লক সহ বিভিন্ন প্রকার টেশনারি মাল্যমূল্য।	Ream Nos Nos Nos Nos Nos	700 1500 600 30 70 20 15	LTM	HOPE	CAAB	EC-18.00 BA-18.00	Plan dates Planned dates Actual dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
4		হাওয়াবির এটিএম শাখায় পিমান উজ্জ্বল ও অবতরন কাজে ব্যবহারের জন্য বেসিক প্যাড (সিএ-২১৩)।	Pad	5000	LTM	HOPE	CAAB	EC-6.70 BA-6.70	Plan dates Planned dates Actual dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
5		অপসেট পেপার (এ-৪) সাইজ (Double A), সিড্যাল সাইজ, সিড্যালার পিন, ড্রেন্স ক্লিপ, কভার পেপার, ইরেজার, পেনসিল কাটার, পাইলট ভি-৭, বাম হোটে মাথারী ও বড় এবং অব্যাস ফরম সহ বিভিন্ন প্রকার টেশনারি মাল্যমূল্য।	Lot	1	LTM	HOPE	CAAB	EC-5.00 BA-5.00	Plan dates Planned dates Actual dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
6		ICAO Annexes, documents for RCC, EOC, ACC, TWR & HSIA'S Aerodromes Manual, AEP, SMS etc & different types of forms at HSIA.	Lot	1	LTM	M(ops)	CAAB	EC-5.00 BA-5.00	Plan dates Planned dates Actual dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
7		হাওয়াবির ফায়ার শাখায় ব্যবহারের জন্য বিভিন্ন প্রকার ফরমস এক টেশনারি।	Lot	01	LTM	M(ops)	CAAB	EC-6.00 BA-6.00	Plan dates Planned dates Actual dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24

Approved

Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

মোঃ লুৎফর রহমান
পরিচালক (হিসাব রক্ষণ)
হাজরা শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা।

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3255102(456-556)
Project/Programming Name & code :

Budget : RevenewTk: 169.00
Budget Allocation for FY 2024-2025

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

8		ফাইল কভার, ফাইল বোর্ড, বিভিন্ন সাইজের খাম ও বিভিন্ন ধরনের ফরমস এবং স্টেশনারী মালামাল।	Nos	3000 500 7000 5000 2000	LTM	M(ops)	CAAB	EC-5.00 BA-5.00	Plan dates	25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
9		Dual View Standard Test Piece (STP) Log (Plan view) 100 page Form, Dual View Standard Test Piece (STP) Log (Cross view) 100 page Form, X-Ray Operator Log Sheet, 100 Page Form, Daily Occurrence Log, 100 Page Form, Explosive Trace Defector (ETD) Aileron Log, 100 Page Form, Explosive Trace Defector (ETD) Screening Log, 100 Page Form, CAAB Level 4 bag Screening log 100 page form, Cabin Baggage Search logo 100 page form, Ramp information, 100 page form.	Lot	01	LTM	HOPE	CAAB	EC-14.51 BA-14.51	Planned dates	25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
10		Supply of auto seal & ink for Export Cargo Village at HSIA	Lot	02	LTM	HOPE	CAAB	EC-10.00 BA-10.00	Plan dates	25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
11		হাশাআবির কর্মকর্তাদের ব্যবহারের জন্য নোট বুক ছোট, বড়। সিএএবি মনোগ্রাম সংশ্লিষ্ট।	Nos	1000 500	LTM	M(ops)	CAAB	EC-5.00 BA-5.00	Actual dates								
12		হাশাআবির নিরাপত্তা শাখায় ব্যবহারের জন্য বিভিন্ন ধরনের ফরম এবং স্টেশনারী সামগ্রী।	Lot	01	LTM	HOPE	CAAB	EC-5.00 BA-5.00	Plan dates	22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24

Approved

মোঃ কামরুজ্জামান
সহকারী পরিচালক (হিসাব রক্ষণ)
হাজরত শাহজালাল আন্তঃ বিমানবন্দর
কর্মিটোলা, ঢাকা।
Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

✓
Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola Dhaka-1229

M Kamrul Islam
BSP, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport Dhaka

8

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2024-2025 (HSIA)

Ministry/ Division

Agency

Procuring Entity Name & code

Project/Programming Name & code

: Ministry of Civil Aviation and Tourism

: Civil Aviation Authority of Bangladesh.

: CAAB,3255102(456-556)

Budget : RevenewTk: 169.00

Budget Allocation for FY 2024-2025

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
13		হিসাব ও রাজস্ব শাখায় ব্যবহারের বিভিন্ন ধরনের রশিদ বই, বাৎসরিক বই, কাশ বই এবং বিভিন্ন ধরনের ফরমস ও টেনশনারি সামগ্রি।	Lot	01	LTM	M(ops)	CAAB	EC-5.00 BA-5.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
14		হাওয়াবির বিভিন্ন শাখা অর্থাৎ প্রশাসন-১,২ ও ৩ হিসাব, যোগাযোগ, এটিএম, নিরাপত্তা, ফায়ার এবং এমটি পুর্ন শাখায় দাপ্তরিক কাজে ব্যবহারের জন্য বালপেন, কালো স্যামো বালপেন, ডাটামার্কিং, গামটিউব, ক্রিপবোর্ড, ফাইল কভার, ফাইল বোর্ড, স্ট্যাম্পার পিন, স্টিকি নোট প্যাড ছোট ও বড়) বিভিন্ন কালার এবং বিভিন্ন প্রকার ফরমস ও টেনশনারি মাল্যমার ক্রয়।	Lot	01	LTM	HOPE	CAAB	EC-4.00 BA-4.00	Planned dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
15		হাওয়াবির এমটিপুল হিসাব শাখা এটিএম শাখা নিরাপত্তা শাখায় ব্যবহারের জন্য বিভিন্ন বই, ফরমস এবং টেনশনারি সামগ্রি।	Lot	01	LTM	M(ops)	CAAB	EC-5.00 BA-5.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
16		হাওয়াবির কার্গো ডিপোতে ব্যবহারের জন্য বিভিন্ন প্রকার ফরমস এবং হিসাব ও রাজস্ব শাখায় ব্যবহারের জন্য বিভিন্ন প্রকার টেনশনারি সামগ্রি।	Lot	01	LTM	M(ops)	CAAB	EC-6.00 BA-6.00	Actual dates									
17		Vehicle Land Side Sticker, Vehicle In Side Sticker, Apron Vehicle Sticker, Vehicle gate pass sticker (gate-8), Vehicle gate pass sticker (gate-10), Rules of Vehicle movement Sticker & Pen, Different types forms.	Lot	01	LTM	M(ops)	CAAB	EC-6.00 BA-6.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24

মোঃ মুহম্মদ রহমান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কর্মিটোলা, ঢাকা।

Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

M Kamrul Islam
BSP, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3255102(456-556)
Project/Programming Name & code :

Budget : RevenewTk: 169.00
Budget Allocation for FY 2024-2025

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
18		এসপিআই, এসওপি, এসওপি বই সহ বিভিন্ন প্রকার ফরমস এবং টেন্ডারের সাদৃশ্য।	Lot	01	LTM	M(ops)	CAAB	EC-3.00 BA-3.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
19		সিএ-১২, সিএ-১২বি, ফ্লাইটপ্লান ফরম, বোজিং ব্রীজ ফরম, F.I.C এয়ারক্রাফট মুভমেন্ট রেজিস্টার, P.F.I.U মুভমেন্ট রেজিস্টার, মেসেজ ফরম এবং অন্যান্য ফরম সহ বিভিন্ন প্রকার টেন্ডারের মালামাল।	Nos	200 200 50 50 100	LTM	M(ops)	CAAB	EC-5.00 BA-5.00	Planned dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
20		হাওয়াবিশিষ্ট বিভিন্ন শাখায় দাপ্তরিক কাজে ব্যবহারের জন্য বিভিন্ন প্রকার ফরমস এবং টেন্ডারের মালামাল প্রদান।	Lot	01	LTM	M(ops)	CAAB	EC-5.00 BA-5.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
21		বন্দরের বিভিন্ন শাখা অর্থাৎ প্রশাসন-১, ২ ও ৩, হিসাবশাখা, যোগাযোগ শাখা, এটিএম, রাজস্ব, নিরাপত্তা, ফায়ার এবং এমটি পুল শাখায় দাপ্তরিক কাজে ব্যবহারের জন্য রেল রেজিস্টার-৪, ৫, ৬, কয়ার, রোল রেজিস্টার ২০০ পাতা ও ১০০ পাতার রেজি এবং অন্যান্য টেন্ডারের মালামাল।	Nos	150 250 200 400 300	LTM	M(ops)	CAAB	EC-5.00 BA-5.00	Plan dates		01.08.24	17.08.24	22.08.24	29.08.24	05.09.24	19.10.24	120	21.11.24
22		Emergency and Contingence works for different section at HSIA.	Lot	01	LTM	HOPE	CAAB	EC-10.30 BA-10.30	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
23		হাওয়াবিশিষ্ট নিরাপত্তা পাশ শাখায় ডিজিটাল পাশের কাজে ব্যবহারের জন্য 'ডি' পাশের কার্ড। লাল, নীল, সবুজ, হলুদ ও কালো এবং কালার বিহীন	Nos	27500	LTM	HOPE	CAAB	EC-5.00 BA-5.00	Planned dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
24		সবুজ রং এর আয়তন ট্রিপ, সাদা রং এর বর্গাকার ট্রিপ, হলুদ রং এর ট্রানজিট ট্রিপ, নিম্নলিখিত এয়ারক্রাফট ও কেস কার্গি ফ্লাইটের জন্য। ফ্লাইট প্রপেস ট্রানজিট ট্রিপ, হাই বাউন্ড ওয়ার ফ্লাই) পিংক কালার। ফ্লাইট প্রপেস ট্রানজিট ট্রিপ (ওয়েস্ট বাউন্ড ওয়ার ফ্লাই) নাইট ব্লু কালার।	Lot	01	LTM	HOPE	CAAB	EC-2.51 BA-2.51	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
Total Tk :								158.72										

মোঃ কামরুজ্জামান
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola Dhaka-1229

M Kamrul Islam
BSP, BPP, acsc, psc, Phd
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport

Approved

8

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258110
Project/Programming Name & code :

Budget : Renew Tk : 285.00
Budget Allocation for FY 2024-2025

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
		বিমানবন্দরের যাত্রীদের সুপেয় পানির ব্যবস্থা নিশ্চিত করে এবং RO System পানি বিতরণ করা যাবে ও সংস্থাপন করা।	Nos	12	LTM	M(Ops)	CAAB	EC-22.80 BA-22.80	Plan dates									
									Planned dates									
									Actual dates		19.2.24	18.3.24	19.3.24	30.3.24	30.3.24	8.4.24	120	7.4.24
2		Maintenance & servicing work for RO System water purifier at HSIA	Nos	20	LTM	M(Ops)	CAAB	EC-21.30 BA-21.30	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
		এয়ারকন্ডিশনার (১৫০০ গ্রাম) ৩০০ গ্রাম,এল।	Nos	1500	LTM	M(Ops)	CAAB	EC-7.00 BA-7.0	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
4		হুইল সাবান (১২০ গ্রাম), লাগ সাবান (১০০ গ্রাম)।	Nos	16000	LTM	M(Ops)	CAAB	EC-9.00 BA-9.0	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
5		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের বিভিন্ন ইউনিটের অপারেশনাল ও মার্জিনাল কাজের যাবতীয় ব্যবহারের জন্য এরোসোল (এসিআই)/এক্সপেল ৪৫০ গ্রাম,এল।	Nos	3500	LTM	M(Ops)	CAAB	EC-17.00 BA-17.0	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
6		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের বিভিন্ন শাখায় ব্যবহারের জন্য প্রান্তিক বালতি, প্রান্তিক বোতা, প্রান্তিক মা।	Nos Nos Nos	500 300 150	LTM	M(Ops)	CAAB	EC-3.50 BA-3.50	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
7		Supply of emergency and Contingency items for HSIA	Lot	2	LTM	HOPE	CAAB	EC-50.00 BA-50.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
8		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন ইউনিটের অপারেশনাল ও মার্জিনাল কাজের যাবতীয় ব্যবহারের জন্য ট্যুচের টিস্যু, টিস্যু ব্লপ, স্পেন্সি টিস্যু, কিস্টোন টিস্যু রেলবার টিস্যু)এস।	Nos Nos Nos Nos	4000 5000 144 144	LTM	M(Ops)	CAAB	EC-15.00 BA-15.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
9		বিমানবন্দরের যাত্রীদের সুপেয় পানির ব্যবস্থা নিশ্চিত করে এবং RO System পানি বিতরণ করা যাবে ও সংস্থাপন করা।	Nos	12	LTM	M(Ops)	CAAB	EC-22.80 BA-22.80	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
10		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন ইউনিটের অপারেশনাল ও মার্জিনাল কাজের যাবতীয় ব্যবহারের জন্য হ্যাণ্ডওয়াশ, ট্রিপ, গ্রাস ক্লিনার, স্যান্ডেল, লাইটল, ডিমবার, পেন্সিল ব্যাটারী, ব্রিফিং ব্যাটারী।	Nos Nos Nos Nos	1500 1400 350 2000	LTM	HOPE	CAAB	EC-20.72 BA- 20.72	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									

মোঃ কামরুজ্জামান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা।
Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

M Kamrul Islam
BSP, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport Dhaka-1229

Approved

8

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (HSIA)**

Ministry/ Division
Agency

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.

Revise Budget : Renew Tk : 285.00
Budget Allocation for FY 2024-2025

Procuring Entity Name & code : CAAB,3258110
Project/Programming Name & code :

S/N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
11		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন ইউনিটের অপারেশন ও দায়িত্ব কাজের যাবতীয় ব্যবহারের জন্য রেডিয়ো বড় সাইজ এবং জায়নামাড।	Nos Nos	288 120	LTM	M(Ops)	CAAB	EC-10.00 BA- 10.0	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
12		সিএএবির সকল আ/এ কর্মকর্তা / কর্মচারীদের বাসায় রান্নার কাজে ব্যবহারের জন্য ডাবল বার্নার গ্যাসের মূল্য (অটো / ম্যানুয়াল) সরবরাহ কাজ।	Nos	200	LTM	M(Ops)	CAAB	EC-10.50 BA- 10.50	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
13		Plastic Juri big size , stray stainless steel made and others materials for sanitation HAIA.	Nos Nos	100 10	LTM	M(Ops)	CAAB	EC-17.00 BA- 17.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
14		ভিডিআইপি মুভমেণ্টের সময় লাল গালিচার উপরে ব্যবহারের জন্য লাল গ্যাভার্ডিন কাপড়,বেডসিট ও সাদা সীটকভার।	Lot	1	LTM	M(Ops)	CAAB	EC-3.50 BA-3.50	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
15		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের ভিআইপি /ভিডিআইপি ব্যক্তি বর্ষের আপ্যায়ন এর জন্য উন্নতমানের রেস্টুরেন্ট সামগ্রী।	Lot	1	LTM	M(Ops)	CAAB	EC-5.00 BA- 5.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
16		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের অফিস বিভিন্ন ইউনিটের দায়িত্ব কাজের যাবতীয় ব্যবহারের জন্য মশার কয়েল, হারপিক, জেট পাউডার,ডাটার তোয়ালে,ফুনের কাড়,মপসপ ব্রাশের সুতা,ওয়াশিং ব্রুথ,গামছা বড় সাইজ, কারসেন্ট,ঝাড়ুর শলা ও ব্রিচিং পাউডার।	Nos Nos Nos Nos Nos	1500 1200 800 1000 3200	LTM	HOPE	CAAB	EC-25.00 BA-25.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									

Estimated Cost Tk : 260.12

Approved

মোহাম্মদ রহমান
কোম্পানি পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্লা চাকা।

Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

M Kamrul Islam
BSP, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport Dhaka-1229

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2024 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258109
Project/Programming Name & code :

Revise Budget: Renewal Tk : 300.00
Budget Allocation for FY 2024-2025

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		Soft land scaping & plantation nursing and securing and maintenance of all flower garden in front of passenger terminal building for the period of 1 year.	Lot	1	OTM	HOPE	CAAB	EC-85.00 BA-85.00	Plan dates									
									Planned dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Actual dates									
2		Summer seasonal flower plant for beautification of vip Domestic vip, vip & Technical building garden at HSIA.	Lot	1	LTM	HOPE	CAAB	EC-17.00 BA-17.0	Plan dates									
									Planned dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Actual dates									
3		Supply of emergency and Contingency works for fire, security, Avsec, ATS, VIP, VVIP, horticulture, Aviation bhabon-1 & 2 etc	Lot	05	LTM	HOPE HOPE	CAAB	EC-55.00 BA-55.0	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
4		Different types Winter seasonal flower plant for vip, Domestic and Technical building garden at HSIA.	Lot	1	LTM	HOPE	CAAB	EC-17.00 BA-17.0	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									
5		Winter seasonal flower plant and different goods for Aviation bhabon garden.	Lot	1	LTM	M(ops)	CAAB	EC-5.00 BA-5.0	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
6		Summer seasonal Different types of flower plant, flower tub, different types of paint, cowdung, viti-mati, different type of Insecticide mosquito killing machine, gas, stainless steel dust-bin etc for Aviation bhabon garden.	Lot	1	LTM	M(ops)	CAAB	EC-6.00 BA-6.0	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									

Approved

মোঃ লুৎফর রহমান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযারত শাহজালাল আন্তঃ বিমানবন্দর
কুমিল্লা, ঢাকা।
Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola Dhaka-1229

M Kamruzzaman
BSP, BPP, acco, psc, PhE.
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258109
Project/Programming Name & code :

Revise Budget: Renewal Tk : 300.00
Budget Allocation for FY 2024-2025

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন বায়ানে ফুেলের চারা ল্যাপানোর জন্য মাটির টব ও মাটির প্রেট সাইজ- ৮ ইঞ্চি, ১০ ইঞ্চি, ১২ ইঞ্চি, ১৪ ইঞ্চি ও প্রেট ১২ ইঞ্চি এবং রাসায়নিক সার : ইউরিয়া, টিএসপি, এমপি, দল্ল সার ও ডিএপি সার, গোবরসার, ভিটিমাটি, সরিষার খেল, হাড়ের গুড়া ও প্রাকৃতিক পাইপ, টিএসপি, এমপি, দল্ল সার।	Lot	2	LTM	HOPE	CAAB	EC-15.00 BA-15.0	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									
8		Supply of Summer seasonal flower plant with blossom flower diff places at HSIA	Lot	1	LTM	HOPE	CAAB	EC-12.00 BA-12.0	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
9		প্রাকৃতিক পাইপ-৩/৪", মাটির টব-৮" মাটির টব-১০", মাটির টব-১২" মাটির টব-১৪" ও মাটির প্রেট-১২"	Lot	1	LTM	M(ops)	CAAB	EC-5.00 BA-5.0	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
10		লাল রং, সাদা রং, খিনার, রং করার ব্রাশ- ৪", ২", পাল্লা দা, নিড়ানী, কোদাল, কোদালের হাতল, পাটের সূতলী, টুকরী, গার্ডেন সিঙ্কার, বরাক বাঁশ, গোহার আঁচড়া, আঁচড়ার কাঠের হাতল।	Lot	1	LTM	M(ops)	CAAB	EC-4.00 BA-4.0	Plan dates									
									Planned dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Actual dates									

মোঃ কামরুজ্জামান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা।
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

✓
Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

M Kamrul Islam
BSP, BPR, ACSC, PSC, FSC
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport

Approved

8

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (HSIA)**

Ministry/ Division
Agency

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code : CAAB,3258109
Project/Programming Name & code :

Revise Budget : Renew Tk : 300
Budget Allocation for FY 2024-2025


S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
11		ভিডিআইপি ও ভিআইপি অভ্যন্তরীণ ভবন বাগানে শীতকালীন ও গ্রীষ্মকালীন বেড ভৈরী ফুলের চারা রোপন ও পরিষ্কার পরিচ্ছন্ন কাজ। (দেবার ঘারা)	Lot	1	LTM	HOPE	CAAB	EC-15.00 BA-15.0	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
12		টাপস, ও মাইট ইজেক্টন, বোর টোন, কটজেক্ট, কনটাপ, ক্রাফটিং, মাইক্রো থিয়েন, রিপকট, শিটুসিন, বোরন ভিআইপি বাগান ও অপারেশন ভবন বাগানের জন্য।	Lot	1	LTM	M(Ops)	CAAB	EC-3.50 BA-3.50	Actual dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Plan dates									
									Planned dates									
									Actual dates									
13		হাশাআবির ইন্ডোর প্রাক্টে মাপনের জন্য মাঝারী সাইজের টব সহ ইরিকা পাম গাছ, বিভিন্ন জাতের পাতাবাহার টব সহ গাছ, সাদা মোসোজা ফুল সহ টবের গাছ, আলমডা ফুটস্ট ফুল সহ টবের গাছ, বিভিন্ন জাতের ফুটস্ট ফুল সহ টবের গাছ, ফুটস্ট ফুল সহ গোলাপের টবের গাছ এবং কাউ গাছ ৪ থেকে ৫ ফুট লম্বা গাছ।	Lot	1	LTM	HOPE	CAAB	EC-10.00 BA-10.0	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
14		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের বিভিন্ন ফুলের বাগানে ব্যবহারের জন্য পোরসার ও ভিটি-মাটি (পরিবহন সহ)।	Lot	1	LTM	M(Ops)	CAAB	EC-7.00 BA-7.0	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
15		Different type of Summer seasonal flower plant for front side garden at HSIA.	Lot	1	LTM	HOPE	CAAB	EC-18.00 BA-18.0	Actual dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Plan dates									
									Planned dates									
									Actual dates									
16		Supply of emergency and Contingency works for HSIA	Lot	1	LTM	HOPE	CAAB	EC-25.50 BA-25.50	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
							Total Tk	300.00										

Approved


মোঃ কামরুজ্জামান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুমিল্লা, ঢাকা।

Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.


Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229


M Kamrul Islam
BSP, BPP, acsc, psc, Phd
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport



**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258113 (471-571)
Project/Programming Name & code :

Revise Budget : Revenew Tk : 22.00
Budget Allocation for FY **2024-2025**

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notificati on of Award	Signature of Contact	Total time to contact signature	Time for Completi on of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		হাআবি'র হোল্ডিং লাউজ সমূহে ব্যবহৃত পুরাতন দুই/তিন সীটের সোফা /লাউজ চেয়ার মোরামত, ফোম, রেজিন ও কাপড় পরিবর্তন করন কাজ।	job	3	LTM	HOPE	CAAB	EC-22.00 BA-22.00	Plan dates Planned dates Actual dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24

Eastimated Cost Tk : 22.00

Approved


মোঃ কামরুল ইসলাম
সহকারী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কর্মিটোলা, ঢাকা।


Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.


Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola Dhaka-1229


M Kamrul Islam
BSP, BPP, acsc, psc, PnL
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport



ANNUAL PROCURMENT PLAN

FINANCIAL YEAR: 2024-2025 (HSIA)

Ministry/Division
Agency

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.
: CAAB, 3258101.

Procuring Entity Name & code
Project/ Programming Name & code

Budget : Rev Budget
Budget Allocation : Tk. 258 Lakh for FY 2024-2025

Sl/ No	Lot No	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procure ment method & Type	Contact Approving Authority	Source Of fund	Est. Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion of contact
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

1	Lot	01	e-GP LTM	HOPE	CAAB	EC-20.00 BA-20.0	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
							Planned days									
							Actual dates									
2	Lot	01	e-GP LTM	M(Ops)	CAAB	EC-8.00 BA-8.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
							Planned days									
							Actual dates									

Approved


মোঃ কামরুজ্জামান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুমিল্লা, ঢাকা।
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.


Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola Dhaka-1220


M Kamrul Islam
BSR, BPP, ascc, psc, PnD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport



Sl/ No	Lot No	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procurement method & Type	Contact Approving Authority	Source Of fund	East. Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion of contact
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3		Supply of Spare parts-Air cleaner filter, Mobil filter, Clutch cable, Gear cable, Accelerator Cable, Plug iridium, Back light, Silencer Box, Front Wind shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm Assy, Self Starter, Fan belt, Looking glass, Side Mirror, Fuel pump Assy, Wiper Arm Assy, Horn, Glass Handle, Beacon Light, A.C filter, A.C Pump Assy, A.C Pump Motor, A.C Pump filter, Carbon Brush Holder, Seat & Back rest cover, Front & Rear Bumper, Engine Control Box Assy, Engine over hauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials etc. For Micro bus No. D.M-Cha-53-7410, 7017, 2417, 2418, 1985, 1178	Lot	01	e-GP LTM	HOPE	CAAB	EC- 20.00 BA-20.0	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned days									
									Actual dates									
4		Supply of Spare parts-Air cleaner filter, Mobil filter, Clutch cable, Gear cable, Accelerator Cable, Back light, Silencer Box, Front Wild shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm Assy, Self Starter, Fan belt, Looking glass, Side Mirror, A.C filter, Diesel filter, Alternator, Wiper Arm Assy, Horn, Glass Handle, Flashing Beacon Light, Seat & Back rest cover, Front & Rear Bumper, Engine Control Box Assy, Engine overhauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials, Heavy duty Steelness Cabin box Assy. For Vehicle No.1789 etc. For D. M -Tha -11-3130, 2084, 1313, 0360, 4499, 4500, 3310. For Nissan Pick up (NAVA RA) No. D.M. Tha 15-1788, 1789, 1791, 1792.	Lot	01	e-GP LTM	HOPE	CAAB	EC- 40.00 BA-40.0	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned days									
									Actual dates									
5		Supply of Spare parts-Air cleaner filter, Fuel Pump Assy, Mobil filter, Diesel Filter, Air Buster, Brake Buster Head, Back light, Head light, Side indicator light, Silencer Box, Front Wild shield glass, Tie rod end, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Self Starter, Alternator Assy, Fan belt, Looking glass, Side Mirror, Fuel pump Assy, Wiper Arm Assy, Horn, Window glass, Channel Beet, Seat Foam Rexin as required. Water Pump, Turbo Charger Assy. Seat & Back rest cover, Engine overhauling items, Gear box items Denting & Painting Materials etc. For TATA Bus D.M-Sa-11- 0180, 0182.	Lot	01	e-GP LTM	HOPE	CAAB	EC- 20.00 BA-20.0	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned days									
									Actual dates									

Approved

মোঃ মুহম্মদ রহমান
সহকারী পরিচালক (হিসাব রক্ষণ)
খয়রত শাহজালাল আন্তঃ বিমানবন্দর
কুমিল্লা, ঢাকা।

Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

M Kamrul Islam
BSP, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport

ANNUAL PROCURMENT PLAN

FINANCIAL YEAR: 2024-2025 (HSIA)

Ministry/Division

: Ministry of Civil Aviation and Tourism

Agency

: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code

: CAAB, 3258101.

Project/ Programming Name & code

:

Budget : Rev Budget

Budget Allocation : Tk. 258 Lakh for FY 2024-2025

SI/ No	Lot No	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procure ment method & Type	Contact Approving Authority	Source Of fund	East. Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion of contact
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6		Supply of Spare parts- Fuel Pump Assy, Mobil filter, Diesel Filter, Back light, Head light, Side indicator light, Silencer Box, Front Wind shield glass, Tie rod end, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Self Starter, Fan belt, Looking glass, Side Mirror, Wiper Arm Assy, Horn, Seat Foam Rexin as required, Beacon Light, Seat & Back rest cover, Engine overhauling items, Gear box items, Denting & Painting Materials etc. For Truck No. D.M-Ua-11- 0702.	Lot	01	e-GP LTM	M(Ops)	CAAB	EC- 8.00 BA-8.0	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned days									
									Actual dates									
7		Supply of Spare parts-Air cleaner filter, Petrol Filter, Mobil filter, Clutch cable, Gear cable, Accelerator Cable, Spark plug, Back light, Silencer Box, Front Wind shield glass, Back Wind shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm Assy, Self Starter, Fan belt, Looking glass, Side Mirror, A/C filter, A/C pump Assy, Wiper Arm Assy, Horn, Glass Handle, Carburetor Assy, Beacon Light, Seat & Back rest cover, Engine overhauling items Gear box items, Denting & Painting Materials etc. For Ambulance No. D.M- Cha- 71-0099, Cha- 71-0101, Cha- 75-0146, Cha- 75-0147.	Lot	01	e-GP LTM	HOPE	CAAB	EC- 12.00 BA-12.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned days									
									Actual dates									
8		Supply of Spare parts-Air cleaner filter, Mobil filter, Diesel Filter, Hydraulic High Compressor Pipe, Beacon Light, Trolley Wheel Assy, Trolley Bearing, Oil seal, For Runway Sweeper No.-4.	Lot	01	e-GP LTM	HOPE	CAAB	EC- 12.00 BA-12.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned days									
									Actual dates									
9		Supply of Spare parts- Mobil filter, Diesel Filter, Trolley Wheel, Trolley Wheel bearing, Fan belt Trolley grass Cutting Blade Assy, Propeller Shaft Assy, Beacon Light, Trolley Gear Box, Trolley repair And Whole Complete Serviceable & Maintenance Spare parts For Grass Cutter Machine- No. 4,5.	Lot	01	e-GP OTM	M(Ops)	CAAB	EC- 8.00 BA-8.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned days									
									Actual dates									

Approved

মোহাম্মদ রহমান
যন্ত্রাঙ্গ পরিচালক (হিসাব রক্ষণ)
হাজরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্লা, ঢাকা।

Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

M K...
BSP, BPP, acso, psc, FHD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport

১৯

ANNUAL PROCURMENT PLAN

FINANCIAL YEAR: 2024-2025 (HSIA)

Ministry/Division

Agency

Procuring Entity Name & code

Project/ Programming Name & code

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.
: CAAB, 3258101.

Budget : Rev Budget


Budget Allocation : Tk. 258 Lakh for FY 2024-2025

Sl/ No	Lot No	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procurement method & Type	Contact Approving Authority	Source Of fund	Est. Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion of contact
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10		Supply of Different Types Tyre-Tube & Battery for Jeep No.- D.M. 6051, 3495, 3496, 2113 Car No. 1000 & 1001, Microbus No. 7410, 7017, 2417, 2418, 1178 Pickup No. 3130, 2084, 1313, 4499, 4500, 3310, 1985, 0490, 1788, 1789, 1791, 1792, 2548, 2527, 0360, 0702 TATA Bus No. 0180, 0182 Ambulance No. 0099, 0101, 0146, 0147 R.S No. 4 TAFE Tractor No. 4, 5. Electric Vehicle No.1, 2, 3 & 4.	Lot	01	e-GP LTM	M(Ops)	CAAB	EC- 5.00 BA-5.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned days									
									Actual dates									
11		Supply of Spare parts Different Vehicle for Store Stock as required.	Lot	01	e-GP LTM	HOPE	CAAB	EC- 32.00 BA-32.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned days									
									Actual dates									
12		Supply of Different Types Tyre-Tube & Battery for Jeep No.- D.M. 6051, 3495, 3496, 2113 Car No. 1000 & 1001, Microbus No. 7410, 7017, 2417, 2418, 1178 Pickup No. 3130, 2084, 1313, 4499, 4500, 3310, 1985, 0490, 1788, 1789, 1791, 1792, 0360, 0702 TATA Bus No. 0180, 0182 Ambulance No. 0099, 0101, 0146, 0147 R.S No. 4 TAFE Tractor No.1, 2, 3, 4, 5 & 6 Electric Vehicle No.1, 2, 3 & 4.	Lot	01	e-GP LTM	HOPE	CAAB	EC- 28.22 BA-28.22	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned days									
									Actual dates									

Approved


মোহাম্মদ কামরুজ্জামান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযারত শাহজালাল আন্তঃ বিমানবন্দর
কুমিল্লা, ঢাকা।
Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.


Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola Dhaka-1229


M Kamrun Islam
BSP, BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport Dhaka-1229



ANNUAL PROCURMENT PLAN

FINANCIAL YEAR: 2024-2025 (HSIA)

Ministry/Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB, 3258101.
 Project/ Programming Name & code :

Budget : Rev Budget
 Budget Allocation : Tk. 258 Lakh for FY 2024-2025

Project Programming Name & code :																		
Sl/ No	Lot No	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procure ment method & Type	Contact Approving Authority	Source Of fund	East. Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion of contact
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
13		Seat and Back rest Cover Washing for Different Vehicle.	Lot	01	e-GP LTM	M(Ops)	CAAB	EC- 0.50 BA-0.50	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned days									
									Actual dates									
14		Repair and Machining Works for Different Vehicle.	Lot	01	e-GP LTM	HOPE	CAAB	EC- 10.00 BA-10.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned days									
									Actual dates									
15		Supply of High Quality Generator & L.E.D Light for Follow me & Lighting Vehicle No. D.M. Tha-13 - 3310, 13-0360 & 15-1792,2527.	Lot	01	e-GP LTM	HOPE	CAAB	EC- 10.00 BA-10.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned days									
									Actual dates									
Total Amount (TK In Lac 233.72.00)																		

Approved

Approved


 মোহাম্মদ কামরুজ্জামান Mohammad Kamruzzaman
 Deputy Director (PSS) C.C
 Hazrat Shahjalal Int'l Airport
 Kurmitola, Dhaka-1229.


 Afroza Nasrin Sultana
 Director (CNS-1)
 Hazrat Shahjalal Int'l Airport
 Kurmitola Dhaka-1229


 M Kamrul Islam
 BSP, BPP, acsc, psc, Eng
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport



ANNUAL PROCURMENT PLAN

FINANCIAL YEAR: 2024-2025 (HSIA)

Ministry/Division

: Ministry of Civil Aviation and Tourism

Agency

: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code

: CAAB, 3258102.

Project/ Programming Name & code

: 3258102.

Budget : Rev Budget

Budget Allocation Tk. 512 Lakh for FY 2024-2025

S I/ N o	Lot No	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procure ment method & Type	Contact Approving Authority	Source Of fund	East. Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion of contact
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	Supply of Octane	Ltrs	99884	DPM	HOPE	CAAB	EC- 512.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
		Supply of Diesel	Ltrs	132167				BA-512.00	Planned days									
		Supply of Lubricant	Ltrs	2445					Actual dates									
		Supply of Gear Oil	Ltrs	392														
		Supply of Break Oil	Ltrs	200														
		Supply of Coolant	Ltrs	309														
		Supply of Buster	Can	200														
		Supply of Flashing Oil	Ltrs	410														
		Supply of Power Oil	Ltrs	495														
		Supply of Hydraulic Oil	Ltrs	416														
		Supply of Battery water	Ltrs	300														
		Supply of Grease	Kg	90														
		Supply of Super -V etc. (less / more)	Ltrs	600														
Total Amount (Tk In Lac) 512.00																		

Approved

মোঃ মুহম্মদ রহমান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুমিল্লা, ঢাকা।

Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kumilla, Dhaka-1229.

afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kumilla Dhaka-1229

Ishtiaqul Islam
BPP, acsc, psc, PhD
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport Dhaka-1229

ANNUAL PROCURMENT PLAN

FINANCIAL YEAR: 2024-2025 (HSIA)

Ministry/Division

: Ministry of Civil Aviation and Tourism

Agency

: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code

: CAAB, 3211107.

Project/ Programming Name & code

: 3211107

Budget : Rev

Budget Allocation Tk. 530Lakh for FY 2024-2025

Sl/ No	Lot No	Description of procurement package Vehicle of Rent	Unit	Qty	Procurement method & Type	Contact Approving Authority	Source Of fund	Est. Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contact
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		Rent of Coster for AVSEC	Nos	03	OTM	HOPE	CAAB	EC-103 BA-103	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned days									
									Actual dates									
2		Rent of different types of vehicles (Bus/Mini Bus/ AC Coster) for Anser, Security & CAAB Staff Bus Gazipur.	Nos	05	OTM	HOPE	CAAB	EC-200 BA-200	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned days									
									Actual dates									
3		Rent of different types of vehicles (Microbus) for AVSEC, Security, General Shift & ATM, Magistrate Court.	Nos	08	OTM	HOPE	CAAB	EC-197 BA-197	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned days									
									Actual dates									
4		Rent of Car for Director (AVSEC).	Nos	01	OTM	HOPE	CAAB	EC-30 BA-30	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned days									
									Actual dates									
Total Amount (Tk In Lac) 530 Lac																		

Approved

মোঃ কামরুজ্জামান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুর্মিটোলা, ঢাকা।
Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

✓
Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

✓
M Kamrul Islam
BSP, BPP, acsc, psc, etc.
Group Captain
Executive Director
Hazrat Shahjalal Int'l Airport

✓

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2024 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258111
Project/Programming Name & code :

Budget: Renewal Tk : 75.00
Budget Allocation for FY 2024-2025

S/N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

1		বিমান দুর্ঘটনা মহড়া অনুষ্ঠান S.H: Emergency Security Exercise 2024-25 at HSIA	Job	1	LTM	HOPE	CAAB	EC-35.00	Plan dates		03.09.24	17.09.24	22.10.24	29.10.24	05.11.24	19.11.24	120	05.12.24
									Planned dates									
									Actual dates									

Estimated Cost Tk: 35.00

Approved


মোঃ কামরুজ্জামান
পরিচালক (হিসাব রক্ষণ)
কক্সবন্দর আন্তঃ বিমানবন্দর
ঢাকা-১২২৯


Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.





**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258108
Project/Programming Name & code :

Budget: Revenew Tk : 1540.00
Budget Allocation for FY 2024-2025

S/N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	বিমানবন্দর পরিষ্কার পরিচ্ছন্নতা(আউট সোর্সিং) (হাশাআবি টার্মিনাল ১,২,৩)	Lot	1	OTM	HOPE	CAAB	EC-1510.00 BA-1510.0	Plan dates		01.08.24	17.08.24	22.08.24	29.08.24	05.09.24	19.10.24	120	21.11.24
									Planned dates									
									Actual dates									
2	1	বিমানবন্দর পরিষ্কার পরিচ্ছন্নতা(আউট সোর্সিং) (হাশাআবি টার্মিনাল ১,২,৩ (S.H: Supply of manpower through outsourcing under CAAB)।	Lot	1	OTM	HOPE	CAAB	EC-30.00 BA-30.0	Plan dates		01.08.24	17.08.24	22.08.24	29.08.24	05.09.24	19.10.24	120	21.11.24
									Planned dates									
									Actual dates									

Estimated Cost Tk: 1540.00

Approved


Mohammad Kamruzzaman
 Deputy Director (PSS) C.C
 Hazrat Shahjalal Int'l Airport
 Kurmitola, Dhaka-1229.
 নীঃ লুৎফর রহমান
 এএস পরিচালক (হিসাব রক্ষণ)
 শাহজালাল আন্তঃ বিমানবন্দর
 কর্মিটোলা, ঢাকা।


Afroza Nasrin Sultana
 Director (CNS-1)
 Hazrat Shahjalal Int'l Airport
 Kurmitola Dhaka-1229


M Kamrul Islam
 BSP, BPP, asco, psc, Eng
 Group Captain
 Executive Director
 Hazrat Shahjalal Int'l Airport



**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258122
Project/Programming Name & code :

Budget: Renewal Tk : 300
Budget Allocation for FY 2024-2025

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procurem ent Method & Type	Contact Approvi ng Authorit y	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Good s	Invite/ Adverti se Tender	Tender Openin g	Tender Evalua tion	Approva l to award	Notificat ion of Award	Signatur e of Contact	Total time to contact signature	Time for Comple tion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

1		বিমানবন্দরের হেল্পডেক্স / ট্রলিম্যান/ বিজা লাউঞ্জ (আউট সোর্সিং)	Persons	54	OTM	HOPE	CAAB	EC-140.00 BA-140.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
2		বিমানবন্দরের হেল্পডেক্স / ট্রলিম্যান/ বিজা লাউঞ্জ (আউট সোর্সিং) স্বঃ: হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে হেল্প ডেক্স পরিচালনার জন্য আউটসোর্সিং এর মাধ্যমে (কসবমবহপু ধল্লবহফবহঃ) জনকল নিয়োগ।	Persons	54	OTM	HOPE	CAAB	EC-89.59 BA-89.59	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
3		বিমানবন্দরের হেল্পডেক্স / ট্রলিম্যান/ বিজা লাউঞ্জ (আউট সোর্সিং) S:H: হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে বিজা চামেলী ও ওয়াইফাই ওটিপি ডেক্স পরিচালনার জন্য আউটসোর্সিং এর মাধ্যমে জনকল সরবরাহ।	Persons	20	LTM	HOPE	CAAB	EC-48.71 BA-48.71	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
4		বিমানবন্দরের হেল্পডেক্স / ট্রলিম্যান/ বিজা লাউঞ্জ (আউট সোর্সিং) S:H: Cleaning swiping of road surface and footpath land side for period of one year	Persons	10	OTM	HOPE	CAAB	EC-23.70 BA-23.70	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									

Estimated Cost Tk: 300.00

Approved

Mohammad Kamruzzaman
Deputy Executive Director
Civil Aviation Authority of Bangladesh
Dhaka

Md. Nurul Hossain
সহকারী পরিচালক (হিসাব রক্ষণ)
ইসরাফ শাহজালাল আন্তঃ বিমানবন্দর
কুমিল্লা, ঢাকা।

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3257301
Project/Programming Name & code :

Budget: Renewal Tk ~~2.10~~ 15.00
Budget Allocation for FY 2024-2025

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		উৎসব অনুষ্ঠান/ জাতীয় দিবসসমূহ উদযাপন	Nos	As per reqd.	LTM/ DPM/ RFQ	HOPE	CAAB	EC-15.00 BA-15.00	Plan dates		01.08.24	17.08.24	22.08.24	29.08.24	05.09.24	19.10.24	120	31.12.24
									Planned dates									
									Actual dates									

Estimated Cost Tk: 15.00

Approved

Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

মোঃ লুৎফর রহমান
সংকরী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কর্মিচালা, ঢাকা।

Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

Afroza Nasrin Sultana
Director (CNS-1)
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (CNS-2, HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,321117
Project/Programming Name & code:

Budget : Renewal Tk : 12.00
Budget Allocation for FY 2024-2025

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		Providing of 300 Mbps bandwidth for CAAB for financial year 2023-2025 (S:H: Providing of Skilled manpower/Labour for operation and maintenance work of IP PABX, Wi Fi & Internet System, Cable TV Network and Data Connectivity. (01 Supervisor & 03 Skilled Technician for 12 months)	Lot	1	LTM	CAAB	CAAB	EC-6.50	Plan dates		20.8.24	04.9.24	22.09.24	29.09.24	04.10.24	14.10.24	77	16.11.24
									Planned dates									
									Actual dates									
2		Providing of 300 Mbps bandwidth for CAAB for financial year 2023-2025 (S:H: Providing of Cable TV Service and internet bandwidth for IP PABX system, Wi-Fi & Intercom System, Data Connectivity etc. at new HQ of CAAB)	Lot	1	LTM	CAAB	CAAB	EC-6.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
3		Providing of Cable TV Service and min. 500 Mbps bandwidth for IP PABX system, Wi-Fi System, Data Connectivity etc. at new HQ of CAAB.	Lot	1	LTM	CAAB	CAAB	EC-5.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
4		Providing and establishing of high speed TCP/IP dedicated data connectivity of ATN/ AFTN Terminal between HSIA to SAIA and OIA, Sylhet etc at HSIA.	Lot	1	LTM	CAAB	CAAB	EC-3.50	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
5		Supply of 300 Mbps bandwidth for CAAB	Lot	1	LTM	CAAB	CAAB	EC-4.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
6		Supply of 300 Mbps dedicated internet connection for diff section at HSIA	Lot	1	LTM	CAAB	CAAB	EC-3.50	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									
							Tk.	12.00										

Approved

Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

মোঃ লুৎফুল রহমান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযারত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2024-2025 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3255103
Project/Programming Name & code :

Budget: Renewal Tk : 2.10
Budget Allocation for FY 2024-2025

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		Payment Voucher Bindings	Lot	1	LTM	M(Ops)	CAAB	EC-2.00	Plan dates		21.8.24	05.9.24	23.09.24	30.09.24	05.10.24	15.10.24	77	16.11.24
									Planned dates									
									Actual dates									
2		Revenue Receipt Voucher Bindings	Lot	1	LTM	M(Ops)	CAAB	EC-2.00	Plan dates		22.8.24	06.9.24	24.09.24	01.10.24	06.10.24	16.10.24	77	16.11.24
									Planned dates									
									Actual dates									
3		Bank Book, Cash book & other Register /Audits Document Bindings	Lot	1	LTM	M(Ops)	CAAB	EC-2.00	Plan dates		25.8.24	08.9.24	26.09.24	04.10.24	10.10.24	18.10.24	77	16.11.24
									Planned dates									
									Actual dates									

Estimated Cost Tk: 2.10

Approved

Mohammad Kamruzzaman
Deputy Director (PSS) C.C
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229.

মোঃ লুৎফর রহমান
সহকারী পরিচালক (হিসাব রক্ষণ)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুমিল্লা, ঢাকা।