

SUMMARY.

Name of Airport/Division:- Office of the Executive Director, HSIA, CAAB, Dhaka

Description of the Code	Carried Over			New Jobs.			Summary		
	No. of works.	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works.	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works.	Estimated Cost (Lac)	Budget Allocation (Lac)
1	2	3	4	5	6	7	8	9	10
১০০ -অফিস সরঞ্জাম ক্রয়				৩৩	২২৪.০০	২২৪.০০	৩৩	২২৪.০০	২২৪.০০
১০০ -অফিস আসবাবপত্র ক্রয়				১৯	১৪০.০০	১৪০.০০	১৯	১৪০.০০	১৪০.০০
৩২১১১৭ -ওয়েব সাইট ও ইন্টারনেট				২	৩০.০০	৩০.০০	২	৩০.০০	৩০.০০
৩২৫৫১০৩ -ভাউচার বাঁধাই				৩	৪.৫০	৪.৫০	৩	৪.৫০	৪.৫০
৩২৫৭৩০১ -উৎসব অনুষ্ঠান ও জাতীয় দিবস উদযাপন				১	২৬.০০	২৬.০০	১	২৬.০০	২৬.০০
৩২৫৮১০৮- বিমানবন্দর পরিচ্ছন্নতা				১	১,৭০০.০০	১,৭০০.০০	১	১,৭০০.০০	১,৭০০.০০
৩২৫৮১১১ -বিমান দৃষ্টিনা মহড়া অনুষ্ঠান				১	৩২.০০	৫৫.০০	১	৩২.০০	৫৫.০০
৩২৫৮১১৩ - অফিস সরঞ্জাম মেরামত				১	১৩.০০	১৩.০০	১	১৩.০০	১৩.০০
৩২৫৮১১৪ -আসবাবপত্র মেরামত				১	১৮.১৫	১৬.৫০	১	১৮.১৫	১৬.৫০
৩২৫৮১২২ -বিমানবন্দর হেল্প ডেস্ক/ট্রলিম্যান/বিড লাউঞ্জ(আউট সোসিং)				৫	৩৫০.০০	৩৫০.০০	৫	৩৫০.০০	৩৫০.০০
৩২৫৫১০২ -মুদ্রণ ও মনিহারি	১	২৪.৬৯	২৪.৬৯	৩২	২৪০.৩১	২৪০.৩১	৩৩	২৬৫.০০	২৬৫.০০
৩২৫৮১০১ -গাড়ী মেরামত				১৬	২৫২.০০	২৫২.০০	১৬	২৫২.০০	২৫২.০০
৩২৫৮১০২ -সিএনজি / জ্বালানী				১	৪৪১.০০	৪৪১.০০	১	৪৪১.০০	৪৪১.০০
৩২১১১০৭ -গাড়ী ভাড়া	১৩	৫৩০.০০	৫৩০.০০	-	-	-	১৩	৫৩০.০০	৫৩০.০০
৩২৫৮১০৯ -বাগান পরিচর্যা				১৬	৩২০.০০	৩২০.০০	১৬	২২৩.৫০	২২৩.৫০
৩২৫৮১১০ -সেনিটারী সামগ্রী				২১	২৩২.২৪	২৮০.০০	২১	২৩২.২৪	২৮০.০০
৩২৫৮১০৫-যোগাযোগ যন্ত্রপাতি মেরামত ও রক্ষণাবেক্ষণ				৫১	৯৪৯.৯২	৯৫০.০০	৫১	৯৪৯.৯২	৯৫০.০০
৩২৫৮১৩৩-বিমানবন্দর মেরামত ও রক্ষণাবেক্ষণ	৮	১৯৭.১২	১৯৭.১২	৬৬	১,৩৫১.৮৮	১,৩৮৫.০০	৭৪	১,৩৮৫.০০	১,৩৮৫.০০
মোট টাকা	২২	৭৫১.৮১	৭৫১.৮১	২৭০	৬,৩২৫.০০	৬,৪২৭.৩১	৩১৮	৬,৮১৬.৩১	৬,৮৮৫.৫০

সদয় অবগতির জন্য জানানো যাচ্ছে যে, হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের ২০২৪-২০২৫ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এর অন্তর্ভুক্ত উন্নয়ন, মেরামত ও রক্ষণাবেক্ষণ কাজসমূহের মধ্যে কিছু কিছু কাজ ২০২৪-২০২৫ আর্থিক সালে কর্তৃপক্ষের অনুমোদনক্রমে দরপত্র আহবান করা হয়েছে, কোন কোন ক্ষেত্রে দরপত্রমূল্যায়ন / কাজসমাপ্ত করা / আংশিক অথবা সম্পূর্ণ বিল পরিশোধ করা সম্ভব হয়নি। উক্ত কাজগুলো জরুরীভাবে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২৫-২০২৬ আর্থিক সালে চলমান রেখে নতুন কাজগুলো e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবশ্যায়, ২০২৫-২০২৬ আর্থিক সালে প্রস্তুতকৃত Annual Procurement Plan সদয় অনুমোদন করার সুপারিশ করা হল।

মোঃ আমিন হোসান তালুকদার
হিসাবরক্ষণ কর্মকর্তা

হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর, ঢাকা।

মোহাম্মদ কামরুজ্জামান
উপ- পরিচালক(পিএসএস)

হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর, ঢাকা।

আফরোজা নাসরীন সুলতানা
পরিচালক(সিএনএস), সিএনএস ডিভিশন ১

হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর, ঢাকা।

গ্রুপ ক্যান্টেন এস এম রাগীব সামাদ, পিএসসি
নির্বাহী পরিচালক

হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর, কুর্মিটোলা, ঢাকা।

মোহাম্মদ মোস্তাফিজুর রহমান
পরিচালক(পরিকল্পনা, অপারেশনাল প্রশিক্ষণ,
উন্নয়ন ও পর্যবেক্ষণ), সিএএবি, সদর দপ্তর, ঢাকা।

এয়ার কমন্ডার আবু সাঈদ মেহবুব খান
বিএসপি, বিইউপি, এনডিসি, পিএসসি
সদস্য (পরিঃ / পরিঃ)
সিএএবি, সদর দপ্তর, কুর্মিটোলা, ঢাকা

এয়ার ভাইস মার্শাল মোঃ মোস্তফা মাহমুদ সিদ্দিক
বিএসপি, জিইউপি, এনডিসি, এএফড্রিউসি, এসিএসসি, পিএসসি
চেয়ারম্যান
সিএএবি, সদর দপ্তর, কুর্মিটোলা, ঢাকা।

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES**

As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 100
Project Programme Name and Code

Budget: Lakh Tk: 224.00
Budget Allocation for FY 2025-26:
Estimated Cost: 224.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1		100	Supply of Computer, UPS, Computer Printer, Monitor Speaker, Scanner, Table glass & Wall Mounted fan for Accounts Section at Hazrat Shahjalal International Airport, Kurmitola, Dhaka.	Nos	17	LTM	HOPE	CAAB	13.00	13.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
2		100	Supply of Computer, printer, monitor, UPS- & Computer Table for Export cargo AWB data entry at HSIA	Nos	8	LTM	M(ops)	CAAB	4.12	4.12	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
4		100	Supply of Computer, monitor and others accessories for Q&A, FIDS/ CCTV Monitor 55inchi for CNS section at HSIA.	Nos	3	LTM	M(ops)	CAAB	6.43	6.43	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
5		100	Supply of Computer, printer, monitor, UPS, Speaker, pen drive, antivirus, multiplug, scanner & Photocopy machine for Security & Cargo section at HSIA.	Nos	11	LTM	HOPE	CAAB	9.51	9.51	Plan dates		04.11.20	18.11.20	26.11.20	03.12.20	09.12.20	06.01.20	30	07.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
6		100	Supply of Computer, UPS, Computer Printer, Scanner Machine, Electric Water Filter for ED HSIA, SCO, RADAR,Accounts, QA section at HSIA Kurmitola,Dhaka	Nos	6	LTM	M(ops)	CAAB	2.00	2.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
7		100	Supply of desktop Computer, Laptop, monitor, printer, SSD & Power supply for Ad(CNS), CNS(ENG)at HSIA	Nos	6	LTM	M(ops)	CAAB	3.00	3.00	Plan dates		04.11.20	18.11.20	26.11.20	03.12.20	09.12.20	06.01.20	30	07.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
8		100	Supply Computer HP brand, Model-280 pro G9, Gen-12,core i-7, 12700,Hp monitors at HSIA.	Nos	3	LTM	HOPE	CAAB	10.10	10.10	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
9		100	Supply of Computer, core i7,printer, monitor, UPS, Speaker, pendrive,Scanner multiplug, computer Chair & Computer table for ECR & Accounts Section at HSIA.	Nos	7	LTM	M(ops)	CAAB	3.75	3.75	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									

Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান

উপ-পরিচালক (পিএসএস)

হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর

কুমিল্লা, ঢাকা-১২২৯

পরিচালক (সিএনএস-১)

শাহজালাল আন্তর্জাতিক বিমানবন্দর

কুমিল্লা, ঢাকা-১২২৯

এস এম রাগীব সামাদ

জ্যেষ্ঠ ক্যাপ্টেন

নির্বাহী পরিচালক

হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর

কুমিল্লা, ঢাকা-১২২৯।

Approved



**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES**

As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 100
Project Programme Name and Code

Buget: Lakh Tk: 224.00
Budget Allocation for FY 2025-26:
Estimated Cost: 224.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
10		100	Supply of Duplex printer DD(Ops) AVSEC at HSIA	Nos	1	LTM	M(ops)	CAAB	0.56	0.56	Plan dates		04.11.20	18.11.20	26.11.20	03.12.20	09.12.20	06.01.20	30	07.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
11		100	Supply of Computer, Laptop, Monitor, Printer, Table, Chair, Wall cabinet, heavy duty Rack, Photocopier Machine, Steel File cabinet, diff section(export cargo, Radar station, EM-1, ad(atm)) at HSIA	Nos	11	LTM	HOPE	CAAB	6.00	6.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
12		100	Supply of Computer set, color printer, UPS, monitor, Computer table,Router for ATM, TM(OPS),ATM(PABX), FIDS Section at HSIA	Nos	7	LTM	M(ops)	CAAB	3.50	3.50	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
13		100	Supply of Scanner, different model printer, monitor, Antivirus, keyboard, Mouse, mouse pad, pendrive, multiplug for e-filing, e-gp, Auto mation work Accounts Section at HSIA	Nos	9	LTM	M(ops)	CAAB	3.50	3.50	Plan dates		04.11.20	18.11.20	26.11.20	03.12.20	09.12.20	06.01.20	30	07.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
14		100	Supply of Computer set, Printe,Monitor Scanner, UPS, keyboard, Mouse, mouse pad, pendrive, multiplug for Accounts Section,Magistrate cort, Hajj control room & Section at HSIA	Nos	9	LTM	M(ops)	CAAB	4.85	4.85	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
15		100	Supply of Computer set with UPS, printer,monitor, Scanner, key board, mouse, mouse pad,with other component for D(CNS), Security & Account Section at HSIA.	Nos	9	LTM	M(ops)	CAAB	4.00	4.00	Plan dates		04.11.20	18.11.20	26.11.20	03.12.20	09.12.20	06.01.20	30	07.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
16		100	Supply of Computer set with UPS, printer, monitor, Pen drive & Multiplug for ASM Flight management, Avsec ramp control office at HSIA.	Nos	6	LTM	M(ops)	CAAB	2.53	2.53	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
17		100	Supply of computer, monitor, Laptop, printer, digital scanner, US and others items at HSIA	Nos	8	LTM	M(ops)	CAAB	17.26	17.26	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									

Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুমিটোলা, ঢাকা-১২২৯
পরিচালক (সিএনএস-১)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিটোলা, ঢাকা-১২২৯

এস এম রাগীব সামাদ
গ্রুপ ক্যান্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুমিটোলা, ঢাকা-১২২৯।

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES**

As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 100
Project Programme Name and Code

Budget: Lakh Tk: 224.00
Budget Allocation for FY 2025-26:
Estimated Cost: 224.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
18		100	Supply of Laptop, chair, Table for ECR & AMHS at HSIA	Nos	6	LTM	M(ops)	CAAB	5.95	5.95	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
19		100	Grass cutting machine and photocopier machine	Nos	3	LTM	M(ops)	CAAB	3.50	3.50	Plan dates		04.11.20	18.11.20	26.11.20	03.12.20	09.12.20	06.01.20	30	07.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
20		100	Supply of Colour TV 55inchi smart(singer) , magicsing (smart karaoke), Head Phone, Mobile Charger	Nos	5	LTM	M(ops)	CAAB	3.78	3.78	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
21		100	Supply of Computer , Printer, Power Guard 1200V C-S, Photocopier Machine, ADF Reader, Photocopier stand Trolley, Flatbed Scanner, Laser Printer Electric Waterpurifier, Steel Fine Cabinet, Computer Table and Computer Chair for Avsec Control room, HSIA,Dhaka	Nos	16	LTM	HOPE	CAAB	21.04	21.04	Plan dates		05.11.20	19.11.20	27.11.20	04.12.20	10.12.20	07.01.20	30	08.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
22		100	Supply of Computer , Printer, Flatbed Scanner, power Guard, Router, Multiplug, Color Laser printer, Computer table, Computer Chair, Complain box, revolving Chair Half Secretariat Table, File rack, Table Glass and fixed chair for Avsec Control room, waiting room (Gate no 08) , EM Division-I, DD(CNS, Telecom(PABX, Accounts Section, Export Cargo, Avsec Opps(training),DD CNS and one stop service at HSIA,Dhaka	Nos	18	LTM	HOPE	CAAB	23.13	23.13	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
23		100	Supply of computer, printer, flatbed scanner, power guard(UPS) , Multiplug, Pen drive, Mouse, SSD Card , photocopier machine, ADF reader, photocopier stand trolley for AVSEC, EM Divi-01, Magistrate court and D(CNS)HSIA	Nos	10	LTM	HOPE	CAAB	16.00	16.00	Plan dates		05.11.20	19.11.20	27.11.20	04.12.20	10.12.20	07.01.20	30	08.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									

Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএমএস)
হাজরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্লা, ঢাকা-১২২৯।

আফরোজা নাসরীন সুলতান
পরিচালক (সিএনএস-১)
হাজরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্লা, ঢাকা-১২২৯।

এস এম রাগীব সামাদ
জুপ ক্যাপ্টেন
নির্বাহী পরিচালক
হাজরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্লা, ঢাকা-১২২৯।

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES**

As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB. 100
Project Programme Name and Code

Budget: Lakh Tk: 224.00
Budget Allocation for FY 2025-26:
Estimated Cost: 224.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
24		100	Supply of Laptop, Color Printer, Photocopy Machine, Micro Oven at HSIA	Nos	4	LTM	M(ops)	CAAB	5.06	5.06	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
25		100	Supply of Photocopy machine, Laptop and refrigerator for TE Section CNS divi-2 at HSIA	Nos	3	LTM	M(ops)	CAAB	6.25	6.25	Plan dates		05.11.20	19.11.20	27.11.20	04.12.20	10.12.20	07.01.20	30	08.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									

Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুমিটোলা, ঢাকা-১২২৯

গাফরোজা নাসরীন সুলতানা
পরিচালক (সিএনএস-১)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুমিটোলা, ঢাকা-১২২৯

এস এম রাগীব সামাদ
গ্রুপ ক্যান্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুমিটোলা, ঢাকা-১২২৯।

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES**

As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 100
Project Programme Name and Code

Budget: Lakh Tk: 224.00
Budget Allocation for FY 2025-26:
Estimated Cost: 224.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
26		100	Supply of Computer, Monitor, Printer, UPS and accessories at HSIA	Nos	5	LTM	M(ops)	CAAB	5.00	5.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.202	05.01.20	30	06.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
27		100	Supply of Computer, Monitor, Laptop Printer, UPS and others items at HSIA	Nos	6	LTM	HOPE	CAAB	10.28	10.28	Plan dates		05.11.20	19.11.20	27.11.20	04.12.20	10.12.202	07.01.20	30	08.02.20
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
28		100	Supply of Speed Radar Gun, Computer set for cargo br, avsec at HSIA	Nos	3	LTM	HOPE	CAAB	6.00	6.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.202	05.01.20	30	06.02.20
											Planned dates									
											Actual dates									
29		100	Supply of Computer, Monitor, printer, UPS, keyboard, mouse and others for Cargo HSIA	Nos	8	LTM	M(ops)	CAAB	4.00	4.00	Plan dates		05.11.20	19.11.20	27.11.20	04.12.20	10.12.202	07.01.20	30	08.02.20
											Planned dates									
											Actual dates									
30		100	Supply of Laptop, Color Printer, Scanner, Photocopy machine and microwave oven for D(Avsec), ED, Avsec flight management office, Avsec-08 Hanger gate and Avsec Ansar cell at HSIA	Nos	8	LTM	M(ops)	CAAB	5.90	5.90	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.202	05.01.20	30	06.02.20
											Planned dates									
											Actual dates									
31		100	Supply of Computer and photocopy machine toner cartridge, power board assembly, By pass roller, print roller assembly, charger assembly, mother board, paper exit sensor, charger coil, cassette feed roller upper and lower, drum unit, developer bag, cleaning blade, DV Blade and TP Sheet, separator roller, DV Bush sensor gear blade and computer printer for different section at HSIA	Nos	23	LTM	HOPE	CAAB	10.00	10.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.202	05.01.20	30	06.02.20
											Planned dates									
											Actual dates									

Approved

Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

এস এম রাণীব সামাদ
গ্রুপ কন্ট্রোল
নির্বাহী পরিচালক
শাহজালাল আন্তর্জাতিক বিমানবন্দর
পরিচালক (সিএনএস-১)
কুমিটোলা, ঢাকা-১২২৯।

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES**

As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 100
Project Programme Name and Code

Budget Lakh Tk: 224.00
Budget Allocation for FY 2025-26:
Estimated Cost: 224.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
32		100	Supply of Laptop, computer set(with UPS), Wireless Color Printer, digital Scanner, digital Photocopy machine, Fridge, Micro oven,electric cattle , Mega phone for Fire br at HSIA	Nos	2 2 2 1 2 3 3 6	LTM	M(ops)	CAAB	1.00	1.00	Actual dates									
33		100	Supply of computer set monitor, UPS, CPU, Rrington, scanner for store br at HSIA	Nos	2 2 2 1 2 3 3	LTM	M(ops)	CAAB	3.00	3.00	Plan dates Planned dates Actual dates		05.11.20	10.11.20	27.11.20	04.12.20	10.12.20	07.01.20	30	08.02.20
Total Tk									224.00	224.00										


Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229


এস এম রাগীব সামাদ
গ্রুপ ক্যান্টিন
সিনিয়র পরিচালক
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কমিটোলা, ঢাকা-১২২৯।


Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES**

As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 100
Project Programme Name and Code

Buget: Lakh Tk: 140.00
Budget Allocation for FY 2025-26:
Estimated Cost: 140.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1		100	Supplying and fitting fixing of Heavy duty steel made wall mounted rack for fire section at Hsia	SR	1478	LTM	M(ops)	CAAB	9.76	9.76	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
2		100	Supply of Visitor Chair with arms for different counter CTO Section at Hsia	Nos	100	LTM	HOPE	CAAB	14.42	14.42	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
4		100	Supply of Visitor Chair without arms for different counter CTO Section at Hsia	Nos	100	LTM	HOPE	CAAB	12.00	12.00	Plan dates		04.11.2025	18.11.2025	26.11.2025	03.12.2025	09.12.2025	06.01.2026	30	07.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
5		100	Table, Secretariat Chair, visitor Chair, Steel cabinet, table with glass, computer table, book self for TX station Hsia.	Nos	12	LTM	M(ops)	CAAB	6.00	6.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
6		100	Supply of Three set Sofa 3 pcs cote hanger, 8 computer table and chair, tea trolly ,shoe rack for cargo,notain.Hsia.	Nos	10	LTM	M(ops)	CAAB	3.00	3.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
7		100	Supply of Fixed chair, Customized Wall Cabinet, Half secretariat table , file rack(laminated board) visitor chair, Computer table, steel file cabinet, customizid wall mounted cabinet, adjustable MS heavy duty rack and laptop with pinter for avsec orderly room, Avsec control office, Baggage Handling system room and Radar station at Hsia.	Nos	14	LTM	HOPE	CAAB	19.62	19.62	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
8		100	Supply of Wooden Revolving chair, full secretariat uble, executive table, full cabinate revolving chair, computer uble, computer chair, for admin-3, export cargo, security section at Hsia	Nos	19	LTM	HOPE	CAAB	8.78	8.78	Plan dates		04.11.2025	18.11.2025	26.11.2025	03.12.2025	09.12.2025	06.01.2026	30	07.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
9		100	Supply of Rostam, Dayach (10feet x 4feet x 1feet) , white board (8feetx4feet), Graph board (4feet x 4feet), computer uble, table(official) Chair(official), Drawing table (6feetx4feetx3feet) for Civil Aviation High school & college , Tejgoan	Nos	40 40 25 3 15	LTM	HOPE	CAAB	0.50	0.50	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
10		100	Supply of Various kinds of furniture at Hsia	Nos	4	LTM	M(ops)	CAAB	6.31	6.31	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
11		100	Supplying of steel locker 09 part file rack/Almirah (7feet 10 inchi, 4feet x 0 inchin, 1feet x 6 inchi) for admin-01, Hsia	Nos	4	LTM	HOPE	CAAB	6.00	6.00	Plan dates		04.11.2025	18.11.2025	26.11.2025	03.12.2025	09.12.2025	06.01.2026	30	07.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									


Md. Anis Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229


এস এম রাণীব সামাদ
ক্রপ কাস্টিন
নির্বাহী পরিচালক
হাজরা শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুরমিটোলা, ঢাকা-১২২৯।


Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 100
Project Programme Name and Code

Budget Lakh Tk: 140.00
Budget Allocation for FY 2025-26:
Estimated Cost: 140.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
12		100	Supply of Half secretariat Table, Visitor Chair, Steel File cabinet, Revolving Chair, Book Shelves, Computer Table, Chair, Wooden Foot stand, Wall mounted Fan and Stand Fan as per reqd of CD-1, accounts officer, procurement officer, cargo village and T A Section at HSIA	Nos	17	LTM	M(ops)	CAAB	13.37	13.37	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
13		100	Supply of Colour TV 55inchi smart(singer) , magicsing (smart karaoke), Head Phone, Mobile Charger	Nos	10	LTM	M(ops)	CAAB	6.42	6.42	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
14		100	Supply of Office Furniture Revolving Chair, Visitor Chair, Table glass for Magistrate court, PABX room at HSIA	Nos	7	LTM	M(ops)	CAAB	3.00	3.00	Plan dates		04.11.2025	18.11.2025	26.11.2025	03.12.2025	09.12.2025	06.01.2026	30	07.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
15		100	Supply of Secretariat Table, Cabinet Counter Table, Steel File Cabinet 4 drawer, Superior quality visitor Chair, revolving Chair, plywood board locker cabinet and plywood board cabinet for Avsec General shift and Admin section at HSIA	Nos	12	LTM	M(ops)	CAAB	3.62	3.62	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
16		100	Supply Chair, Table, wall cabinet, file cabinet, floor met, wall mat for avsec control room Q&A at HSIA	Nos	14	LTM	M(ops)	CAAB	8.20	8.20	Plan dates		04.11.2025	18.11.2025	26.11.2025	03.12.2025	09.12.2025	06.01.2026	30	07.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
17		100	Supply Revolving Chair, Table, visitor Chair, 6 drawer steel locker cabinet for Fire at HSIA	Nos	32	LTM	M(ops)	CAAB	5.00	5.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
18		100	Supply Revolving Chair, visitor Chair otobi for NAV at HSIA	each	17	LTM	M(ops)	CAAB	5.00	5.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
19		100	Supply of still file cabinet T/A section and various furniture for Avsec at HSIA	each	4	LTM	M(ops)	CAAB	9.00	9.00	Plan dates		04.11.2025	18.11.2025	26.11.2025	03.12.2025	09.12.2025	06.01.2026	30	07.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
									140.00	140.00										

Total Tk

Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
হাজরা শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্লা, ঢাকা-১২২৯।

এস এম রাগীব সামাদ
কন্ট্রোলিং অফিসার
পরিচালক (সিএলএস-১)
হাজরা শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্লা, ঢাকা-১২২৯।

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES**
As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency - Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3211117
Project Programme Name and Code

Budget: Lakh Tk: 30.00
Budget Allocation for FY 2025-26:
Estimated Cost: 30.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21		
1		321117	Providing of Cable TV Service and internet bandwidth for IP PABX system, Wi-Fi & Intercom System, Data Connectivity etc. at new HQ of CAAB	Lot	1	LTM	HOPE	CAAB	16.00	16.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20		
											Planned		0	14	7	7	7	28	30	30		
											Actual dates											
2		321117	Supply of 300 Mbps bandwidth for CAAB	Lot	1	LTM	M(ops)	CAAB	14.00	14.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20		
											Planned		0	14	7	7	7	28	30	30		
											Actual dates											
Total Tk										30.00	30.00											

Md. Amir Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।

মাহবুবোজা নাসরীন সুলতানা
পরিচালক (সিএমএস-১)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯

এস এম রাগীব সামাদ
গ্রুপ ক্যান্টিন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES**

As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3255103
Project Programme Name and Code

Budget: Lakh Tk: 4.50
Budget Allocation for FY 2025-26:
Estimated Cost: 4.50

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1		3255103	Payment Voucher Bindings	Lot	1	LTM	M(ops)	CAAB	1.50	1.50	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
2		3255103	Revenue Receipt Voucher Bindings	Lot	1	LTM	M(ops)	CAAB	1.50	1.50	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
3		3255103	Bank Book,Cash book & other Resister /Audits Document Bindings	Lot	1	LTM	M(ops)	CAAB	1.50	1.50	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
										4.50	4.50									

Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিটোলা, ঢাকা-১২২৯।

এস এম রাগিব সামাদ
মারফরোজা নাসরীন সুলতান ক্যাপ্টেন
পরিচালক (সিএনএস-১) নির্বাহী পরিচালক
শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিটোলা, ঢাকা-১২২৯।


Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3257301
Project Programme Name and Code

Budget Lakh Tk: 26.00
Budget Allocation for FY 2025-26:
Estimated Cost: 26.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1		3257301	Festivals / Celebrations of National Day	Nos	As per reqd	LTM/DPM/ RFQ	HOPE	CAAB	26.00	26.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
Total Tk										26.00	26.00									


Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।

মাসরোজা নাসরীন সুলতান
পরিচালক (সিএনএস-১)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।

এস এম রাশীদ সামাদ
জুপ ক্যান্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।

Approved

২৭

ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES

As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3258108
Project Programme Name and Code

Budget: Lakh Tk: 1700.00
Budget Allocation for FY 2025-26:
Estimated Cost: 1700.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1		3258108	Airport Cleaning (Outsourcing) HSIA Terminal 1 & 2	Lot	1	OTM	HOPE	CAAB	1700.00	1700.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									

Total Tk 1700.00 1700.00

Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস) গ্রাফরোজা হাসান সুলতান
কাকেন
হযরত শাহজালাল আন্তঃ বিমানবন্দর পরিচালক (সিএলএস-১) নির্বাহী পরিচালক
কুমিটোলা, ঢাকা-১২২৯। হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুমিটোলা, ঢাকা-১২২৯ কুমিটোলা, ঢাকা-১২২৯।

এস এম রাশিখ সামাদ

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES**
As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3258111
Project Programme Name and Code

Budget Lakh Tk: 55.00
Budget Allocation for FY 2025-26:
Estimated Cost: 32.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1		3258111	বিমান দুর্ঘটনা মহড়া অনুষ্ঠান(সাব হেড: ইমারজেন্সি সিকিউরিটি এক্সারসাইজ-২০২৬	Job	1	OTM	HOPE	CAAB	32.00	55.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned dates									
											Actual dates									
Total Tk										32.00	55.00									

Amit
Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)

হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯

পরিচালক (সিএসএস-১)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯

এস এম রাশীদ সামাদ
সিএসএস-১
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES**

As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3258113 (471-571)
Project Programme Name and Code

Budget: Lakh Tk: 13.00
Budget Allocation for FY 2025-26:
Estimated Cost: 13.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1		3258113	a) Office Equipment Repair: Repair of old two/three seater sofas, lounge chairs used in Hashaabi holding lounges, replacement of foam, rexine and cushions. b) Repairing and replacement of sofa set for informant of DSO office VIP on arrival HSIA	Job	2	LTM	HOPE	CAAB	13.00	13.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
Total Tk										13.00	13.00									


Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport উপ-পরিচালক (পিএসএস)
Kurmitola, Dhaka-1229


এস এম রাগীব সামাদ
পরিচালক (পিএলএস-১) নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্লা, ঢাকা-১২২৯

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES**


As per Preliminary Budget


Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3258114 (471-571)
Project Programme Name and Code

Budget: Lakh Tk: 16.50
Budget Allocation for FY 2025-26:
Estimated Cost: 18.15

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1		3258114	Furnisher Equipment Repair: Repair of old three-seater sofa/lounge chair used in holding lounge, replace foam, raksin and fabric for HSIA	Job	3	LTM	HOPE	CAAB	18.15	16.50	Plan dates									
											Planned dates									
											Actual dates		16.9.25	06.10.25	08.10.25					

Total Tk 18.15 16.50


Md. Amir Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229


মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।


এস এম রাশীদ সাদাদ
গ্রুপ ক্যান্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।

Approved

১৭

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3258122
Project Programme Name and Code

Buget: Lakh Tk: 350.00
Budget Allocation for FY 2025-26:
Estimated Cost: 350.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1		3258122	বিমানবন্দরের হেজডেজ / ট্রলিযান/ বিজা লাউজ (আউট পোস্টিং)	Persons	54	OTM	HOPE	CAAB	110.00	110.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
2		3258122	বিমানবন্দরের হেজডেজ / ট্রলিযান/ বিজা লাউজ (আউট পোস্টিং) S.H: হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের হেজডেজ পরিচালনার জন্য আউটপোস্টিং এর মাধ্যমে (emergency attendents) জনকল নিয়োগ।	Persons	54	OTM	HOPE	CAAB	137.00	137.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
3		3258122	বিমানবন্দরের হেজডেজ / ট্রলিযান/ বিজা লাউজ (আউট পোস্টিং) S.H: হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের বিজা যানসেী ও ওয়াইকাই এটিসি ডেজ পরিচালনার জন্য আউটপোস্টিং এর মাধ্যমে জনকল সরবরাহ।	Persons	20	OTM	HOPE	CAAB	48.00	48.00	Plan dates		04.11.2025	18.11.2025	26.11.2025	03.12.2025	09.12.2025	06.01.2026	30	07.02.2026
											Planned dates									
											Actual dates									
4		3258122	বিমানবন্দরের হেজডেজ / ট্রলিযান/ বিজা লাউজ (আউট পোস্টিং) S.H: Cleaning swiping of road surface and footpath land side for period of one year	Persons	10	OTM	HOPE	CAAB	24.00	24.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
5		3258122	বিমানবন্দরের হেজডেজ / ট্রলিযান/ বিজা লাউজ (আউট পোস্টিং) S.H: হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের মোটর পরিবহন চালক ও মেকানিক এবং হেল্পার আউটপোস্টিং এর মাধ্যমে জনকল সরবরাহ	Persons	20	OTM	HOPE	CAAB	31.00	31.00	Plan dates		05.11.2025	19.11.2025	27.11.2025	04.12.2025	10.12.2025	07.01.2026	30	08.02.2026
											Planned dates									
											Actual dates									

Total Tk 350.00 350.00

Md. Amir Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিটোলা, ঢাকা-১২২৯।
শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিটোলা, ঢাকা-১২২৯

এস এম রাগীব সামাদ
গ্রুপ ক্যান্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিটোলা, ঢাকা-১২২৯।

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division -Ministry of Civil Aviation & Tourism
Agency - Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3255102
Project Programme Name and Code

Budget: Lakh Tk: 265.00
Budget Allocation for FY 2025-26:
Estimated Cost: 265.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1		3255102	অটোম্যাটিক ও অটোম্যাটিক কলি	Lot	1	LTM	HOPE	CAAB	24.69	24.69	Plan dates									
											Planned dates									
											Actual dates		29.05.25	17.06.25	19.06.25	25.06.25	25.06.25	26.06.25	30	25.07.25
2		3255102	Fire extinguisher tally card, Validity Sticker, DCP ব্যবহার বিধি ঠিকার, CO2 ব্যবহার বিধি ঠিকার, ডিভাইস ট্যাক কার্ড, ফায়ার ঠিকার দুই ধরনের অগ্নি প্রতিরোধ সতর্কতা ও তালিকা ফায়ার নম্বর, সার্ভিস এভিলিটি কার্ড এবং প্যাসপোর্ট ট্যাক।	Lot	3	LTM	HOPE	CAAB	5.00	5.00	Plan dates		03.11.202	17.11.202	25.11.202	02.12.202	08.12.2025	05.01.202	30	06.02.202
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
3		3255102	হাঙ্গারের বিভিন্ন শাখায় প্রদান-১, ২ ও ৩ হিসাব, মোড়কপত্র, এটিএম, নিয়ন্ত্রণ, ফায়ার এবং এমটি স্পল শাখায় দাপ্তরিক কাজে ব্যবহারের জন্য বিভিন্ন প্রকার ফর্মস ও টেন্ডারের মাধ্যমে তথ্য।	Lot	3	LTM	HOPE	CAAB	15.00	15.00	Plan dates		03.11.202	17.11.202	25.11.202	02.12.202	08.12.2025	05.01.202	30	06.02.202
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
4		3255102	অফসেট পেন্সর পিয়ার সাইজ অফসেট পেন্সর (এ-৪ সাইজ), (Double A), পেন্সর ট্রেক, লকসন (কাগজ), স্যাচেল কলমেন, পাইলট ডি-৭/ ডি-৫ ডি-১০, ডাকের প্রথম সহ বিভিন্ন প্রকার টেন্ডারের মাধ্যমে।	Ream Nos Nos Nos	700 1500 600 30	LTM	HOPE	CAAB	10.00	10.00	Plan dates		03.11.202	17.11.202	25.11.202	02.12.202	08.12.2025	05.01.202	30	06.02.202
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
5		3255102	হাঙ্গারের এটিএম শাখায় বিমান উড়ান ও অবতরণ কাজে ব্যবহারের জন্য পলিক প্যাড (সি-২১০)।	Pad	5000	LTM	HOPE	CAAB	6.70	6.70	Plan dates		03.11.202	17.11.202	25.11.202	02.12.202	08.12.2025	05.01.202	30	06.02.202
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
6		3255102	অফসেট পেন্সর (এ-৪) সাইজ (Double A), স্ট্যাম্পার পেন্সন, স্ট্যাম্পার পিন মেসো ট্রিপ, কার্ট পেন্সিল, ইয়েলোর, পেন্সিল কাটিং, পাইলট ডি-৭, ডাক মোটরকারী ও বড়) এবং অন্যান্য ফর্ম সহ বিভিন্ন প্রকার টেন্ডারের মাধ্যমে।	Lot	1	LTM	HOPE	CAAB	5.00	5.00	Plan dates		03.11.202	17.11.202	25.11.202	02.12.202	08.12.2025	05.01.202	30	06.02.202
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
7		3255102	ICAO Annexes, documents for RCC, EOC, ACC, TWR & HSIAT S Aerodromes Manual, AEP, SMS etc & different types of forms at HSIAT.	Lot	1	LTM	M (ops)	CAAB	5.00	5.00	Plan dates		03.11.202	17.11.202	25.11.202	02.12.202	08.12.2025	05.01.202	30	06.02.202
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
8		3255102	হাঙ্গারের ফায়ার শাখায় ব্যবহারের জন্য বিভিন্ন প্রকার ফর্মস এবং টেন্ডারের।	Lot	1	LTM	M (ops)	CAAB	6.00	6.00	Plan dates		03.11.202	17.11.202	25.11.202	02.12.202	08.12.2025	05.01.202	30	06.02.202
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
9		3255102	ফাইল কভার, ফাইল বোর্ড, বিভিন্ন সাইজের ডাক ও বিভিন্ন ধরনের ফর্মস এবং টেন্ডারের মাধ্যমে।	Nos	3000 500 7000 5000 2000	LTM	M (ops)	CAAB	5.00	5.00	Plan dates		03.11.202	17.11.202	25.11.202	02.12.202	08.12.2025	05.01.202	30	06.02.202
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
10		3255102	Dual View Standard Test Piece (STP) Log (Plan view) 100 page Form. Dual View Standard Test Piece (STP) Log (Cross view) 100 page Form. X-Ray Operator Log Sheet. 100 Page Form. Daily Occurrence Log. 100 Page Form. Explosive Trace Defector (ETD) Aileron Log. 100 Page Form. Explosive Trace Defector (ETD) Screening Log. 100 Page Form. CAAB Level 4 bag Screening log 100 page form. Cabin Baggage Search logo 100 page form. Ramp information. 100 page form.	Lot	1	LTM	HOPE	CAAB	18.00	18.00	Plan dates		03.11.202	17.11.202	25.11.202	02.12.202	08.12.2025	05.01.202	30	06.02.202
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
11		3255102	হাঙ্গারের কার্গোয়ের ব্যবহারের জন্য মোট দুক ছোট, বড়। সিএবি মহাশয় সম্মিলিত।	Nos	1000 500	LTM	M (ops)	CAAB	5.00	5.00	Plan dates		03.11.202	17.11.202	25.11.202	02.12.202	08.12.2025	05.01.202	30	06.02.202
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									

Md. Anis Hossain Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্টোলা, ঢাকা-১২২৯।

এস এম রাণীব সামাদ
গ্রুপ ক্যান্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্টোলা, ঢাকা-১২২৯।

2

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3255102
Project Programme Name and Code

Budget: Lakh Tk: 265.00
Budget Allocation for FY 2025-26:
Estimated Cost: 265.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
12		3255102	হাশাআবির নিরাপত্তা শাখায় ব্যবহারের জন্য বিভিন্ন ধরনের ফর্ম এবং টেমপ্লেট সামগ্রী।	Lot	1	LTM	M (ops)	CAAB	5.00	5.00			03.11.202	17.11.202	25.11.202	02.12.202	08.12.2025	05.01.202	30	06.02.202
													0	14	7	7	7	28	30	30
13		3255102	হিসাব ও রাজস্ব শাখায় ব্যবহারের বিভিন্ন ধরনের রপিস বই, ব্যাকে বই, ক্যাপ বই, এ্যাডভারসেন্স বেজি এবং বিভিন্ন ধরনের ফর্মস ও টেমপ্লেট সামগ্রী।	Lot	4	LTM	HOPE	CAAB	14.30	14.30			03.11.202	17.11.202	25.11.202	02.12.202	08.12.2025	05.01.202	30	06.02.202
													0	14	7	7	7	28	30	30
14		3255102	হাশাআবির বিভিন্ন শাখা অর্থাৎ প্রশাসন-১,২ ও ৩, হিসাব, যোগাযোগ, এটিএম, নিরাপত্তা, ভাষার এবং একটি পূর্ণ শাখায় দাপ্তরিক কাজে ব্যবহারের জন্য কম্পেন্স কাপেন্স স্যাক্সো কম্পেন্স, ডাস্টার রুম, প্যাকটিউব,ক্রিপসের,ফাইল কভার,ফাইল বোর্ড,স্ট্যাকলার পিন,সিটিক নোট প্যাড (হোট ও বক) বিভিন্ন কালার এবং বিভিন্ন প্রকার ফর্মস ও টেমপ্লেট সামগ্রী এবং অন্যান্য মালামাল।	Lot	2	LTM	HOPE	CAAB	10.00	10.00			03.11.202	17.11.202	25.11.202	02.12.202	08.12.2025	05.01.202	30	06.02.202
													5	5	5	5	7	6	28	30
15		3255102	হাশাআবির এটিএম,হিসাব শাখা,এটিএম শাখা নিরাপত্তা শাখায় ব্যবহারের জন্য বিভিন্ন বই,ফর্মস এবং টেমপ্লেট সামগ্রী	Lot	1	LTM	M (ops)	CAAB	5.00	5.00			03.11.202	17.11.202	25.11.202	02.12.202	08.12.2025	05.01.202	30	06.02.202
													5	5	5	5	7	6	28	30
16		3255102	হাশাআবির কার্গো ডিপোতে ব্যবহারের জন্য বিভিন্ন প্রকার ফর্মস এবং হিসাব ও রাজস্ব শাখায় ব্যবহারের জন্য বিভিন্ন প্রকার টেমপ্লেট সামগ্রী।	Lot	1	LTM	M (ops)	CAAB	6.00	6.00			03.11.202	17.11.202	25.11.202	02.12.202	08.12.2025	05.01.202	30	06.02.202
													5	5	5	5	7	6	28	30
17		3255102	Vehicle Land Side Sticker, Vehicle In Side Sticker, Apron Vehicle Sticker, Vehicle gate pass sticker (gate-8), Vehicle gate pass sticker (gate-10), Rules of Vehicle movement Sticker & Pen,Different types forms,	Lot	1	LTM	M (ops)	CAAB	8.16	8.16			03.11.202	17.11.202	25.11.202	02.12.202	08.12.2025	05.01.202	30	06.02.202
													5	5	5	5	7	6	28	30
18		3255102	এসপিআই, এসএসপি, এসএসপি বই সহ বিভিন্ন প্রকার ফর্মস এবং টেমপ্লেট সামগ্রী।	Lot	1	LTM	M (ops)	CAAB	3.00	3.00			03.11.202	17.11.202	25.11.202	02.12.202	08.12.2025	05.01.202	30	06.02.202
													0	14	7	7	7	28	30	30
19		3255102	সিএ-১২,সিএ-১২বি,ক্রাইটপ্যান ফর্ম, বেজিং ব্রীজ ফর্ম, F.I.C' এয়ারক্রাফট মুভমেন্ট রেজিটার, P.F.I.U মুভমেন্ট রেজিটার, মেসেজ ফর্ম এবং অন্যান্য ফর্মস সহ বিভিন্ন প্রকার টেমপ্লেট সামগ্রী।	Nos	200 200 50 50 100	LTM	M (ops)	CAAB	5.00	5.00			03.11.202	17.11.202	25.11.202	02.12.202	08.12.2025	05.01.202	30	06.02.202
													0	14	7	7	7	28	30	30
20		3255102	হাশাআবির বিভিন্ন শাখায় দাপ্তরিক কাজে ব্যবহারের জন্য বিভিন্ন প্রকার ফর্মস এবং টেমপ্লেট সামগ্রী।	Lot	1	LTM	M (ops)	CAAB	10.00	10.00			03.11.202	17.11.202	25.11.202	02.12.202	08.12.2025	05.01.202	30	06.02.202
													0	14	7	7	7	28	30	30
21		3255102	হাশাআবির বিমানবন্দরের বিভিন্ন শাখা অর্থাৎ প্রশাসন-১,২ ও ৩,হিসাব শাখা, যোগাযোগ শাখা, এটিএম, রাজস্ব, নিরাপত্তা, ভাষার এবং একটি পূর্ণ শাখায় দাপ্তরিক কাজে ব্যবহারের জন্য রোল রেজিষ্টার-৪,৫,৬,কন্ট্রোল রেজিষ্টার ২০০ পাতা ও ১০০ পাতার বেজি এবং অন্যান্য টেমপ্লেট সামগ্রী।	Nos	150 250 200 400 300	LTM	M (ops)	CAAB	5.00	5.00			03.11.202	17.11.202	25.11.202	02.12.202	08.12.2025	05.01.202	30	06.02.202
													5	5	5	5	7	6	28	30

Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস&ফরোজা নাসরীন সুলতান)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিটোলা, ঢাকা-১২২৯

এস এম রাগীব সামাদ
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিটোলা, ঢাকা-১২২৯

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

20

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3255102
Project Programme Name and Code

Budget: Lakh Tk: 265.00
Budget Allocation for FY 2025-26:
Estimated Cost: 265.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
22		3255102	Emergency and Contingence works for different section at HSIA.	Lot	1	LTM	HOPE	CAAB	20.00	20.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
23		3255102	হাঙ্গারের নিরাপত্তা পাল শাখায় ডিজিটাল পাসের কাজে ব্যবহারের জন্য 'ডি' পাসের কার্ড : পাল, নীল, সবুজ, হলুদ ও কালো এবং কালার বিহীন	Nos	27500	LTM	M (ops)	CAAB	5.00	5.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
24		3255102	সবুজ বা এর আশ্রয়ন ট্রিপ, সাদা বা এর বর্ধমান ট্রিপ, হলুদ বা এর ট্রানজিট ট্রিপ (বিমানের ইঞ্জিনের অংশ) ও ক্রস কন্ট্রি ট্রাইবের জন্য : ট্রাইবট প্রসেস ট্রানজিট ট্রিপ (ইউ বাউন্ড ওয়ার্ড ট্রাই) দ্বি-কালার : ট্রাইবট প্রসেস ট্রানজিট ট্রিপ (ওয়েট বাউন্ড ওয়ার্ড ট্রাই) শাইট ব্র কালার :	Lot	1	LTM	M (ops)	CAAB	3.00	3.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
25		3255102	বিভিন্ন ধরনের নিরাপত্তা জটিল ফর্ম ও রেজি	Lot	1	LTM	M (ops)	CAAB	8.00	8.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
26		3255102	হাঙ্গারের বিভিন্ন শাখা অর্থাৎ প্রশাসন-১,২ ও ৩ হিসাব, যোগাযোগ, এগ্রিম, নিরাপত্তা, ফায়ার এবং একটি পূর্ণ শাখায় দারবর কাজে ব্যবহারের জন্য খাম ছোট মাফরি, বড় টাইপের মাফরি।	Lot	1	LTM	HOPE	CAAB	2.50	2.50	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
27		3255102	হাঙ্গারের বিভিন্ন শাখা ব্যবহারের জন্য বিভিন্ন ধরনের খাম ছোট মাফরি, বড়, মোট বুক ও অন্যান্য প্রিন্টিং মাফরি।	Lot	1	LTM	M (ops)	CAAB	9.79	9.79	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
28		3255102	হাঙ্গারের বিভিন্ন শাখায় দারবর কাজে ব্যবহারের জন্য অফিস পেন্সন এর সাইজ, ফাইল কভার এবং পেন্সন গ্রেট।	Lot	1	LTM	HOPE	CAAB	10.20	10.20	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
29		3255102	হাঙ্গারের বিভিন্ন শাখা ব্যবহারের জন্য অফিসে পেন্সন/নিয়াম ও এ-এসআই) সুতার বাল, মাফল বাল, ব্যাপার পিন এবং পরিচালক এটিএম ও এজেন্ট শাখার জন্য গ্রাস সিটকার, ১০০০ খেট সিটকার, প্রসেস ড্রাইভিং পারমিট কার্ড, প্রাচীর কভার ও অফিসের কার্পাস ফর্ম।	Lot	1	LTM	M (ops)	CAAB	4.66	4.66	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
30		3255102	হাঙ্গারের নিরাপত্তা শাখায় বিভিন্ন ডিউটি পোস্টে দারবর কাজে ব্যবহারের জন্য বিভিন্ন ধরনের (নয় ধরনের ফর্ম এ-এক ১০০ পাতা) বই।	Lot	1	LTM	HOPE	CAAB	10.00	10.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									
31		3255102	হাঙ্গারের নিরাপত্তা এজেন্ট-২০২৫ কমান্ডা বিভিন্ন ধরনের বই স্টাইল বাউন্ডার, প্রেসি লেটারি, বার্ড রেজি, খাম/বিভিন্ন ধরনের টেবিল পিটমের টেবিল।	Lot	1	LTM	HOPE	CAAB	10.00	10.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		0	14	7	7	7	28	30	30
											Actual dates									

Md. Amir Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস) রোজা শাসরান সুলতান গ্রুপ ক্যান্টেন
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্টোলা, ঢাকা-১২২৯

এস এম রাণীব সামাদ
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্টোলা, ঢাকা-১২২৯

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES**

As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3255102
Project Programme Name and Code

Budget Lakh Tk: 265.00
Budget Allocation for FY 2025-26:
Estimated Cost: 265.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
32		3255102	হাশাআবির চাক/সেমিআবির মাধ্যমে রাজস্ব আদায়ের দুই ফর্ম বিশিষ্ট ১০০ পাতার বই নং ৬০১ হতে ৮০০ পর্যন্ত হায়ার রপিল নং ৬০০০১ হতে ৮০০০০ পর্যন্ত ও আনুসঙ্গিক রপিল বই।	Each	200	LTM	M (ops)	CAAB	2.00	2.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		5	5	5	5	7	28	30	30
											Actual dates		0	14	7	7	7			
33		3255102	হাশাআবির এটিএম শাবার ডানা ডায়াক্স চপকার সিএ-১২ বি ফরম , মাসেজ ফরম ২০২ , এয়ার কন্ট্রোল ডুইয়েন্ট গেজি কন্ট্রোল টাওয়ার, গেজি একআইসি, গেজি পিএফআই, সিটকার, কন্ট্রোল টাওয়ার একআইসি পিএফআই ইউ, লসবক এলিয়া কন্ট্রোল, এসোস কন্ট্রোল, কন্ট্রোল টাওয়ার।	Each	300	LTM	M (ops)	CAAB	3.00	3.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates		5	5	5	5	7	28	30	30
											Actual dates		0	14	7	7	7			
									Total Tk	265.00	265.00									


Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

  
এস এম আমিরুল কাদের
ফ্রপ ক্যান্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিটোলা, ঢাকা-১২২৯।

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিটোলা, ঢাকা-১২২৯।

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES**

As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : CAAB, 3258101

Project Programme Name and Code

Budget Lakh Tk: 252.00

Budget Allocation for FY 2025-26:

Estimated Cost: 252.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract	Time for completion of
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	3258101		Supply of Spare parts-Air cleaner filter, Mobil filter, Clutch cable, Spark Plug, Back light, Silencer box, Front Wind shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorbers, Idle arm, Self Starter, Fan belt, Looking glass, Side Mirror, Fuel pump, A/C filter, Wiper Arm Assy, Horn, Glass Handle, Beacon Light, Engine overhauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials etc. For Rocky Jeep No. Dhaka Metro- Gha - 11-0490, Terious Jeep No. 3495 & 3496, Pajero Jeep No. D.M. Gha-11-2113, Out Lander Jeon No. D.M. Gha-13-6051	Lot	1	e-GP LTM	HOPE	CAAB	20.00	20.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned days									
											Actual dates									
2	3258101		Supply of Spare parts -Air cleaner filter, A/C Pump Filter, Mobil filter, Clutch cable, Iridium Plug, Back light, Silencer Box, Front Wild shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm, Self Starter, Fan belt, A/C filter, A/C Belt, Looking glass, Side Mirror, Fuel pump Assy, Wiper Arm Assy, Horn, Glass handle motor, Beacon Light, Seat & Back rest cover, Engine overhauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials etc. For Nissan sunny car No.D.M-kha-12-1000 & 1001.	Lot	1	e-GP LTM	M (Ops)	CAAB	8.00	8.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned days									
											Actual dates									
3	3258101		Supply of Spare parts-Air cleaner filter, Mobil filter, Clutch cable, Gear cable, Accelerator Cable, Plug iridium, Back light, Silencer Box, Front Wind shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm Assy, Self Starter, Fan belt, Looking glass, Side Mirror, Fuel pump Assy, Wiper Arm Assy, Horn, Glass Handle, Beacon Light, A/C filter, A/C Pump Assy, A/C Pump Motor, A/C Pump filter, Carbon Brush Holder, Seat & Back rest cover, Front & Rear Bumper, Engine Control Box Assy, Engine over hauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials etc. For Microbus No. D.M-Cha-53-7410, 7017, 1178, D.M-Cha-56-2417, 2418, D.M-Cha-51- 1985.	Lot	1	e-GP LTM	HOPE	CAAB	35.00	35.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned days									
											Actual dates									
4	3258101		Supply of Spare parts-Air cleaner filter, Mobil filter, Clutch cable, Gear cable, Accelerator Cable, Back light, Silencer Box, Front Wild shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm Assy, Self Starter, Fan belt, Looking glass, Side Mirror, A/C filter, Diesel filter, Alternator, Wiper Arm Assy, Horn, Glass Handle, Flashing Beacon Light, Seat & Back rest cover, Front & Rear Bumper, Engine Control Box Assy, Engine overhauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials, Heavy duty Steelness Cabin box Assy. For Pickup No. D. M -Tha -15-1789, D. M -Tha -11- 3130, 3310, 2084, 0360, D. M - Tha- 13-4500, D. M -Tha 13-1313, Tha -13-4499, 1791, 1792, D.M. Tha-15-2548, 2527.	Lot	1	e-GP LTM	HOPE	CAAB	54.00	54.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned days									
											Actual dates									
			Supply of Spare parts-Air cleaner filter, Fuel Pump Assy, Mobil filter, Diesel Filter, Air Buster, Brake Buster Head, Back light, Head light, Side indicator light, Silencer Box, Front Wild shield	Lot	1	e-GP LTM	HOPE	CAAB	20.00	20.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026


Md. Amit Hassan Talukder
 Accounts Officer
 Hazrat Shahjalal Int'l Airport
 Kurmitola, Dhaka-1229


মোহাম্মদ কামরুজ্জামান
 উপ-পরিচালক (পিএসএস)
 হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
 কুর্মিটোলা, ঢাকা-১২২৯।


এস এম রাণীব সামাদ
 গ্রুপ ক্যান্টেন
 নির্বাহী পরিচালক
 হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
 কুর্মিটোলা, ঢাকা-১২২৯।

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES**

As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : CAAB, 3258101

Project Programme Name and Code

Buget: Lakh Tk: 252.00

Budget Allocation for FY 2025-26:

Estimated Cost: 252.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract	Time for completion of
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
5		3258101	glass. Tie rod end. Wheel hubs Bearing. Pilot Bearing. Shock absorber. Self Starter. Alternator Assy. Fan belt. Looking glass. Side Mirror. Fuel pump Assy. Wiper Arm Assy. Horn. Window glass. Channel Beet. Seat Foam Rexin as required. Water Pump. Turbo Charger Assy. Seat & Back rest cover. Engine overhauling items. Gear box items. Denting& Painting Materials etc. For TATA Bus D.M-Sa-11- 0180. 0182.								Planned days									
											Actual dates									
6		3258101	Supply of Spare parts- Fuel Pump Assy. Mobil filter. Diesel Filter. Back light. Head light. Side indicator light. Silencer Box. Front Wind shield glass. Tie rod end. Wheel hubs Bearing. Pilot Bearing. Shock absorber. Self Starter. Fan belt. Looking glass. Side Mirror. Wiper Arm Assy. Horn. Seat Foam Rexin as required. Beacon Light. Seat & Back rest cover. Engine overhauling items. Gear box items. Denting& Painting Materials etc. For Truck No. D.M-Ua-11- 0702.	Lot	1	e-GP LTM	M (Ops)	CAAB	5.00	5.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned days									
											Actual dates									
7		3258101	Supply of Spare parts-Air cleaner filter. Petrol Filter. Mobil filter. Clutch cable. Gear cable. Accelerator Cable. Spark plug. Back light. Silencer Box. Front Wind shield glass. Back Wind shield glass. Tie rod end. Ball joint. Wheel hubs Bearing. Pilot Bearing. Shock absorber. Idle arm Assy. Self Starter. Fan belt. Looking glass. Side Mirror. A.C filter. A.C pump Assy. Wiper Arm Assy. Horn. Glass Handle. Carburetor Assy. Beacon Light. Seat & Back rest cover. Engine overhauling items Gear box items. Denting & Painting Materials etc. For Ambulance No	Lot	1	e-GP LTM	HOPE	CAAB	12.00	12.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned days									
											Actual dates									
8		3258101	Supply of Spare parts-Air cleaner filter. Mobil filter. Diesel Filter. Hydraulic High Compressor Pipe. Beacon Light. Trolley Wheel Assy. Trolley Bearing. Oil seal. For Runway Sweeper No.-4.	Lot	1	e-GP LTM	HOPE	CAAB	12.00	12.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned days									
											Actual dates									
9		3258101	Supply of Spare parts- Mobil filter. Diesel Filter. Trolley Wheel. Trolley Wheel bearing. Fan belt Trolley grass Cutting Blade Assy. Propeller Shaft Assy. Beacon Light. Trolley Gear Box. Trolley repair And Whole Complete Serviceable & Maintenance Spare parts For Grass Cutter Machine- No. 4.5.	Lot	1	e-GP LTM	HOPE	CAAB	7.00	7.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned days									
											Actual dates									
10		3258101	Supply of Beacon Light. Seat & Back Rest cover. Shock absorber. Tie Rod end. Ball Joint. Steering Box. Wheel Hubs. Wheel Rim. Wheel.Control Box and others Spare Parts For Electric Vehicle No. 1	Lot	1	e-GP LTM	HOPE	CAAB	4.00	4.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned days									
											Actual dates									
			Supply of Spare parts Different Vehicle for Store Stock as required.	Lot	1	e-GP LTM	HOPE	CAAB	32.00	32.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026


Md. Anis Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229


মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (সিএসএস)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।


শাহজালাল আন্তর্জাতিক বিমানবন্দর
পরিচালক (সিএনএস-১)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯

এস এম রাগীব সামাদ

নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।


Approved

28

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3258101
Project Programme Name and Code

Buget: Lakh Tk: 252.00
Budget Allocation for FY 2025-26:
Estimated Cost: 252.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract	Time for completion of
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
11		3258101									Planned days									
											Actual dates									
12		3258101	Supply of Different Type of Battery for Jeep No.- D.M. 6051, 3495, 3496, 2113 Car No. 1000 & 1001, Microbus No. 7410, 7017, 2417, 2418, 1178 Pickup No. 3130, 2084, 1313, 4499, 4500, 2527, 2548, 3310, 1985, 0490, 1789, 1791, 1792, 0360, 0702 TATA Bus No. 0180, 0182 Ambulance No. 0099, 0100, 0146, 0147 R.S No. 4 TAFE Tractor No. 4, 5	Lot	1	e-GP LTM	HOPE	CAAB	13.50	13.50	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned days									
											Actual dates									
13		3258101	Supply of Different Types of Tyre-Tube for Jeep No.- D.M. 6051, 3495, 3496, 2113 Car No. 1000 & 1001, Microbus No. 7410, 7017, 2417, 2418, 1178 Pickup No. 3130, 2084, 1313, 4499, 4500, 2527, 2548, 3310, 1985, 0490, 1789, 1791, 1792, 0360, 0702 TATA Bus No. 0180, 0182 Ambulance No. 0099, 0100, 0146, 0147 R.S No. 4 TAFE Tractor No. 4, 5	Lot	1	e-GP LTM	HOPE	CAAB	13.00	13.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned days									
											Actual dates									
14		3258101	Seat and Back Rest Cover Washing for Different Vehicle.	Lot	1	e-GP LTM	M (Ops)	CAAB	0.50	0.50	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned days									
											Actual dates									
15		3258101	Repair and Machining Works for Different Vehicle.	Lot	1	e-GP LTM	HOPE	CAAB	11.00	11.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned days									
											Actual dates									
16		3258101	Supply of Tools & equipment for M.T. Pool Workshop & Fire Section	Lot	1	e-GP LTM	M (Ops)	CAAB	5.00	5.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned days									
											Actual dates									

Total Tk 252.00 252.00

Amel
Md. Amir Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

Amel
মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
কুর্মিটোলা, ঢাকা-১২২৯।

Asim
এস এম রাগীব সামাদ
পরিচালক (সিএনএস-১)
কুর্মিটোলা, ঢাকা-১২২৯।

মোহাম্মদ শাহজালাল আলী
পরিচালক (সিএনএস-১)
কুর্মিটোলা, ঢাকা-১২২৯।

Asim
Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES**
As per Preliminary Budget


2

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3258102
Project Programme Name and Code

Budget Lakh Tk: 441.00
Budget Allocation for FY 2025-26:
Estimated Cost: 441.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1		3258102	Supply of Octane Supply of Diesel Supply of Lubricant Supply of Gear Oil Supply of Break Oil Supply of Coolant Supply of Buster Supply of Flashing Oil Supply of Power Oil Supply of Hydraulic Oil Supply of Battery water Supply of Grease Supply of Super-V etc. (less / more)	Ltrs Ltrs Ltrs Ltrs Ltrs Ltrs Can Ltrs Ltrs Ltrs Kg Ltrs	99884 132167 2445 392 200 309 200 410 495 416 300	DPM	HOPE	CAAB	441.00	441.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
												Planned dates								
												Actual dates								
										Total Tk	441.00	441.00								


Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229


মোহাম্মদ কামরুল হোসেন
উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯


এস এম রশীদ সামাদ
গ্রুপ ক্যান্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3211107
Project Programme Name and Code

Budget: Lakh Tk: 530.00
Budget Allocation for FY 2025-26:
Estimated Cost: 530.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1		3211107	সাজীপুর রুটের অপারেশনাল কর্মকর্তা ও কর্মচারীদের শিফট অনুযায়ী কর্মকর্তা হ্যাণ্ডআর্বিংতে আনা-নেওয়া এবং প্রয়োজনমত সার্ভারিক কাজে ব্যবহারের জন্য ৩৬/৩৭ শিফটের একটি নন এলি মিনিবাস/কোর্টারভাকরন কাজ। মিনিবাস/কোর্টারভাক-সেট্রো-ক-১২-১৭৭৩	Nos	1	OTM	HOPE	CAAB	62.00	62.00	Plan dates									
											Planned days									
											Actual dates					30.06.25	10.07.25	15.07.25		30.06.26
2		3211107	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে কর্মরত এয়ারট্রাফিক ম্যানেজমেন্ট (এটিএম) কর্মকর্তাদের কুর্মিটোলা আবাসিক এলাকা হইতে হ্যাণ্ডআর্বিংতে ০৩ শিফট (সকল, দুপুর ও রাত) কর্মকর্তা আনা-নেওয়া ও প্রয়োজনমত সার্ভারিক কাজে ব্যবহারের জন্য ১২ আসন বিশিষ্ট ০১ টি উন্নতমানের এলি মাইক্রোবাস জাদা করন কাজ। এলি মাইক্রোবাস-সেট্রো-ক-১২-১৭১০	Nos	1	OTM	HOPE	27.93	31.00	31.00	Plan dates									
											Planned days									
											Actual dates					30.06.25	10.07.25	15.07.25		30.06.26
3		3211107	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের জরুরী অপারেশনাল ও নিরাপত্তা কাজে নিয়োজিত নির্বাহী ম্যাজিষ্ট্রেটসহ শহরের বিভিন্ন এলাকা হতে কর্মকর্তা হ্যাণ্ডআর্বিংতে আনা-নেওয়া ও প্রয়োজনমত সার্ভারিক কাজে সার্ভারিক ব্যবহারের জন্য ০৯ আসন বিশিষ্ট ০১ টি উন্নতমানের এলি বোহা মাইক্রোবাস জাদা করন কাজ। এলি মাইক্রোবাস-সেট্রো-ক-১২-১৭১১	Nos	1	OTM	HOPE	CAAB	31.00	31.00	Plan dates									
											Planned days									
											Actual dates					30.06.25	10.07.25	15.07.25		30.06.26
4		3211107	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের অপারেশনাল কাজে নিয়োজিত শিফট ওয়াই মিনিবাস আন্দার সন্ধ্যারের ব্যাক হইতে কর্মকর্তা হ্যাণ্ডআর্বিংতে আনা-নেওয়ার জন্য ৩৬/৩৭ আসন বিশিষ্ট একটি নন এলি মিনিবাস জাদাকরন কাজ। মিনিবাস-সেট্রো-ক-১২-১৭৪২	Nos	1	OTM	HOPE	CAAB	46.00	46.00	Plan dates									
											Planned days									
											Actual dates					30.06.25	10.07.25	15.07.25		30.06.26
5		3211107	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের স্ট্রু নিরাপত্তা জোরদার করার লক্ষ্যে AVSEC কর্মকর্তাদের ঢাকা শহরের বিভিন্ন স্থান থেকে বিমান বন্দরে শিফট অনুযায়ী আনা-নেওয়া ও অপারেশনাল কাজে ব্যবহারের জন্য ২৪ ঘণ্টা ১২ আসনবিশিষ্ট ০২ টি উন্নতমানের এলি মাইক্রোবাস জাদাকরন কাজ। ০১। এলি মাইক্রোবাস-সেট্রো-ক-১২-১৭৪৩	Nos	1	OTM	HOPE	CAAB	58.00	58.00	Plan dates									
											Planned days									
											Actual dates					30.06.25	10.07.25	15.07.25		30.06.26
6		3211107	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের স্ট্রু নিরাপত্তা জোরদার করার লক্ষ্যে অতিরিক্ত জনকল হিসাবে বিমানবাহিনী থেকে আগত এভসেক সদস্যদের হ্যান্ডবীং হেট, বিমানবাহিনী সর সর ও ক্যান্টিনমেন্টের বিভিন্ন এলাকা থেকে শিফট ওয়াই (সকল, দুপুর, রাত) এবং জেনারেলশিফট এ কর্মকর্তাদের কর্মকর্তা হ্যাণ্ডআর্বিংতে আনা-নেওয়াজন্য ২৬/৩০ আসন বিশিষ্ট একটি নন এলি কোর্টার ভাকরন কাজ। নন এলি কোর্টারভাক-সেট্রো-ক-১১-০৬৬৪	Nos	1	OTM	HOPE	CAAB	55.00	55.00	Plan dates									
											Planned days									
											Actual dates					30.06.25	10.07.25	15.07.25		30.06.26
7		3211107	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিজ্ঞ ম্যাজিষ্ট্রেট কোর্টে টেনারিশন সহ প্রার অসহী কেস্ট্রী করায়ার (কেন্সারিশন ও কানিশপু) প্রেরণ, মোবাইল কোর্ট পরিচালনা ও সার্ভারিক কাজসহ সার্ভারিক ব্যবহারেরজন্য ১২ (বার) আসনবিশিষ্ট ০১ (এক) টি উন্নতমানের এলিমাইক্রোবাসজাদাকরনকাজ। এলিমাইক্রোবাস-সেট্রো-ক-১১-০৬৬৪	Nos	1	OTM	HOPE	CAAB	29.00	29.00	Plan dates									
											Planned days									
											Actual dates					30.06.25	10.07.25	15.07.25		30.06.26
8		3211107	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের স্ট্রু নিরাপত্তা জোরদার করার লক্ষ্যে অতিরিক্ত জনকল হিসাবে বিমানবাহিনী আন্দার থেকে আগত এভসেক সদস্যদের বিমানবাহিনী অফিসার সেল, ফ্যাকল টাওয়ার ও বিভিন্ন এলাকা থেকে শিফট ওয়াই (সকল, দুপুর, রাত) কর্মকর্তা হ্যাণ্ডআর্বিংতে আনা-নেওয়াজন্য ২৬/৩০ আসন বিশিষ্ট একটি নন এলিমিনিবাস/কোর্টার ভাকরন কাজ। মিনিবাস/কোর্টারভাক-সেট্রো-ক-১২-১৭৪৩	Nos	1	OTM	HOPE	CAAB	55.00	55.00	Plan dates									
											Planned days									
											Actual dates					30.06.25	10.07.25	15.07.25		30.06.26
8		3211107	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের নিরাপত্তা শাখা ও জেনারেল শিফটে কর্মরত কর্মকর্তাদের শিফট ওয়াই (সকল, দুপুর ও রাত) ও শিফটে কুর্মিটোলা আবাসিক এলাকা হইতে কর্মকর্তা হ্যাণ্ডআর্বিংতে আনা-নেওয়ার জন্য ১২ আসনবিশিষ্ট ০১ টি উন্নতমানের এলি মাইক্রোবাস জাদাকরন কাজ। এলিমাইক্রোবাস-সেট্রো-ক-১২-১৭৪৩	Nos	1	OTM	HOPE	CAAB	28.00	28.00	Plan dates									
											Planned days									
											Actual dates					30.06.25	10.07.25	15.07.25		30.06.26

Md. Amir Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (সিএসএস) শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।

এস এম রাগিব সামাদ
গ্রুপ ক্যান্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES**

As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3211107
Project Programme Name and Code

Budget: Lakh Tk: 530.00
Budget Allocation for FY 2025-26:
Estimated Cost: 530.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
8		3211107	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের নিরাপত্তা শাখার কর্মকর্তা/কর্মচারীদের শিকড়তরী (সেকস, দুপুর ও রাত) ও শিকড় এ কুর্মিটোলা, আবাসিকলোকসহইতে কর্মকর্তা হাণ্ডারিংতে আনা-নেওয়ার জন্য মূল্যতম ৪১/৪২ আসনবিশিষ্ট ১ টি বাস ভাড়া করণ কাজ। কার্য- চাকা-মেট্রো-১-১২-২৫৭২	Nos	1	OTM	HOPE	CAAB	48.00	48.00	Plan dates										
											Planned days										
											Actual dates					30.06.25	10.07.25	15.07.25		30.06.26	
11		3211107	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের পরিচালক (এভেসেক) এরঅফিসেরনাল ও মাধ্যমিক কাজে সার্বজনিক (২৪ ঘণ্টা) ব্যবহারেরজন্য ০১ টি উন্নতমানের কার ভাড় করণ কাজ। কার্য- চাকা-মেট্রো-১-১০-১৯২৭	Nos	1	OTM	HOPE	CAAB	30.00	30.00	Plan dates										
											Planned days										
											Actual dates					30.06.25	10.07.25	15.07.25		30.06.26	
12		3211107	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের সুই, নিরাপত্তা জোড়ার কার্য শাখা এভেসেক কর্মকর্তাদের চাকা শহরের বিভিন্ন স্থান থেকে বিমানবন্দরে শিকড় অনুঘাটী আনা-নেওয়া ও অপারেশনাল কাজে ব্যবহারের জন্য ০৯ আসনবিশিষ্ট ০১ টি উন্নতমানের এলি বোম্ব মাইক্রোবাস ভাড়াকরণ কাজ। এলিমাইক্রোবাস- চাকা-মেট্রো-১-১৬-৪০০৭	Nos	1	OTM	HOPE	CAAB	30.00	30.00	Plan dates										
											Planned days										
											Actual dates					30.06.25	10.07.25	15.07.25		30.06.26	
13		3211107	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের নির্বাহী পরিচালক (হ্যাণ্ডারিং) স শহরে জেনারেল শিকড় কর্মকর্তাদের চাকা শহরের বিভিন্ন স্থান হতে কর্মকর্তা আনা-নেওয়া, মাধ্যমিক ও অন্যান্য কাজ সম্পন্ন করার জন্য (অফিসারব্যতীত) ০১ টি উন্নতমানের এলি মাইক্রোবাস। চাকা- মেট্রো-১-১০-৩৯০৪	Nos	1	OTM	HOPE	CAAB	27.00	27.00	Plan dates										
											Planned days										
											Actual dates					30.06.25	10.07.25	15.07.25		30.06.26	
(sl no 1 to 13)									sub total	530.00	530.00	Plan dates					30.06.25	10.07.25	15.07.25		30.06.26

Total Tk 530.00 530.00


Md. Amir Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229


মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯


এস এম রাগীব সামাদ
নাসরীন সুলতান ক্যান্টেন
পরিচালক (সিএনএস-১) নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3258109
Project Programme Name and Code

Budget Lakh Tk: 320.00
Budget Allocation for FY 2025-26:
Estimated Cost: 320.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1		3258109	Soft land scaping & plantation nursing securing and maintenance of all flower garden in front of passenger terminal building for the period of 1 year.	Lot	1	OTM	HOPE	CAAB	105.50	105.50	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
2		3258109	Summer seasonal flower plant for beautification of vip Domestic VVIP. VIP & Technical building garden at HSIA.	Lot	1	LTM	HOPE	CAAB	17.00	17.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
3		3258109	Supply of emergency and Contingency works for fire, security, Avsec, ATS, VIP, VVIP, horticulture, Aviation bhlabon-1 & 2 etc.	Lot	5	LTM	HOPE	CAAB	64.00	64.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
4		3258109	Different types Winter seasonal flower plant for vip.Domestic and Technical building garden at HSIA.	Lot	1	LTM	HOPE	CAAB	17.00	17.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
5		3258109	Winter seasonal flower plant and different goods for Aviation bhlabon garden.	Lot	1	LTM	M (Ops)	CAAB	6.00	6.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
6		3258109	Summer seasonal Different types of flower plant, flower tub, different types of paint, cow-dung, viti- matt, different type of Insecticide mosquito kelling machine, gas, stainless steel dust-bin etc for Aviation bhlabon garden.	Lot	1	LTM	M (Ops)	CAAB	6.00	6.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
7		3258109	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন স্থানে ফুলের চারা লাগানোর জন্য মাটির টব ও মাটির প্লেট সাইজ- ৮ ইঞ্চি, ১০ ইঞ্চি ১২ ইঞ্চি, ১৪ ইঞ্চি ও প্লেট ১২ ইঞ্চি এবং বাসায়নিক সার : ইউরিয়া, টিএসপি, এমপি, সলফার সার ও ডিএপি সার, গ্যাবরসার, ডিটিম্যাট, সর্বকার টেল, হাড়ের ভড়া। ও প্রাচিক পাইপ, টিএসপি, এমপি, সলফার সার।	Lot	2	LTM	HOPE	CAAB	15.00	15.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
8		3258109	Supply of Summer seasonal flower plant with blossom flower diff places at HSIA	Lot	1	LTM	HOPE	CAAB	12.00	12.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
9		3258109	প্রাচিক পাইপ-৩/৪", মাটির টব-৮" মাটির টব-১০", মাটির টব-১২" মাটির টব-১৪" ও মাটির প্লেট-১২"	Lot	1	LTM	M (Ops)	CAAB	5.00	5.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									

Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।

এস এম রাগীব সামাদ
গ্রুপ ক্যান্টেন
শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।

পরিচালক (সিএনএস-১) হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3258109
Project Programme Name and Code

Budget: Lakh Tk: 320.00
Budget Allocation for FY 2025-26:
Estimated Cost: 320.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
10		3258109	শাল বা সাদা বা কিসার বা ক্রাশ-৪"২" শালা দা নিড়ানী, কোলাপ, কোলাপের হাতল, শাটের সুতলী টুকরী, গার্মেন্ট চিটার, বারাক বাশ, কোয়ার অচড়া, আচড়ার কটের হাতল।	Lot	1	LTM	M (Ops)	CAAB	4.00	4.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
11		3258109	ডিজাইনিং ও ডিআইপি অভ্যন্তরীণ ভবন বাগানে শীতকালীন ও গ্রীষ্মকালীন বেড টেবলী, ফুলের চারা রোপন ও পরিষ্কার পরিচ্ছন্ন কাজ (সেবার ঘর)।	Lot	1	LTM	HOPE	CAAB	15.00	15.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
12		3258109	টাকসর, ও আইটি ইন্সটলমেন্ট, বোর্ড ট্রেন, কাটজোট, কনট্যাপ, কুর্চিভাটি, মাইক্রোফোন, রিসপন্সিভ সিস্টেম, বোরন ডিআইপি রপান ও অপারেশন ভবন বাগানের জন্য।	Lot	1	LTM	M (Ops)	CAAB	3.50	3.50	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
13		3258109	হলার্ডারের ইন্সটলমেন্ট প্রজেক্ট ছাপনের জন্য মাঝারী সাইজের টব সহ ইলেক্ট্রো পাম গাছ, বিভিন্ন ডায়েরি পাতার টব সহ গাছ, সাদা মোসোকা ফুল সহ টবের গাছ, মালমজা ফুল সহ টবের গাছ, বিভিন্ন ডায়েরি ফুল সহ টবের গাছ, ফুল সহ গাছের টবের গাছ এবং আই গাছ ৪ থেকে ৫ ফুট লম্বা গাছ।	Lot	1	LTM	HOPE	CAAB	10.00	10.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
14		3258109	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের বিভিন্ন ফুলের বাগানে ব্যবহারের জন্য গোরসার ও ডিটি-ম্যাটি (পরিবহন সহ)।	Lot	1	LTM	M (Ops)	CAAB	7.00	7.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
15		3258109	Different type of Summer seasonal flower plant for front side garden at HSIA.	Lot	1	LTM	HOPE	CAAB	18.00	18.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
16		3258109	Brass drum with wooden frame for VVIP and Terminal building at HSIA	Lot	1	LTM	HOPE	CAAB	15.00	15.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
Total Tk										320.00	320.00									

Md. Amir Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1226

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৬

এস এম সাগীব সামাদ
রোজা নাসরীন সুলতানা
কন্ট্রোলিং অফিসার (সিএনএস-১) নির্বাহী পরিচালক
শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৬


Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
FINANCIAL YEAR 2025-2026
As per Preliminary Budget**

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3258110
Project Programme Name and Code

Budget: Lakh Tk: 232.24
Budget Allocation for FY 2025-26:
Estimated Cost: 232.24

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1		3258110	Servicing of automatic Reverse Osmosis System drinking water purifier, repairing , cleaning and maintenance of water supply unit ie other related works for Boarding bridge-4, Departure immigration, Departure 2nd floor, Arrival Hall.	Job	26	LTM	M (Ops)	CAAB	13.15	13.15	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned									
											Actual dates									
2		3258110	Servicing of automatic Reverse Osmosis System drinking water purifier, repairing , cleaning and maintenance of water supply unit ie other related works for arrival concors hall, 4th floor TV-1, Ansar cann male / female, export cargo fire	Nos	20	LTM	M (Ops)	CAAB	10.59	10.59	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned									
											Actual dates									
3		3258110	এয়ারকন্ডিশনার (সে/এনজিলক) ৩০০ এম.এল।	Nos	1550	LTM	M (Ops)	CAAB	7.00	7.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned									
											Actual dates									
4		3258110	হুইল সাবান (১২৫ গ্রাম),	Nos	16500	LTM	M (Ops)	CAAB	6.00	6.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned									
											Actual dates									
5		3258110	লাস সাবান (১০০ গ্রাম)।	Nos	3600	LTM	M (Ops)	CAAB	3.00	3.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned									
											Actual dates									
6		3258110	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের বিভিন্ন আইপি, ডিআইপি সহ বিভিন্ন শাখায় ব্যবহারের জন্য এরোসল (এসআই)/ এপেল ৪৭৫ এম.এল।	Nos	3600	LTM	M (Ops)	CAAB	10.00	10.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned									
											Actual dates									
7		3258110	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের বিভিন্ন শাখায় ব্যবহারের জন্য প্রাটিক বালতি, প্রাটিক বেলচা, প্রাটিক মস।	Nos	500 300 150	LTM	M (Ops)	CAAB	3.50	3.50	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned									
											Actual dates									
8		3258110	Supply of emergency and Contingency items for HSIA	Lot	2	LTM	HOPE	CAAB	45.00	45.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned									
											Actual dates									
9		3258110	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন ইউনিটের অপারেশনাল ও দায়িত্ব কক্ষের দ্বাৰ্বে ব্যবহারের জন্য টয়লেট টিস্যু, টিস্যু বর্ষ, নৈপকিন টিস্যু, কিচেন টিস্যু রোলার টিস্যু)ক্রয়।	Nos	4000 5000 144 144	LTM	M (Ops)	CAAB	15.00	15.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned									
											Actual dates									
10		3258110	বিমানবন্দরের যাত্রীদের সুপের পানির ব্যবস্থা নিশ্চিত করনের জন্য RO System পানি বিতরক যন্ত্র ক্রয় ও সংস্থাপন করন	Nos	20	LTM	HOPE	CAAB	35.00	35.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.20
											Planned									
											Actual dates									


Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229


মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএম)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯


এস এম রাগীব সামাদ
গ্রুপ কন্সটেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।


Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
FINANCIAL YEAR 2025-2026
As per Preliminary Budget**



Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3258110
Project Programme Name and Code

Budget: Lakh Tk: 280.00
Budget Allocation for FY 2025-26:
Estimated Cost: 243.84

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
10		3258110									Planned dates									
											Actual dates									
11		3258110	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন ইউনিটের অপারেশনাল ও দারজর কাজের যাবতীয় ব্যবহারের জন্য হ্যাডওয়াশ, গ্রিট, গ্রাস, ক্লিনার, স্যাভলন, লাইডল, ডিমবার, পেস্ট্রীল, বাটারি, রিমোট, ব্যাটারী।	Nos	1500 1400 350 2000	LTM	HOPE	CAAB	14.60	14.60	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
12		3258110	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন ইউনিটের অপারেশনাল ও দারজর কাজের যাবতীয় ব্যবহারের জন্য হোয়াশে বড় সাইজ এবং জ্যানামাজ।	Nos	288 120	LTM	M (Ops)	CAAB	3.00	3.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
13		3258110	সিএএবিএর সকল আ/এ কর্মরত কর্মকর্তা / কর্মচারীদের বাসায় রান্নার কাজে ব্যবহারের জন্য ডাবল বার্নার গ্যাসের চুলা (অটো / ম্যানুয়াল) সরবরাহ কাজ	Nos	200	LTM	M (Ops)	CAAB	10.50	10.50	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
14		3258110	Plastic Juri big size , stray stainless steel made and others materials for sanitation HAIA.	Nos	100 10	LTM	M (Ops)	CAAB	17.00	17.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
15		3258110	ভিডিআইপি মুভমেন্টের সময় লাল বালিচর উপরে ব্যবহারের জন্য শাল গ্যাডজিন কাপড়, বেডসিট ও সালা সীটকভার।	Lot	1	LTM	M (Ops)	CAAB	3.50	3.50	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
16		3258110	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের ভিআইপি /ভিডিআইপি ব্যক্তি বসের অপারেশন এর জন্য উন্নতমানের রেকোর্ডিং সামগ্রী।	Lot	1	LTM	M (Ops)	CAAB	5.00	41.16	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
17		3258110	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের অর্ডিনারি বিভিন্ন ইউনিটের দারজর কাজের যাবতীয় ব্যবহারের জন্য মশার কয়েল, হারপিচ, ছোট পাউডার, ডায়ের হোয়াশে, মেশের বাতু, মশাপত্র প্রাপের সূতা, ওয়াশিং ট্রপ, নামাজ বড় সাইজ, কারসেকি, শাড়ির শলা ও ব্রিচিং পাউডার।	Nos	1500 1200 800 1000 3200	LTM	HOPE	CAAB	25.00	25.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
18		3258110	হাশাআবির নিরাপত্তা নিয়ন্ত্রন শাখায় বিভিন্ন পোস্টে ব্যবহারের জন্য হাত গ্লোভস, কাচের জপা, কাচের গ্লাস, কাটা চামচ	Lot	1	LTM	M (Ops)	CAAB	6.00	6.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
19		3258110	হাশাআবির সেন্টিনেশন শাখায় ব্যবহারের জন্য পেট্র কিলার ও মশা মারার বাট	Lot	1	LTM	M (Ops)	CAAB	5.00	5.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
20		3258110	হাশাআবির ফায়ার শাখায় ব্যবহারের জন্য ফুল প্রুট, হাফ প্রুট, পানি বাওয়ার গ্লাস, চায়ের কাপ গির্জি, কফি ডিস, ট্রে	Lot	1	LTM	M (Ops)	CAAB	2.00	2.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									

Md. Amit Hassan Talukder-পরিচালক (পিএসএস) পরিচালক (সিএনএস-১) গ্রুপ ক্যান্টেন
Accounts Officer হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর নির্বাহী পরিচালক
Hazrat Shahjalal Int'l Airport কুমিল্টোলা, ঢাকা-১২২৯। কুমিল্টোলা ঢাকা-১২২৯
Kurmitola, Dhaka-1229 হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্টোলা, ঢাকা-১২২৯।

8

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
FINANCIAL YEAR 2025-2026
As per Preliminary Budget**

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3258110
Project Programme Name and Code

Budget: Lakh Tk: 280.00
Budget Allocation for FY 2025-26:
Estimated Cost: 243.84

92

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
											Actual dates										
21		3258110	Show Rack Fridge Oven Count Hanger Stands First Aid Box	Each	5 5 5 12 2	LTM	M (Ops)	CAAB	8.00	8.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026	
											Planned dates										
											Actual dates										

Total Tk 243.84 280.00

Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

এস এম রাগীব সামাদ
সহকারী প্রোগ্রামার সুলভা
পরিচালক (সিএনএস-১) নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্লা, ঢাকা-১২২৯।

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্লা, ঢাকা-১২২৯।

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : CAAB, 3258105

Project Programme Name and Code

Budget: Lakh Tk: 950.00

Budget Allocation for FY 2025-26:

Estimated Cost: 949.92

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method	Contract approving	Source of Fund	Estimated	Budget allocation	Time code for process	Advertise Prequalification	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to	Time for completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1		3258105	Director(CNS-1) Supply of Dehumidifier and power supply for DVOR/DME, LLZ-14 and GP-14 hut at HSIA.	Lot	1	LTM	M (Ops)	CAAB	11.34	11.34	Plan dates		02.11.2025	16.11.2025	24.11.2025	01.12.2025	07.12.2025	04.01.2026	30	05.02.2026
											Planned dates									
											Actual dates									
3		3258105	Laying, Polling & Connectivity of existing optical fiber cable through existing HDD boring duct/pipe from operation Centre to Gate no. 8, Export Cargo complex, P&D QS and Gate no. 9 of HSIA.	Lot	1	LTM	HOPE	CAAB	12.13	12.13	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
4		3258105	Supply of Wifi Router, POE network switch, Connector, Media Converter, Telephone set, Rosette box, telephone cable / Cat-6 Cable, Optical Fibre Cable etc. including different accessories of PABX & IT equipment.	Lot	1	LTM	HOPE	CAAB	10.00	10.00	Plan dates		02.11.2025	16.11.2025	24.11.2025	01.12.2025	07.12.2025	04.01.2026	30	05.02.2026
											Planned dates									
											Actual dates									
5		3258105	Providing, Fitting & Fixing of IP Telephone Cables, Network cable, POE Switch managed, Network Rack and other accessories of IP PABX at different Section & office room of HSIA including new VVIP complex.	Lot	1	LTM	HOPE	CAAB	12.50	12.50	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
7		3258105	Replacement and connectivity of different Telephone line, FIDS, ATIS, ILS Monitoring system, Aeronautical Billing facility etc. from old operation building to new ATM Center at HSIA.	Lot	1	LTM	HOPE	CAAB	12.00	12.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
8		3258105	Providing, fitting, fixing and maintenance of different types of Work station and accessories for remote monitoring and maintenance unit at ECR.	Lot	1	LTM	M (Ops)	CAAB	7.00	7.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
9		3258105	Providing, fitting, fixing and maintenance of Public Address/ Conference System for new ATMC Conference room at HSIA.	Lot	1	LTM	HOPE	CAAB	20.00	20.00	Plan dates		02.11.2025	16.11.2025	24.11.2025	01.12.2025	07.12.2025	04.01.2026	30	05.02.2026
											Planned dates									
											Actual dates									

Md. Amit Hassan Talukder
 Accounts Officer
 Hazrat Shahjalal Int'l Airport
 Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
 উপ-পরিচালক (পিএসএস)
 হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
 কুর্মিটোলা, ঢাকা-১২২৯।

এস এম রাগীব সামাদ
 জেপ ক্যাপ্টেন
 নাসরীন সুপারভাইসারী পরিচালক
 হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
 কুর্মিটোলা, ঢাকা-১২২৯।

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : CAAB, 3258105

Project Programme Name and Code

Budget: Lakh Tk: 950.00

Budget Allocation for FY 2025-26:

Estimated Cost: 949.92

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method	Contract approving	Source of Fund	Estimated	Budget allocation	Time code for process	Advertise Prequalification	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to	Time for completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
10		3258105	Providing, fitting, fixing, maintenance & Extension of IP PABX, Internet (Wi Fi) Connectivity and CCTV Camera (IP) System at new Transmitting Station of HSIA including office of the Executive Director at HSIA.	Lot	1	LTM	HOPE	CAAB	19.00	19.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
11		3258105	Extension of Network & Connectivity of IP PABX System at CAAB Residential area, Kawlar.	Lot	1	LTM	HOPE	CAAB	50.00	50.00	Plan dates		02.11.2025	16.11.2025	24.11.2025	01.12.2025	07.12.2025	04.01.2026	30	05.02.2026
											Planned dates									
											Actual dates									
12		3258105	Providing of Power Supply, Hard Disk and other accessories for Voice Recorder & Voice Recorder Terminal of ECR at HSIA.	Lot	1	LTM	HOPE	CAAB	12.00	12.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
13		3258105	Painting of LLZ-32, GP-32, Outer Locator equipment shelter and antenna mast at HSIA	Lot	1	LTM	M (Ops)	CAAB	10.00	10.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
14		3258105	Providing, fitting, fixing & replacement of VHF Transmitter, Transceiver, ATIS, Antenna system, different Power supply unit etc from old Tx. Station to roof of Terminal 2 at HSIA.	Lot	1	LTM	HOPE	CAAB	15.50	15.50	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
15		3258105	Supply of Printer, (Ribbon, Cartridge, Monitor etc. with other accessories for AMHS & AIS at HSIA.	Lot	1	LTM	M (Ops)	CAAB	3.00	3.00	Plan dates		04.11.2025	18.11.2025	26.11.2025	03.12.2025	09.12.2025	06.01.2026	30	07.02.2026
											Planned dates									
											Actual dates									
16		3258105	Supply of 01 ply roll paper for Dot matrix Printer of AMHS Section at HSIA.	Lot	1	LTM	HOPE	CAAB	18.20	18.20	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									

Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
নাসরীন সুলতান
উপ-পরিচালক (পিএসএস) পরিচালক (সিএনএস-১)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯। কুর্মিটোলা, ঢাকা ১২২৯

এস এম রাগীব সামাদ
এমপ ক্যান্টেন

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : CAAB, 3258105

Project Programme Name and Code

Budget: Lakh Tk: 950.00

Budget Allocation for FY 2025-26:

Estimated Cost: 949.92

(Signature)

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method	Contract approving	Source of Fund	Estimated	Budget allocation	Time code for process	Advertise Prequalification	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to	Time for completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
17		3258105	Providing, fitting, fixing and maintenance of underground Cable for IP Telephone including new cabinet and required accessories from Cargo complex to Fire station using existing duct at HSIA	Lot	1	LTM	HOPE	CAAB	10.00	10.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
19		3258105	Providing, fitting, fixing and maintenance of On line & Off line UPS (1 KVA, 3 KVA & 5 KVA etc.) for different Equipment of RADAR, Nav-Aids, AMHS, ECR & PABX Section at HSIA.	Lot	1	LTM	HOPE	CAAB	10.00	10.00	Plan dates		04.11.2025	18.11.2025	26.11.2025	03.12.2025	09.12.2025	06.01.2026	30	07.02.2026
											Planned dates									
											Actual dates									
20		3258105	Emergency Maintenance work for different Equipment of RADAR, Nav-Aids, AMHS, ECR, PABX, Transmitting Station etc.	Lot	1	LTM	HOPE	CAAB	15.00	15.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
21		3258105	Providing, fitting, fixing and establishing of Terminal-3 Data Connectivity to Chairman, Members & Director's room at CAAB HQ and different position of HSIA.	Lot	1	LTM	HOPE	CAAB	15.00	15.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
22		3258105	Providing, fitting and fixing of KVM switch, P-Lines, Dehumidifier, Graphics Card, Monitor, Multimeter and other accessories for RADAR System including TopSky ATC at HSIA	Lot	1	LTM	HOPE	CAAB	10.00	10.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
24		3258105	Supply of maintenance-free 2volt 200amp Battery for VCCS and VHF receiver(Rx) for ECR at HSIA	Lot	1	LTM	M (Ops)	CAAB	9.60	9.60	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
26		3258105	Providing, fitting, fixing and installation of operation Building and Terminal building 2 Roofs of Antennas Connection Cable insulation, Cable Tray and Roof Top upper the ladder at HSIA	Lot	1	LTM	M (Ops)	CAAB	6.00	6.00	Plan dates		04.11.2025	18.11.2025	26.11.2025	03.12.2025	09.12.2025	06.01.2026	30	07.02.2026
											Planned dates									
											Actual dates									

(Signature) মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (সিএসএস) / অফিসার ইনচার্জ
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর পরিচালক (সিএনএস-১)
কুমিল্লা, ঢাকা-১২২৯। হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্লা, ঢাকা-১২২৯।

(Signature) এস এম রাগীব সামাদ
গ্রুপ ক্যান্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্লা, ঢাকা-১২২৯।

Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

(Signature)
Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : CAAB, 3258105

Project Programme Name and Code

Budget: Lakh Tk: 950.00

Budget Allocation for FY 2025-26:

Estimated Cost: 949.92

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method	Contract approving	Source of Fund	Estimated	Budget allocation	Time code for process	Advertise Prequalification	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to	Time for completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
27		3258105	Providing , fitting , fixing and installation Karel Tel. line new Cabinet and old cabinet repair, Manager Building, CATC,CEMSU,FSR building and other accessories work of PABX sec, at HSIA.	Lot	1	LTM	M (Ops)	CAAB	5.00	5.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
28		3258105	Providing , laying , polling and connectivity of 24 Core Optical Fiber Cable through existing duct / pipe from old operation center to New ATMCCT of HSIA and T3 data connectivity to Chairman, Members and Director's room at CAAB HQ,Dhaka.	Lot	1	LTM	M (Ops)	CAAB	0.65	0.65	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
			Director(CNS-2)					sub total	293.92	293.92	Plan dates									
29		3258105	Providing of Different Spare Parts and Modules of Dual View Heavy Luggage Scanning Machine (Model-Smiths Detection 100100T-2is)	Each	35	OTM	HOPE	CAAB	4.00	4.00	Plan dates		04.11.2025	18.11.2025	26.11.2025	03.12.2025	09.12.2025	06.01.2026	30	07.02.2026
											Planned dates									
											Actual dates									
30		3258105	Providing of Different Spare Parts and Modules of Dual View Cabin Luggage Scanning Machine (Model-Smiths Detection 6040-2is)	Each	35	OTM	HOPE	CAAB	70.00	70.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Plan dates									
31		3258105	Providing of Different Spare Parts and Modules of Rapiscan Dual View Scanning Machines	Each	35	OTM	HOPE	CAAB	80.00	80.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
32		3258105	Providing Tension Roller for Heavy Luggage and Cabin Luggage Scanning Machines at HSIA and providing-configuration Firewall for FIDS	Each	20	LTM	HOPE	CAAB	14.00	14.00	Plan dates		04.11.2025	18.11.2025	26.11.2025	03.12.2025	09.12.2025	06.01.2026	30	07.02.2026
											Planned dates									
											Actual dates									
33		3258105	Providing of different consumables and spare parts for ETD machine at HSIA (Morpho)	Each	1	OTM	HOPE	CAAB	70.00	70.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									

Md. Amit Hassan Talukder উপ-পরিচালক (পিএসএস) মোহাম্মদ কামরুজ্জামান
 Accounts Officer হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর পরিচালক (সিএনএস-১) এস এম রাণীব সামাদ
 Hazrat Shahjalal Int'l Airport কুমিল্লা, ঢাকা-১২২৯। হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
 Kurmitola, Dhaka-1229 কুমিল্লা, ঢাকা-১২২৯ কুমিল্লা, ঢাকা-১২২৯

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : CAAB, 3258105

Project Programme Name and Code

Budget: Lakh Tk: 950.00

Budget Allocation for FY 2025-26:

Estimated Cost: 949.92



Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method	Contract approving	Source of Fund	Estimated	Budget allocation	Time code for process	Advertise Prequalification	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to	Time for completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
												Actual dates								
34		3258105	Providing of Different Consumables Items for Explosive Trace Detector (ETD) Machine at HSIA (Model: Implant Science, QS-B220)	Lot	1	OTM	HOPE	CAAB	25.00	25.00	Plan dates		04.11.2025	18.11.2025	26.11.2025	03.12.2025	09.12.2025	06.01.2026	30	07.02.2026
											Planned dates									
											Actual dates									
35		3258105	System Upgradation and Renewal of Annual Maintenance Contract for Panasonic CCTV System at HSIA	Lot	1	OTM	HOPE	CAAB	80.00	80.00	Plan dates		01.09.25	01.09.25	01.09.25	01.09.25	01.09.25	01.09.25	01.09.25	01.09.25
											Planned dates									
											Actual dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
36		3258105	Providing of different types of UPS and UPS Battery at Terminal Equipment Section HSIA	Lot	50	LTM	HOPE	CAAB	15.00	15.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
37		3258105	Providing, Fitting & Fixing of NVRs with Necessary Hardware Accessories and Relocation of Existing i-view IP Cameras at HSIA	Each	1	OTM	HOPE	CAAB	65.00	65.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
38		3258105	Supply of CC Camera, PoE Switch, Monitor, Ethernet switch, HDD and different types of accessories for maintenance of existing CCTV system at Export Cargo, HSIA.	Lot	1	OTM	HOPE	CAAB	44.00	44.00	Plan dates		01.11.2025	14.11.2025	23.11.2025	01.12.2025	07.12.2025	04.01.2026	30	05.02.2026
											Planned dates									
											Actual dates									
39		3258105	Supply of switching power supply for ULD X-ray Scanning Machine (Brand: Rapiscan, Model: 638DV) and dehumidifier for machine rooms at export cargo, HSIA	Lot	1	LTM	HOPE	CAAB	12.00	12.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
40		3258105	Providing of Vacuum cleaner for dust cleaning of all scanning machine and EDS machine and different types of maintenance tools for Cargo Equipment Section at export cargo, HSIA.	Lot	1	LTM	M (Ops)	CAAB	3.00	3.00	Plan dates		04.11.2025	18.11.2025	26.11.2025	03.12.2025	09.12.2025	06.01.2026	30	07.02.2026
											Planned dates									

Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।

এস এম রাগীব সামাদ
গ্রুপ ক্যান্টেন
নির্বাহী পরিচালক
আফরোজা হাসরান
পরিচালক (সিএনএস-১)
কুর্মিটোলা, ঢাকা-১২২৯।

হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।

৪

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : CAAB, 3258105

Project Programme Name and Code

Budget: Lakh Tk: 950.00

Budget Allocation for FY 2025-26:

Estimated Cost: 949.92

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method	Contract approving	Source of Fund	Estimated	Budget allocation	Time code for process	Advertise Prequalification	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to	Time for completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
41		3258105	Management of smart airport system with dynamic web portal CRM and tracking system, call center solution and software administration	Lot	1	OTM	HOPE	CAAB	55.00	55.00	Actual dates									
											Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
42		3258105	Management of bulk SMS service short code routing and maintenance, SSL certificate and shared dev ops developer	Lot	1	LTM	HOPE	CAAB	14.00	14.00	Plan dates		01.11.2025	14.11.2025	23.11.2025	01.12.2025	07.12.2025	04.01.2026	30	05.02.2026
											Planned dates									
											Actual dates									
43		3258105	Providing, fitting and fixing and installation of Access Control Reader, Door lock and other related accessories for implementation of access system in boarding bridge areas at HSIA.	Lot	1	LTM	M (Ops)	CAAB	25.00	25.00	Plan dates		03.11.2025	17.11.2025	25.11.2025	02.12.2025	08.12.2025	05.01.2026	30	06.02.2026
											Planned dates									
											Actual dates									
44		3258105	Providing, fitting and fixing and installation of announcement system in drive area of T-1, T-2 at HSIA	Lot	1	LTM	HOPE	CAAB	20.00	20.00	Plan dates		04.11.2025	18.11.2025	26.11.2025	03.12.2025	09.12.2025	06.01.2026	30	07.02.2026
											Planned dates									
											Actual dates									
45		3258105	Providing and installation of different communication items and construction of overhead cable tray (stainless steel) for terminal equipment section, HSIA.	Lot	1	LTM	HOPE	CAAB	25.00	25.00	Plan dates		04.11.2025	18.11.2025	26.11.2025	03.12.2025	09.12.2025	06.01.2026	30	07.02.2026
											Planned dates									
											Actual dates									
46		3258105	Providing of different test equipment, accessories & goods for TE section.	Lot	1	LTM	M (Ops)	CAAB	10.00	10.00	Plan dates		01.11.2025	14.11.2025	23.11.2025	01.12.2025	07.12.2025	04.01.2026	30	05.02.2026
											Planned dates									
											Actual dates									
47		3258105	Providing and installation of conveyer belt and other materials of scanning machine	Lot	1	LTM	HOPE	CAAB	10.00	10.00	Plan dates		01.11.2025	14.11.2025	23.11.2025	01.12.2025	07.12.2025	04.01.2026	30	05.02.2026
											Planned dates									

Md. Amir Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিটোলা, ঢাকা-১২২৯

এস এম রাগীব সামাদ
গ্রুপ কন্ট্রোল
পরিচালক (সিএনএস-১)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিটোলা, ঢাকা-১২২৯

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : CAAB, 3258105

Project Programme Name and Code

Budget: Lakh Tk: 950.00

Budget Allocation for FY 2025-26:

Estimated Cost: 949.92

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method	Contract approving	Source of Fund	Estimated	Budget allocation	Time code for process	Advertise Prequalification	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to	Time for completion
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
											Actual dates									
48		3258105	Providing of Airport Flight Operation Management System (AFOMS) for HSIA	Lot	1	OTM	HOPE	CAAB	5.00	5.00	Plan dates		01.11.2025	14.11.2025	23.11.2025	01.12.2025	07.12.2025	04.01.2026	30	05.02.2026
											Planned dates									
											Actual dates									
49		3258105	Annual Maintenance Contract of Web Portal, CRM HSIA and providing of different services of Call Centre Solution and co-ordination team of HSIA	Lot	1	OTM	HOPE	CAAB	5.00	5.00	Plan dates		01.11.2025	14.11.2025	23.11.2025	01.12.2025	07.12.2025	04.01.2026	30	05.02.2026
											Planned dates									
											Actual dates									
50		3258105	Providing of Standard Test Piece of Dual View Scanning Machine.	Lot	1	OTM	HOPE	CAAB	3.00	3.00	Plan dates		01.11.2025	14.11.2025	23.11.2025	01.12.2025	07.12.2025	04.01.2026	30	05.02.2026
											Planned dates									
											Actual dates									
51		3258105	Upgradation of Under Vehicle surveillance System at HSIA.	Lot	1	OTM	HOPE	CAAB	2.00	2.00	Plan dates		01.11.2025	14.11.2025	23.11.2025	01.12.2025	07.12.2025	04.01.2026	30	05.02.2026
											Planned dates									
											Actual dates									

subtotal= 656.00

Total Tk 949.92 949.92

Md. Amir Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।

মোহাম্মদ নাসরীন সুলতান
পরিচালক (সিএনএস-১)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3258133
Project Programme Name and Code

Budget: Lakh Tk: 1385.00
Budget Allocation for FY 2025-26:
Estimated Cost: 1385.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1		3258133	Supply of Yellow Fluorescent jackets fluoro color cloths made of the fluorescent belt, chain, valco size XXL,XL,L and M as per sample for use by security personnel engaged in airport aysec security and general Ansar members while performing their	Nos	2500	LTM	HOPE	CAAB	23.30	23.30	Plan dates									
											Planned									
											Actual dates		01.06.25	17.06.25	19.06.25	25.06.25	25.06.25	02.07.25	62	01.08.25
2		3258133	Supply of stainless steel frame structure and framed designed sign board, digital printed inject laminating sticker and hand gloves (cotton cloth)export cargo RA3 scanning room, ramp control area and various security posts at HSIA,	Nos SQF Fair	10 2990 5000	LTM	HOPE	CAAB	10.58	10.58	Plan dates									
											Planned									
											Actual dates		01.06.25	17.06.25	19.06.25	25.06.25	25.06.25	02.07.25	62	01.08.25
3		3258133	Supply of security divest tray, Blue color of size Height 4 inch, lenth 16 inch wide 12 inch made of best quality plastic for HSIA	Nos	2600	LTM	HOPE	CAAB	24.98	24.98	Plan dates									
											Planned									
											Actual dates		03.06.25	17.06.25	19.06.25	25.06.25	25.06.25	02.07.25	62	01.08.25
4		3258133	Supply of LED lighting system stainless steel letter body sign board, LED lighting system digital UV printed sign board and canvase mirror for gate no 09 cargo complex and area at HSIA	Nos	450	LTM	HOPE	CAAB	15.94	15.94	Plan dates									
											Planned									
											Actual dates		22.05.25	02.06.25	15.06.25	25.06.25	25.06.25	26.06.25		30.10.25
5		3258133	Supply of Hand Gloves(suti cloth made) best quality , Kasher Jog(big size) best quality, Kasher Glass (best quality) and Cata Chamus(big size) for security different post at HSIA	Pair Each Each Each	5000 120 240 60	LTM	M (Ops)	CAAB	5.24	5.24	Plan dates									
											Planned									
											Actual dates		02.09.25	14.9.25	22.09.25	29.09.25	04.10.25	18.10.25	77	26.10.25
6		3258133	Supply of Portable DCP Fire extinguisher 06 kg for Manager building, CAA Academy, MT Pool, Export Cargo(old), Import Cargo(old),RADA, CD-03, HQ, CEMSU and Hanger sub station use at	Nos	390	LTM	HOPE	CAAB	15.70	15.70	Plan dates									
											Planned									
											Actual dates		01.06.25	18.06.25	25.06.25	25.06.25	25.06.25	26.06.25	62	01.08.25
7		3258133	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের প্রাচীর ভবনের বিজ্ঞি স্থানের মশা নিধনের কাজে ব্যবহারের জন্য মশা মারার ঔষধ(ম্যালথিঅিন ৫%), মশার ডিখানু নষ্ট করার ঔষধ বিটিআই পাউডার, ঔষধের পূর্ণ দ্রব করার কাজে ব্যবহারের জন্য সেন্ট সাইটোলিয়া ক্রয়।	Ltr Ltr Kg	9600 100 250	LTM	HOPE	CAAB	92.50	92.50	Plan dates									
											Planned									
											Actual dates		29.01.25	26.02.25	14.05.25	18.05.25	20.05.25	25.05.25	120	31.12.25
8		3258133	Supply of incense, incense burners, and coconut shells for use in mosquito repellent in various locations at HSIA	Kg Ea Kg	1200 1500 1200	LTM	M (Ops)	CAAB	8.88	8.88	Plan dates									
											Planned									
											Actual dates		14.05.25	29.05.25	18.06.25	26.06.25	03.07.25	13.07.25		13.08.25
			(sl 1 to 8)					sub total	197.12	197.12	Plan dates									
9		3258133	Supply of Dry-chemical extinguisher 6kg capacity for fire section at HSIA.	Nos	620	LTM	HOPE	CAAB	25.00	25.00	Plan dates		01.11.20	14.11.20	23.11.20	01.12.20	07.12.20	04.01.20	30	05.02.2026
											Planned									
											Actual dates									

Dup-56

Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

এস এম রাণীব সামাদ
গ্রুপ ক্যান্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কমিটোলা, ঢাকা-১২২৯।

উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কমিটোলা, ঢাকা-১২২৯।

পরিচালক (সিএনএস-১)
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কমিটোলা, ঢাকা-১২২৯।

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division - Ministry of Civil Aviation & Tourism
Agency - Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code - CAAB, 3258133
Project Programme Name and Code

Budget: Lakh Tk: 1385.00
Budget Allocation for FY 2025-26:
Estimated Cost: 1385.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
10		3258133	ইসোপো ফোরেনসন ক্যাকট	Nos	2500	LTM	HOPE	CAAB	24.50	24.50	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
11		3258133	প্রাচীর ঐ র এড ব্লক নির্মাণ সাইজ	Nos	2600	LTM	HOPE	CAAB	25.00	25.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
12		3258133	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের বহুতল কারপার্কিং এ সংলগ্নিত হার্টা অপেক্ষাকৃত চিহ্নিতকরণের জন্য এলইড সাইন বোর্ড, ব্লক টাইপ নির্দেশনামূলক সাইনবোর্ড, প্রেকার্ড ও নেইমস্ট্রেট, প্রোগ্রামেবল সিটকার, ফ্লোরোসেন্ট হাইড্রোকার প্রভৃতি।	Lot	1	LTM	HOPE	CAAB	11.76	11.76	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
13		3258133	Supply of Neon Sign 3D letter body LED lighting System Stainless Steel Sign board for boarding bridge 9 at HSIA.	Lot	1	LTM	HOPE	CAAB	15.94	15.94	Plan dates		01.11.20	14.11.20	23.11.20	01.12.20	07.12.20	04.01.20	30	05.02.2026
											Planned									
											Actual dates									
14		3258133	Supply of Sami system Synthetic Rubber Mat for use Intl airport, domestic airport operational building with any front of Toilet at HSIA	Sft	5000	OTM	HOPE	CAAB	12.00	12.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
15		3258133	বিভিন্ন আর্দ্রতা কমিয়ে ব্যবহারের জন্য উন্নতমানের লাল কার্পেট (জুটমানেস নমুন মোড়াবেক) সকল সাইডে ওভার লক, ফিটিং ফিফিং ও অন্যান্য আবাসিক কাজ।	Sft	2720	LTM	HOPE	CAAB	14.00	14.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
16		3258133	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন ছায়াপায় ব্যবহারের জন্য ইন্ডেকসটর লেমিনিটিং সিটকার, ব্যানার এবং বিভিন্ন নির্দেশনামূলক সাইন বোর্ড সরবরাহকরণ	Lot	1	OTM	HOPE	CAAB	15.00	15.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
17		3258133	Repairing unusable passenger baggage Trolley at HSIA.	Nos	542	OTM	HOPE	CAAB	68.00	68.00	Plan dates		01.11.20	14.11.20	23.11.20	01.12.20	07.12.20	04.01.20	30	05.02.2026
											Planned									
											Actual dates									
18		3258133	Supply of portable Thermal Fogger Machine for HSIA	Nos	3	OTM	HOPE	CAAB	7.50	7.50	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									

Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।

এস এম রাণীবি সামাদ
উপ-পরিচালক
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**


Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3258133
Project Programme Name and Code

Budget: Lakh Tk: 1385.00
Budget Allocation for FY 2025-26:
Estimated Cost: 1385.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
19		3258133	Supply of Pallet for export and import cargo handling facility of HSIA	Nos	740	OTM	HOPE	CAAB	94.75	94.75	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
20		3258133	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের ঘাটিক ভবনের বিভিন্ন অংশের মশা নিধনের কাজে ব্যবহারের জন্য মশা মারার ঔষধ (ম্যাল্যাথিয়ন ৫%), মশার ডিথ্যান্ট নী করার ঔষধ বিটিআই পাউডার, ঔষধের দ্রবীভূত করার কাজে ব্যবহারের জন্য সেন্ট সাইটোপিলি ডবল।	Ltr Kg kg	14000 150 250	OTM (OSTETM)	HOPE	CAAB	186.00	186.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
21		3258133	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন এলাকায় সাড়িবন জাবে দাড়াওয়ার কাজে ব্যবহৃত কিউ বেস্ট সরবরাহ।	Lot - 2	200	LTM	HOPE	CAAB	21.00	21.00	Plan dates		01.11.20	14.11.20	23.11.20	01.12.20	07.12.20	04.01.20	30	05.02.2026
											Planned									
											Actual dates									
22		3258133	Micro oven , small fridge and others for accounts section			LTM	HOPE	CAAB	2.00	2.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
23		3258133	Supply of stainless steel FOD been,FOD Bin steeker for different places at HSIA	Nos sqft	120 2400	LTM	HOPE	CAAB	21.00	21.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
24		3258133	LED System Signboard, boarding bridge gate number sign board of Stainless steel stand signboard for Apron area at HSIA	Lot	1	LTM	M (Ops)	CAAB	5.00	5.00	Plan dates		01.11.20	14.11.20	23.11.20	01.12.20	07.12.20	04.01.20	30	05.02.2026
											Planned									
											Actual dates									
25		3258133	Supply of Vehicle search mirror and others etc for Security Section	Nos	35	LTM	M (Ops)	CAAB	4.00	4.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
26		3258133	Supply of heavy duty full synthetic delivery hose with male & female coupling for fire Section at HSIA.	Nos	20	LTM	M (Ops)	CAAB	8.00	8.00	Plan dates		01.11.20	14.11.20	23.11.20	01.12.20	07.12.20	04.01.20	30	05.02.2026
											Planned									
											Actual dates									


Md. Amir Hassan Talukder
 Accounts Officer
 Hazrat Shahjalal Int'l Airport
 Kurmitola, Dhaka-1229


মোহাম্মদ কামরুজ্জামান
 উপ-পরিচালক (সিএসএস)
 হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
 কুর্মিটোলা, ঢাকা-১২২৯।


আফরোজা নাসরীন সুলতানা
 পরিচালক (সিএনএস-১)
 হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
 কুর্মিটোলা, ঢাকা-১২২৯।


এস এম রাগীব সামাদ
 গ্রুপ ক্যান্টেন
 নির্বাহী পরিচালক
 হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
 কুর্মিটোলা, ঢাকা-১২২৯।


Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division - Ministry of Civil Aviation & Tourism
Agency - Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code - CAAB, 3258133
Project Programme Name and Code

Budget: Lakh Tk: 1385.00
Budget Allocation for FY 2025-26:
Estimated Cost: 1385.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
27		3258133	Supply of Aquous film forming foam(AFFF 6%) for fire section at HSIA.	Ltrs Nos	2400 20	OTM	HOPE	CAAB	12.00	12.00	Plan dates		03.11.20 26	17.11.20 26	25.11.20 26	02.12.20 26	08.12.20 26	05.01.20 26	30	06.02.2026
											Planned dates									
											Actual dates									
28		3258133	Multipurpose nozzle & Oxizen cylinder for fire Section.	Nos	12	OTM	HOPE	CAAB	5.00	5.00	Plan dates		04.11.20 26	18.11.20 26	26.11.20 26	03.12.20 26	09.12.20 26	06.01.20 26	30	07.02.2026
											Planned dates									
											Actual dates									
29		3258133	হয়রত শাহজালাল আন্তর্জাতিক বিমানবন্দরের গ্রাউন্ড ডবনের বাক্সার স্থানের মশা নিধনের জন্য নারিকেলের ছোঁচা, ফুপসানী, হুপ ।	Lot 3	1500kg 1200 Nos 1500kg	LTM	HOPE	CAAB	15.00	15.00	Plan dates		03.11.20 26	17.11.20 26	25.11.20 26	02.12.20 26	08.12.20 26	05.01.20 26	30	06.02.2026
											Planned dates									
											Actual dates									
30		3258133	Supply of fire fighting gumboot & fire fighting dress with necessary goods for fire section.	Nos	30 20	OTM	M (Ops)	CAAB	8.32	8.32	Plan dates		03.11.20 26	17.11.20 26	25.11.20 26	02.12.20 26	08.12.20 26	05.01.20 26	30	06.02.2026
											Planned dates									
											Actual dates									
31		3258133	Supply of Self Combined Carbon Composite Fiber made Breathing Apparatuses set with cylinder, back plate, face Mask, Harness, meter etc for fire section at	Nos	12	OTM	HOPE	CAAB	24.00	24.00	Plan dates		03.11.20 26	17.11.20 26	25.11.20 26	02.12.20 26	08.12.20 26	05.01.20 26	30	06.02.2026
											Planned dates									
											Actual dates									


Md. Amir Hassan Talukder
 Accounts Officer
 Hazrat Shahjalal Int'l Airport
 Kurmitola, Dhaka-1229


 মোহাম্মদ আমির হাছান তালুকদার
 পরিচালক (পিএসএস-১)
 হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
 কুর্মিটোলা, ঢাকা-১২২৯


এস এম রাগীব সামাদ
 গ্রুপ ক্যান্টেন
 পরিচালক (সিএনএস-১)
 হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
 কুর্মিটোলা, ঢাকা-১২২৯

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3258133
Project Programme Name and Code

Budget: Lakh Tk: 1385.00
Budget Allocation for FY 2025-26:
Estimated Cost: 1385.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
32		3258133	Supply of Ash Color Trays (Large Size) for use in various scanning machines at airport security wing at HSIA).	Nos	2500	LTM	HOPE	CAAB	24.95	24.95	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned dates									
											Actual dates									
33		3258133	Supply of Avsec ID Card Ribbon at HSIA.	Lot	1	LTM	HOPE	CAAB	9.00	9.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned dates									
											Actual dates									
34		3258133	Different type of Steel and LED Sign board at different section at HSIA.	Lot	1	LTM	HOPE	CAAB	10.50	10.50	Plan dates		04.11.20	18.11.20	26.11.20	03.12.20	09.12.20	06.01.20	30	07.02.2026
											Planned dates									
											Actual dates									
35		3258133	Supply of Steel ness Steel dust bin 3 feet and 20 inch for sanitation branch at HSIA.	Nos	100	LTM	HOPE	CAAB	10.00	10.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned dates									
											Actual dates									
36		3258133	গেস্টম, গ্রেসি লেমিনিট স্টীকার, ক্রোসেস্ট স্টীকার, স্টেইনলেস স্টীল এলইডি সাইড বোর্ড ভিডিআইপি, সিটিও এবং প্রপাসন-ও, কার্গো, হাঙ্গার।	Nos	35	LTM	HOPE	CAAB	18.00	18.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned dates									
											Actual dates									
37		3258133	হাঙ্গারের কার্গো আরও-৩ ও ম্যানিং কমে ব্যবহারের জন্য গ্রাস সিটকার, হ্যাড গ্রাভস এবং সাইন বোর্ড	Lot	1	LTM	HOPE	CAAB	10.88	10.88	Plan dates		04.11.20	18.11.20	26.11.20	03.12.20	09.12.20	06.01.20	30	07.02.2026
											Planned dates									
											Actual dates									
38		3258133	হাঙ্গারের নিরাপত্তা নিয়ন্ত্রণ শাখার বিভিন্ন পোস্টে পানি খাওয়ার গ্রাস, সূঁত কাপড়ের খেড গ্রাভস, কাটা চামুচ, কাঁচের ঘল	Lot	1	LTM	M (Ops)	CAAB	5.50	5.50	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned dates									
											Actual dates									

Md. Amir Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্টোলা, ঢাকা-১২২৯।

এস এম শোণী ব সামাদ
গ্রুপ ক্যান্টেন
শাসনীয় সুপারভাইজারী পরিচালক
(সিএমএস-১) হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্টোলা, ঢাকা-১২২৯।

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES**
As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3258133
Project Programme Name and Code

Budget: Lakh Tk: 1385.00
Budget Allocation for FY 2025-26:
Estimated Cost: 1385.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
39		3258133	Supply of emergency and Contingency works for fire, Avsec, CNS-1,2, SATO, VIP,VVIP ,M.T, Admin, Store, CTO,FWO etc	Lot	1000	LTM	HOPE	CAAB	84.00	84.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
40		3258133	চেয়ারম্যান মহোদয়ের দপ্তরের জন্য কারপেট ২০ফিট ১৫ফুট, কমেড কভার, পা পোষ	Lot	1	LTM	M (Ops)	CAAB	2.00	2.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
41		3258133	সিঁকিউরিটি জ্যাকেট এভাসে লগোসহ, সিঁকার,সার্প আইটেম বগ ও সাইনবোর্ড গ্যাস ইন্স্টিকারসহ, ডিজিটাল ডোরলক,লোহার ট্রলি এভসেক সেকশনে ব্যবহারের জন্য।	Lot	1	LTM	HOPE	CAAB	19.00	19.00	Plan dates		04.11.20	18.11.20	26.11.20	03.12.20	09.12.20	06.01.20	30	07.02.2026
											Planned									
											Actual dates									
42		3258133	হাশাবির জন্য ডাস্ট বিন হাইড্রোলিক স্টেইন লেস সিটল ১২ লিটার	EA	50	LTM	M (Ops)	CAAB	5.00	5.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
43		3258133	হাশাবির জন্য এভসেক র‍্যাম্প জেক্ট হলুদ কালার এভসেক পেখা	Nos	10	LTM	M (Ops)	CAAB	9.80	9.80	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
44		3258133	Braket extinguisher Hanger for fire section at HSIA	Nos	330	LTM	HOPE	CAAB	5.00	5.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
45		3258133	Oxygen flow meter, cylinder and BA Cylinder refill for Fire section at HSIA	Nos	60	LTM	HOPE	CAAB	3.00	3.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									

Md. Anis Hossain Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯

নাসরীন সুলতানা
পরিচালক (সিএনএস-১)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯

এস এম রাগীব সামাদ
ক্রপ ক্যান্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3258133
Project Programme Name and Code

Budget: Lakh Tk: 1385.00
Budget Allocation for FY 2025-26:
Estimated Cost: 1385.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
46		3258133	Different places check in gate women security booth partition change women security checking booth. Stainless steel SS box and 1.5 mm steel made 3 side women security checking booth at HSIA.	Nos	50	LTM	M (Ops)	CAAB	13.99	13.99	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.202	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
47		3258133	হাআবি'র বিভিন্ন স্থানে চেক ইন গেইটে মহিলা সিকিউরিটি বুথ তৈরীকরণ	Nos		LTM	HOPE	CAAB	12.88	12.88	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.202	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
48		3258133	হাআবি'র ভিআইপি ও সিআইপি হ্যাভি লামিনেজ, ক্রেট এরিয়ায় ব্যবহারের জন্য মসকিউট ক্যাপচার সিস্টেম ক্রয়	Nos	12	LTM	HOPE	CAAB	6.50	6.50	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.202	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
49		3258133	প্রাইভেট পাদনি ফুট বিন (বক্স) ও স্টিলের ডাস্ট বিন ওলিটায়	Nos	100 50	LTM	HOPE	CAAB	12.00	12.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.202	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
50		3258133	বিমানবন্দরের বহুতল কারপার্কিং যাত্রী অপেক্ষাক্ষারের এলইডি সাইন বোর্ড, প্রস্টিক সাইন বোর্ড, আন্দার কন্ট্রোল রুম ডিএসও রুমের বিভিন্ন প্রকার শিটপার	Nos	100 50	LTM	HOPE	CAAB	12.20	12.20	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.202	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
51		3258133	বিমানবন্দরের নিরাপত্তা শাখা স্টাফ বাস প্রচারের এলইডি সাইন বোর্ড ও স্টিকার আগমনী, বর্ধিগমন, ক্যানপি, ইমিগ্রেশন ডেস্কে লাগানোর স্টিকার, বিভিন্ন প্রকার ইন্সটিকার, পিতলের প্রাপ স্ট্যান্ড	Nos	100 50	LTM	HOPE	CAAB	15.00	15.00	Plan dates		04.11.20	18.11.20	26.11.20	03.12.20	09.12.202	06.01.20	30	07.02.2026
											Planned									
											Actual dates									
52		3258133	Supply of stainless steel frame structure and framed designed sign board, digital printed inject laminating sticker and hand gloves (cotton cloth)export cargo RA3 scanning room, ramp control area and various security posts at HSIA,Dhaka	Nos	10 2990 5000	LTM	HOPE	CAAB	11.00	11.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.202	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
53		3258133	Supply of Prayer Carpet for use women haji and 3 rd floor Hajj prayer room at HSIA.	Sft	2400	LTM	HOPE	CAAB	10.00	10.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.202	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
54		3258133	Supply of Computer printer and Photocopier Ink/Toner for Accounts, Revenue section and others section at HSIA	Nos	270	LTM	HOPE	CAAB	25.00	25.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.202	05.01.20	30	06.02.2026
											Planned									
											Actual dates									

1d. Amit Hassan Palukder
Accounts Officer
azrat Shahjalal Intl Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস) যাকবোজা নাসিরুল মল্লভা
হযরত শাহজালাল আন্তঃ বিমানবন্দর পরিচালক (সিএনএস-১)
কুর্মিটোলা, ঢাকা-১২২৯ গরত শাহজালাল আন্তঃজাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯

এস এম রাণীব সামাদ
গ্রুপ ক্যান্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তঃ বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division-Ministry of Civil Aviation & Tourism
Agency - Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3258133
Project Programme Name and Code

Budget: Lakh Tk: 1385.00
Budget Allocation for FY 2025-26:
Estimated Cost: 1385.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
55		3258133	Supply of Computer printer and Photocopier Ink/Toner for Admin 1,2,3 section, MT pool and DD(PSS) section at HSIA	Nos	210	LTM	HOPE	CAAB	18.00	18.00	Plan dates		04.11.20	18.11.20	26.11.20	03.12.20	09.12.20	06.01.20	30	07.02.2026
											Planned									
											Actual dates									
56		3258133	Supply of portable DCP fire extinguisher (6kg) for fire section at HSIA	Nos	615	LTM	HOPE	CAAB	25.00	25.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
57		3258133	Supply of Carbondry Oxied fire extinguisher (5kg) for fire section at HSIA	Nos	120	LTM	M (Ops)	CAAB	4.62	4.62	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
58		3258133	Supply of double line synthetic hose meal and female, straight nozzle, hydrant female coupling valve, gaskit for fire section at HSIA	Nos	384	LTM	HOPE	CAAB	12.00	12.00	Plan dates		04.11.20	18.11.20	26.11.20	03.12.20	09.12.20	06.01.20	30	07.02.2026
											Planned									
											Actual dates									
59		3258133	Supply of Streep (green,white,yellow) flight progress tranagit streep(east bound overfly) pink,blue color for ATM section at HSIA	Nos	650000	LTM	HOPE	CAAB	6.50	6.50	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
60		3258133	হাশাআবি ফায়ার শাখায় কর্মরত কর্মীদের ডিল/পার্প ও ট্রেনিং কাজে ব্যবহারের জন্য কেডল, কটন মোজা, কটনের তৈরী টি শাট, টাউজার(উন্নতমানের)মাপ অনুযায়ী এবং সান গ্লাস উন্নতমানের	Nos	550	LTM	M (Ops)	CAAB	9.30	9.30	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
61		3258133	হাশাআবি ফায়ার শাখায় অগ্নিনির্বাপন উদ্ধার কাজে ব্যবহৃত এ্যাক্সেসে ব্যবহারের জন্য অগ্নিস্তব্ধন সিলিন্ডার রিফিল, ওয়া মিটার, থ্রোট সিলিন্ডার রিফিল করন	Lot	1	LTM	M (Ops)	CAAB	7.00	7.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
62		3258133	Stainless steel Barrier stand and chain for HSIA	Nos	200	LTM	HOPE	CAAB	24.00	24.00	Plan dates		05.11.20	19.11.20	27.11.20	05.12.20	10.12.20	07.01.20	30	08.02.2026
											Planned									
											Actual dates									
63		3258133	Repairing , re-installation and painting of hydrant fire box for boarding bridge at HSIA	Lot	1	LTM	HOPE	CAAB	8.50	8.50	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									

Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

এফ এম রাগীব সামাদ
কম্প ক্যাপ্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্টোলা, ঢাকা-১২২৯।

Approved

ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency:- Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3258133
Project Programme Name and Code

Budget: Lakh Tk: 1385.00
Budget Allocation for FY 2025-26:
Estimated Cost: 1385.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
64		3258133	Plastic Tray (Big and Small) for passenger scanning purpose Avsec security section at HSIA	Each	825	LTM	M (Ops)	CAAB	8.50	8.50	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
65		3258133	Supply of Dust Bin Blue 240 Ltrs with wheel and pedal. And Dust Bin Stainless Steel 30 Ltrs for HSIA	Each	100 30	LTM	HOPE	CAAB	14.00	14.00	Plan dates		05.11.20	19.11.20	27.11.20	05.12.20	10.12.20	07.01.20	30	08.02.2026
											Planned									
											Actual dates									
66		3258133	Supply of Bleached Hessain Laminated fabric shopping bag with woven logo and print logo (small size and medium size), Car perfume , car polish, plastic box, air freshener for Chairman secretariat.	Each	200 200	LTM	M (Ops)	CAAB	2.00	2.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
67		3258133	Supply of polo shirt and Jacket for trolley br, HSIA	Each	150 150	LTM	M (Ops)	CAAB	5.00	5.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
68		3258133	Cleaning and washing Sofa(double 31 and single 55pcs) and 1030sqft Carpet for VVIP Complex President room , Chief Advisor room and VIP room (Rajanigonda, Dolanchapa, Bakul) at HSIA.	Nos Sft	86 1030	LTM	M (Ops)	CAAB	3.00	3.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
69		3258133	Supply of Ink Robbon LQ 310 ATN/AMSH at HSIA	Lot	1	LTM	M (Ops)	CAAB	6.00	6.00	Plan dates		05.11.20	19.11.20	27.11.20	05.12.20	10.12.20	07.01.20	30	08.02.2026
											Planned									
											Actual dates									
70		3258133	Supply of High Pressure Compressor Machine with all accessories at HSIA	Lot	1	LTM	M (Ops)	CAAB	13.00	13.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
71		3258133	Stainless Steel Barrier Steel with Tap and ring etc of size 11.5 inch dia 39inch long steel at HSIA	each each	200 100	LTM	M (Ops)	CAAB	24.00	24.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									
72		3258133	Supply of Fogger Machine at HSIA	Each	5	LTM	M (Ops)	CAAB	11.00	11.00	Plan dates		03.11.20	17.11.20	25.11.20	02.12.20	08.12.20	05.01.20	30	06.02.2026
											Planned									
											Actual dates									

Amit Hassan Talukder
Accounts Officer
at Shahjalal Int'l Airport
Dumitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএস) মাহবুবুল হাসান সুলতান
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্লা, ঢাকা-১২২৯
কুমিল্লা, ঢাকা-১২২৯

এস এম রাশিদ আমান
গ্রুপ ক্যান্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্লা, ঢাকা-১২২৯

Approved

**ANNUAL PROCUREMENT PLAN
WORKS, GOODS & CONSULTANCY SERVICES
As per Preliminary Budget**

Ministry/Division:-Ministry of Civil Aviation & Tourism
Agency - Civil Aviation Authority, Bangladesh
Name of the Procuring Entity & Code : CAAB, 3258133
Project Programme Name and Code

Budget: Lakh Tk: 1385.00
Budget Allocation for FY 2025-26:
Estimated Cost: 1385.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Estimated cost (In Lac Taka)	Budget allocation (In Lac Taka)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
73		3258133	Supply of posted paper, clear paper, injector eliminating stiker for Bording bdgr 4 to 10 at HSIA	SQFT	7500	LTM	M (Ops)	CAAB	16.00	16.00	Plan dates		03.11.2026	17.11.2026	25.11.2026	02.12.2026	08.12.2026	05.01.2027	30	06.02.2026
											Planned dates									
											Actual dates									
74		3258133	Supply of Steel Barrier stand with chain for cargo complex at HSIA	Each	200	LTM	M (Ops)	CAAB	13.00	13.00	Plan dates		03.11.2026	17.11.2026	25.11.2026	02.12.2026	08.12.2026	05.01.2027	30	06.02.2026
											Planned dates									
											Actual dates									
Total Tk										1385.00	1385.00									

Md. Amit Hassan Talukder
Accounts Officer
Hazrat Shahjalal Int'l Airport
Kurmitola, Dhaka-1229

মোহাম্মদ কামরুজ্জামান
উপ-পরিচালক (পিএসএম) রোজা

নাসরীন সুলতান এস এম রাগীব সামাদ
গ্রুপ ক্যাপ্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা-১২২৯।

Approved