

**CIVIL AVIATION AUTHORITY OF BANFLADESH
OFFICE OF THE AIRPORT MANAGER
CUMILLA AIRPORT, CUMILLA.**

**ANNUAL PROCUREMENT PLAN
FOR
DEVELPOMENT/REVENUE BUDGET**

Approved


2021-2022

SUMMARY

Name of the Airport : Cumilla Airport,Cumilla.

Code No.	On going		New Jobs		Total No of works	Summary	
	No. of works	Expected payment in FY 2021-22 (Lac)	No. of works	Expected payment in FY 2021-22 (Lac)		Budget Allocation of FY 2021-22 (Lac)	Expected payment in FY 2021-22 (Lac)
3258105	01	1.00	01	2.00	03	2.00	3.00
3258101	---	---	01	0.70	01	1.00	0.70
3258102	---	---	01	3.00	01	3.00	3.00
3258109	01	0.50	--	--	01	1.00	0.50
3258110	01	0.50	01	0.50	02	1.00	1.00
100	01	2.5	2	3.50	03	5.00	6.00


কুমিল্লা বিমান বন্দরের ২০২১-২০২২ আর্থিক সালের সার্বিক কাজের জন্য Annual Procurement Plan তৈরী করা হয়েছে। ২০২১-২০২২ এর Annual Procurement Plan অনুমোদিত হলে সকল নতুন কাজের টেন্ডার e-GP এর মাধ্যমে সম্পন্ন করা হবে। এমতাবস্থায় ২০২১-২০২২ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan সদয় অনুমোদনের জন্য সুপারিশ করা হলো।



বিমানবন্দর ব্যবস্থাপক
কুমিল্লা বিমানবন্দর, কুমিল্লা।



সদস্য (পরিঃ/পরিঃ)
সিএএবি, সদর দপ্তর, কুমিল্লা, ঢাকা।



পরিচালক (পরিঃ/পরিঃ)
সিএএবি, সদর দপ্তর, কুমিল্লা, ঢাকা।

Approved



চেয়ারম্যান
সিএএবি, সদর দপ্তর, কুমিল্লা, ঢাকা।

CIVIL AVIATION AUTHORITY, BANGLADESH

Cumilla Airport, Cumilla.

Annual Procurement Plan


ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET:


(a) Financial year:	2021 - 2022
(b) Reporting period:	July, 2021 - June, 2022

(c) Ministry/Division:	Civil Aviation Authority, Bangladesh
(d) Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB.

Sl No	Pac.No	Description of procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd cost in Tk (Lac)	Time code for process	Advertise pre-qualification	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		Supply of computer with UPS, laser printer & scanner machine at Cumilla Airport. (Code: 100)	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	2.5	Planned dates Planned Days Actual Dates									On going work
2		Repair & Servicing A/C, VOR Hut Painting at Cumilla Airport. (Code: 3258105)	Each	1	LTM	Chairman CAAB	CAAB Own Fund	1	Planned dates Planned Days Actual Dates									On going work
3		Cutting Grass, Jungle, cleaning the safety tank & drain of DVOR, Office & quarter area. (Code: 3258109)	Job	1	LTM	Chairman CAAB	CAAB Own Fund	0.5	Planned dates Planned Days Actual Dates									On going work
4		Supply of different cleaning material at Cumilla Airport. (Code: 3258110)	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	0.5	Planned dates Planned Days Actual Dates									On going work
5		To purchase fuel for generator Code No. 3258105	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	2	Planned dates Planned Days Actual Dates									
6		Supply of photocopy machine i/c. necessary accessories. Code no : 100	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	3	Planned dates Planned Days Actual Dates									
7		Supply of different parts of suspension work for the pick up no 1403. (code no 3258101)	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	0.7	Planned dates Planned Days Actual Dates									
8		Supply of different types of disinfectant & sanitization item. (code no - 3258110)	Lot	As per prepared estimate	LTM	Chairman CAAB	CAAB Own Fund	0.5	Planned dates Planned Days Actual Dates									
9		To purchase fuel for the Pick up No. 1403 (Code No. 3258102)	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	3	Planned dates Planned Days Actual Dates									
10		Supply of Internet Access Point/Router, Ethernet Switch & CAT-6 cable. (Code: 100)	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	0.5	Planned dates Planned Days Actual Dates									
								Total EC. Tk.	14.2									

Approved


 বিমানবন্দর ব্যবস্থাপক
 কুমিল্লা বিমানবন্দর, কুমিল্লা


 এ কে এম মনজুর আহমেদ
 পরিচালক (পরিকল্পনা), সিএএবি