

CIVIL AVIATION AUTHORITY, BANGLADESH
OFFICE OF FLIGHT STANDARD
AND REGULATIONS DIVISION
KURMITOLA, DHAKA.

ANNUAL PROCUREMENT PLAN FOR
DEVELOPMENT

&

REVENUE BUDGET

2021-2022

WORK/PROJECT FLIGHT STANDARD AND REGULATIONS
DIVISION


Approved


Summary


Name of the Office:-Flight Standard and Regulation Division


Code	Priority-3			Total		
	No. of Works	Estimated Cost (lac)	Budgets Allocated (lac)	No. of Works	Estimated Cost (lac)	Budgets Allocated (lac)
1	2	3	4	5	6	7
100	3	12700.00	10000.00	3	12700.00	10000.00

২০২১-২০২২ আর্থিক সালের Flight Standard and Regulation Division কাজের জন্য Annual Procurement Plan তৈরী করা হয়েছে। ২০২১-২০২২ এর Annual Procurement Plan অনুমোদিত হলে সকল নতুন কাজের টেন্ডার e-GP এর মাধ্যমে সম্পন্ন করা হবে। এমতাবস্থায় ২০২১-২০২২ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদন করার জন্য সুপারিশ করা হল


পরিচালক(এফ এস আর)
সিএএবি,এফ এস আর দপ্তর ঢাকা।


পরিচালক (পরিকল্পনা ও প্রশিক্ষণ) ২২/৬/২১
সিএএবি,সদর দপ্তর ঢাকা।


সদস্য (এফ এস আর)
সিএএবি,এফ এস আর দপ্তর ঢাকা


সদস্য (পরিঃ/পরিঃ)
সিএএবি,সদর দপ্তর ঢাকা।

Approved

চেয়ারম্যান
সিএএবি,সদর দপ্তর ঢাকা।

CIVIL AVIATION AUTHORITY , BANGLADESH
KURMITOALA, DHAKA

Name of the Office:- Flight Standard and Regulation Division

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET

a)	Financial year: 2021-2022
b)	Reporting period: July, 2021 - June, 2022

c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
d)	Head of Procuring Entity/ or Implementing	Chairman, CAAB

PROCUREMENT OF WORKS - DEVELOPMENT BUDGET (Code No.- 100)

Sl. No.	Package No.	Budget SL No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
Priority-3																			
1		100	Automatio of AME Licensing.(July 2021 to June 2022)	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 200.00	Planned dates Planned days Actual dates									
2		104	APIS Implementation..(July 2021 to June 2022)	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 7,500.00 EC- 9,500.00	Planned dates Planned dates Actual dates									
3		105	Revevenue Management System Automation.(July 2021 to June 2022)	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 2,500.00 EC- 3,000.00	Planned dates Planned dates Actual dates									
								Total	BA- 10,000.00 EC- 12,700.00										

Approved

24/8/21
এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএবি

[Signature]
Gp Capt Imranur Rahman
Director (FS&R)