

ANNUAL PROCUREMENT PLAN
Civil Aviation Authority of Bangladesh
E/M Circle

Financial Year: 2021-2022

Approved

SUMMARY


Approved

Name of Airport: Harat Shahjalal International Airport


Division:- E/M Circle


Code	Carried Over (Ongoing)			New Works			Total		
	No. of Works	Estimated Cost (Lac)	Budget Allocated (Lac)	No. of Works	Estimated Cost (Lac)	Budget Allocated (Lac)	Total works	Estimated Cost (Lac)	Budget Allocated (Lac)
1	2	3	4	5	6	7	8(2+5)	9(3+6)	10(4+7)
100	0	0.00	0.00	2	20.00	15.00	2	20.00	15.00
3255102	0	0.00	0.00	3	11.5	9.00	3	11.50	9.00
3258104	0	0.00	0.00	2	2.50	2.00	2	2.50	2.00


হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর, ঢাকা ২০২১-২০২২ আর্থিক সালের ই/এম সার্কেল এর Annual Procurement Plan তৈরী করা হয়েছে।
দাখিলকৃত APP টি সদয় অনুমোদনের জন্য পেশ করা হলো।



২৪.০৭.২০২১
(মোঃ জাকারিয়া হোসেন)
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)
ই/এম সার্কেল, সিএএবি, ঢাকা।

M


এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএএবি


২৪/৭/২১
মোঃ আব্দুল মালেক
প্রধান প্রকৌশলী
বেসামরিক বিমান চলাচল কর্তৃপক্ষ


এয়ার কমডোর সাদিকুল রহমান চৌধুরী
সদস্য (পরিচালনা ও পরিকল্পনা)
বেসামরিক বিমান চলাচল কর্তৃপক্ষ।


Chaitman

এয়ার ভাইস মার্শাল মোঃ মফিদুর রহমান
বিবিপি, বিএসপি, বিইউপি, এনডিইউ, এএফসিটিসি, পিএসসি
চেয়ারম্যান
বাংলাদেশ বেসামরিক বিমান চলাচল কর্তৃপক্ষ
সদর দপ্তর, কুর্মিটোলা, ঢাকা

ANNUAL PROCUREMENT PLAN
Financial Year : 2021-2022

Approved

Budget: TK15.00 Lac

Ministry/Division : Ministry of Civil Aviation & Tourism
Agency : Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code: : E/M Circle, CAAB & Code No.100.
Project/Programmed Name & Code : CAPITAL Expenditure (Own Fund)

Serial No	Package No	Priority No	Description of Procurement Goods/Equipment	Unit	Quantity	Procurement Method & type	Contract Approving Author	Source OF Fund	Est. Cost (In Lac Take)	Budget Allocation (B.A) (In Lac Take)	Time Code for Process	Not used in Goods	Invite/Advertis Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
Code No-100																					
1	GD-1	P-3	Supply of Computer Photocopy Machine, Printer & Scanner for E/M Circle, E/M Division-1&2 at HSIA	job	1	NCT-LTM	AO	CAPITAL	16.00	13.00											
											Planned Dates										
											Planned Days										
											Actual Dates										
2	GD-2	P-3	Unseen/Emergency works under E/M circle at HSIA	Job	1	NCT-LTM	AO	CAPITAL	4.00	2.00											
											Planned Dates										
											Planned Days										
											Actual Dates										
Budget Allocation (BA) and Estimated cost(EC) 2021-2022									20	15											

M. Hossain

27.09.21

মোহাম্মদ হানা উল্লাহ
সহকারী প্রকৌশলী (ই/এম(চ: দা:))
ই/এম বিভাগ-২, সিএবি
কুমিল্টোলা, ঢাকা-১২২৯

Md. Jakaria Hossain

28.09.21

Superintending Engineer,
E/M Circle, CAAB, Dhaka.

A K M Manzur Ahmed

5/10/21

Director (Planning)
Civil Aviation Authority of Bangladesh
Headquarters, Kummitola, Dhaka-1229

Approved

ANNUAL PROCUREMENT PLAN
Financial Year : 2021-2022

Budget: TK 9.00 Lac

Ministry/Division : Ministry of Civil Aviation & Tourism
Agency : Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code : E/M Circle, CAAB & Code No.3255102
Project/Programmed Name & Code : Revenue Expenditure (Own Fund)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
Package No	Priority No	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Author	Source OF Fund	Est Cost (In Lac Take)	Budget Allocation in lac Take	Time Code for Process	Not used in Goods	Invit e/Advertis Tende	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract	
Code No-3255102																			
1	GR-1	P-3	Supply of stationery good for E/M Circle, E/M Division-1 & 2 at HSIA. From-01-07-2021 to 31-12-2021	job	1	NCT-LTM	AO	Revenue	5.50	5.50	Planned Dates								
											Planned Days								
											Actual Dates								
2	GR-2	P-3	Supply of stationery good for E/M Circle, at HSIA. From-01-01-2022 to 30-06-2021	Job	1	NCT-LTM	AO	Revenue	5.00	3.00	Planned Dates								
											Planned Days								
											Actual Dates								
3	GR-3	P-3	Unseen/Emergency works under E/M circle at HSIA	job	1	NCT-LTM	AO	Revenue	1.00	0.50	Planned Dates								
											Planned Days								
											Actual Dates								
Budget Allocation (BA) and Estimated cost(EC) 2021-2022									11.50	9.00									

Manzur
27.09.21
মোহাম্মদ ছান্না উল্লাহ
সহকারী প্রকৌশলী (ই/এম(চ: দা:
ই/এম বিভাগ-২, সিএএবি
কুমিল্লা, ঢাকা-১২২৯

Jakaria
28.09.21
Md. Jakaria Hossain
Superintending Engineer
E/M Circle, CAAB, Dhaka.

Manzur
28.09.21
A K M Manzur Ahmed
Director (Planning)
Civil Aviation Authority of Bangladesh
Headquarters, Kurmitola, Dhaka-1229

ANNUAL PROCUREMENT PLAN
Financial Year : 2021-2022

Approved

Budget: TK 2.00 Lac

Ministry/Division : Ministry of Civil Aviation & Tourism
Agency : Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code : E/M Circle, CAAB & Code No.3258104
Project/Programmed Name & Code : Revenue Expenditure (Own Fund)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
Package No	Priority No	Description of Procurement Item Name and Location of Supplier	Unit	Quantity	Procurement Method & type	Contract Approving Author	Source OF Fund	Est. Cost (In Lac Take)	Budget Allocation (In Lac Take)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for completion of contract	
Code No-3258104																			
1	GR-1	P-3	Repairing & Maintenance of office equipment & and office Furniture and other accessories.	job	1	NCT-LTM	AO	Revenue	2.00	1.80	Planned Dates								
											Planned Days								
											Actual Dates								
3	GR-3	P-3	Unseen/Emergency works under E/M circle at HSIA	job	1	NCT-LTM	AO	Revenue	0.50	0.20	Planned Dates								
											Planned Dates								
											Actual Dates								
Budget Allocation (BA) and Estimated cost(EC) 2021-2022									2.50	2.00									

Md. Manjurul Hossain
27.09.21
মোঃ মনজুর হোসেন
সহকারী প্রকৌশলী (ই/এম(সি: দা:।
ই/এম বিভাগ-২, সিএএবি
কুমিল্লা ঢাকা-১২২৯

Md. Jakaria Hossain
28.09.21
Md. Jakaria Hossain
Superintending Engineer
E/M Circle, CAAB, Dhaka

A K M Manzur Ahmed
5/10/21
A K M Manzur Ahmed
Director (Planning)
Civil Aviation Authority of Bangladesh
Headquarters, Kurmitola, Dhaka-1229