

REVISED ANNUAL PROCUREMENT PLAN

Civil Aviation Authority of Bangladesh

E/M Circle

Approved

Financial Year: 2021-2022


SUMMARY


Name of Airport: Harat Shahjalal International Airport


Division:- E/M Circle


Code	Carried Over (Ongoing)			New Works			Total		
	No. of Works	Estimated Cost (Lac)	Budget Allocated (Lac)	No. of Works	Estimated Cost (Lac)	Budget Allocated (Lac)	Total works	Estimated Cost (Lac)	Budget Allocated (Lac)
1	2	3	4	5	6	7	8(2+5)	9(3+6)	10(4+7)
100	0	0.00	0.00	2	20.00	15.00	2	20.00	15.00
3255102	0	0.00	0.00	3	12.00	12.00	3	12.00	12.00
3258104	0	0.00	0.00	2	2.50	2.10	2	2.50	2.10

হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর, ঢাকা ২০২১-২০২২ আর্থিক সালের ই/এম সার্কেল এর Revised Annual Procurement Plan তৈরী করা হয়েছে। দাখিলকৃত APP টি সদয় অনুমোদনের জন্য পেশ করা হলো।


19.04.22
(মোঃ জাকারিয়া হোসেন)
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)
ই/এম সার্কেল, সিএএবি, ঢাকা।


19/4/22
Md. Hanif Uddin
Director (Planning & Training)
Civil Aviation Authority of Bangladesh
Headquarter, Kurmitola, Dhaka-1229.


22/8/22
মোঃ আব্দুল মালেক
প্রধান প্রকৌশলী
বেসামরিক বিমান চলাচল কর্তৃপক্ষ


29/8/22
এয়ার কমডোর মাদিকুর রহমান চৌধুরী
সদস্য (পরিঃ/পরিঃ), সিএএবি।

Approved


Air Vice Marshal M. Mafidur Rahman
BBP, BSP, BUP, ndu, afwc, psc
Chairman
Civil Aviation Authority of Bangladesh
Headquarters, Kurmitola, Dhaka

ANNUAL PROCUREMENT PLAN

Financial Year : 2021-2022

Budget: TK15.00 Lac

Ministry/Division : Ministry of Civil Aviation & Tourism
 Agency : Civil Aviation Authority of Bangladesh
 Procuring Entity Name & Code : E/M Circle, CAAB & Code No.100.
 Project/Programmed Name & Code : CAPITAL Expenditure (Own Fund)

Serial No	Package No	Priority No	Description of Procurement Package Goods/Equipment	Unit	Quantity	Procurement Method & type	Contract Approving Author	Source OF Fund	Est. Cost (In Lac Take)	Budget Allocation (B.A) (In Lac Take)	Time Code for Process	Not used in Goods	Invited/Advertised Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
Code No-100																				
1	GD-1	P-3	Supply of Computer Photocopy Machine, Printer & Scanner for E/M Circle, E/M Division-1&2 at HSIA	job	1	NCT-LTM	AO	CAPITAL	16.00	13.00	Planned Dates									
											Planned Days									
											Actual Dates									
2	GD-2	P-3	Unseen/Emergency works under E/M circle at HSIA	Job	1	NCT-LTM	AO	CAPITAL	4.00	2.00	Planned Dates									
											Planned Days									
											Actual Dates									
Budget Allocation (BA) and Estimated cost(EC) 2021-2022									20	15										

Approved

19.04.22
 Md. Asalat Hossain Khan
 Assistant Engineer (E/M) (A.C)
 QQS Section, E/M Circle
 CAAB, Kurmitola, Dhaka.

19.04.22
 মোঃ জাকারিয়া হোসেন
 তত্ত্বাবধায়ক প্রকৌশলী
 ই/এম সার্কেল, সিএএবি, ঢাকা।

19/4/22
 Md. Hanif Uddin
 Director (Planning & Training)
 Civil Aviation Authority of Bangladesh
 Headquarter, Kurmitola, Dhaka-1229

22/8
 মোঃ আব্দুল মালেক
 প্রধান প্রকৌশলী
 বেসামরিক বিমান চলাচল কর্তৃপক্ষ

মোঃ সোলাইমান হোসেন
 সহকারী হিসাব রক্ষণ কর্মকর্তা
 ই/এম সার্কেল, সিএএবি, ঢাকা।

REVISED ANNUAL PROCUREMENT PLAN


Financial Year : 2021-2022


Budget: TK 12.00 Lac


Ministry/Division : Ministry of Civil Aviation & Tourism
Agency : Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code : E/M Circle, CAAB & Code No.3255102
Project/Programmed Name & Code : Revenue Expenditure (Own Fund)

	Package No	Priorit y No	Description of Procurement Package	Unit	Quantit y	Procurement Method & type	Contract Approving Author	Source OF Fund	Est Cost (In Lac Take)	Budget Allocat ion in lac Take	Time Code for Process	Not used in Goods	Invit e/Advertis Tende	Tender Ope nin g	Tender Eval uat ion	Approval to Award	Notifi cation of Award	Signing of Contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
Code No-3255102																			
1	GR-1	P-3	Supply of stationery good for E/M Circle, E/M Division-1 & 2 at HSIA.	job	1	NCT-LTM	AO	Revenue	5.82	5.82	Planned Dates								
											Planned Days								
											Actual Dates								
2	GR-2	P-3	Supply of stationery good for E/M Circle, at HSIA.	Job	1	NCT-LTM	AO	Revenue	5.18	5.18	Planned Dates								
											Planned Days								
											Actual Dates								
3	GR-3	P-3	Unseen/Emergency works under E/M circle at HSIA	job	1	NCT-LTM	AO	Revenue	1.00	1.00	Planned Dates								
											Planned Days								
											Actual Dates								
Budget Allocation (BA) and Estimated cost(EC) 2021-2022									12.00	12.00									

Approved


19.04.22
Md. Asalat Hossain Khan
Assistant Engineer (E/M) (A.C)
QQS Section, E/M Circle
CAAB, Kurmitola, Dhaka.


19.04.22
মোঃ হানিফ উদ্দিন
তত্ত্বাবধায়ক প্রকৌশলী
ই/এম সার্কেল, সিএএবি, ঢাকা।


19/4/22
Md. Hanif Uddin
Director (Planning & Training)
Civil Aviation Authority of Bangladesh
Headquarter, Kurmitola, Dhaka-1229


22/8
মোঃ আব্দুল মোমেন
প্রধান প্রকৌশলী
সামরিক বিমান চলাচল কর্তৃপক্ষ


22/8/22
মোঃ সোলাইমান হোসেন
সহকারী হিসাব রক্ষণ কর্মকর্তা
ই/এম সার্কেল, সিএএবি, ঢাকা।

ANNUAL PROCUREMENT PLAN

Financial Year : 2021-2022

Budget: TK 2.10 Lac

Ministry/Division : Ministry of Civil Aviation & Tourism
 Agency : Civil Aviation Authority of Bangladesh
 Procuring Entity Name & Code : E/M Circle, CAAB & Code No.3258104
 Project/Programmed Name & Code : Revenue Expenditure (Own Fund)

	Packag e No	Priorit y No	Description of Procurement Item Name and Location of Supplier	Uni t	Qua ntit y	Procuremen t Method & type	Contra ct Appro ving Author	Source OF Fund	Est. Cost (In Lac Take)	Budget Allocat e action (In Lac Take)	Time Code for Process	Not used in Good s	Invit e/Ad ver tise Tend e	Ten der Ope nin g	Ten der Eva luat ion	Appr oval to Awar d	Notifi cation of Award	Signing of Contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
Code No-3258104																			
1	GR-1	P-3	Repairing & Maintenance of office equipment & and office Furniture and other accessories at HSIA.	job	1	NCT-LTM	AO	Revenue	2.00	2.00	Planned Dates								
											Planned Days								
											Actual Dates								
3	GR-3	P-3	Unseen/Emergency works under E/M circle at HSIA	job	1	NCT-LTM	AO	Revenue	0.50	0.10	Planned Dates								
											Planned Dates								
											Actual Dates								
Budget Allocation (BA) and Estimated cost(EC) 2021-2022									2.50	2.10									

Approved

19.04.22
 20/04/22

মোঃ সোলাইমান হোসেন
 সহকারী হিসাব রক্ষন কর্মকর্তা
 ই/এম সার্কেল, সিএএবি, ঢাকা।

19.04.22
 Md. Asalat Hossain Khan
 Assistant Engineer (E/M) (A.C)
 QQS Section, E/M Circle
 CAAB, Kurmitola, Dhaka.

19.04.22

মোঃ জাকারিয়া হোসেন
 তত্ত্বাবধায়ক প্রকৌশলী
 ই/এম সার্কেল, সিএএবি, ঢাকা।

19.04.22

Md. Hanif Uddin
 Director (Planning & Training)
 Civil Aviation Authority of Bangladesh
 Headquarter, Kurmitola, Dhaka-1229

20/4

মোঃ আব্দুল মালেক
 প্রধান প্রকৌশলী
 বিমান চলাচল কর্তৃপক্ষ