

CIVIL AVIATION AUTHORITY, BANGLADESH  
OFFICE OF THE SUPERINTENDING ENGINEER  
P&D/QS CIRCLE, KURMITOLA, DHAKA.

**BANGABANDHU SHEIKH MUJIB INTERNATIONAL  
AIRPORT.**

ANNUAL PROCUREMENT PLAN FOR  
DEVELOPMENT  
&

REVENUE BUDGET  
**2021-2022**

*Approved*

WORK/PROJECT EXECUTING DIVISION  
CIVIL DIVISION-3.

## Summary

Name of the Airport:- ~~THAKURGAON AIRPORT, THAKURGAON~~

Bangabandhu Sheikh Mujib International Airport


Code	Total		
	No. of Works	Estimated Cost (lac)	Budgets Allocated (lac)
1	2	3	4
100	2	33000.00	500.00

বঙ্গবন্ধু শেখ মুজিব আন্তর্জাতিক বিমান বন্দর প্রকল্পের ২০২১-২০২২ আর্থিক সালের সিভিল উন্নয়ন, মেরামত ও রক্ষণাবেক্ষন কাজের জন্য Annual Procurement Plan তৈরী করা হয়েছে। ২০২১-২০২২ এর Annual Procurement Plan অনুমোদিত হলে সকল নতুন কাজের টেন্ডার e-GP এর মাধ্যমে সম্পন্ন করা হবে। এমতাবস্থায় ২০২১-২০২২ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদন করার জন্য সুপারিশ করা হল।




নির্বাহী প্রকৌশলী

সিভিল ডিভিশন-৩, সিএএবি, ঢাকা।



পরিচালক (পরিকল্পনা ও প্রশিক্ষণ)

সিএএবি, সদর দপ্তর ঢাকা।




তত্ত্বাবধায়ক প্রকৌশলী

পিএন্ডডি/কিউএস সার্কেল, সিএএবি, ঢাকা।



প্রধান প্রকৌশলী

সিএএবি, সদর দপ্তর ঢাকা।



সদস্য (পরিঃ/পরিঃ)

সিএএবি, সদর দপ্তর ঢাকা।

Approved



চেয়ারম্যান

সিএএবি, সদর দপ্তর ঢাকা।

**CIVIL AVIATION AUTHORITY , BANGLADESH  
P&D/QS CIRCLE, KURMITOALA, DHAKA**

Executing Division: Civil Division-3

Name of the Airport:- Bangabandhu Sheikh Mujib International Airport.

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET

a)	Financial year: 2021-2022
b)	Reporting period: July, 2021 - June, 2022

c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF WORKS - DEVELOPMENT BUDGET (Code No.- 100)

Sl. No.	Package No.	Budget Sl. No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1		100	Detailed Feasibility study of Bangabandhu Sheikh Mujib International Airport Project.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 13,000.00	Planned dates Planned days Actual dates									
2		103	বঙ্গবন্ধু শেখ মুজিব আন্তর্জাতিক বিমান বন্দর প্রকল্পের বিস্তারিত সম্ভাব্যতা সমীক্ষা	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 500.00 EC- 20,000.00	Planned dates Planned days Actual dates									
									BA- 500.00 EC- 33,000.00										

**Approved**

এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি