

CIVIL AVIATION AUTHORITY, BANGLADESH
OFFICE OF THE SUPERINTENDING ENGINEER
P&D/QS CIRCLE, KURMITOLA, DHAKA.

KHAN JAHAN ALI AIRPORT, BAGERHAT.

ANNUAL PROCUREMENT PLAN FOR
DEVELOPMENT
&
REVENUE BUDGET
2021-2022

Approved


WORK/PROJECT EXECUTING DIVISION
CIVIL DIVISION-3.

Summary


Name of the Airport:- KHAN JAHAN ALI AIRPORT, BAGERHAT.

Code	Total		
	No. of Works	Estimated Cost (lac)	Budgets Allocated (lac)
1	2	3	4
100	5	3950.00	1160.00


খান জাহান আলী বিমানবন্দর, বাগেরহাটের ২০২১-২০২২ আর্থিক সালের সিভিল উন্নয়ন, মেরামত ও রক্ষনাবেক্ষন কাজের জন্য Annual Procurement Plan তৈরী করা হয়েছে। ২০২১-২০২২ এর Annual Procurement Plan অনুমোদিত হলে সকল নতুন কাজের টেন্ডার e-GP এর মাধ্যমে সম্পন্ন করা হবে। এমতাবস্থায় ২০২১-২০২২ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদন করার জন্য সুপারিশ করা হল।



নির্বাহী প্রকৌশলী
সিভিল ডিভিশন-৩, সিএএবি, ঢাকা।




পরিচালক (পরিকল্পনা ও প্রশিক্ষণ)
সিএএবি,সদর দপ্তর ঢাকা।



জ্ঞানবাহয়ক প্রকৌশলী
পিএলডি/কিউএস সার্কেল,সিএএবি,ঢাকা।



প্রধান প্রকৌশলী
সিএএবি,সদর দপ্তর ঢাকা।



সদস্য (পরিঃ/পরিঃ)
সিএএবি,সদর দপ্তর ঢাকা।

Approved



চেয়ারম্যান
সিএএবি,সদর দপ্তর ঢাকা।

CIVIL AVIATION AUTHORITY , BANGLADESH
P&D/QS CIRCLE, KURMITOALA, DHAKA

Executing Division: Civil Division-3

Name of the Airport:- Khan Jahan Ali Airport, Bagerhat.

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET

a)	Financial year: 2021-2022
b)	Reporting period: July, 2021 - June, 2022

c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF WORKS - DEVELOPMENT BUDGET (Code No.- 100)

Sl. No.	Package No.	Budget Sl. No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1		108	Construction of Remaining area property boundary wall with other essential works at Khan Jahan Ali Airport, Bagerhat.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 950.00 EC- 1,150.00	Planned dates Planned days Actual dates									
2		101	Transaction advisory services for construction of Khan Jahan Ali Airport	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 100.00 EC- 600.00	Planned dates Planned days Actual dates									
3		102	Construction of Project Office (in/c. E/M works) and other allied works.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 100.00 EC- 500.00	Planned dates Planned days Actual dates									
4		104	Construction of Ansar Barrack (in/c. E/M works) and other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA- 5.00 EC- 200.00	Planned dates Planned days Actual dates									
5		105	Site development work along the the boundary wall.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 5.00 EC- 1,500.00	Planned dates Planned days Actual dates									
									BA- 1,160.00 EC- 3,950.00										

Approved

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]
23/8/21
এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএএসি