

CIVIL AVIATION AUTHORITY, BANGLADESH  
OFFICE OF THE SUPERINTENDING ENGINEER  
P&D/QS CIRCLE, KURMITOLA, DHAKA.

**TANGAIL AIRPORT , TANGAIL.**

ANNUAL PROCUREMENT PLAN FOR  
DEVELOPMENT

&

REVENUE BUDGET

**2021-2022**

*Approved*

WORK/PROJECT EXECUTING DIVISION  
CIVIL DIVISION-3.

## Summary

Name of the Airport:- TANGAIL AIRPORT , TANGAIL.

Code	Total		
	No. of Works	Estimated Cost (lac)	Budgets Allocated (lac)
1	2	3	4
100	1	150.00	140.00

টাঙ্গাইল বিমানবন্দর, টাঙ্গাইলের ২০২১-২০২২ আর্থিক সালের সিভিল উন্নয়ন, মেরামত ও রক্ষনাবেক্ষন কাজের জন্য Annual Procurement Plan তৈরী করা হয়েছে। ২০২১-২০২২ এর Annual Procurement Plan অনুমোদিত হলে সকল নতুন কাজের টেন্ডার e-GP এর মাধ্যমে সম্পন্ন করা হবে। এমতাবস্থায় ২০২১-২০২২ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদন করার জন্য সুপারিশ করা হল।




নির্বাহী প্রকৌশলী

সিভিল ডিভিশন-৩, সিএএবি, ঢাকা।



পরিচালক ( পরিকল্পনা ও প্রশিক্ষণ)

সিএএবি,সদর দপ্তর ঢাকা।




পিএন্ডডি/কিউএস সার্কেল,সিএএবি,ঢাকা।

Approved




প্রধান প্রকৌশলী

সিএএবি,সদর দপ্তর ঢাকা।



সদস্য (পরিঃ/পরিঃ)

সিএএবি,সদর দপ্তর ঢাকা।



চেয়ারম্যান

সিএএবি,সদর দপ্তর ঢাকা।

**CIVIL AVIATION AUTHORITY, BANGLADESH**  
**P&D/QS CIRCLE, KURMITOALA, DHAKA**

**Executing Division: Civil Division-3**

**Name of the Airport:- Tangail Airport, Tangail.**

**ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET**

a)	Financial year: 2021-2022
b)	Reporting period: July, 2021 - June, 2022

c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

**PROCUREMENT OF WORKS - DEVELOPMENT BUDGET (Code No.- 100)**

Sl. No.	Package No.	Budget Sl. No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1		100	Construction of property boundary wall around the 1.69 acre of land of CAAB at Santosh, Tangail Sadar, Tangail	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 140.00 EC- 150.00	Planned dates Planned days Actual dates									
									BA- 140.00 EC- 150.00										

A.O: 30.31.0000.401.14.039.20.282, Date: 24/03/2020

**Approved**

এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি