

CIVIL AVIATION AUTHORITY, BANGLADESH

OFFICE OF THE SUPERINTENDING ENGINEER

P&D/QS CIRCLE, KURMITOLA, DHAKA.

**THAKURGAON AIRPORT , THAKURGAON.**

ANNUAL PROCUREMENT PLAN FOR  
DEVELOPMENT

&

REVENUE BUDGET

**2021-2022**

*Approved*

WORK/PROJECT EXECUTING DIVISION  
CIVIL DIVISION-3.

## Summary

Name of the Airport:- THAKURGAON AIRPORT , THAKURGAON.


Code	Total		
	No. of Works	Estimated Cost (lac)	Budgets Allocated (lac)
1	2	3	4
100	1	2200.00	500.00

ঠাকুরগাঁও বিমানবন্দর, ঠাকুরগাঁও এর ২০২১-২০২২ আর্থিক সালের সিভিল উন্নয়ন, মেরামত ও রক্ষনাবেক্ষন কাজের জন্য Annual Procurement Plan তৈরী করা হয়েছে। ২০২১-২০২২ এর Annual Procurement Plan অনুমোদিত হলে সকল নতুন কাজের টেন্ডার e-GP এর মাধ্যমে সম্পন্ন করা হবে। এমতাবস্থায় ২০২১-২০২২ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদন করার জন্য সুপারিশ করা হল।



নির্বাহী প্রকৌশলী

সিভিল ডিভিশন-৩, সিএএবি, ঢাকা।




পরিচালক ( পরিকল্পনা ও প্রশিক্ষণ)

সিএএবি,সদর দপ্তর ঢাকা।



তত্ত্বাবধায়ক প্রকৌশলী

পিএভিডি/কিউএস সার্কেল,সিএএবি,ঢাকা।



প্রধান প্রকৌশলী

সিএএবি,সদর দপ্তর ঢাকা।



সদস্য (পরিঃ/পরিঃ)

সিএএবি,সদর দপ্তর ঢাকা।

Approved



চেয়ারম্যান

সিএএবি,সদর দপ্তর ঢাকা।

**CIVIL AVIATION AUTHORITY , BANGLADESH  
P&D/QS CIRCLE, KURMITOALA, DHAKA**

Executing Division: Civil Division-3

Name of the Airport:- Thakurgaon Airport, Thakurgaon.

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET

a)	Financial year: 2021-2022
b)	Reporting period: July, 2021 - June, 2022

c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF WORKS - DEVELOPMENT BUDGET (Code No.- 100)

Sl. No.	Package No.	Budget Sl. No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1		100	Construction of property Boundary wall at Thakurgaon Airport.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 500.00 EC- 2,200.00	Planned dates									
									BA- 500.00 EC- 2,200.00	Actual dates									

**Approved**

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*  
২৩/৪/২১  
এ কে এম মনজুর আহমেদ  
পরিচালক (পরিকল্পনা), সিএএবি