

CIVIL AVIATION AUTHORITY, BANGLADESH
OFFICE OF THE SUPERINTENDING ENGINEER
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

BANGABANDHU SHEIKH MUJIB INTERNATIONAL
AIRPORT.

REVISED ANNUAL PROCUREMENT PLAN FOR
DEVELOPMENT

&

REVENUE BUDGET

2021-2022

Approved


WORK/PROJECT EXECUTING DIVISION
CIVIL DIVISION-3.

Summary

Name of the Airport:- Bangabandhu Sheikh Mujib International Airport.


Code	Total		
	No. of Works	Estimated Cost (lac)	Budgets Allocated (lac)
1	2	3	4
100	2	13025.00	3621.00

বঙ্গবন্ধু শেখ মুজিব আন্তর্জাতিক বিমান বন্দর প্রকল্পের ২০২১-২০২২ আর্থিক সালের সিভিল উন্নয়ন, মেরামত ও রক্ষনাবেক্ষন কাজের জন্য Revised Annual Procurement Plan তৈরী করা হয়েছে। ২০২১-২০২২ এর Revised Annual Procurement Plan অনুমোদিত হলে সকল নতুন কাজের টেন্ডার ব-এচ এর মাধ্যমে সম্পন্ন করা হবে। এমতাবস্থায় ২০২১-২০২২ আর্থিক সালের জন্য প্রস্তুতকৃত Revised Annual Procurement Plan অনুমোদন করার জন্য সুপারিশ করা হল।


১১/০৪/২২


নির্বাহী প্রকৌশলী

সিভিল ডিভিশন-৩, সিএএবি, ঢাকা।




পরিচালক (পরিকল্পনা ও প্রশিক্ষণ)

সিএএবি, সদর দপ্তর, ঢাকা।




তত্ত্বাবধায়ক প্রকৌশলী

সিভিল সার্কেল প্রকল্প, সিএএবি, ঢাকা।



প্রধান প্রকৌশলী


সিএএবি, সদর দপ্তর, ঢাকা।



সদস্য (পরিঃ/পরিঃ)

সিএএবি, সদর দপ্তর, ঢাকা।

Approved



চেয়ারম্যান

সিএএবি, সদর দপ্তর, ঢাকা।

**CIVIL AVIATION AUTHORITY , BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOALA, DHAKA**

Executing Division: Civil Division-3

Name of the Airport:- Bangabandhu Sheikh Mujib International Airport.

REVISED ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET

a)	Financial year: 2021-2022	c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
b)	Reporting period: July, 2021 - June, 2022	d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF WORKS - DEVELOPMENT BUDGET (Code No.- 100)

Sl. No.	Package No.	Budget Sl. No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1		100	Procurement of office equipment such as computer, photocopier, projector, scanner etc with other related consumable materials for official use of Bangabandhu Sheikh Mujib International Airport Project.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 25.00	Planned dates Planned days Actual dates									
2		101	বসবস্তু পেশ মুজিব আন্তর্জাতিক বিমান বন্দর প্রকল্পের কার্যক্রম সমন্বয়তা সমীক্ষা।	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 3,621.00 EC- 13,000.00	Planned dates Planned days Actual dates									
									BA- 3,621.00 EC- 13,025.00										

Approved

Com

R *Jh*