

CIVIL AVIATION AUTHORITY, BANGLADESH
OFFICE OF THE SUPERINTENDING ENGINEER
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

KHAN JAHAN ALI AIRPORT, BAGERHAT.

REVISED ANNUAL PROCUREMENT PLAN FOR
DEVELOPMENT

&

REVENUE BUDGET

2021-2022

Approved


WORK/PROJECT EXECUTING DIVISION
CIVIL DIVISION-3.

Summary


Name of the Airport:- KHAN JAHAN ALI AIRPORT, BAGERHAT.


Code	Total		
	No. of Works	Estimated Cost (lac)	Budgets Allocated (lac)
1	2	3	4
100	7	5450.00	724.85


খান জাহান আলী বিমানবন্দর, বাগেরহাটের ২০২১-২০২২ আর্থিক সালের সিভিল উন্নয়ন, মেরামত ও রক্ষণাবেক্ষণ কাজের জন্য Revised Annual Procurement Plan তৈরী করা হয়েছে। ২০২১-২০২২ এর Revised Annual Procurement চষধ অনুমোদিত হলে সকল নতুন কাজের টেন্ডার ব-এচ এর মাধ্যমে সম্পন্ন করা হবে। এমতাবস্থায় ২০২১-২০২২ আর্থিক সালের জন্য প্রস্তুতকৃত Revised Annual Procurement Plan অনুমোদন করার জন্য সুপারিশ করা হল।



১১/০৪/২২
নির্বাহী প্রকৌশলী

সিভিল ডিভিশন-৩, সিএএবি, ঢাকা।



পরিচালক (পরিকল্পনা ও প্রশিক্ষণ)
সিএএবি, সদর দপ্তর, ঢাকা।


জ্যেষ্ঠ প্রকৌশলী
সিভিল সার্কেল প্রকল্প, সিএএবি, ঢাকা।


১১/০৪/২২
প্রধান প্রকৌশলী
সিএএবি, সদর দপ্তর, ঢাকা।


১১/০৪/২২
সদস্য (পরিঃ/পরিঃ)
সিএএবি, সদর দপ্তর, ঢাকা।

Approved


চেয়ারম্যান
সিএএবি, সদর দপ্তর, ঢাকা।

CIVIL AVIATION AUTHORITY , BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOALA, DHAKA

Executing Division: Civil Division-3

Name of the Airport:- Khan Jahan Ali Airport, Bagerhat.

REVISED ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET

a)	Financial year: 2021-2022	c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
b)	Reporting period: July, 2021 - June, 2022	d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF WORKS - DEVELOPMENT BUDGET (Code No.- 100)

Sl. No.	Package No.	Budget Sl. No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1		100	Transaction advisory services for construction of Khan Jahan Ali Airport.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 600.00	Planned dates Planned days Actual dates									
2		101	Construction of Project Office (in/c. E/M works) and other allied works.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 500.00	Planned dates Planned days Actual dates									
3		102	Construction of Ansar Barrack (in/c. E/M works) and other allied works.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 200.00	Planned dates Planned days Actual dates									
4		103	Site development work along the the boundary wall.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 1,500.00	Planned dates Planned days Actual dates									
5		104	Construction of Remaining area property boundary wall with other essential works at Khan Jahan Ali Airport, Bagerhat.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 700.00 EC- 1,150.00	Planned dates Planned days Actual dates									
6		105	Construction of earthen peripheral service road in/c. site development & pipe culvert at Khan Jahan Ali Airport, Bagerhat.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 20.00 EC- 1,500.00	Planned dates Planned days Actual dates									
7		106	০২/২০১৬-২০১৭ নং এল এ কেসের সম্পর্কক প্রাপ্তিঅর্থ।	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 4.85 EC- 0.00	Planned dates Planned days Actual dates									
									BA- 724.85 EC- 5,450.00										

Approved

(Signature)

(Signature)

(Signature)