

ANNUAL PROCUREMENT PLAN, CEMSU
FINANCIAL YEAR: 2022-2023 (01.07.2022 – 30.6.2023) Revised


Implementation Unit : CEMSU
USER UNIT: ALL AIRPORTS

SUMMARY

Code	Total Works/Service	Budget allocation (2020-21) Taka(Lakh)	Remarks
100	201	CEMSU Budget- 44225.9 FSR Budget-5790.00	
3258105	19	724.00	
3258134	41	350.00	
3258103	1	30.00	
3821101	lot	5.00	
3221102	1	75.00	
3255102/456	1	15.00	

সদয় অনুমোদনের জন্য অনুরোধ করা হলো।


মুহাম্মদ আব্দুল মোনেম
উপ-পরিচালক (পরিকল্পনা)
বেসামরিক বিমান চলাচল কর্তৃপক্ষ
সদর দপ্তর, কুমিল্লা, ঢাকা-১২২৯


04.08.2022
ED (CEMSU)


04.08.2022
Member (Ops Plan)

Approved


Chairman
চেয়ারম্যান
বেসামরিক বিমান চলাচল কর্তৃপক্ষ
ঢাকা, বাংলাদেশ।

Annual Procurement Plan (Central Procurement Engineering & Store Unit)

FINANCIAL YEAR: 2022-2023 (01.07.2022 – 30.6.2023) Revised

Ministry/Division : Ministry of Civil Aviation and Tourism

Estimate: 73814.15 Lakh

Agency :Bangladesh Civil Aviation Authority

Budget Allocation of 100 code for FY 2022-2023 : for CEMSU 44225.9 Lakh

Procuring Entity Name and Code : Executive Director CEMSU

Project/Programme Name and Code

S/L	Pack- age No.	Prio- rity	Code	Fin code	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lakh Tk.)	Budget Allocation(L akh) Tk	Time Code for Process	Advertise Prequel	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Sign.	Time for Com- pleti- on of		
1	1.1	1.2	1.3	1.4	2	3	4	5	6	7	8	8.1	9	10	11	12	13	14	15	16	17	18		
CNS																								
1	CNS	P1	100	104	Supply, Installation, Configuration and Testing of VHF Repeaters for Saidpur, Jashore, Barishal Airport and SMA Rajshai of Bangladesh.	Lot	1	OTM	CAAB	Own Fund	79.00	79.00	PIDates PIDays Ac.Date	On going works										Existing
2	CNS	P1	100	105	Supply, Installation & Testing of VHF Transceiver & Antenna for different Airports.	Lot	1	OTM	CAAB	Own Fund	110.00	110.00	PIDates PIDays Ac.Date	On going works										Existing
3	CNS	P1	100	106	Flight Inspection (Routine/commissioning) and Calibration of Radio Navigational, Visual and RNAV (GNSS) facilities / RNP Approach procedure at different Airports of Bangladesh.code no 100	Lot	1	OTM	CAAB	Own Fund	1208.00	400.00	PIDates PIDays Ac.Date	On going works										Existing
4	CNS	P1	100	108	Supply and Testing of Fiber Optic cable Splicing machine and cable tester (OTDR) for SAIA and OIA.	Lot	1	OTM	CAAB	Own Fund	12.00	12.00	PIDates PIDays Ac.Date	On going works										Existing
5	CNS	P1	100	109	Implementation of ICT & e-Governance ic networking automation and computerization of CAAB on turnkey basis. S.H Managed ICT Service of 2021-2022)	Lot	1	OTM	CAAB	Own Fund	150.00	150.00	PIDates PIDays Ac.Date	On going works										Existing
6	CNS	P1	100	114	Supply installation, configuration, testing of CCTV for Runway, Taxi way, Apron and isolate parking point at SAIA, Chattogram.	Lot	1	OTM	CAAB	Own Fund	73.00	73.00	PIDates PIDays Ac.Date	On going works										Existing
7	CNS	P1	100	115	Supply and Installation of FIDS system for Raiashi Airport	Lot	1	OTM	CAAB	Own Fund	22.00	20.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05 2023	30.05 2023	45	120	Existing	

Approved

ED (CEMSU)

M(Ops)

Chairman

8	CNS	PI	100	119	Supply, installation & testing of VHF transceiver & communication items for EOC at HSIA, SAIA, OIA and different Airports.	Lot	1	OTM	CAAB	Own Fund		88.00	88.00	PIDates PIDays Ac.Date	On going works										Existing
9	CNS	PI	100	122	Repair, Maintenance and smooth operation with necessary spare parts for two EDS machine (Brand-Morpho Detection Model-CTX-9800Dsi) at export cargo village for 1 (one) year at HSIA.	Lot	1	OTM	CAAB	Own Fund		150.00	200.00	PIDates PIDays Ac.Date	On going works										Existing
10	CNS	PI	100	123	Inspection, repair & Maintenance service of ILS14 (Localizer Tx-1 &2) at HSIA, Dhaka.	Lot	1	OTM	CAAB	Own Fund		38.00	38.00	PIDates PIDays Ac.Date	On going works										Existing
11	CNS	PI	100	126	Managed ICT support service for ICT & e-Governance at different division of CAAB.	Lot	1	OTM	CAAB	Own Fund		580.00	300.00	PIDates PIDays Ac.Date	On going works										Existing
12	CNS	PI	100	127	Providing, Installation, Testing & Commissioning of new Instrument Landing System (ILS) at Hazrat Shahjalal International Airport.	Lot	1	OTM	CAAB	Own Fund		650.00	50.00	PIDates PIDays Ac.Date	On going works										Existing
13	CNS	PI	100	128	Supply, installation, configuration, testing of CCTV camera system on turnkey basis at Jasshore Airport, Jasshore.	Lot	1	OTM	CAAB	Own Fund		3.00	3.00	PIDates PIDays Ac.Date	On going Work										Existing
14	CNS	PI	100	129	Providing, fitting, fixing, installation & Extension of FIDS controller & Monitor with existing FIDS at Jashore airport, Jashore.	Lot	1	OTM	CAAB	Own Fund		2.00	5.00	PIDates PIDays Ac.Date	On going Work										Existing
15	CNS	PI	100	131	Supply of different types of Communication items (Digital Earth tester, Oscilloscope, dc power supply, wattmeter etc) at different Airport.	Lot	1	LTM	CAAB	Own Fund		20.00	20.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing	
16	CNS	PI	100	132	Supply and installation of 55 inch, 42 inch, 32 inch FIDS Monitor for FIDS system repair & Maintenance at SAIA, Chattogram.	Lot	1	OTM	CAAB	Own Fund		260.00	100.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing	
17	CNS	PI	100	135	Development, Customization, Installation and Commissioning of Import & export cargo warehouse charge billing and payment system automation at SAIA, Chattogram and other Airports	Lot	1	OTM	CAAB	Own Fund		210.00	45.00	PIDates PIDays Ac.Date	On going Work										Existing

Approved

ED (CEMSU)

M(Ops)

Chairman

18	CNS	PI	100	136	Service and maintenance agreement for Smooth operation of o2 (two) EDS (brand- Rapiscan, Model- RTT-110) machine for 3 (three) years at HSIA, Dhaka	Lot	1	OTM	CAAB	Own Fund	800.00	135.00	PIDates PIDays Ac.Date	On going Work										Existing
19	CNS	PI	100	137	Supply of 4K LED TV and KIOSK display for Osmani International Airport, Sylhet.	Lot	1	OTM	CAAB	Own Fund	17.00	17.00	PIDates PIDays Ac.Date	On going Work										Existing
20	CNS	PI	100	138	Supply and Installation of 4K LED TV at Jashore Airport, Jashore.	Lot	1	LTM	CAAB	Own Fund	11.00	15.00	PIDates PIDays	On going Work										Existing
21	CNS	PI	100	140	Providing, Installation, Configuration & Testing of CCTV Camera System at Barishal Airport on turnkey basis.	Lot	1	OTM	CAAB	Own Fund	40.00	40.00	PIDates PIDays Ac.Date	On going Work										Existing
22	CNS	PI	100	142	Supply, Installation, Configuration & Testing of CCTV Camera System outside terminal building at Cox's Bazar Airport on turnkey basis.	Lot	1	OTM	CAAB	Own Fund	36.00	66.00	PIDates PIDays Ac.Date	On going Work										Existing
23	CNS	PI	100	148	Providing, Installation and Testing of ILS-14 (Model- ILS-420, Thales) Spare parts at Hazrat Shahjalal International Airport, Dhaka.	Lot	1	OTM	CAAB	Own Fund	38.00	38.00	PIDates PIDays Ac.Date	On going Work										Existing
24	CNS	PI	100	149	Relocation of VCCS Fiber Optic cable from ECR to Transmitting Station at Shah Amanat International Airport.	Lot	1	OTM	CAAB	Own Fund	75.00	75.00	PIDates PIDays Ac.Date	On going Work										Existing
25	CNS	PI	101	150	Establishment of Technical Library and supply of Technical Library Server for storage of technical manual & software at CEMSU workshop.	Lot	1	OTM	CAAB	Own Fund	20.00	20.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing	
26	CNS	PI	100	151	Supply, Installation of Digital Interactive board for Different Airports.	Lot	1	OTM	CAAB	Own Fund	15.00	15.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing	
27	CNS	PI	100	160	Supply And Installation of up-grade version hardware for flight procedure design (FPD) software at CAAB, Dhaka	Lot	1	LTM	CAAB	Own Fund	9.00	25.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	new	
28	CNS	PI	100		Providing, Installation and Commissioning Spare module of Existing P.A. system. Expanding P.A Facilities of new boarding bridge, domestic terminal and integration with the existing system for HSIA, Dhaka.	Lot	1	OTM	CAAB	Own Fund	530.00	0.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing	

Approved

ED (CEMSU)

M(Ops)

Chairman

29	CNS	PI	100	Installation and commissioning of PA (Public Address) system at Osmani International Airport, Sylhet.	Lot	1	OTM	CAAB	Own Fund	300.00	0.00	PI Dates PI Days Ac. Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
30	CNS	PI	100	Service Agreement of Body Scanner Model: Provision-2 including Providing, fitting, fixing of all necessary spare parts by local/ foreign Expert at different International Airport of Bangladesh.	Lot	1	OTM	CAAB	Own Fund	400.00	0.00	PI Dates PI Days Ac. Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
31	CNS	PI	100	Repair, Maintenance and Smooth operation with necessary spare parts of 02 (Two) CHS (Cargo Handling System) machine (Brand-Daifuku) for 3 years at export cargo village at HSIA.	Lot	1	OTM	CAAB	Own Fund	690.00	0.00	PI Dates PI Days Ac. Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
32	CNS/FSR	PI	100	Flight Revenue Management System Automation Service for CAAB on Trunkway basis.	Lot	1	OTM	CAAB	Own Fund	1.00	0.00	PI Dates PI Days Ac. Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
33	CNS	PI	100	Comprehensive Annual maintenance and Smooth Operation agreement for 01 (One) EDS (brand-Morpho Detection, Model- CTX 9800 Dsi) machine for 1 (One) year at Cargo, HSIA, Dhaka.	Lot	1	OTM	CAAB	Own Fund	400.00	0.00	PI Dates PI Days Ac. Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
34	CNS	PI	100	Providing, Installation, Testing & Commissioning of Conference System (Delegates and Microphone) at APM Conference Room at SAIA, Chattogram.	Lot	1	LTM	CAAB	Own Fund	8.00	0.00	PI Dates PI Days Ac. Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
35	CNS	PI	100	Supply, Installation & Testing of VHF Transceiver & Antenna for different Airports.	Lot	1	OTM	CAAB	Own Fund	240.00	0.00	PI Dates PI Days Ac. Date	On going Work									Existing
36	CNS	PI	100	Providing, Installation, Testing & Commissioning of new DVOR-DME at Hazrat Shahjalal International Airport.	Lot	1	OTM	CAAB	Own Fund	1450.00	0.00	PI Dates PI Days Ac. Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
37	CNS	PI	100	Repair, Maintenance, Modification, Customization & Configuration of existing FIDS System at HSIA, Dhaka on turn-key basis.	Lot	1	OTM	CAAB	Own Fund	250.00	0.00	PI Dates PI Days Ac. Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
38	CNS	PI	100	Design and Development of AT (Air Transportation) Management for CAAB.	Lot	1	OTM	CAAB	CAAB own fund	500.00	1200.00	PI Dates PI Days Ac. Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing

Approved

ED (CEMSU)

M(Ops)

Chairman

39	CNS	P1	322 1102	322 1102	Provision and operation of ATN/AMHS between Dhaka and Bangkok and ATS-DSC between Dhaka and Yangon by VSAT Communication service on rental basis. Duration 3(three) years (16th January 2021 to 15th January 2024).	Lot	I	DPM/ OTM	CAAB	Own Fund	20.00	75.00	PIDates PIDays Ac.Date		On going Work								Existing
Procurement, Store & Supply																							
40	CNS, HQ	P1	100	100	নতুন টেলিফোন/মোবাইল সেট ক্রয় এবং সংস্থাপন।	Each	As reqd	OTM	CAAB	Own Fund	20.00	15.00	PIDates PIDays Ac.Date		On going works								Existing
41	CNS, HQ	P1	100	101	Supply of Hand Held Metal Detector with Charger for different Airport.	Each	As reqd	LTM	CAAB	Own Fund	20.00	20.00	PIDates PIDays Ac.Date										Existing
42	CNS, HQ	P2	100	102	Supply & Installation of Walk Through Metal Detector for HSIA and different Airports.	Each	As reqd	OTM	CAAB	Own Fund	100.00	1.00	PIDates PIDays Ac.Date		10.10. 2023	12.11. 2023	25.11. 2023	01.12. 2023	05.12. 2023	05.01. 2024	05.03.2 024	120	Existing
43	CNS, HQ	P2	100	103	বিভিন্ন বিমান বন্দরের জন্য ওয়াকিটিক ক্রয়।	Each	As reqd	OTM	CAAB	Own Fund	40.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing
44	CNS, HQ	P2	100	107	Supply, Installation of different type of Security equipment (Dual View Cabin Baggage, Dual View Hold Baggage and Explosive Trace Detector Machine with consumables) for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	1,000.00	862.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing
45	CNS, HQ	P1	100	110	Supply, Installation and commissioning of Voice Communication Control System (VCCS) for HSIA.	Each	As reqd	OTM	CAAB	Own Fund	1,200.00	100.00	PIDates PIDays Ac.Date		On going works								Existing
46	CNS, HQ	P1	100	112	Supply, Installation of Explosive Trace Detector Machine with Consumables for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	440.00	440.00	PIDates PIDays Ac.Date		On going works								Existing
47	CNS, HQ	P1	100	113	Supply, Installation of Dual View Cabin baggage Scanning Machine for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	865.00	865.00	PIDates PIDays Ac.Date		Approved								Existing
48	CNS, HQ	P1	100	116	Airport Security Pass/ID Approval, Printing and Access Control System.	Each	As reqd	OTM	CAAB	Own Fund	1,250.00	1250.00	PIDates PIDays Ac.Date										On going works
49	CNS, HQ	P1	100	118	Supply, Installation of Dual View Hold Baggage Scanning Machine for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	1,400.00	1400.00	PIDates PIDays Ac.Date		On going works								Existing
50	CNS, HQ	P1	100	120	Supply and Installation of Explosive Detection system at different Airports.	Each	As reqd	OTM	CAAB	Own Fund	4,200.00	4300.00	PIDates PIDays Ac.Date		On going works								Existing


 ED (CEMSU)

M(Ops)

Chairman

51	ATM	P1	100	138	Supply of 4K LED TV for Cox's Bazar and different Airports.	Each	As reqd	LTM	CAAB	CAAB own fund	30.00	15.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120	Existing
52	CNS, HQ	P1	100	143	Supply, Installation of BHS (Baggage Handling System) for EDS at Different Airports.	Each	As reqd	OTM	CAAB	Own Fund	1,278.00	1100.00	PI Dates PI Days Ac.Date		On going work								Existing
53	CNS, HQ	P2	100	144	Supply and Installation of Access control system at OIA, Sylhet.	Each	As reqd	OTM	CAAB	Own Fund	500.00	1.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120	Existing
54	CNS, HQ	P2	100	145	Supply and Installation of Access control system at SAIA, CTG.	Each	As reqd	OTM	CAAB	Own Fund	500.00	1.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120	Existing
55	CNS, HQ	P2	100	147	Procurement of Anti Drone Equipment.	Each	As reqd	OTM	CAAB	Own Fund	1,000.00	1.00	PI Dates PI Days Ac.Date		10.10.2023	12.11.2023	25.11.2023	01.12.2023	05.12.2023	05.01.2024	05.03.2024	120	Existing
56	CNS, HQ	P2	100	156	Supply, Installation & commissioning of bird monitoring and deterrent system for Shah Amanot Int'l Aripport, Chattagram.	Each	As reqd	OTM	CAAB	Own Fund	800.00	1.00	PI Dates PI Days Ac.Date		10.10.2023	12.11.2023	25.11.2023	01.12.2023	05.12.2023	05.01.2024	05.03.2024	120	Existing
57	CNS, HQ	P1	100	157	Supply and Installation of GSAT Smart Class room and Aviation Security and Facilation Shelf for CAAB.	Each	As reqd	OTM	CAAB	Own Fund	350.00	200.00	PI Dates PI Days Ac.Date		10.10.2023	12.11.2023	25.11.2023	01.12.2023	05.12.2023	05.01.2024	05.03.2024	120	new
58	CNS, HQ	P2	100	158	Supply and Installation of UVSS for different Airports,CAAB.	Each	As reqd	OTM	CAAB	Own Fund	200.00	1.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120	
59	CNS, HQ	P2	100	159	Supply and Installation of Access control system at Cox's Bazar Airport.	Each	As reqd	OTM	CAAB	Own Fund	500.00	1.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120	new
60	CNS, HQ	P2	100	162	EDS with Baggage Handling System 3 International Airports for Hold Baggage Screening.	Lot	1	OTM	CAAB	Own Fund	10000.00	100.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120	new
61	CNS, HQ	P1	100	163	Access Control and Pass Printing System at SAIA,OIA and CXB.	Lot	1	OTM	CAAB	Own Fund	1000.00	1.00	PI Dates PI Days Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120	new
62	CNS, HQ	P1	100	164	Surveillances System and Perimeter Intruder Detection System for Cox's Bazar Airport.	Lot	1	OTM	CAAB	Own Fund	1000.00	1.00	PI Dates PI Days Ac.Date		10.10.2023	12.11.2023	25.11.2023	01.12.2023	05.12.2023	05.01.2024	05.03.2024	120	new

Approved



ED (CEMSU)

M(Ops)

Chairman

63	CNS, HQ	P1	100	165	Airport Security & Operations Control Center for HSIA.	Lot	1	OTM	CAAB	Own Fund	1000.00	1.00	PIDates PIDays Ac.Date		10.10.2023	12.11.2023	25.11.2023	01.12.2023	05.12.2023	05.01.2024	05.03.2024	120	new		
64	CNS, HQ	P1	100	166	Access Control System for New HQ, Old HQ and CATC.	Lot	1	OTM	CAAB	Own Fund	1000.00	1.00	PIDates PIDays Ac.Date		10.10.2023	12.11.2023	25.11.2023	01.12.2023	05.12.2023	05.01.2024	05.03.2024	120	new		
65	CNS, HQ	P1	100	167	AVSEC Research and Test Facility	Lot	1	OTM	CAAB	Own Fund	1000.00	1.00	PIDates PIDays Ac.Date		10.10.2023	12.11.2023	25.11.2023	01.12.2023	05.12.2023	05.01.2024	05.03.2024	120	new		
66	CNS, HQ	P1	100	168	Software for AVSEC QC and Monitoring System.	Lot	1	OTM	CAAB	Own Fund	1000.00	1.00	PIDates PIDays Ac.Date		10.10.2023	12.11.2023	25.11.2023	01.12.2023	05.12.2023	05.01.2024	05.03.2024	120	new		
67	CNS, HQ	P1	100	169	Modification and extension of the Access Control and ID approval System at HSIA.	Lot	1	OTM	CAAB	Own Fund	1000.00	1.00	PIDates PIDays Ac.Date		10.10.2023	12.11.2023	25.11.2023	01.12.2023	05.12.2023	05.01.2024	05.03.2024	120	new		
68	CNS, HQ	P1	100	170	Integrated Communication & Surveillance System to prevent smuggling to increase customer care to enhance investigation capability and to monitor performance of on duty security camera with IOY and AI facility.	Lot	1	OTM	CAAB	Own Fund	1000.00	1.00	PIDates PIDays Ac.Date		10.10.2023	12.11.2023	25.11.2023	01.12.2023	05.12.2023	05.01.2024	05.03.2024	120	new		
69	CNS, HQ	P2	100	171	Patrol boat 2Nos. For CXB.	Each	As reqd	OTM	CAAB	Own Fund	500.00	1.00	PIDates PIDays Ac.Date		10.10.2023	12.11.2023	25.11.2023	01.12.2023	05.12.2023	05.01.2024	05.03.2024	120	new		
70	CNS, HQ	P1	100	172	Cargo facilitation to integrate management information system with cargo flow with necessary hardware & software at cargo village.	Lot	1	OTM	CAAB	Own Fund	1000.00	1.00	PIDates PIDays Ac.Date		10.10.2023	12.11.2023	25.11.2023	01.12.2023	05.12.2023	05.01.2024	05.03.2024	120	new		
71	CNS, HQ	P2	100	174	Supply of 55 inch LED TV for Jashore Airport, Jashore.	Lot	1	OTM	CAAB	Own Fund	25.00	10.00	PIDates PIDays Ac.Date		10.10.2023	12.11.2023	25.11.2023	01.12.2023	05.12.2023	05.01.2024	05.03.2024	120	Existing		
72	CNS	P1	100	175	Aviation Security Consultancy.	Lot	1	OTM	CAAB	Own Fund	1000.00	50.00	PIDates PIDays Ac.Date		10.10.2023	12.11.2023	25.11.2023	01.12.2023	05.12.2023	05.01.2024	05.03.2024	120	Existing		
ATM Division																									
73	ATM	P1	100	100	বিভিন্ন বিমান বন্দরের জন্য ঘাসকাটার মেশিন ক্রয় (ট্রাকটরসহ)	Each	As reqd	OTM/L TM	CAAB	Own Fund	40.00	40.00	PIDates PIDays Ac.Date		On going works										Existing

Approved

74	ATM	P2	100	103	Supply of Runway Rubber Removal equipment at HSIA.	Each	As reqd	OTM	CAAB	Own Fund	1,000.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	mos	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing		
75	ATM	P1	100	105	Supply of Water dispenser machine for different Airport.	Each	As reqd	OTM	CAAB	Own Fund		40.00	on going works										Existing		
					(i) Supply of Water dispenser machine for different Airport.	Each	As reqd	OTM	CAAB	Own Fund	18.00												Existing		
					(ii) Supply of Water dispenser machine for Jessore Airport, Jashore.	Each	As reqd	OTM	CAAB	Own Fund	13.30												Existing		
					(iii) Supply of Water dispenser machine for SAIA, Chattagram.	Each	As reqd	LTM	CAAB	Own Fund	9.10												Existing		
76	ATM	P2	100	106	Supply of Trolley for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	480.00	480.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing		
77	ATM	P1	100	107	Supply of Fogger Machine for diff Airports.	Each	As reqd	OTM	CAAB	Own Fund	40.00	40.00	PIDates PIDays Ac.Date		On going works										Existing
78	ATM	P3	100	109	Supply of Mosquito insect Killer Machine for different Airports.	Each	As reqd	LTM	CAAB	Own Fund	25.00	15.00	PIDates PIDays Ac.Date												Existing
	ATM	P3	100	112	Supply of Luggage Trolley for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	500.00	200.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing		
	ATM	P1	100	113	Supply of Lounge Chair for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	1,200.00	1200.00	PIDates PIDays Ac.Date		On going works										Existing
	ATM	P3	100	114	Supply of Mosquito insect Killer Machine for SAIA, CTG.	Each	As reqd	LTM	CAAB	Own Fund	15.00	15.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing		
79	ATM	P3	100	115	Supply of Runway Sweeper for CAAB.	Each	As reqd	OTM	CAAB	Own Fund	1,400.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing		
80	ATM	P3	100	117	Supply of Q belt with carpet for different Airports.	Each	As reqd	LTM	CAAB	Own Fund	20.00	20.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing		
81	ATM	P3	100	118	Supply of big size paddlebin (Dustbin) for different Airports.	Each	As reqd	LTM	CAAB	Own Fund	10.00	20.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing		
	ATM	P3	100	119	Supply of Security Divest Tray for different Airports.	Each	As reqd	LTM	CAAB	Own Fund	20.00	20.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing		

Approved


ED (CEMSU)

M(Ops)

Chairman

	ATM	P2	100	123	Supply of Smoke ejector for different airport.	Each	As reqd	OTM	CAAB	Own Fund	40.00	25.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing
	ATM	P2	100	127	Supply of Smoke ejector for different airport,CAAB.	Each	As reqd	OTM	CAAB	Own Fund	50.00	20.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing
82	ATM	P3	100	128	Supply of Small Size Runway Sweeper for BRL Airport,CAAB.	Each	As reqd	OTM	CAAB	CAAB own fund	200.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing
83	ATM	P3	100	129	Supply of Luggage Trolley for HSIA,CAAB.	Each	As reqd	OTM	CAAB	CAAB own fund	500.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing
84	ATM	P3	100	130	Supply of fiber glass Beautification Top for different Airports, CAAB.	Each	As reqd	LTM	CAAB	Own Fund	25.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing
	ATM	P3	100	131	Supply of fiber glass Beautification Top for HSIA, CAAB.	Each	As reqd	LTM	CAAB	Own Fund	50.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing
	ATM	P3	100	132	Supply of Luggage Trolley for Cox's Bazar Airport,CAAB.	Each	As reqd	OTM	CAAB	CAAB own fund	400.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing
	ATM	P3	100	133	Supply of Runway Sweeper for Shah Amanot International Airport, Chattagram.	Each	As reqd	OTM	CAAB	Own Fund	1,400.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing
85	ATM	P3	100	134	Supply of Small Size Runway Sweeper for Saidpur Airport.	Each	As reqd	OTM	CAAB	CAAB own fund	200.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	new
86	ATM	P3	100	135	Supply of Small Runway Sweeper for Rajshahi Airport.	Each	As reqd	OTM	CAAB	Own Fund	200.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	new
87	ATM	P3	100	136	Supply of Small Runway Sweeper for Jashore Airport.	Each	As reqd	OTM	CAAB	Own Fund	200.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	new
	ATM	P3	100	137	Supply of fiber glass Planter for Beautification Top for different Airports, CAAB.	Each	As reqd	LTM	CAAB	Own Fund	25.00	1.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	new
	ATM	P3	100	138	Supply of Water dispenser machine for Cox's Bazar Airport.	Each	As reqd	OTM	CAAB	Own Fund	20.00	20.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing
	ATM	P3	100	139	Supply of Powered Airport Luggage Trolley pusher at Osmani int'l Airport, Sylhet	Each	As reqd	OTM	CAAB	CAAB own fund	100.00	60.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	new
Fire Division																							

Approved




ED (CEMSU)

M(Ops)

Chairman

88	Fire	P3	100	100	অচল বিমান উদ্ধারযান সংগ্রহ করন	Each	As reqd	OTM	CAAB	Own Fund	2,000.00	1.00	PI Dates PI Days Ac. Date	10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120	Existing
89	Fire	P3		101	Supply of Small Size Runway Sweeper for Cox's Bazar Airport.	Each	As reqd	OTM	CAAB	Own Fund	200.00	1.00	PI Dates PI Days Ac. Date	10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120	Existing
90	Fire	P3		102	০৬টি এ্যাম্বুলেন্স ক্রয়	Each	As reqd	OTM	CAAB	Own Fund	200.00	1.00	PI Dates PI Days Ac. Date	10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120	Existing
91	ATM	P3	100	103	Supply of Binocular & night vision goggles for different Airports.	Each	As reqd	LTM	CAAB	Own Fund	20.00	20.00	PI Dates PI Days Ac. Date	10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120	Existing
92					Supply of 6% Light-water Aqueous Film Forming Foam (AFFF) Compound for use in different Airport.	Each	As reqd	LTM	CAAB	Own Fund	-		PI Dates PI Days Ac. Date	10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120	Existing
93					a) Supply of 6% Light-water Aqueous Film Forming Foam (AFFF) Compound for use in osmani Int'l Airport, sylhet.-	Each	As reqd	LTM	CAAB	Own Fund	19.00		PI Dates PI Days Ac. Date		On going works							Existing
94					b) Supply of 6% Light-water Aqueous Film Forming Foam (AFFF) Compound for use in Shah Mukdum Airport, Rajshahi	Each	As reqd	LTM	CAAB	Own Fund	19.00		PI Dates PI Days Ac. Date									Existing
95	Fire	P1	100	104	c) Supply of 6% Light-water Aqueous Film Forming Foam (AFFF) Compound for use in Barishal Airport.	Each	As reqd	LTM	CAAB	Own Fund	8.50	75.00	PI Dates PI Days Ac. Date									Existing
96					d) Supply of 6% Light-water Aqueous Film Forming Foam (AFFF) Compound for use in Cox's Bazar Airport.	Each	As reqd	LTM	CAAB	Own Fund	18.00		PI Dates PI Days Ac. Date									Existing
97					e) Supply of 6% Light-water Aqueous Film Forming Foam (AFFF) Compound for use in Different Airports, CAAB.	Each	As reqd	LTM	CAAB	Own Fund	10.00		PI Dates PI Days Ac. Date	10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120	Existing
98	Fire	P1		107	Supply & Commissioning of 3 Nos. 10,000Ltr capacity ARFF (Aircraft Rescue & Fire Fighting) Vehicle for Hazrat Shahjalal Int'l Airport, Dhaka, Shah Mukdum Airport, Rajshahi & Saidpur Airport, Saidpur & 5(five) Years maintenance & repair	Each	As reqd	OTM	CAAB	Own Fund	100.00	1.00	PI Dates PI Days Ac. Date		On going works							Existing
99	Fire	P1		111	Supply & Commissioning of 2 Nos. 10,000Ltr capacity ARFF (Aircraft Rescue & Fire Fighting) Vehicle for Shah Amanat International Airport, Chattogram & Cox's Bazar Airport, Cox'a Bazar.	Each	As reqd	OTM	CAAB	Own Fund	2,500.00	80.00	PI Dates PI Days Ac. Date		On going works							Existing

Approved



ED (CEMSU)

M(Ops)

Chairman

100	Fire	P1		112	Supply & Commissioning of 2 Nos. 10,000Ltr capacity ARFF (Aircraft Resque & Fire Fighting) Vehicle for Osmani International Airport, Sylhet & Jashore Airport,Jashore	Each	As reqd	OTM	CAAB	Own Fund	2,700.00	2300.00	PIDates PIDays Ac.Date		On going works										Existing
101	Fire	P2	100	140	Supply of Runway Sweeper for CAAB.	Each	As reqd	OTM	CAAB	Own Fund	1,400.00	1.00	PIDates PIDays Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120	Existing		
102	Fire	P3		141	Supply of Runway Sweeper for HSIA.	Each	As reqd	OTM	CAAB	Own Fund	1,400.00	1.00	PIDates PIDays Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120	Existing		
103	Fire	P2		175	Supply & Commissioning of 2 Nos. ARFF for Shah Amanot Int'l Airport.	Each	As reqd	OTM	CAAB	Own Fund	2,700.00	1.00	PIDates PIDays Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120	new		
E/M																									
104	CNS SL-40	P1	100	139	Providing & Installation of A/C unit at Osmani International Airport, Cox's Bazar Airport, Saidpur Airport, Shah Mokhdum Airport, Jeshore Airport and Barisal Airport	Each	1	OTM e-GP	CAAB	CAAB own fund	50.00	40.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing		
105	CNS SL-47	P1	100	146	Providing & Installation of SPD type Thundering protection at different Airport	Each	1	OTM e-GP	CAAB	CAAB own fund	50.00	18.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing		
106	CNS SL-53	P1	100	152	Providing & Installation of A/C unit i/c. other related works for communication equipment at Shah Amanot International Airport, Chottogram.	Each	1	OTM e-GP	CAAB	CAAB own fund	28.00	28.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing		
107	CNS SL-54	P1	100	153	Providing & Installation of A/C unit i/c. other related works for communication equipment at Saidpur Airport and Barishal Airport.	Each	1	LTM e-GP	CAAB	CAAB own fund	6.00	6.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing		
108	CNS SL-55	P1	100	154	Supply of different type of Electrical & A/C items for E/M Workshop at Central Procurement, Engineering & Store Unit.	Each	1	OTM e-GP	CAAB	CAAB own fund	50.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing		
109	CNS SL-56	P1	100	155	Providing, fitting / fixing of different types of SS Roller Bed at EDS Machine & Hold Baggage Scanner Machine at Osmani International Airport, Sylhet.	Each	1	LTM e-GP	CAAB	CAAB own fund	9.00	9.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing		

Approved

ED (CEMSU)

M(Ops)

Chairman

110	ATM SL- 9	P1	100	108	Providing & Installation of A/C unit for Communication Equipment at HSIA, Dhaka.	Each	1	OTM e-GP	CAAB	CAAB own fund	12.00	12.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05 .2023	30.05 .2023	45	120	Existing
111	ATM SL- 10	P1	100	109	Supply of Mosquito insect killer machine for different Airports.	Each	1	OTM e-GP	CAAB	CAAB own fund	25.00	15.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05 .2023	30.05 .2023	45	120	Existing
112	ATM SL- 11	P1	100	110	Providing & Installation of different capacity Digital Pit Type Floor level Scale & other related works i/c. all other necessary works such as Civil Works at Cargo Complex of necessary airports outside of Dhaka (OIA, Sylhet).	Each	1	OTM e-GP	CAAB	CAAB own fund	56.00	56.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05 .2023	30.05 .2023	45	120	Existing
113	ATM SL- 12	P1	100	111	Supply of Compressor and other spares for 2 Ton, 3Ton, 5 Ton split type A/C at different Airports of Communication Equipment.	Each	1	OTM e-GP	CAAB	CAAB own fund	25.00	25.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05 .2023	30.05 .2023	45	120	Existing
114	ATM SL- 17	P1	100	116	Relocation of Roller Scale i/c. necessary Civil works at Osmani International Airport, Sylhet.	Each	1	LTM e-GP	CAAB	CAAB own fund	6.00	6.00	PIDates PIDays Ac.Date		5 Aug 2022	5 Sep 2022	1 Oct 2022	15 Oct 2022	1 Nov 2022	7 Nov 2022	1 Dec 2022	120	
115	ATM SL- 23	P1	100	122	Providing & Installation of different capacity Digital Pit Type Floor level Scale & other related works i/c. all other necessary works such as Civil Works at Cargo Complex, HSIA, Dhaka.	Each	1	OTM e-GP	CAAB	CAAB own fund	85.00	1.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05 .2023	30.05 .2023	45	120	Existing
116	ATM SL- 25	P1	100	124	Providing & Installation of different capacity Digital Pit Type Floor level Scale & other related works i/c. Civil Works at different International Airports of CAAB.	Each	1	OTM e-GP	CAAB	CAAB own fund	150.00	1.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05 .2023	30.05 .2023	45	120	Existing
117	ATM SL- 26	P1	100	125	Providing & Installation of Air Conditioner i/c. other related works for communication equipment at Osmani International Airport, Sylhet.	Each	1	LTM e-GP	CAAB	CAAB own fund	6.00	6.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05 .2023	30.05 .2023	45	120	Existing
118	ATM SL- 27	P1	100	126	Providing & Installation of A/C unit i/c. other related works for communication equipment at Hazrat Shahjalal International Airport, Dhaka.	Each	1	OTM e-GP	CAAB	CAAB own fund	20.00	1.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05 .2023	30.05 .2023	45	120	Existing
119	Fire SL- 6	P1	100	105	Providing, fitting / fixing of Spare Parts & Repair of TITAN 4 X 4 Fire Vehicle at HSIA, Dhaka.	Each	1	OTM e-GP	CAAB	CAAB own fund	56.00	56.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05 .2023	30.05 .2023	45	120	Existing

Approved

120	Fire SL- 7	P1	100	106	Supply of Air Compressor, Air Compressor Flexible, Oil Lifting Machine & Grease Gun at Cox's Bazar Airport, Cox's Bazar & Barishal Airport, Barishal.	Each	1	OTM e-GP	CAAB	CAAB own fund	17.00	17.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
121	Fire SL- 9	P1	100	108	Supply of Spare Parts for Runway Sweeper for Osmani Int'l Airport, Sylhet.	Each	1	OTM e-GP	CAAB	CAAB own fund	160.00	50.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
122	Fire SL- 11	P1	100	110	Providing, fitting / fixing of Spare Parts & Repair of Runway Sweeper-4 at HSIA.	Each	1	OTM e-GP	CAAB	CAAB own fund	100.00	25.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
123	Fire SL- 14	P1	100	113	Supply of Spare parts and other related works for Naffco 6 X 6 at SAIA, CTG.	Each	1	OTM e-GP	CAAB	CAAB own fund	25.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
124	Fire SL- 15	P1	100	114	Supply of Spare parts and other related works for Naffco 6 X 6 at OIA, Sylhet.	Each	1	OTM e-GP	CAAB	CAAB own fund	35.00	35.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
125	Fire SL- 16	P1	100	115	Supply of spare parts and other related works for Morita at HSIA, Dhaka.	Each	1	OTM e-GP	CAAB	CAAB own fund	33.00	33.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
126	Fire SL- 17	P1	100	116	Providing & Installation of different size tubeless Tyre for ARFF vehicle at HSIA and other Airports.	Each	1	OTM e-GP	CAAB	CAAB own fund	99.50	99.50	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
127	Fire SL- 18	P1	100	117	Supply of different size Tubeless Tyre for using at different ARFF vehicles of HSIA, Dhaka and other Airports of CAAB.	Each	1	OTM e-GP	CAAB	CAAB own fund	95.00	95.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
128	Fire SL- 19	P1	100	118	Providing fitting / fixing of Spare Parts for Protector 6 X 6 Fire Vehicle at HSIA, Dhaka i/c. repairing works such as dismantling, welding, fitting / fixing the necessary spare parts as required etc.	Each	1	OTM e-GP	CAAB	CAAB own fund	25.00	25.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
129	Fire SL- 20	P1	100	119	Providing fitting / fixing of Spare Parts for Morita- 1 Fire Vehicle at HSIA, Dhaka i/c. repairing works such as dismantling, welding, fitting / fixing the necessary spare parts as required etc.	Each	1	OTM e-GP	CAAB	CAAB own fund	27.00	15.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing

Approved

ED (CEMSU)

M(Ops)

Chairman

130	Fire SL-21	P1	100	120	Repairing works such as dismantling, welding & providing, fitting / fixing necessary spare parts for using at Morita- 2 Fire Vehicle at HSIA, Dhaka.	Each	1	OTM e-GP	CAAB	CAAB own fund	20.00	10.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
131	Fire SL-22	P1	100	121	Providing fitting / fixing of Spare Parts for Titan 4 X 4 Fire Vehicle at SAIA, Chattagram i/c. repairing works such as dismantling, welding, fitting / fixing the necessary spare parts as required etc.	Each	1	OTM e-GP	CAAB	CAAB own fund	33.00	33.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
132	Fire SL-23	P1	100	122	Repairing works such as dismantling, welding & providing, fitting / fixing necessary spare parts for using at Titan 6 X 6 Fire Vehicle at SAIA, Chattagram.	Each	1	OTM e-GP	CAAB	CAAB own fund	28.40	28.40	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
133	Fire SL-24	P1	100	123	Providing fitting / fixing of Spare Parts for Naffco Fire Vehicle at SAIA, Chittagong i/c. repairing works such as dismantling, welding, fitting / fixing the necessary spare parts as required etc.	Each	1	OTM e-GP	CAAB	CAAB own fund	17.00	17.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
134	Fire SL-25	P1	100	124	Repairing works such as dismantling, welding & providing, fitting / fixing necessary spare parts for using at Titan 4 X 4 Fire vehicle at Osmani international Airport, Sylhet.	Each	1	OTM e-GP	CAAB	CAAB own fund	15.00	10.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
135	Fire SL-26	P1	100	125	Providing fitting / fixing of Spare Parts for Naffco Fire Vehicle at Osmani international Airport, Sylhet i/c. repairing works such as dismantling, welding, fitting / fixing the necessary spare parts as required etc.	Each	1	OTM e-GP	CAAB	CAAB own fund	35.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
136	Fire SL-27	P1	100	126	Providing fitting / fixing of Spare Parts for using at Protector 6 X 6 Fire vehicle at Saidpur Airport, Nilphamari i/c. repairing works such as dismantling, welding, fitting / fixing the necessary spare parts as required etc.	Each	1	OTM e-GP	CAAB	CAAB own fund	13.00	13.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
137	Fire SL-28	P1	100	127	Providing fitting / fixing of Spare Parts for using at Iturri- 1 Fire vehicle at Cox's Bazar Airport, Cox's Bazar i/c. repairing works such as dismantling, welding, fitting / fixing the necessary spare parts as required etc.	Each	1	OTM e-GP	CAAB	CAAB own fund	21.00	21.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing

Approved

[Signature]

[Signature]

ED (CEMSU)

M(Ops)

Chairman

138	Fire SL-29	P1	100	128	Repairing works such as dismantling, welding & providing, fitting / fixing necessary spare parts for using at Iturri- 2 Fire vehicle at Cox's Bazar Airport, Cox's Bazar.	Each	1	OTM e-GP	CAAB	CAAB own fund	23.00	23.00	PI Dates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
139	Fire SL-30	P1	100	129	Providing fitting / fixing of Spare Parts for using at Titan 4 X 4 Fire vehicle at Jeshore Airport, Jeshore i/c. repairing works such as dismantling, welding, fitting / fixing the necessary spare parts as required etc.	Each	1	OTM e-GP	CAAB	CAAB own fund	45.50	45.50	PI Dates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
140	Fire SL-31	P1	100	130	Emergency Repair & maintenance of Titan 6 X 6, Red- 2 Fire vehicle at Shah Mokhdum Airport, Rajshahi.	Each	1	OTM e-GP	CAAB	CAAB own fund	9.00	9.00	PI Dates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
141	Fire SL-32	P1	100	131	Repairing works such as dismantling, welding & providing, fitting / fixing necessary spare parts for using at Chinetty Fire vehicle at Barishal Airport, Barishal.	Each	1	OTM e-GP	CAAB	CAAB own fund	23.35	30.00	PI Dates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
142	Fire SL-33	P1	100	132	Supply of different types of Filter, Oil Lubricant etc. servicing materials for daily time to time use in ARFF Vehicles at HSIA, Dhaka and other Airports of CAAB.	Each	1	OTM e-GP	CAAB	CAAB own fund	137.00	137.00	PI Dates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
143	Fire SL-34	P1	100	133	Providing fitting / fixing of Spare Parts & Repair Titan 6 X 6 Fire Vehicle at Osmani International Airport, Sylhet.	Each	1	OTM e-GP	CAAB	CAAB own fund	25.50	25.50	PI Dates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
144	Fire SL-35	P1	100	134	Supply, installation, testing and commissioning of fire detection and alarm system at passenger lounge & terminal building at Shah Mokhdum Airport, Rajshahi.	Each	1	OTM e-GP	CAAB	CAAB own fund	100.00	1.00	PI Dates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
145	Fire SL-36	P1	100	135	Supply of spare parts and engine overhauling for Runway Sweeper Red- 3 for HSIA.	Each	1	OTM e-GP	CAAB	CAAB own fund	40.00	1.00	PI Dates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
146	Fire SL-37	P1	100	136	Providing, fitting / fixing of Spare Parts & Repair of Protector 6 X 6 Fire Vehicle at Saidpur Airport, Saidpur.	Each	1	OTM e-GP	CAAB	CAAB own fund	20.00	1.00	PI Dates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
147	Fire SL-38	P1	100	137	Supply of Spare Parts for Runway Sweeper for different Airport.	Each	1	OTM e-GP	CAAB	CAAB own fund	150.00	1.00	PI Dates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing

ED (CEMSU)

M(Ops)

Chairman

148	Fire SL-40	P1	100	139	Providing, fitting / fixing of Spare Parts & Repair of PCN vehicle at HSIA & SAIA.	Each	1	LTM e-GP	CAAB	CAAB own fund	15.00	1.00	PI Dates PI Days Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
149	Fire SL-43	P1	100	142	Repairing works such as dismantling, welding & providing, fitting / fixing necessary spare parts for using at Chinetty Fire vehicle at Barishal Airport, Barishal.	Each	1	OTM e-GP	CAAB	CAAB own fund	30.00	30.00	PI Dates PI Days Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
150	Fire SL-44	P1	100	143	Supply of different size Tubeless Tyre for using at different ARFF vehicles of HSIA, Dhaka and other Airports of CAAB.	Each	1	OTM e-GP	CAAB	CAAB own fund	100.00	1.00	PI Dates PI Days Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
151	Fire SL-45	P1	100	144	Providing, fitting / fixing of spare parts & maintenance i/c. 3 (three) years servicing, repair, maintenance & foreign expert service of Titan & Protector ARFF Vehicles stationed at different Airports of CAAB.	Each	1	OTM e-GP	CAAB	CAAB own fund	1310.00	100.00	PI Dates PI Days Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
152	Fire SL-46	P1	100	145	Providing, fitting / fixing of spare parts & maintenance i/c. 3 (three) years servicing, repair, maintenance & foreign expert service of 2 (two) nos. Iturri ARFF Vehicles stationed at Cox's Bazar Airport, Cox's Bazar of CAAB.	Each	1	OTM e-GP	CAAB	CAAB own fund	260.00	1.00	PI Dates PI Days Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
153	Fire SL-47	P1	100	146	Providing, fitting / fixing of spare parts & maintenance i/c. 3 (three) years servicing, repair, maintenance & foreign expert service of Naffco ARFF Vehicles stationed at different Airports of CAAB.	Each	1	OTM e-GP	CAAB	CAAB own fund	7.00	1.00	PI Dates PI Days Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
154	Fire SL-48	P1	100	147	Providing fitting / fixing of Spare Parts & other related works for Morita 6 X 6, Red-1 ARFF Vehicle at Hazrat Shahjalal International Airport, Dhaka.	Each	1	OTM e-GP	CAAB	CAAB own fund	30.00	1.00	PI Dates PI Days Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
155	Fire SL-49	P1	100	148	Providing fitting / fixing of Spare Parts & other related works for Morita 6 X 6, Red-2 ARFF Vehicle at Hazrat Shahjalal International Airport, Dhaka.	Each	1	OTM e-GP	CAAB	CAAB own fund	30.00	1.00	PI Dates PI Days Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
156	Fire SL-50	P1	100	149	Supply of Spare Parts & other related works for Runway Sweeper at Hazrat Shah Jalal International Airport, Dhaka.	Each	1	OTM e-GP	CAAB	CAAB own fund	100.00	1.00	PI Dates PI Days Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing

Approved

ED (CEMSU)

M(Ops)

Chairman

157	Fire SL-51	P1	100	150	Providing, fitting / fixing of spare parts & repair of PCN vehicle at Hazrat Shahjalal International Airport, Dhaka.	Each	1	OTM e-GP	CAAB	CAAB own fund	30.00	30.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
158	Fire SL-52	P1	100	151	Providing fitting / fixing of Spare Parts & other related works for Titan 4 X 4 ARFF Vehicle at Shah Amanot International Airport, Chattogram.	Each	1	OTM e-GP	CAAB	CAAB own fund	20.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
159	Fire SL-53	P1	100	152	Providing fitting / fixing of Spare Parts & other related works for Titan 6 X 6 ARFF Vehicle at Shah Amanot International Airport, Chattogram.	Each	1	OTM e-GP	CAAB	CAAB own fund	30.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
160	Fire SL-54	P1	100	153	Repairing, overhauling & other related works such as dismantling, welding, fitting / fixing the necessary spare parts as required etc. for Runway Sweeper at Shah Amanot International Airport, Chattogram.	Each	1	OTM e-GP	CAAB	CAAB own fund	72.00	72.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
161	Fire SL-55	P1	100	154	Providing, fitting / fixing of spare parts & repair of PCN vehicle at Shah Amanot International Airport, Chattogram.	Each	1	OTM e-GP	CAAB	CAAB own fund	30.00	30.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
162	Fire SL-56	P1	100	155	Providing fitting / fixing of Spare Parts & other related works for Titan 4 X 4 ARFF Vehicle at Osmani international Airport, Sylhet.	Each	1	OTM e-GP	CAAB	CAAB own fund	30.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
163	Fire SL-57	P1	100	156	Providing fitting / fixing of Spare Parts & other related works for Titan 6 X 6 ARFF Vehicle at Osmani international Airport, Sylhet.	Each	1	OTM e-GP	CAAB	CAAB own fund	30.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
164	Fire SL-58	P1	100	157	Providing fitting / fixing of Spare Parts & other related works for Iturri 6 X 6, Red- 1 ARFF Vehicle at Cox's Bazar Airport, Cox's Bazar.	Each	1	OTM e-GP	CAAB	CAAB own fund	30.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
165	Fire SL-59	P1	100	158	Providing fitting / fixing of Spare Parts & other related works for Iturri 6 X 6, Red- 2 ARFF Vehicle at Cox's Bazar Airport, Cox's Bazar.	Each	1	OTM e-GP	CAAB	CAAB own fund	30.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing

Approved





ED (CEMSU)

M(Ops)

Chairman

166	Fire SL-60	P1	100	159	Providing fitting / fixing of Spare Parts & other related works for Titan 4 X 4 ARFF Vehicle at Jeshore Airport, Jeshore.	Each	1	OTM e-GP	CAAB	CAAB own fund	30.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
167	Fire SL-61	P1	100	160	Providing fitting / fixing of Spare Parts & other related works for Titan 6 X 6, Red- 2 ARFF Vehicle at Shah Mokhdum Airport, Rajshahi.	Each	1	OTM e-GP	CAAB	CAAB own fund	30.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
168	Fire SL-62	P1	100	161	Providing fitting / fixing of Spare Parts & other related works for Titan 6 X 6, Red- 3 ARFF Vehicle at Shah Mokhdum Airport, Rajshahi.	Each	1	OTM e-GP	CAAB	CAAB own fund	30.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
169	Fire SL-63	P1	100	162	Providing fitting / fixing of Spare Parts & other related works for for TITAN 4 X 4, Red-1 ARFF Vehicle at Barishal Airport, Barishal.	Each	1	OTM e-GP	CAAB	CAAB own fund	30.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
170	Fire SL-64	P1	100	163	Providing fitting / fixing of Spare Parts & repair of Chinetty ARFF Vehicle at Barishal Airport, Barishal.	Each	1	OTM e-GP	CAAB	CAAB own fund	30.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
171	Fire SL-65	P1	100	164	Repairing, overhauling & other related works for Protector 6 X 6 ARFF Vehicle at Hazrat Shahjalal International Airport, Dhaka.	Each	1	OTM e-GP	CAAB	CAAB own fund	60.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
172	Fire SL-66	P1	100	165	Repairing, overhauling & other related works for Protector 6 X 6 ARFF Vehicle at Saidpur Airport, Nilphamari.	Each	1	OTM e-GP	CAAB	CAAB own fund	60.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
173	Fire SL-67	P1	100	166	Repairing, overhauling & other related works for Titan 4 X 4 ARFF Vehicle at Osmani International Airport, Sylhet.	Each	1	OTM e-GP	CAAB	CAAB own fund	60.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
174	Fire SL-68	P1	100	167	Procurement of different size Tubeless Tyre & other related items for ARFF Vehicles at different Airports of CAAB.	Each	1	OTM e-GP	CAAB	CAAB own fund	200.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
175	Fire SL-69	P1	100	168	Procurement of different types of Tools for using at ARFF Vehicle & Runway Sweeper in different Airports of CAAB.	Each	1	OTM e-GP	CAAB	CAAB own fund	30.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
176	Fire SL-70	P1	100	169	Supply of Air Compressor, Air Compressor Flexible, Oil Lifting Machine & Grease Gun at different Airports of CAAB.	Each	1	OTM e-GP	CAAB	CAAB own fund	25.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing

Approved

ED (CEMSU)

M(Ops)

Chairman

177	Fire SL-71	P1	100	170	Supply of different types of Filter, Oil Lubricant etc. servicing materials for daily time to time use at different ARFF Vehicles in different Airports of CAAB.	Each	1	OTM e-GP	CAAB	CAAB own fund	150.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
178	Fire SL-72	P1	100	171	Supply of Spare Parts for Morita & Naffco ARFF Vehicle at different Airports of CAAB.	Each	1	OTM e-GP	CAAB	CAAB own fund	100.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
179	Fire SL-73	P1	100	172	Supply of Spare Parts for Iturri ARFF Vehicle at Cox's Bazar Airport, Cox's Bazar.	Each	1	OTM e-GP	CAAB	CAAB own fund	50.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
180	Fire SL-74	P1	100	173	Providing, fitting / fixing of spare parts & repair of Host vehicle at different Airports of CAAB.	Each	1	OTM e-GP	CAAB	CAAB own fund	30.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
181	Fire SL-75	P1	100	174	Providing, fitting / fixing of spare parts & repair of Ambulance at different Airports of CAAB.	Each	1	OTM e-GP	CAAB	CAAB own fund	20.00	10.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
182	Fire SL-77	P1	100	176	Providing, fitting / fixing of spare parts & repair of Friction Measuring Vehicle at HSIA, Dhaka.	Each	1	OTM e-GP	CAAB	CAAB own fund	30.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
183	Fire SL-78	P1	100	177	Providing, fitting / fixing of spare parts & repair of Friction Measuring Vehicle at Shah Amanot International Airport, Chattogram.	Each	1	OTM e-GP	CAAB	CAAB own fund	30.00	30.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
184	Admin SL-4	P1	100	103	Supply, Installation, Testing, commissioning of latest machinery equipment, Tools and others necessary work and making new HQ. MT pool, CAAB, Dhaka	Each	1	OTM e-GP	CAAB	CAAB own fund	1300.00	1.00	PIDates PIDays Ac.Date	15.04.2023	20.04.2023	05.05.2023	10.05.2023	15.05.2023	20.05.2023	30.05.2023	45	120	Existing
CEMSU (Admin)																							
185	admin	P3	3255102		Supply of Stationary Items for CEMSU.	Each	As per Proposed	OTM	CAAB	CAAB own fund	11.00	17.00	PIDates PIDays Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120	Existing
186	ADMIN	P1	100	100	যানবাহন ক্রয়	Each	As reqd	LTM	CAAB	CAAB own fund	100.00	1.00	PIDates PIDays Ac.Date		10.10.2022	12.11.2022	25.11.2022	01.12.2022	05.12.2022	05.01.2023	05.03.2023	120	

Approved

[illegible]

✓ Hunt

ED (CEMSU)

9	CNS	PI	105	3258 105	Providing of different CNS items (12V 65Ah Maintenance free battery for 30 KVA Online UPS and Cat-6 cable with accessories) for CAAB Data Center, Dhaka.	Lot	1	LTM	CAAB	Own Fund	10.00	10.00	PI Dates PI Days Ac.Date	10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing
10	CNS	PI	105	3258 105	Supply and Installation of Server system and accessories for cargo billing system at SAIA, Chattogram.	Lot	1	LTM	CAAB	Own Fund	20.00	20.00	PI Dates PI Days Ac.Date	10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing
11	CNS	PI	105	3258 105	Providing, Installation, Testing & Commissioning of Conference System (Delegates and Microphone) at APM Conference Room at SAIA, Chattogram.	Lot	3	LTM	CAAB	Own Fund	10.00	10.00	PI Dates PI Days Ac.Date	10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing
12	CNS	PI	105	3258 105	Emergency repair & maintenance of different CNS Equipment at different airport.	Lot	1	LTM	CAAB	Own Fund	20.00	20.00	PI Dates PI Days Ac.Date	10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	Existing
13	CNS	PI	105	3258 105	Supply, Installation, Commissioning of DVOR (Maru-220) Near Field Monitor Antenna cable at OIA, Sylhet & Maintenance of 48 side band Antenna System at Different Airports.	Lot	1	LTM	CAAB	Own Fund	25.00	25.00	PI Dates PI Days Ac.Date	10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	new
14	CNS	PI	105	3258 105	Inspection, repair & Maintenance service of ILS (Thales, Selex, Henname) by Certified Navigational Engineer at HSIA, SAIA, OIA.	Lot	2	LTM	CAAB	Own Fund	400.00	400.00	PI Dates PI Days Ac.Date	10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	new
15	CNS	PI	105	3258 105	Extention of existing intercom system with required accessories and Telephone Set including ICT cable laying from old terminal to New terminal at Jashore Airport.	Lot	1	LTM	CAAB	Own Fund	10.00	10.00	PI Dates PI Days Ac.Date	10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	new
Procurement, Store & Supply																						
16	Fire	P2	105	3258 134	Supply of Fire items for different Airports.	Lot	1	LTM	CAAB	Own Fund	30.00	30.00	PI Dates PI Days Ac.Date	10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	
17	Fire	P1	105	3258 134	Supply of Portable Fire Extinguisher for different Airport, CAAB.	Each	As reqd	LTM	CAAB	Own Fund	21.00	21.00	PI Dates PI Days Ac.Date	On going works								
18	Fire	P1	105	3258 134	Supply of Fire items for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	21.00	21.00	PI Dates PI Days Ac.Date									

Approved

19	ATM	P1	105	3258 134	Supply of Fogger Machine and Medicine for different Airports.	Each	As reqd	LTM	CAAB	Own Fund	13.00	13.00	PIDates PIDays Ac.Date											
20	Fire	P1	105	3258 134	Supply of Fire items for different Airports of CAAB.	Each	As reqd	OTM	CAAB	Own Fund	17.00	17.00	PIDates PIDays Ac.Date											
21	Fire	P1		3258 134	Supply of Queue belt with stand for different Airport	Each	As reqd	LTM	CAAB	Own Fund	7.00	7.00	PIDates PIDays Ac.Date											
22	ATM	P1	105	3258 134	Supply of Mosquito Killing Medicine for Osmani Int'l Airport, Sylhet.	Each	As reqd	LTM	CAAB	Own Fund	21.00	21.00	PIDates PIDays Ac.Date											
23	Fire	P1	105	3258 134	Supply of Breathing Apparatus and Binocular for Shah Mukhdum Airport, Rajshahi .	Each	As reqd	OTM/L TM	CAAB	Own Fund	21.00	21.00	PIDates PIDays Ac.Date											
24	Fire	P1	105	3258 134	Supply of Breathing Apparatus for different Airports, (OIA Sylhet) .	Each	As reqd	OTM	CAAB	Own Fund	24.00	24.00	PIDates PIDays Ac.Date											
25	Fire	P1		3258 134	Supply of Thermal Camera for different airport	Each	As reqd	OTM	CAAB	Own Fund	24.00	24.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120		
26	ATM	P1		3258 134	Supply of Different type of Operational items for different Airport.	Each	As reqd	OTM	CAAB	Own Fund	11.00	11.00	PIDates PIDays Ac.Date		On going works									
27	ATM	P1		3258 134	Supply of Powered Luggage Trolly Pusher for Sylhet.	Each	As reqd	LTM	CAAB	Own Fund	11.00	11.00	PIDates PIDays Ac.Date											
28	ATM	P2		3258 134	Supply of spare parts of Photccopier Machine at CEMSU.	Each	As reqd	LTM	CAAB	Own Fund	40.00	40.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120		
29	ATM	P1		3258 134	Supply of Shot Gun cartridge for different Airports.	Each	As reqd	LTM	CAAB	Own Fund	23.00	23.00	PIDates PIDays Ac.Date		On going works									

Approved

ED (CEMSU)

M(Ops)

Chairman

30	Fire	P1		3258 134	Supply of fire item for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	23.00	23.00	PI Dates PI Days Ac. Date											
31	Fire	P1		3258 134	Supply of fire item for different Airports.	Each	As reqd	LTM	CAAB	Own Fund	7.00	7.00	PI Dates PI Days Ac. Date											
32	CNS	P1		3258 105	Dismantling and Shifting of EDS Machine (Brand-Morpho Detection Model: CTX9800 dsi, USA of Export Cargo) from Export Cargo to MT Warehouse CAAB, Dhaka	Each	As reqd	LTM	CAAB	Own Fund	2.00	2.00	PI Dates PI Days Ac. Date											
33	Fire	P1		3258 134	Supply of Saw Generator for different Airports.	Each	As reqd	OTM	CAAB	Own Fund	20.00	20.00	PI Dates PI Days Ac. Date											
34	Fire	P1		3258 134	Supply of fire items for different airports.	Each	As reqd	OTM	CAAB	Own Fund	26.00	26.00	PI Dates PI Days Ac. Date		On going works									
35	Fire	P1		3258 134	Supply of fire Accessories for OIA, Saidpur & Cox's Bazar Airport	Each	As reqd	OTM	CAAB	Own Fund	29.00	29.00	PI Dates PI Days Ac. Date											
36	Fire	P1		3258 134	Supply of Binoculars for different airports	Job	As reqd	OTM	CAAB	CAAB own fund	24.00	24.00	PI Dates PI Days Ac. Date											
37	ATM	P3		3258 134	Supply of portable battery operated floor cleaning machine for diff airport	Each	As reqd	LTM	CAAB	CAAB own fund	15.00	15.00	PI Dates PI Days Ac. Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120		
38	ATM	P3		3258 134	Supply of Night vision Goggles ,Binocular for diff airport	Job	As reqd	LTM	CAAB	CAAB own fund	15.00	15.00	PI Dates PI Days Ac. Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120		


Approved

39	Fire	P3		3258 134	Supply of Night vision Goggles for Shah amanot int'l airport.	Job	As reqd	LTM	CAAB	CAAB own fund	30.00	30.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120		
40	ATM	P1		3258 134	Supply of Night vision Goggles for Cox's bazar airport.	Job	As reqd	LTM	CAAB	CAAB own fund	20.00	20.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120		
41	ATM	P3		3258 134	Supply of wind sock for different Airport	Each	As reqd	LTM	CAAB	CAAB own fund	5.00	5.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120		
42	ATM	P3		3258 134	Supply of Queue belt for Cox's bazar ,SDP	Each	As reqd	LTM	CAAB	CAAB own fund	10.00	10.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120		
43	ATM	P3		3258 134	Supply of Queue belt for Sylhet Airport	Each	As reqd	LTM	CAAB	CAAB own fund	15.00	15.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120		
44	ATM	P3		3258 134	Supply of Fire items for different Airports.	Each	As reqd	LTM	CAAB	CAAB own fund	29.00	29.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120		
45	ATM	P3		3258 134	Supply of Smoke ejector for Osmani Int'l Airports.	Each	As reqd	LTM	CAAB	CAAB own. fund	24.00	24.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120		
46	ATM	P3		3258 134	Supply of Q-belt for Rajshahi, Barishal and Others Airport.	Each	As reqd	OTM	CAAB	CAAB own fund	12.00	12.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120		
47	ATM	P1		3258 134	Supply of Vehicle searching Mirror for different Airport.	Each	As reqd	LTM	CAAB	CAAB own fund	10.00	10.00	PIDates PIDays Ac.Date		On going works									

Approved

Approved





ED (CEMSU)

M(Ops)

Chairman

48	Fire	P1		3258 134	Supply of Fire items for different airports.	Each	As reqd	LTM	CAAB	CAAB own fund	11.00	11.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	
49	Fire	P1		3258 134	Supply of Mega Phone for Saidpur Airport.	Each	As reqd	LTM	CAAB	CAAB own fund	25.00	25.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	
50	Fire	P3		3258 134	Supply of fireproof suit, Helmet with visor, Gloves, Gumboot etc at different Airports	Each	As reqd	LTM	CAAB	Own Fund	12.00	12.00	PIDates PIDays Ac.Date		10.10. 2022	12.11. 2022	25.11. 2022	01.12. 2022	05.12. 2022	05.01. 2023	05.03.2 023	120	
E/M																							
51		P1	3258 105		Providing, fitting / fixing of Lightning Protection system i/c. related works at Saidpur Airport, Saidpur.	Each	1	LTM e-GP	CAAB	CAAB own fund	19.00	19.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05. 2023	30.05. 2023	45	120	Existing
52		P1	3258 105		Providing, fitting / fixing of Lightning Protection system i/c. related works at Jeshore Airport, Jeshore.	Each	1	LTM e-GP	CAAB	CAAB own fund	19.00	19.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05. 2023	30.05. 2023	45	120	Existing
53		P1	3258 105		Providing, fitting / fixing of Lightning Protection system i/c. related works at Shah Mokhdum Airport, Rajshahi.	Each	1	LTM e-GP	CAAB	CAAB own fund	19.00	19.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05. 2023	30.05. 2023	45	120	Existing
54		P1	3258 105		Providing, fitting / fixing of Lightning Protection system i/c. related works at Cox's Bazar Airport, Cox's Bazar.	Each	1	LTM e-GP	CAAB	CAAB own fund	19.00	19.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05. 2023	30.05. 2023	45	120	Existing
55		P1	3258 134		Supply of different type of Electrical & A/C items for EM Workshop at CEMSU.	Each	1	LTM e-GP	CAAB	Own Fund	27.00	27.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05. 2023	30.05. 2023	45	120	Existing
56		P1	3258 134		Providing and Installation of Electric Insects Killer (Electric Grill), Best Quality (Foreign made) at different airports of CAAB.	Each	1	LTM e-GP	CAAB	Own Fund	50.00	50.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05. 2023	30.05. 2023	45	120	Existing

Approved

ED (CEMSU)

M(Ops)


Chairman

57	P1	3258 134	Repairing & Servicing of A/C Unit i/c. other related works at HSIA, Dhaka and other Airports.	Job	1	LTM e-GP	CAAB	Own Fund	25.00	25.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05 .2023	30.05 .2023	45	120	Existing
58	P1	3258 134	Yearly checking, testing, calibrating, supply of different type spare parts i/c. necessary repairing works for different type Weighing Scales at Export Cargo Complex stationed at HSIA, Dhaka and OIA, Sylhet for 36 months.	Job	1	LTM e-GP	CAAB	Own Fund	110.00	110.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05 .2023	30.05 .2023	45	120	Existing
59	P1	3258 134	Providing, fittign / fixing of different types of SS Roller Bed at EDS Machine & Hold Baggage Scanner Machine at Osmani International Airport, Sylhet.	Each	1	LTM e-GP	CAAB	CAAB own fund	9.00	9.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05 .2023	30.05 .2023	45	120	Existing
60	P1	3258 134	Servicing of automatic water purifier, repairing & maintenance of water supply unit i/c. other related works at Shah Amanot International Airport, Chattogram.	Job	1	LTM e-GP	CAAB	Own Fund	9.00	9.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05 .2023	30.05 .2023	45	120	Existing
61	P1	3258 134	Dismantling & Shifting of unserviceable Cargo Build Up Station i/c. other related works from Export Cargo, HSIA to HQ. MT Pool, CAAB.	Job	1	LTM e-GP	CAAB	Own Fund	25.00	25.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05 .2023	30.05 .2023	45	120	new
62	P1	3258 134	Providing & Installation of Air Conditioner ie. other Spare Parts at Civil Aviation Academy.	Each	1	OTM e-GP	CAAB	CAAB own fund	30.00	30.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05 .2023	30.05 .2023	45	120	new
63	P1	3258 134	Servicing of automatic water purifier, repairing & maintenance of water supply unit ie. other related works at different Airports of CAAB.	Job	1	LTM e-GP	CAAB	Own Fund	10.00	10.00	PIDates PIDays Ac.Date	15.04. 2023	20.04.2 023	05.05.2 023	10.05. 2023	15.05. 2023	20.05 .2023	30.05 .2023	45	120	new

Approved






- 09.08.2020