

**CIVIL AVIATION AUTHORITY OF BANFLADESH
OFFICE OF THE AIRPORT MANAGER
CUMILLA AIRPORT, CUMILLA.**

**ANNUAL PROCUREMENT PLAN
FOR
DEVELOPMENT/REVENUE BUDGET**

2022-2023

Approved

SUMMARY (কুমিল্লা বিমানবন্দর)

Code No	Carried Over (On going)			New Jobs			Summary		
	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)
1	2	3	4	5	6	7	8	9	10
100	1	3	5	3	7				
3258101				2	1.5		4	10	
3258102				1	2		2	1.5	
3258105				4	10.5		1	2	
3258109				4	10.5		4	10.5	
3258110				1	0.5		1	0.5	
				1	1.5		1	1.5	

সদয় অবগতির জন্য জানানো যাচ্ছে যে, কুমিল্লা বিমানবন্দর এর ২০২২-২০২৩ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এ Ongoing work এর অন্তর্ভুক্ত উন্নয়ন, মেরামত ও রক্ষণাবেক্ষণ কাজসমূহের মধ্যে কিছু কিছু কাজ বিগত আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদনক্রমে দরপত্র আহ্বান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন / কাজ সমাপ্ত করা / আংশিক অথবা সম্পূর্ণ বিল প্রদান করা সম্ভব হয়নি। উক্ত কাজগুলো জরুরীভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২২-২৩ আর্থিক সালে চলমান রেখে নতুন কাজগুলো e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায়, এতৎসঙ্গে প্রণীত ২০২২-২০২৩ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদনে করার জন্য সুপারিশ করা হলো।



09/09/22

বিমানবন্দর ব্যবস্থাপক/পরিচালক
কুমিল্লা বিমানবন্দর


29/9/22

পরিচালক (পরিকল্পনা, অপারেশনাল প্রশিক্ষণ,
উন্নয়ন ও মনিটরিং বিভাগ)
সিএএবি, সদর দপ্তর, ঢাকা

মুহাম্মদ আব্দুল মোনেম
উপ-পরিচালক (পরিকল্পনা)
বসাময়িক বিমান চলাচল কর্তৃপক্ষ
সদর দপ্তর, কুমিল্লা, ঢাকা-১২২৯


29/9/22

সদস্য (পরিচালনা ও পরিকল্পনা)
সিএএবি, সদর দপ্তর, ঢাকা

Approved



চেয়ারম্যান
কোম্পানির বিমান চলাচল কর্তৃপক্ষ
ঢাকা, বাংলাদেশ

CIVIL AVIATION AUTHORITY, BANGLADESH

Cumilla Airport, Cumilla.

Annual Procurement Plan

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET:

(a) Financial year:	2022 - 2023
(b) Reporting period:	July, 2022 - June, 2023

(c) Ministry/Division:	Civil Aviation Authority, Bangladesh
(d) Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

Sl No	Pac No	Description of procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd cost in Tk (Lac)	Time code for process	Advertise pre-qualification if	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		Supply of Photocopy Machine i/c necessary accessories.	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	3	Planned dates Planned Days Actual Dates									On going work
2		Supply of different type of furniture at Cumilla Airport.	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	4	Planned dates Planned Days Actual Dates									
3		Providing & installation of Airport Signage/Name Plate at Cumilla Airport	Job	1	LTM	Chairman CAAB	CAAB Own Fund	1	Planned dates Planned Days Actual Dates									
4		Providing & fitting/fixing of different parts of overhauling work for the pick up no.1403	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	0.75	Planned dates Planned Days Actual Dates									
5		Repair & servicing of A/C machine & VOR Hut painting at Cumilla Airport.	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	1.5	Planned dates Planned Days Actual Dates									
6		To purchase fuel for generator	Lot	1	Direct purchase as per consumption	Chairman CAAB	CAAB Own Fund	2	Planned dates Planned Days Actual Dates									
7		Supply & fitting/fixing of different parts of suspension work for the pick up.	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	0.75	Planned dates Planned Days Actual Dates									
8		To purchase fuel for the Pick up No. 1403	Lot	1	Direct purchase as per consumption	Chairman CAAB	CAAB Own Fund	2	Planned dates Planned Days Actual Dates									
9		Supply of different cleaning material, disinfectant & sanitization item.	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	1.5	Planned dates Planned Days Actual Dates									
10		Cutting Grass, Jungle, cleaning the safety tank & drain of DVOR, office & quarter area.	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	0.5	Planned dates Planned Days Actual Dates									

Approved

[Handwritten signatures]

CIVIL AVIATION AUTHORITY, BANGLADESH

Cumilla Airport, Cumilla

Annual Procurement Plan

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET:

(a) Financial year:	2022 - 2023
(b) Reporting period:	July, 2022 - June, 2023

(c) Ministry/Division:	Civil Aviation Authority, Bangladesh
(d) Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB.

SI No	Pac No	Description of procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd cost in Tk (Lac)	Time code for process	Advertise pre-qualification (if)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
11		Supply of Laptop computer, printer & photocopier toner.	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	2	Planned dates Planned Days Actual Dates									
12		Providing & fitting/fixing of Internet Access Point/Router, Ethernet Switch in/c. necessary wiring.	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	2	Planned dates Planned Days Actual Dates									
13		Providing high speed broad band internet service connection for 1 year from ISP at Cumilla Airport.	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	1	Planned dates Planned Days Actual Dates									
14		Supply & installation of Close Circuit Camera i/c. necessary works at Cumilla Airport premises.	Lot	1	LTM OTM	Chairman CAAB	CAAB Own Fund	4	Planned dates Planned Days Actual Dates									
								Total EC.	Tk.	26								

Approved


09/09/22

বিমানবন্দর ব্যবস্থাপক
কুমিল্লা বিমানবন্দর, কুমিল্লা

