

**CIVIL AVIATION AUTHORITY OF BANFLADESH  
OFFICE OF THE AIRPORT MANAGER  
CUMILLA AIRPORT, CUMILLA.**

**ANNUAL PROCUREMENT PLAN (Revised)  
FOR  
DEVELOPMENT/REVENUE BUDGET**

**2022-2023**


**Approved**

**SUMMARY (কুমিল্লা বিমানবন্দর)**


Code No	Carried Over (On going)			New Jobs			Summary		
	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)
1	2	3	4	5	6	7	8	9	10
100	1	3	5	2	7		3	9	
3258101				1	0.75		1	0.75	
3258102				1	2		1	2	
3258105				3	6.5		3	6.5	
3258109				1	0.5		1	0.5	
3258110				1	1.5		1	1.5	

সদয় অবগতির জন্য জানানো যাচ্ছে যে, কুমিল্লা বিমানবন্দর এর ২০২২-২০২৩ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এ Ongoing work এর অন্তর্ভুক্ত উন্নয়ন, মেরামত ও রক্ষণাবেক্ষণ কাজসমূহের মধ্যে কিছু কিছু কাজ বিগত আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদনক্রমে দরপত্র আহ্বান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন / কাজ সমাপ্ত করা / আংশিক অথবা সম্পূর্ণ বিল প্রদান করা সম্ভব হয়নি। উক্ত কাজগুলো জরুরীভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২২-২৩ আর্থিক সালে চলমান রেখে নতুন কাজগুলো e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায়, এতৎসঙ্গে প্রণীত ২০২২-২০২৩ আর্থিক সালের জন্য প্রস্তুতকৃত Revised Annual Procurement Plan অনুমোদনে করার জন্য সুপারিশ করা হলো।


  
 26.02.2023  
 বিমানবন্দর ব্যবস্থাপক/পরিচালক  
 কুমিল্লা বিমানবন্দর

  
 ০৩/০৩/২৩  
 পরিচালক (পরিকল্পনা, অপারেশনাল প্রশিক্ষণ,  
 উন্নয়ন ও মনিটরিং বিভাগ)  
 সিএএবি, সদর দপ্তর, ঢাকা

**মুহাম্মদ আব্দুল মোনেম**  
 উপ-পরিচালক (পরিকল্পনা)  
 বেসামরিক বিমান চলাচল কর্তৃপক্ষ  
 সদর দপ্তর, কুমিল্লা টালা ঢাকা-১২২৯

  
 সদস্য (পরিচালনা ও পরিকল্পনা)  
 সিএএবি, সদর দপ্তর, ঢাকা

**Approved**

  
 Chairman  
 Civil Aviation Authority  
 Dhaka, Bangladesh

**Cumilla Airport, Cumilla**  
**ANNUAL PROCUREMENT PLAN (Revised)**  
**FINANCIAL YEAR : 2022-2023**

**ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET:**

(a) Financial year:	<b>2022 - 2023</b>
(b) Reporting period:	<b>July, 2022 - June, 2023</b>

(c) Ministry/Division: Civil Aviation Authority, Bangladesh  
(d) Head of Procuring Entity/ or Implementing Agency: Chairman,

CAAB.

Sl No.	Package No.	Description of Procurement package works/goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lac TK.)	Time Code for process	Advertise prequel (if applicable) Not used in goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to Contract signature	Time for completion of contract		
																			Planned Dates	Planned Days
1.		Supply of Photocopy Machine i/c. necessary accessories.	Lot	1	LTM	Chairman, CAAB	CAAB fund	3.00												
2.		Supply of different type of furniture at Cumilla Airport.	Lot	1	LTM	Chairman, CAAB	CAAB fund	4.00												
3.		Repair & servicing of A/C machine & VOR Hut painting at Cumilla Airport.	LOT	1	LTM	Chairman, CAAB	CAAB fund	1.50												
4.		To purchase fuel for generator	Lot	1	Direct purchase as per consumption			2.00												
5.		Supply & fitting/fixing of different parts of suspension work for the pick up.	LOT	1	LTM	Chairman, CAAB	CAAB fund	0.75												
6.		To purchase fuel for the Pick up No. 1403	Lot	1	Direct purchase as per as consumption			2.00												
7.		Supply of different cleaning material, disinfectant & sanitization item.	Lot	1	LTM	Chairman, CAAB	CAAB fund	1.50												
8.		Cutting Grass, Jungle , cleaning the safety tank & drain of DVOR ,office & quarter area.	Lot	1	LTM	Chairman, CAAB	CAAB own fund	0.50												
9.		<del>Supply of Laptop computer, printer &amp; photocopier, toner.</del>	Lot	1	LTM	Chairman, CAAB	CAAB own fund	2.00												
10.		Providing & fitting/fixing of Internet Access Point/Router, Ethernet Switch in/c.	Lot	1	LTM	Chairman, CAAB	CAAB own fund	2.00												


Approved

*[Signature]*  
25.02.2023

*[Signature]*

Sl No.	Package No.	Description of Procurement package works/goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lac TK.)	Time Code for process	Advertise prequel (if applicable)\ Not used in goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to Contract signature	Time for completion of contract
		necessary wiring.																
11.		Providing high speed broad band internet service connection for 1 year from ISP at Cumilla Airport.	Lot	1	LTM	Chairman, CAAB	CAAB own fund	1.00										
							E.C.	20.25										

**Approved**

  
 25.02.2020  
 (Md. Towhidul Islam)  
 Manager,  
Cumilla Airport, Cumilla

