

Summary

Name : Hazrat Shahjalal International Airport, Dhaka


Code	Carried Over (Ongoing)			New Jobs			Total		
	No. of Works	Estimate Cost (Lac)	Budget Allocated (Lac)	No. of Works	Estimate Cost (Lac)	Budget Allocated (Lac)	No. of Works	Estimate Cost (Lac)	Budget Allocated (Lac)
1	2	3	4	5	6	7	8(2+5)	9	10(4+7)
100	49	467.08	195.00	18	197.37	-	67 + 2	664.37	195.00
3258133	85	1216.90	650.00	32	243.72	-	117	1460.62	650.00
3258105	85	1836.00	750.00	10	735.44	-	95 + 1	2571.44	750.00
3255102	24	196.63	175.00	-	46.42	-	24	243.05	175.00
3258110	20	340.60	350.00	6	33.49	-	26	374.09	350.00
3258109	23	414.98	350.00	2	13.00	-	25	427.98	350.00
3258104	7	57.10	39.00	-	-	-	7	57.26	39.00
3258101	16	240.00	204.00	-	-	-	16	204.00	204.00
3258102	1	412.00	412.00	-	-	-	1	412.00	412.00
3211107	4	320.00	320.00	-	80.00	-	4	400.00	320.00
3258111	2	85.00	85.00	-	-	-	1	85.00	85.00
3258108	1	1370.00	1,375.00	-	-	-	1	1,375.00	1,375.00
3255103	5	6.00	0.95	-	-	-	5	0.95	0.95
3231302	1	10.00	-	-	-	-	1	-	-

সময় অবগতির জন্য জানানো যাচ্ছে যে, হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের ২০২২-২০২৩ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এর অন্তর্ভুক্ত উন্নয়ন, মেয়াদত ও রক্ষণাবেক্ষণ কাজসমূহের মধ্যে কিছু কিছু কাজ চলতি আর্থিক সালে কর্তৃপক্ষের অনুমোদনক্রমে মরপত্র আহবান করা হয়েছে, কোন কোন ক্ষেত্রে মরপত্র জুজায়ন / কাজ সমাপ্ত করা / আংশিক অথবা সম্পূর্ণ বিল পরিশোধ করা সম্ভব হয়নি। উক্ত কাজগুলো জরুরীভাবে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২২-২০২৩ আর্থিক সালে চলমান রেখে নতুনকাজগুলো e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায় ২০২২-২০২৩ আর্থিক সালে প্রস্তুতকৃত Annual Procurement Plan সময় অনুমোদন করার সুপারিশ করা হল।



মোঃ শওকত রহমান
সহকারী পরিচালক (হিসাব) ৯২ নম্বর
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা।


মোহাম্মদ কামরুজ্জামান
সহকারী পরিচালক (পরিচালনা)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা।


মুহাম্মদ আবদুল মোমেন
উপ-পরিচালক (পরিচালনা)
পক্ষে: পরিচালক (পরিচালনা, উন্নয়ন ও রক্ষণাবেক্ষণ)
কুর্মিটোলা, ঢাকা।


মোঃ মাহবুবুর রহমান
পরিচালক (সিএসএস), ডিভিশন ১ ও ২ (আ নম্বর)
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা।


মোঃ কামরুল ইসলাম,
ডিপিরি, এনিসিএসি, পিএসসি, পিএইচডি, ইঞ্জি
গ্রুপ ক্যান্টোন
নির্বাহী পরিচালক হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা।


এয়ার কমান্ডার সাদিকুর রহমান চৌধুরী
বিইউপি, এনডিউপি, পিএসসি
সদস্য (পরিচালনা / পরিচালনা)
সিএএবি, সদর দপ্তর, কুর্মিটোলা, ঢাকা।

Approved

এয়ার ভাইস মার্শাল মোঃ মাহবুবুর রহমান
বিএসপি, বিইউপি, এনডিউপি, এএস ডিউপি, পিএসসি
চেয়ারম্যান
সিএএবি, সদর দপ্তর, কুর্মিটোলা, ঢাকা।

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contact Approv ing Authori ty	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluati on	Appr oval to awar d	Notificati on of Award	Signature of Contact	Total time to contact signature	Time for Completi on of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	P1	Supply of Secretariate table executive table, swible chair,woodes chair with arms, revolving chair, visitor chair,Computer table,working table,steel file cabinet, book self, rostrum as per requirements of Avsec ASM-2, office at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 4.52 EC 4.52	Plan dates Planned dates Actual dates									
2	P1	Supply & Installation of 5 KVA online UPS and Network printer for Accounts Section.	Lot	01	LTM	CAAB	CAAB	BA 6.51 EC 6.51	Plan dates Planned dates Actual dates									
3	P1	Supply of Computer,UPS, Scanner,Printer, Speaker, pendrive,antivirus, multiplug, Laminating machine for Security pass section, T/E,Magistrate court & Export Cargo(ASM Room) at HSIA.	Lot	01	LTM	CAAB	CAAB	BA10.87 EC10.87	Plan dates Planned dates Actual dates									
4	P1	Supply of Computer,printer Scanner,UPS,antiviras, pendrive for Admin Section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA12.73 EC 12.73	Plan dates Planned dates Actual dates									
5	P1	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের নিম্নলিখিত শাখায় অফিসের সরঞ্জামাদি ক্রয় করা হবে। কম্পিউটার ও প্রিন্টার, স্ক্যানার, মনিটর, হার্ডডিস্ক, ইউএসবি ড্রাইভ, প্রিন্টার, ইউএসবি স্ক্যানার, কম্পিউটার টেবিল ও কম্পিউটার চেয়ার ইত্যাদি।	Lot	01	LTM	CAAB	CAAB	BA4.11 EC 4.11	Plan dates Planned dates Actual dates									
6	P1	Supply of photocopier Machine (Digital Multifunction Imaging System) for Executive Director Office at Hazrat Shahjalal International Airport.	Lot	01	LTM	CAAB	CAAB	BA 4.19 EC 4.19	Plan dates Planned dates Actual dates									

Approved

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	P1	হাযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে কাজের শাখায় ট্রেনিং কক্ষে ও প্রশাসনিক কক্ষে মাছরিক কাজে ব্যবহারের জন্য কম্পিউটার, প্রিন্টার, ইউপিএস, কম্পিউটার টেবিল ও কম্পিউটার চেয়ার এক। টেবিল প্রস এক।	Lot	01	LTM	CAAB	CAAB	BA3.98 EC3.98	Plan dates Planned dates Actual dates									
8	P1	Supply of Revolving Chair, Operator chair, File cabinet, for ATM Section at HSIA	Lot	01	LTM	CAAB	CAAB	BA 10.30 EC 10.30	Plan dates Planned dates Actual dates									
9	P1	হাযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরে Avsec (Ansar Cell) এ মাছরিক কাজে ব্যবহারের জন্য কম্পিউটার, প্রিন্টার, ইউপিএস এবং মনিটরিং সহ আবশ্যকীয় মাল্যমূল্য সরবরাহ কাজ।	Lot	01	LTM	CAAB	CAAB	BA 1.81 EC 1.81	Plan dates Planned dates Actual dates									
10	P1	Supply of Sofa set, Book shelve, Half Secretariat Table, Table Glass, Computer Table, Sony TV and Full Secretariat Table for Magistrate Court at Hazrat Shahjalal Int'l Airport, Kurmitola, Dhaka.	Lot	01	LTM	CAAB	CAAB	BA 5.91 EC 5.91	Plan dates Planned dates Actual dates									
11	P1	Supply of Visitor Chair with arm for different security post at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 12.67 EC 12.67	Plan dates Planned dates Actual dates									

Approved

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Revise Budget : Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
12	P1	Supply of computer, laser jet printer, monitor,UPS, Scanner, network switch, factory default patch cord, power strip & computer table for Export cargo village AWB data entry at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 4.12 EC 4.12	Plan dates Planned dates Actual dates									
13		Supply of different types of furniture Table, Chair, Almirah, File cabinet, Book self & Still Locker for MT Section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA15.00 EC 15.00	Plan dates Planned dates Actual dates									
14	P1	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের হিসাব (সফটওয়্যার) শাখায় দায়িত্বের কাজে ব্যবহারের জন্য কম্পিউটার, প্রিন্টার, স্ক্যানার, ইউপিএস, নেটওয়ার্ক স্পিকার, অস্টিগ্ৰাফ, একটি লুটার জন্য ফটোকপি মেশিন, প্রিন্টার, আলবার এক নির্দিষ্ট পরিমাণক (চশমাঘনি) যন্ত্রসমূহের জন্য ল্যাপটপ, এন্ড্রয়েড ফোন, সফটওয়্যার, পেপার, প্রিন্টার, এক্সপোর্ট কার্গোতে এসবের অফিসের জন্য ল্যাপটপ।	Lot	01	LTM	CAAB	CAAB	BA7.88 EC 7.88	Plan dates Planned dates Actual dates									
15		Supply of media corner & visitor chair outside of concourse hall at HSIA	Lot	01	LTM	CAAB	CAAB	BA7.00 EC7.00	Plan dates Planned dates Actual dates									

Approved

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division
Agency
Procuring Entity Name & code
Project/Programming Name & code

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.
: CAAB,100

Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contract	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
16		Supply of face recognition access control terminal for security section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 6.00 EC 6.00	Plan dates									
									Planned dates									
									Actual dates									
17		Supply of OTOBI or equivalent half secretariat table,revolving chair,steel file cabinet,visitor chair, operating chair,executive chair,sofa set,table glass for communication,T/E,Radar and ASM Cargo section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 9.96 EC 9.96	Plan dates									
									Planned dates									
									Actual dates									
18		Supply of Computer and different type furniture for communication,MT, TX,TE And Cargo section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates									
									Planned dates									
									Actual dates									
19		Supply of Secretariate table executive table, swible chair,wooden chair with arms, revolving chair, visitor chair,Computer table,working table,steel file cabinet, book self, rostrum as per requirements of Avsec ASM-2, office at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 4.52 EC 4.52	Plan dates									
									Planned dates									
									Actual dates									
20		Supply of Sofa set,Almirah, Table,File Cabinet,Revolbing Chair,for Cargo & Avsec office at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2021-2022 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
21		Supply of file rack, file cabinet for Aerodrum store and Admin office at HSIA	Lot	01	LTM	CAAB	CAAB	BA7.00 EC 7.00	Plan dates									
									Planned dates									
									Actual dates									
22		Supply of Standard Single Sofa, three seated Sofa set & wooden Almirah for fire section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 24.00 EC 24.00	Plan dates									
									Planned dates									
									Actual dates									
23		সিএবিআর সকল আবাসিক এলাকার কর্মকর্তাদের আবাসিক বাসার রক্ষার কাজে ব্যবহারের জন্য ডাল হাথির খাসের সুপা (অটো) সরবরাহ করা।	Lot	01	LTM	CAAB	CAAB	BA6.50 EC6.50	Plan dates									
									Planned dates									
									Actual dates									
24		Supply of Computer ,printer, IPS,computer table,computer chair,Secretariate table,table glass fore & com section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA3.50 EC 3.50	Plan dates									
									Planned dates									
									Actual dates									
25		হাশাবিহিত কর্মকর্তাদের / কর্মচারীদের কর্মসূচী / লিফট/এল এর সাথে সেলফোন এবং টেবিল ও অন্যান্যসহ	Lot	01	LTM	CAAB	CAAB	BA6.00 EC 6.00	Plan dates									
									Planned dates									
									Actual dates									
26		Supply of Tanin Best ware Double Bed / Double decker bed deluxe for Avsec (Ansar Cell) at HSIA	Lot	01	LTM	CAAB	CAAB	BA 15.00 EC 15.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division
Agency
Procuring Entity Name & code
Project/Programming Name & code

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.
: CAAB,100

Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
27		Supply of OTOBI/ NAVANA or equivalent Steel Almirah, Steel file cabinet,Combined Steel file cabine, Steel rack & Visitor book shelv chair with arm	Lot	01	LTM	CAAB	CAAB	BA3.46 EC 3.46	Plan dates Planned dates Actual dates									
28		Steel Almirah,Steel rack, Revolving chair, Book Shelves,for Magistrate court,Avsec office & Aerodrome Store at HSIA	Lot	01	LTM	CAAB	CAAB	BA 5.15 EC 5.15	Plan dates Planned dates Actual dates									
29		Computer set,Printer Operating chair with arms, half secretariate table, Computer table,Computer chair,Micro Oven for SATO PABX ,Sanitation office	Lot	01	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates Planned dates Actual dates									
30		Steel file cabinet four drawer with pallah system, Secratariate table, Secratariate visitor chair, steel Almirah, computer table for Admin section.	Lot	01	LTM	CAAB	CAAB	BA7.00 EC 7.00	Plan dates Planned dates Actual dates									
31		Supply of Half sectariate Table,Computer table, Computer Chair,Operating Chair and table glass for Sanitation,PABX & SATO Office at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 1.87 EC 1.87	Plan dates Planned dates Actual dates									
32		Wireless printer for member (OPS).HQ.	Lot	01	LTM	CAAB	CAAB	BA1.50 EC 1.50	Plan dates Planned dates Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division
Agency
Procuring Entity Name & code
Project/Programming Name & code

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.
: CAAB,100

Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
33		Ladies checking booth, porda & fencing of checking booth, Digital Lock etc	Lot	01	LTM	CAAB	CAAB	BA6.00 EC 6.00	Plan dates Planned dates Actual dates									
34	P1	Supply of Still File cabinet, half secretariate Table, Computer table, Computer chair, for Export Cargo(ASM Room) at Hazrat Shahjalal Int'l Airport, Kurmitola, Dhaka.	Lot	01	LTM	CAAB	CAAB	BA3.37 EC 3.37	Plan dates Planned dates Actual dates									
35		Supply of emergency and Contingency works for fire, Avsec, CNS-1,2, SATO, VIP, VVIP, M.T, Admin, Store, CTO, FWO etc	Lot	05	LTM	CAAB	CAAB	BA 50.00 EC 50.00	Plan dates Planned dates Actual dates									
36		স্বাস্থ্য পরীক্ষার জন্য প্রয়োজনীয় যন্ত্রপাতি ও সরঞ্জামাদি ক্রয়।	Lot	01	LTM	CAAB	CAAB	BA 24.15 EC 24.15	Plan dates Planned dates Actual dates									
37		Supply of Computer set Scanner, Printer, Power supply for CNS workshop, Laptop, wireless mouse for D(CNS) & AD (CNS), DD (ATM), DD(OPS) Avsec, at (HSIA).	Lot	01	LTM	CAAB	CAAB	BA 18.00 EC 18.00	Plan dates Planned dates Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contract	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
38		Office Table, working Table, visitor chair, working chair, Still File cabinet, Security Checking Table made by SS top blue color, Three seater Stainless Still Chair blue color.	Lot	01	LTM	CAAB	CAAB	BA 15.00 EC 15.00	Plan dates									
									Planned dates									
									Actual dates									
39		Supply of Computer, printer, UPS, Pendrive, Speaker, Multiplug, Antivirus & Photocopy Machine for Security Section & other section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 15.00 EC 15.00	Plan dates									
									Planned dates									
									Actual dates									
40		Supply of File Cabinet, wall Cabinet & wooden chair for Aerodrome Store at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates									
									Planned dates									
									Actual dates									
41		Supply of Half sectariate Table, Revolving Chair, Visitor Chair, File cabinet, Computer table & Chair for CNS Store at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 2.80 EC 2.80	Plan dates									
									Planned dates									
									Actual dates									
42		Supply of Half sectariate Table, Chair for Boarding bridge, Domestic Terminal & different section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 12.50 EC 12.50	Plan dates									
									Planned dates									
									Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division
Agency
Procuring Entity Name & code
Project/Programming Name & code

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.
: CAAB,100

Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approvin g Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notificati on of Award	Signature of Contact	Total time to contact signature	Time for Completi on of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
43		Supply of Computer set Scanner, Printer, for AD (ATM), Desktop Computer, Monitor,Printer,Pendrive, UPS & Powersupply for AD CNS & PA to ED (HSIA), & Radar Section.	Lot	01	LTM	CAAB	CAAB	BA18.00 EC 18.00	Plan dates									
									Planned dates									
									Actual dates									
44		Supply of Computer set Scanner, Printer, UPS, pendrive,speaker,Antivirus, Photocopy machine & spare parts for Avsec Security Section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates									
									Planned dates									
									Actual dates									
									Planned dates									
45		Supply of Computer, printer Scanner, UPS, antivirus, multiplug, Speaker, pendrive for Admin- 1 & 2 at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 13.00 EC 13.00	Plan dates									
									Planned dates									
									Actual dates									
									Planned dates									
46		Supply of Hatil/ Navana or equivalent Sofa set three seated & two seated, Revolving chair,Computer table,wall mounted fan etc for Account Section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 6.00 EC 6.00	Plan dates									
									Planned dates									
									Actual dates									
									Planned dates									
47		Supply of Computer, Printer, Scanner,mouse pad, pendrive, mouse for Accounts Section & Epson printer for QA & I office room at HSIA	Lot	01	LTM	CAAB	CAAB	BA3.50 EC 3.50	Plan dates									
									Planned dates									
									Actual dates									
									Planned dates									

Approved

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division
Agency
Procuring Entity Name & code
Project/Programming Name & code

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh
: CAAB,100

Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
48		Supply of Computer, printer, Monitor UPS, Laser printer, router, Color printer for ATM, ATM (OPS), ATM (Telephone) & ATM (Fids) at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 11.00 EC 11.00	Plan dates									
									Planned dates									
									Actual dates									
49		Supply of Computer Table, Still File Cabinet,Revolving Chair,Fixed Chair, Operator Chair, Operator Table,Still Locker & Sofa set for ATM, ATM (OPS), ATM (Telephone) & ATM (Fids) at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 10.50 EC 10.50	Plan dates									
									Planned dates									
									Actual dates									
50		Supply of Computer & Photocopy machine for magistrate Court at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 7.50 EC 7.50	Plan dates									
									Planned dates									
									Actual dates									
51		Revolving Chair, UPS, mouse Multiplug etc for magistrate Court & Account Section at HSIA	Lot	01	LTM	CAAB	CAAB	BA 2.50 EC 2.50	Plan dates									
									Planned dates									
									Actual dates									
52		Office Table,Revolving Chair,Steel Almirah, wooden Alna for Avsec & Account section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 3.00 EC 3.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division
Agency
Procuring Entity Name & code
Project/Programming Name & code

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.
: CAAB,100

Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contract	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
53		Supply of Office Table, visitor chair, Working Table, Working Chair, Still File cabinet, wooden security Checking Table(Different Size), Three seater Stainless Steel Lounge Chair, Wooden desk cabinet, SS play card, Electric door lock & Water Filter, Pureit Ultima RO + UV- Electromart As per requirements of AVSEC Office, & Export Cargo, at HSIA, Kurmitola, Dhaka	Lot	01	LTM	CAAB	CAAB	BA 11.00 EC 11.00	Plan dates									
									Planned dates									
									Actual dates									
54		Supply of Computer, Printer, Laptop (Asus Vivo book flip), Antivirus,	Lot	01	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates									
									Planned dates									
									Actual dates									
54		Supply of Computer, UPS, Computer Printer, Monitor Speaker, Scanner, Table glass & Wall Mounted fan for Accounts Section at Hazrat Shahjalal International Airport, Kurmitola, Dhaka.	Lot	01	LTM	CAAB	CAAB	BA 19.10 EC 19.10	Plan dates									
									Planned dates									
									Actual dates									
55		কম্পিউটার প্রিন্টার, স্ক্যানার, টেবিল গ্লাস ও দেয়াল মাউন্ট করা ফ্যান। কম্পিউটার, UPS, কম্পিউটার প্রিন্টার, মনিটর, স্পিকার, টেবিল গ্লাস ও দেয়াল মাউন্ট করা ফ্যান। কম্পিউটার, UPS, কম্পিউটার প্রিন্টার, মনিটর, স্পিকার, টেবিল গ্লাস ও দেয়াল মাউন্ট করা ফ্যান।	Lot	01	LTM	CAAB	CAAB	BA 3.58 EC 3.58	Plan dates									
									Planned dates									
									Actual dates									
56		Supply of Computer cori-7, UPS, Computer Printer, Scanner, Computer Table, Computer Chair for E/M-1 at Hazrat Shahjalal International Airport, Kurmitola, Dhaka.	Lot	01	LTM	CAAB	CAAB	BA 20.00 EC 20.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division
Agency
Procuring Entity Name & code
Project/Programming Name & code

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.
: CAAB,100

Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N°	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approvin g Authorit y	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notificat ion of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
57		Steel File cabinet,Office Table,Revolbing Chair, Visitor Chair, Sofa set(Three seat), Sectariate Table with glass, Sectariate Chair for A.M.SS,TX ,Avsec,& Accounts section.	Lot	01	LTM	CAAB	CAAB	BA 12.00 EC 12.00	Plan dates Planned dates Actual dates									
58		Revolbing Chair,office Table, visitor Chair,Steel file Cabinet,Tea Table,Computer Table for magistrate court & Ansar Camp.	Lot	01	LTM	CAAB	CAAB	BA 5.50 EC 5.50	Plan dates Planned dates Actual dates									
59		Supply of Desktop Computer, Computer Printer, Monitor,Computer Table for Ansar Camp at Hazrat Shahjalal International Airport, Kurmitola, Dhaka.	Lot	01	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates Planned dates Actual dates									
60		Computer laser printer, File cabinet for PABX & NAV Aid section.	Lot	01	LTM	CAAB	CAAB	BA2.00 EC2.00	Plan dates Planned dates Actual dates									
61		Supply of Sectariate Table,Office Table, Revolbing Chair, Visitor Chair,Operator Chair,File cabinet, Tea table,wooden rack,Three seater Sofa set & Table glass for AD CNS, Export Cargo & Cargo Equipment Section HSIA.	Lot	01	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates									

Approved

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division
Agency
Procuring Entity Name & code
Project/Programming Name & code

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.
: CAAB,100

Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

62		Supply of Single Sofa, Three seater Sofa & wooden Almirah for Fire Section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA15.00 EC15.00	Plan dates									
									Planned dates									
									Actual dates									
63		Supply of Laptop, desktop, computer (core i7), Executive Table, SSD(120 GB), Power supply and multiplug for Nav aid, Admin 3, & accounts section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA 6.50 EC 6.50	Plan dates									
									Planned dates									
									Actual dates									
64		Supply of Single Sofa, Two & one seater Sofa, revolving chair, computer table & wall mounted fan for accounts section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA2.02 EC2.02	Plan dates									
									Planned dates									
									Actual dates									
✓ 65		Supply, Installation of Smart White Board 75 inchi (best quality) at Hazrat Shahjalal International Airport, Kurmitola, Dhaka.	Lot	01	LTM	CAAB	CAAB	BA6.59 EC 6.59	Plan dates									
									Planned dates									
									Actual dates									

Approved

মোঃ ইকবাল ওয়াহিদী
সহকারী পরিচালক
হযারত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুর্মিটোলা, ঢাকা।

মোহাম্মদ কামরুজ্জামান
সহকারী পরিচালক
(অফিসিয়াল, স্টোরস ও সাপ্লাই)
কুর্মিটোলা, ঢাকা।

[Signature]

[Signature]

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,100
Project/Programming Name & code :

Revise Budget: Development Tk : 195.00
Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contract	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
66		Supply of full finished containers for security personnel (1 office room, ablution facilities(Toilet) at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 15.60 EC15.60	Plan dates									
									Planned dates									
									Actual dates									
67		Supply of full finished containers for security personnel (2 Leaving room)at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 17.85 EC 17.85	Plan dates									
									Planned dates									
									Actual dates									
68		Supply of full finished containers for security personnel (Dining and kitchen room, septic tank, submersible pump, Soak well at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 19.65 EC19.65	Plan dates									
									Planned dates									
									Actual dates									
69		Bushnell Radar Gun for Ramp Control .	Lot	1	LTM	CAAB	CAAB	BA 6.00 EC 6.00	Plan dates									
									Planned dates									
									Actual dates									


Approved

Estimated Cost Tk : 664.37


মোঃ হোসেন ওয়ারী
সহকারী পরিচালক
প্রকল্প পরিচালক
কুমিল্লা, ঢাকা।


মোহাম্মদ কামরুজ্জামান
সহকারী পরিচালক
(প্রকল্প পরিচালক, টেন্ডার ও সাপ্লাই)
কুমিল্লা, ঢাকা।





**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renew Tk:
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contract	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	P1	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে হযরত শাহাবুদ্দিন এয়ারপোর্টস টার্মিনাল, মাইট্রোয়েল টার্মিনাল ও পোর্টেল ড্রাই-কেমিক্যাল কয়ার এক্সিকিউটিভস ৫ / ৬ কেজি সইজ সেরামিক, মোজাইক ও স্টার পলিশিং/মোজাইক ও ডিসিনিং, কল।	Lot	01	LTM	CAAB	CAAB	BA6.13 EC6.13	Plan dates									
									Planned dates									
									Actual dates									
2	P1	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে আমদানী ও রপ্তানী কার্গো ফিল্ডে অটো-নির্গমন ও উদ্ধার কার্গো ব্যবহারের জন্য ড্রাই-কেমিক্যাল পোর্টেল কয়ার এক্সিকিউটিভস ৬ কেজি ক্যাপাসিটি কল।	Lot	1	LTM	CAAB	CAAB	BA10.49 EC10.49	Plan dates									
									Planned dates									
3	P1	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে সুবিধা পত্র বার্ষিকী উপলক্ষে মেগা চেক পরিচালনার জন্য অটোপোর্সি, এর মাধ্যমে (emergency attendants) জনসং নিয়োগ।	Lot	1	LTM	CAAB	CAAB	BA 140.00 E C 140.00	Plan dates									
									Planned dates									
									Actual dates									
4	P1	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে বিজ্ঞা ডাকস্ট্রী এবং সুবিধা কল পরিচালনার জন্য অটোপোর্সি, এর মাধ্যমে জনসং সরবরাহ।	Lot	1	LTM	CAAB	CAAB	BA48.00 EC 48.00	Plan dates									
									Planned dates									
									Actual dates									
5	P1	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে হিসাব রাখা ও সাফল্য শাখায় দায়িত্ব কার্গো ব্যবহারের জন্য কম্পিউটার ও অটোপোর্সি মেশিনের টেনার / কল।	Lot	1	LTM	CAAB	CAAB	BA 14.86 EC 14.86	Plan dates									
									Planned dates									
									Actual dates									
6	P2	মশা নিধনের কার্গো ব্যবহারের জন্য মশা হারার ঝুড়ি, মশার ডিম্বাণু নষ্ট করার ঝুড়ি সিমেন্ট, স্টেট সইটোমিলা ও এরোসল কল।	Lot	2	OTM	CAAB	CAAB	BA100.00 EC100. 00	Plan dates									
									Planned dates									
									Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division

: Ministry of Civil Aviation and Tourism

Agency

: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code : CAAB, 3258133(3000)

Revised Budget: Renewal Tk:

Budget Allocation for FY 2022-2023

Project/Programming Name & code :

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contract	Total time to contract signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7		Supply of Steel round dust-bin(FOD BIN) and reflective printed sticker at HSIA.	Lot	01	LTM	CAAB	CAAB	BA8.00 EC8.00	Plan dates									
									Planned dates									
									Actual dates									
8		Box type LED light System Neon Sign Board for Canopy & Carparking area at HSIA	Lot	1	LTM	CAAB	CAAB	BA10.00 EC 10.00	Plan dates									
									Planned dates									
									Actual dates									
9	P1	Smart Interactive board stand ডাউন প্লেট, Middle plate, Back plate, Angle stand, Round fiber, Wheel, Installation & others goods.	Lot	1	LTM	CAAB	CAAB	BA1.70 EC1.70	Plan dates									
									Planned dates									
									Actual dates									
10		মহাবত শাহজালাল আন্তর্জাতিক বিমানবন্দরের নিয়ন্ত্রণ পল শাখার পাশের কাঠের ব্যবহারের জন্য অক্ষী পাশের পাইল ১০০ মাইক্রো, আইডি কার্ড ক্লসনের জন্য সিএএবি মনোযোগ সর্জনিত ফিডা হক সম, অক্ষী পাশের কার্ড সলুয় কলার, পানির ফিল্টার, সেলফোনিং পাইল কটার মেশিন, মেইন ডিউটি ইন্সপেক্টর মেশিন ও কেউলি।	Lot	2	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates									
									Planned dates									
									Actual dates									
11		Supply & installation Mosquito trap machine at HSIA.	Lot	1	LTM	CAAB	CAAB	BA2.66 EC2.66	Plan dates									
									Planned dates									
									Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renewal Tk:
Budget Allocation for FY 2022-2023

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
12		হাওয়াটারিং ফায়ার, এটিএম, এটিএম(অপস), এটিএম (টলিফোন), এটিএম (এককমিউনিকেশন) শব্দে ব্যবহারের জন্য কমিউটিং এবং ফটোকপি মেশিনের ট্রান্সমিটার/কন্ট্রোল ইন্টারনাল রিবন এলকিউ. ৩১০	Lot	1	LTM	CAAB	CAAB	BA5.60 EC5.60	Plan dates									
									Planned dates									
									Actual dates									
13	P2	হাওয়াটারিং ফায়ার, এটিএম, এটিএম(অপস), এটিএম (টলিফোন), এটিএম (এককমিউনিকেশন) শব্দে ব্যবহারের জন্য কমিউটিং এবং ফটোকপি মেশিনের ট্রান্সমিটার/কন্ট্রোল ইন্টারনাল রিবন এলকিউ. ৩১০	Lot	01	LTM	CAAB	CAAB	BA15.00 EC15.00	Plan dates									
									Planned dates									
									Actual dates									
14		হাওয়াটারিং ফায়ার, এটিএম, এটিএম(অপস), এটিএম (টলিফোন), এটিএম (এককমিউনিকেশন) শব্দে ব্যবহারের জন্য কমিউটিং এবং ফটোকপি মেশিনের ট্রান্সমিটার/কন্ট্রোল ইন্টারনাল রিবন এলকিউ. ৩১০	Lot	1	LTM	CAAB	CAAB	BA3.30 EC3.30	Plan dates									
									Planned dates									
									Actual dates									
15		হাওয়াটারিং ফায়ার, এটিএম, এটিএম(অপস), এটিএম (টলিফোন), এটিএম (এককমিউনিকেশন) শব্দে ব্যবহারের জন্য কমিউটিং এবং ফটোকপি মেশিনের ট্রান্সমিটার/কন্ট্রোল ইন্টারনাল রিবন এলকিউ. ৩১০	Lot	1	LTM	CAAB	CAAB	BA7.00 EC7.00	Plan dates									
									Planned dates									
									Actual dates									
16		Supply of S.S. Barrier & 8 mm clear Tempered glass for Arival Immigration and Media corner in Canopy-2 at HSIA.	Lot	1	LTM	CAAB	CAAB	BA17.18 EC17.18	Plan dates									
									Planned dates									
									Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renewal Tk: 650.00
Budget Allocation for FY 2022-2023

S/- N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
17	P1	Supply of Toner Cartridge (computer & photocopy Machine) for Different Section at HSIA.	Lot	01	LTM	CAAB	CAAB	BA4.62 EC4.62	Plan dates									
									Planned dates									
									Actual dates									
18		এলএক্সএক্সি মাস ও ট্রলি মাসের বিভিন্ন আইপি ডুইংস/কলীন সময় কর্তব্য পালনের জন্য সাদা শাট/সাদা শার্ট/সাদা জুতা ও সাদা বোতা/সাদা বোতা	Lot	1	LTM	CAAB	CAAB	BA2.60 EC2.60	Plan dates									
									Planned dates									
									Actual dates									
19		মহানগর শাহমহল অঞ্চল/বিমানবন্দর/অঞ্চল/বিমানবন্দর, অংশ/কলীন সময় কর্তব্য পালনের জন্য সাদা শাট/সাদা শার্ট/সাদা জুতা ও সাদা বোতা/সাদা বোতা	Lot	1	LTM	CAAB	CAAB	BA12.50 EC12.50	Plan dates									
									Planned dates									
									Actual dates									
20	P1	মহানগর শাহমহল অঞ্চল/বিমানবন্দর ও অঞ্চল/বিমানবন্দর, অংশ/কলীন সময় কর্তব্য পালনের জন্য সাদা শাট/সাদা শার্ট/সাদা জুতা ও সাদা বোতা/সাদা বোতা	Lot	2	LTM	CAAB	CAAB	BA8.00 EC8.00	Plan dates									
									Planned dates									
									Actual dates									
21	P1	মহানগর শাহমহল অঞ্চল/বিমানবন্দর ও অঞ্চল/বিমানবন্দর, অংশ/কলীন সময় কর্তব্য পালনের জন্য সাদা শাট/সাদা শার্ট/সাদা জুতা ও সাদা বোতা/সাদা বোতা	Lot	02	LTM	CAAB	CAAB	BA25.00 EC25.00	Plan dates									
									Planned dates									
									Actual dates									

Approved



ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renew Tk:
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
22		হাবার শাহজালাল আন্তর্জাতিক বিমানবন্দরের প্রাথমিক ভবনের বিভিন্ন ছাদের মশা নিধনের জন্য মারিকেলের সোবা, মুনসাবী, মুন, মশা মারার স্প্রে।	Lot	01	LTM	CAAB	CAAB	BA4.12 EC4.12	Plan dates Planned dates Actual dates									
23		হাওয়াবির এয়ারকন্ডিশন - ২০ কন্ট্রোল রুমের পাই প্রেস পার্টিশন, অফিসীয় ও প্রাথমিক ভবনের বিভিন্ন ছাদে, বোর্ডিং স্ট্রাক ও আনবোর্ডিং ইন্ডিকেশন মত উন্নতমানের ইলেক্ট্রিক্যালের ইন্সটলেশন।	Lot	01	LTM	CAAB	CAAB	BA14.00 EC14.00	Plan dates Planned dates Actual dates									
24		হাওয়াবির কন্ট্রোল রুমের ছাদের জন্য এসইডি লাইটিং সিস্টেমের ইন্সটলেশন।	Lot	1	LTM	CAAB	CAAB	BA4.60 EC4.60	Plan dates Planned dates Actual dates									
25		Supply of Matress for Anser camp at HSIA.	Lot	01	LTM	CAAB	CAAB	BA25.00 EC25.00	Plan dates Planned dates Actual dates									
26		Supply of emergency and Contingency works for fire, Avsec, CNS-1,2, SATO, VIP, VVIP, M T, Admin, Store, CTO, FWO etc	Lot	08	LTM	CAAB	CAAB	BA100.00 EC100.00	Plan dates Planned dates Actual dates									
27		হাবার শাহজালাল আন্তর্জাতিক বিমানবন্দরের অফিসীয় টার্মিনালে ডিআইপি রুমের জন্য অটোম্যাটিক প্রাইভেট।	Lot	01	LTM	CAAB	CAAB	BA3.05 EC3.05	Plan dates Planned dates Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renew Tk:
Budget Allocation for FY 2022-2023

Sr N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contract	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
28		Supply of emergency and Contingency works for fire, Avsec, CNS-1,2, SATO, VIP, VVIP, M.T, Admin, Store, CTO, FWO etc	Lot	05	LTM	CAAB	CAAB	BA50.00 EC 50.00	Plan dates Planned dates Actual dates									
29		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের এয়ার স্ট্রাকচার সকল এলাকা রানওয়ে-১৪, রানওয়ে-৩২, এর সড়ক পাশে ILS ও VOR এর আশে পাশে ঘাস/ভিভিআইসি কন্সলিডেশন প্রকল্প, লে ১-২৯ পর্যন্ত এর কার্যসম্পন্ন প্রকল্পটি কার্যের নতুন পাশের কার্যসম্পন্ন লে ১৫ জন লেবার দ্বারা ৩৫০ দিন ঘাস কাটা ও আগছা পরিষ্কার করা।	Lot	1	LTM	CAAB	CAAB	BA19.00 EC19.00	Plan dates Planned dates Actual dates									
30		SATO অফিসের জন্য ডকেল পার্কের গ্রেইন কোর্ট, হার্পলিং, টর্চ, লাইট ফিটসিং, ব্যাটরি ও অন্যান্য যন্ত্রাংশ।	Lot	01	LTM	CAAB	CAAB	BA2.98 EC2.98	Plan dates Planned dates Actual dates									
31		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের ডেরিভেটিভে ব্যবহারের জন্য ঘাস কাটার যন্ত্র।	Lot	1	LTM	CAAB	CAAB	BC 3.00 EC 3.00	Plan dates Planned dates Actual dates									
32	PI	প্রাথমিক স্টুট ওয়ার ডাইনিং এবং ট্রেনিং স্টুট ওয়ার ডাইনিং।	Lot	1	LTM	CAAB	CAAB	BA5.92 EC5.92	Plan dates Planned dates Actual dates									

Approved

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Procuring Entity Name & code : CAAB, 3258133(3000)

description of	Uni	Qt
----------------	-----	----

[illegible]

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division

: Ministry of Civil Aviation and Tourism

Agency

: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code : CAAB, 3258133(3009)

Revised Budget: Renewal Tk:

Budget Allocation for FY 2022-2023

Project/Programming Name & code :

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contract	Total time to contract signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
41	P2	সমুদ্র জে এর অবমান ট্রিপ, সমুদ্র জে এর বহির্গমন ট্রিপ, সমুদ্র জে এর ট্রানজিট ট্রিপ মিনিটেরি এয়ারক্রাফট ও ক্রস কন্ট্রি ট্রাইটের জন্য। ট্রাইট প্রোগ্রাম ট্রানজিট ট্রিপ, ছোট বাউন্ড ওজার ট্রাইট/শিক কলার। ট্রাইট প্রোগ্রাম ট্রানজিট ট্রিপ (ওয়েট বাউন্ড ওজার ট্রাইট) লাইট ব্লু কলার।	Lot	01	LTM	CAAB	CAAB	BA15.5 0 EC15.50	Plan dates Planned dates Actual dates									
42		হাওয়াবির বিভিন্ন শাখা ও এয়ারসেক অফিসে ব্যবহারের জন্য জোকারিড সহ বিভিন্ন মালমাল করা।	Lot	01	LTM	CAAB	CAAB	BA4.00 EC 4.00	Plan dates Planned dates Actual dates									
43		হাওয়াবির শাখাগুলোর আন্তর্জাতিক বিমানবন্দরের বিভিন্ন আয়তনের উন্নয়নের ইনভেস্টমেন্ট মনিটরিং, ডিভার ও ছোট প্রস প্রকল্প।	Lot	01	LTM	CAAB	CAAB	BA14.0 0 EC14.00	Plan dates Planned dates Actual dates									
44	P1	হাওয়াবির শাখা লাইট এলেকা টার্মিনাল ভবন -1 ও 2 এর অভ্যন্তরীণ টার্মিনালের সমুদ্র জে এর কেন্দ্রি গেট হইতে ৮ নং হাওয়াবির পল্লি/বিমানবন্দর হইতে বের হওয়ার রাস্তা ও সুউপাত ও অংশে শাখার এলেকা রাস্তা লেবার ঘরা পরিষ্কার ও পরিচ্ছন্ন করা।	Lot	01	LTM	CAAB	CAAB	BA25.0 0 EC25.00	Plan dates Planned dates Actual dates									
45		হাওয়াবির শাখা লাইট এলেকা বিকল্পসি গেটের পূর্ব দিক হতে ডাকা কন্ট্রি হাওয়াবির সমুদ্র জে এর কেন্দ্রি গেট হইতে রাস্তা কর্তৃক পল্লি রাস্তা ও উভয় দিকের সুউপাত ও অংশে শাখার এলেকা লেবার ঘরা সার্বজনিক পরিষ্কার পরিচ্ছন্ন করা।	Lot	01	LTM	CAAB	CAAB	BA24.9 5 EC24.95	Plan dates Planned dates Actual dates									

Approved

Handwritten signature

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division

: Ministry of Civil Aviation and Tourism

Agency

: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code : CAAB, 3258133(3000)

Revised Budget: Renew Tk:

Budget Allocation for FY 2022-2023

Project/Programming Name & code :

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
46		একসেট সনসারের শীতকালীন ও গ্রীষ্মকালীন শার্ট ও শার্ট।	Lot	01	LTM	CAAB	CAAB	BA25.00 EC25.00	Plan dates Planned dates Actual dates									
47		Supply of Kades, Traousers, T-Shirt, shocks, mask and Sunglass for PT parade of fire fighter at HSIA	Lot	1	LTM	CAAB	CAAB	BC8.00 EC 8.00	Plan dates Planned dates Actual dates									
48		ফুল সেট সহ অস্ত্রধারন সিলিভার, নাইট্রোজেন সিলিভার বড় মাইক, ফুলে রিফিল মটর, কোম রিফিল মটর, বি এ সেট সিলিভার রিফিল বেশিন।	Lot	01	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates									
49		অস্ত্রধারন সিলিভার রিফিলিং, নাইট্রোজেন সিলিভার রিফিলিং, বি এ সেট রিফিলিং, ট্রাই-কেমিক্যাল ফায়ারহেডিং/সেইসার ও কার্বন ডাই অক্সাইড সিলিভার রিফিলিং।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC 10.00	Plan dates Planned dates Actual dates									
50		হাওয়াবির ফায়ার শাখার ব্যবহারের জন্য সেল্যাকার জাইবিন, নিম্নশ্রেণিক হাওয়ার মট ও হিল্প কন।	Lot	1	LTM	CAAB	CAAB	BA2.50 EC2.50	Plan dates Planned dates Actual dates									
51		নিরস্ত্র শাখার কর্তৃত একসেট সনসার, হাওয়ার সনসার ট্রীম্যানসের জন্য ফ্লোরোসেন্ট ম্যাকট। হলুদ কালার।	Lot	1	LTM	CAAB	CAAB	BA12.00 EC12.00	Plan dates Planned dates Actual dates									
52		হাওয়ার শাখাগুলি আঞ্চলিক বিমানবন্দরে ব্যবহারের অনুমোদনী পাওয়ার হাওয়ার ট্রীম মোবাইল কন।	Lot	1	OTM	CAAB	CAAB	BA60.00 EC60.00	Plan dates Planned dates Actual dates									
53		হাওয়ার শাখাগুলি আঞ্চলিক বিমানবন্দরে একটি পুন্ড ব্যবহারের জন্য নিম্নশ্রেণিক হাওয়ার মট ও নাইট্রোজেন শাখা।	Lot	1	LTM	CAAB	CAAB	BA1.00 EC1.00	Plan dates Planned dates Actual dates									

Approved

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division

: Ministry of Civil Aviation and Tourism

Agency

: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code : CAAB, 3258133(3000)

Revised Budget: Renewal Tk:

Budget Allocation for FY 2022-2023

Project/Programming Name & code :

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
54		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে নিয়ন্ত্রণের সাহায্যে নিয়োজিত অনাগরদের আনবর কার্যে রাস্তার কাজে ব্যবহারের জন্য বিভিন্ন সইয়ের সরঞ্জাম, ডকুমেন্ট, পাইল, সোমার, কন্ট্রোলিং, বডি, পাইল, সোমার, বডি, হাউস, ডাক, ডাককাটা ও ডাকের চাকর, বডি, সই, রেইন কোট, আঙ্গু, পাই, পাই, ও হাউস, বডি, সই।	Lot	02	LTM	CAAB	CAAB	BA30.00 EC30.00	Plan dates									
									Planned dates									
									Actual dates									
55		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর, অগার্টিন, ডক, অপারেশন, ডক, কন্ট্রোলিং, এক্স, ডিআইপি ও ডিআইপি কমপ্লেক্সে মাল্য ফোর কারে ব্যবহারের জন্য প্রান্তিক ডিআইপি ও টেনসেল ইলেক্ট্রনিক ডিআইপি।	Lot	02	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates									
									Planned dates									
									Actual dates									
56		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে লিকটের ডিওর ও বাহিরে ব্যবহারের জন্য কাপেরি।	Lot	1	LTM	CAAB	CAAB	BA15.00 EC15.00	Plan dates									
57		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরে ট্রাইমাসবের ইউনিকরম ((কটি), রেইনকোট ও পাইপটি।	Lot	01	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates									
									Planned dates									
									Actual dates									
58	P2	হাওয়াবির বিক্রি শাখায় মাস্টিক কারে ব্যবহারের জন্য বিভিন্ন মডেলের কম্পিউটার, মটরসিপি ও ক্যাসেট শেলের কপি।	Lot	1	LTM	CAAB	CAAB	BA3.04 EC3.04	Plan dates									
									Planned dates									
									Actual dates									
59		মহা হারার উদ্দেশ্যে পট, পিছাট, সেট সহ এভিয়েশন ডবনের জন্য বিভিন্ন মাল্য।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

Project/Programming Name & code

Prad

John

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Project/Programming Name & code :

[illegible]

Approved

FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division

: Ministry of Civil Aviation and Tourism

Agency

: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code : CAAB, 3258133(3000)

Revised Budget: Renewal Tk:

Budget Allocation for FY 2022-2023

Project/Programming Name & code :

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contract	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
77		উইয়ের সিপি অপারেশন, রানওয়ে ও টেক্সচারে ডবলপল্ড এলেক্সা স্ক্রিন এবং উইয়ের সি ডে উই নিখরহে অন্য কার্যকর করা।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates									
									Planned dates									
									Actual dates									
78		নিরপেক্ষ পশ শব্দীয় ব্যবহারের জন্য Real Color ID card printer ribbon.	Lot	1	LTM	CAAB	CAAB	BA5.50 EC5.50	Plan dates									
									Planned dates									
									Actual dates									
79		নিরপেক্ষ শব্দীয় জন্য পোলারয়েড পট্ট ২৫০ মাইক্রন/মিডিসি কার্ড শব্দীয় জ ও পোলারয়েড ট্রিপ শিট সফ, অস্ট্রালি পেশের পেমেন্টে পট্ট ১০০ মাইক্রন।	Lot	1	LTM	CAAB	CAAB	BA8.00 EC 8.00	Plan dates									
									Planned dates									
									Actual dates									
80		নিরপেক্ষের আনুষঙ্গিক এলেক্সা স্ক্রিনের জন্য অস্ট্রালি পেশের পেমেন্টে পট্ট ১০০ মাইক্রন।	Lot	1	LTM	CAAB	CAAB	BA6.00 EC6.00	Plan dates									
									Planned dates									
									Actual dates									
81		হ্যাণ্ডবর্কিং সকল কার্যকরী ও কার্যকরীনের পশ তুল্যবোধের কাজে ব্যবহারের জন্য ID ribbon/টি ব্যান্ডিয়ার্ড সি ও ডক।	Lot	1	LTM	CAAB	CAAB	BA3.00 EC 3.00	Plan dates									
									Planned dates									
									Actual dates									
82		বিমানবন্দরের পেরিমেটারের সামনে যাত্রীদের তথ্যসেবা নির্দিষ্ট করার জন্য ১ টি ডক কলম স্থাপন।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC 10.00	Plan dates									
									Planned dates									
									Actual dates									
83		Power point Projector with full set for fire Section & Others.	Lot	1	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates									
									Planned dates									
									Actual dates									
84		ট্রেনিং রুম/কক্ষের অফিসের ও ডিকোরেশন রুমের জন্য মরফা আলবার পর্দা	Lot	1	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates									
									Planned dates									
									Actual dates									
85		হ্যাণ্ডবর্কিং এটিএম শব্দীয় ব্যবহারের জন্য হ্যাণ্ডবর্কিং পেশাক, ইলেকট্রিক কেবলিং, হেইলকোট, গ্যামুচ, হ্যাণ্ডবর্কিং টর্চ, হ্যাণ্ডবর্কিং টর্চ এর ব্যাটারি এবং ফ্রেজোসেট আকোট করা।	Lot	1	LTM	CAAB	CAAB	BA8.00 EC8.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division

: Ministry of Civil Aviation and Tourism

Agency

: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code : CAAB, 3258133(3000)

Revised Budget: Renew Tk:

Budget Allocation for FY 2022-2023

Project/Programming Name & code

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
86		Letter body LED system Stainless steel signboard for Canopi 1 & 2, Hanger gate at HSIA.	Lot	1	LTM	CAAB	CAAB	BA17.00 EC17.00	Plan dates Planned dates Actual dates									
87		Supply of Fluorescent Jacket for Security section, Ansar & Avsec at HSIA.	Lot	1	LTM	CAAB	CAAB	BA19.00 EC19.00	Plan dates Planned dates Actual dates									
88		Steel hanger box & wall mounting Co2 Extinguisher for different Electrical distribution box of CAAB R/A & VVIP Complex.	Lot	1	LTM	CAAB	CAAB	BA7.00 EC 7.00	Plan dates Planned dates Actual dates									
89		AFFF Foam 6% for fire Station at HSIA.	Lot	1	LTM	CAAB	CAAB	BA11.00 EC11.00	Plan dates Planned dates Actual dates									
90		Fluorescent Jacket, Wall curtain & Sofa Cover for fire Section.	Lot	1	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates Planned dates Actual dates									
91		Supply of ID card ribbon, Door lock, Bicon light for Security Section & Cargo office.	Lot	1	LTM	CAAB	CAAB	BA7.20 EC 7.20	Plan dates Planned dates Actual dates									
92		Supply of Q-belt for different area of International Terminal & Domestic Terminal at HSIA	Lot	2	LTM	CAAB	CAAB	BA20.00 EC 20.00	Plan dates Planned dates Actual dates									
93		প্রথমিক চিকিৎসা কেন্দ্র (First Aid) এ ব্যবহারের জন্য বিভিন্ন প্রকার চিকিৎসা সরঞ্জাম।	Lot	1	LTM	CAAB	CAAB	BA1.80 EC1.80	Plan dates Planned dates Actual dates									
94		Polo shirt, Coat, Name tag & Chest pin for Trolley man	Lot	1	LTM	CAAB	CAAB	BA3.50 EC3.50	Plan dates Planned dates Actual dates									
95		Different model Computer & Photocopy Toner & Cartridge. For Avsec & sanitation Section	Lot	1	LTM	CAAB	CAAB	BA1.80 EC1.80	Plan dates Planned dates Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division

: Ministry of Civil Aviation and Tourism

Agency

: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code : CAAB, 3258133(3000)

Revised Budget: Renew Tk:

Budget Allocation for FY 2022-2023

Project/Programming Name & code :

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
96		বিমানবন্দরের বিভিন্ন ছাদে ছাদতলার জন্য ইলেক্ট্রিক সার্কিটবোর্ড।	Lot	1	LTM	CAAB	CAAB	BA4.00 EC4.00	Plan dates									
									Planned dates									
									Actual dates									
97		বিমানবন্দরের ২য় তলার এয়ারলাইন কাউন্টার ও বিভিন্ন গেটে ছাদতলার জন্য বিভিন্ন প্রকারের ছাদ সহ ইলেক্ট্রিক সার্কিটবোর্ড।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates									
									Planned dates									
									Actual dates									
98		ড্রাইকেমিক্যাল ক্যান্ডার এনালিসিসের ৬ কেজি ক্যাপাসিটি যন্ত্র, হর্ন মিটার সহ মোমের ও রিফিলিং, ড্রাই-কেমিক্যাল ক্যান্ডার এনালিসিসের ৬ কেজি ক্যাপাসিটি, ক্যান্ডার বাক্স, স্টেটাস, রিফিলিং লিট সহ ক্যান্ডার, সেবা সরঞ্জাম উপলক্ষে এক্স ইয়াক এক্স রিফিলিং লিট সহ ক্যান্ডার এক্স রিফিলিং সার্কিট।	Lot	1	LTM	CAAB	CAAB	BA12.00 EC12.00	Plan dates									
									Planned dates									
									Actual dates									
99		Supply of LED lighting digital board for Arrival belt, Canopy gate & multi level carparking, Check-in ROW and Entry gate.	Lot	2	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates									
									Planned dates									
									Actual dates									
100		হাওয়াবির সেমিটেশন শব্দর জন্য সিই সিইম সিস্টেম সিস্টেমিক হাওয়াবির হাউ	অনু ট	30 00	LTM	CAAB	CAAB	BA7.50 EC7.50	Plan dates									
									Planned dates									
									Actual dates									
101		বিমানবন্দরের বিভিন্ন ছাদের মসক নিয়ন্ত্রণের কাজে ব্যবহারের জন্য পুশ, পুশবলি ও মসকবলি যন্ত্র।	Lot	1	LTM	CAAB	CAAB	BA8.00 EC8.00	Plan dates									
									Planned dates									
									Actual dates									
102		নিয়ন্ত্রণ পদ ও 'ডি' পদের কাজে ব্যবহারের জন্য পিভিসি সাদা কার্ড, সেলফোনে পড়ি ২৫০ মাইক্রো	Lot	2	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates									
									Planned dates									
									Actual dates									
103		Repair of profile light box(VVIP area-2), Gate No-08 & Immigration area-01 gate at HSIA	Lot	1	LTM	CAAB	CAAB	BA5.17 EC5.17										

Approved

Prak

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division
Agency

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code : CAAB, 3258133(3000)

Project/Programming Name & code :

Revised Budget: Renewal Tk:
Budget Allocation for FY 2022-2023

Sr/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
104		এটিএস শব্দার ব্যবহারের জন্য এসএল জ্যাকেট(ফ্লোরোসেন্ট জ্যাকেট), নকশা ও আনুষঙ্গিক পর্দা ইত্যাদি সহ এক সেটের কাজ।	Lot	1	LTM	CAAB	CAAB	BA4.00 EC 4.00	Plan dates Planned dates Actual dates									
105		হলুয়াখালী বিজ্ঞান নিয়ন্ত্রণ গোষ্ঠী স্থানীয় বেশির ভাগের জন্য মিলস এর ট্রা মাকারী সই।	Lot	1	LTM	CAAB	CAAB	BA19.00 EC19.00	Plan dates Planned dates Actual dates									
106		কিউইপি, ডিভিআইপি, নিউইপি ও ইন্সটল সিস্টেম ব্যবহারের জন্য নিম্নলিখিত প্যাকেজ (জলসামগ্রী) ও অ্যান্ডার মাসেল।	Lot	1	LTM	CAAB	CAAB	BA2.00 EC 2.00	Plan dates Planned dates Actual dates									
107		Electric pest Killer(মগা মারার ট্যুপ), pest Killer Electric Tube.সহ অ্যান্ডার মাসেল।	Lot	1	LTM	CAAB	CAAB	BA3.50 EC3.50	Plan dates Planned dates Actual dates									
108		জটিলকাল ট্রাইড, ওয়াল টিকার সেপার ম্যাথিওয়েট কোর্ট ও মিসের সল্যুশন শব্দ।	Lot	1	LTM	CAAB	CAAB	BA6.50 EC6.50	Plan dates Planned dates Actual dates									
109		Supply of High quality S.S Play card & Inject Laminating sticker.	Lot	2	LTM	CAAB	CAAB	BA16.50 EC16.50	Plan dates Planned dates Actual dates									
110		একটি দিন এ ব্যবহারের জন্য রিক্রেকটিভ টিকার, ব্র্যান্ডিং কার্ভার এবং একসেক মনোবিশেষ সফলিত ফ্লোরোসেন্ট টিকার পেনসিল সহ।	Lot	1	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates Planned dates Actual dates									
111		বহুমুখী কার্ভিং এলাকার প্যারিসেল কার্ভিং, ওয়াল সই, আর এ -ও, মন আর এ -ও এলাকার ছাপনের জন্য ট্যুপের সইনস্ট্রুমেন্ট।	Lot	1	LTM	CAAB	CAAB	BA3.00 EC3.00	Plan dates Planned dates Actual dates									
112		ফ্লোরোসেন্ট ট্যুপ ডিভিআইপি মিসের সহ বিভিন্ন ছাপ কর্তন করার জন্য।	Lot	1	LTM	CAAB	CAAB	BA6.00 EC6.00	Plan dates Planned dates Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB, 3258133(3000)
Project/Programming Name & code :

Revised Budget: Renew Tk:
Budget Allocation for FY 2022-2023

S/N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
113		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে এসেন, কারার, কার্গো ডিপোয়ার্ড এর কার্গো ১ ও ২ এরকার জন্য টেন্ডার বড় ডায়বিন। (একটিডায়বিন লোড সহ)	Lot	1	LTM	CAAB	CAAB	BA7.00 EC7.00	Plan dates									
									Planned dates									
									Actual dates									
114		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে পরিচালক এডসেক, এডসেক আনসার সেল, উপ-পরিচালক এডসেক, এডসেক অফিস কক্ষ, এডসেক শিফট অফিস এবং এএসএস মে দাপ্তরিক কাজে ব্যবহারের জন্য বিভিন্ন মডেলের কম্পিউটার টাওয়ার / কাউন্সিলিং কক্ষ।	Lot	1	LTM	CAAB	CAAB	BA1.35 EC 1.35	Plan dates									
									Planned dates									
									Actual dates									
115		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে টেন্ডার ও অন্যান্য কাজের জন্য টেন্ডার টোল ট্রাফিক নিক নির্দেশনার জন্য গার্ড কক্ষ ও ডেকের লোড লিফটের ইঞ্জিন রিভার্স।	Lot	1	LTM	CAAB	CAAB	BA3.20 EC3.20	Plan dates									
									Planned dates									
									Actual dates									
116		সিউএবিএর সদস্য (পরিচালক/পরিচালক) মহোদয়ের দপ্তরে জন্য বিভিন্ন প্রকার রেকর্ডিং সামগ্রী এবং হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে ২১ মেগাবাইট ডিস্কের ব্যান্ডের ও ইন্সটল করা।	Lot	1	LTM	CAAB	CAAB	BA5.20 EC5.20	Plan dates									
									Planned dates									
									Actual dates									
117		Different model Computer & Photocopy Toner & Cartridge. For Security, admin & cargo village Section at HSIA.	Lot	1	LTM	CAAB	CAAB	BA4.50 EC4.50	Plan dates									
									Planned dates									
									Actual dates									

Estimated cost Tk. 1460.62

Approved

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Renew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023(revised)

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender or Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

1		Providing and Installation of work station for different Navigational Equipment at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 5.0 EC 5.0	Plan dates Planned dates Actual dates									
2		Providing different types of spare parts like IC, transistor, FET, MOSFET, Diode etc. and testing equipment for DVOR, DME, ILS etc. at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.0 EC 10.0	Plan dates Planned dates Actual dates									
3		Providing and Installation of Dehumidifier for DVOR/DME, LLZ-14 and GP-14 hut at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 4.0 EC 4.0	Plan dates Planned dates Actual dates									
4		Providing, fitting and fixing of sun shade for localizer-32 and GP-32 at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 2.0 EC 2.0	Plan dates Planned dates Actual dates									
5		Supply of Computers with Monitor, Printer and accessories for official work at Nav-Aids.	Lot	1	LTM	CAAB	CAAB	BA 2.0 EC 2.0	Plan dates Planned dates Actual dates									
6		Providing, fitting & fixing of Telephone cables, Network Cable, POE Managed Switch, Networking Rack and other accessories of IP PABX at different office room of FSR division of Old HQ building.	Lot	1	LTM	CAAB	CAAB	BA 32.0 EC 32.0	Plan dates Planned dates Actual dates									
7		Supply of Rosette Box, Line cord, Spiral cord, Connector etc. including different accessories of Communication & IT equipment and different types cables at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.0 EC 10.0	Plan dates Planned dates Actual dates									
8		Extension of Network & Connectivity of IP PABX System to different position of Cargo complex, Fire Station, P&D QS and other necessary area.	Lot	1	LTM	CAAB	CAAB	BA 25.0 EC 25.0	Plan dates Planned dates Actual dates									
9		Providing, fitting and fixing of different types of rechargeable/backup batteries for different equipment of PABX and RADAR Station at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 6.0 EC 6.0	Plan dates Planned dates Actual dates									
10		Supply and Painting (weather proof) of RADAR Antenna System at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 2.0 EC 2.0	Plan dates Planned dates Actual dates									
11		Supply of different types of Accessories /Modules (Power supply, Hard Disk, Monitor, Mother board, LAN Switch, Dual ports NIC, Graphics Card, Media Converter, Fans, Cables etc. and other related Accessories) for TOPSKY System of RADAR at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 12.0 EC 12.0	Plan dates Planned dates Actual dates									

Approved

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division
Agency
Procuring Entity Name & code
Project/Programming Name & code

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.
: CAAB,3258105

Budget : Renew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023(revised)

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

12		Supply of different types of Cards/Modules/ Accessories for MSSR (Mono pulse Secondary Surveillance RADAR) at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 100.0 EC 100.0	Plan dates									
									Planned dates									
									Actual dates									
13		Supply & Installation of CCTV Camera (IP) System including NVR, Work station, Network switch and necessary accessories for RADAR Station.	Lot	1	LTM	CAAB	CAAB	BA15.0 EC 15.0	Plan dates									
									Planned dates									
									Actual dates									
14		Supply of Aero shell Fluid 5M for Antenna Drive Motor of RADAR at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 20.0 EC 20.0	Plan dates									
									Planned dates									
									Actual dates									
15		Providing of Power Supply & Hard Disk for Voice Recorder & Voice Recorder Terminal of ECR.	Lot	1	LTM	CAAB	CAAB	BA 3.0 EC 3.0	Plan dates									
									Planned dates									
									Actual dates									
16		Providing, fitting, fixing of 08 nos. display unit & 01 no. power supply unit for Jotron Transceiver at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.0 EC 10.0	Plan dates									
									Planned dates									
									Actual dates									
17		Supply, Installation & Commissioning of VHF Transmitter & Receiver for Secondary Frequencies of Control Tower, Ground Control, RADAR Control, Area Control Upper & Lower (Ground to Air) Voice Communication on turnkey basis.	Lot	1	LTM	CAAB	CAAB	BA 120.0 EC 120.0	Plan dates									
									Planned dates									
									Actual dates									
18		Up gradation of Eventide voice recorder to establish & increase IP Telephone recording facility up to 32 lines.	Lot	1	LTM	CAAB	CAAB	BA 20.0 EC 20.0	Plan dates									
									Planned dates									
									Actual dates									
19		Supply of Printer- Model: Epson LQ310 and Epson LQ300-II of AMHS.	Lot	1	LTM	CAAB	CAAB	BA7.0 EC 7.0	Plan dates									
									Planned dates									
									Actual dates									
20		Supply of 01 ply roll paper for Dot Printer of AMHS Section.	Lot	1	LTM	CAAB	CAAB	BA18.0 EC 18.0	Plan dates									
									Planned dates									
									Actual dates									

Approved

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Renewal Tk : 7.50 Crore
Budget Allocation for FY 2022-2023(revised)

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (in lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

21		Supply of Printer Ribbon, Printer Head, Key Board, Mouse, Monitor with other accessories for Communication operation purpose of AMHS Section.	Lot	1	LTM	CAAB	CAAB	BA 5.0 EC 5.0	Plan dates									
									Planned dates									
									Actual dates									
22		Providing, fitting and fixing of different types of Rechargeable/ Backup Batteries for different Equipment of Nav-Aids, AMHS, ECR& Transmitting Station at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.0 EC 10.0	Plan dates									
									Planned dates									
									Actual dates									
23		Supply, installation & Commissioning of On line & Off line UPS (1 KVA, 3 KVA & 5 KVA etc.) for different Equipment of RADAR, Nav-Aids, AMHS, ECR & PABX Section and Transmitting Station, HSIA.	Lot	1	LTM	CAAB	CAAB	BA 15.0 EC 15.0	Plan dates									
									Planned dates									
									Actual dates									
24		Emergency Maintenance work for different Equipment of RADAR, Nav-Aids, AMHS, ECR, PABX, Transmitting Station etc.	Lot	1	LTM	CAAB	CAAB	BA 10.0 EC 10.0	Plan dates									
									Planned dates									
									Actual dates									
25		Supply, installation & Commissioning of 30 KVA On line UPS with necessary accessories for RADAR Antenna System of HSIA.	Lot	1	LTM	CAAB	CAAB	BA 20.0 EC 20.0	Plan dates									
									Planned dates									
									Actual dates									
26		Supply of different types of Cards/Modules/ Accessories for DVOR, DME, ILS etc at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 60.0 EC 60.0	Plan dates									
									Planned dates									
									Actual dates									
27		Providing different types of spare parts like IC, transistor, FET, MOSFET, Diode, microphone, spiral cable etc. and testing equipment for VCCS, VHF Transmitter/ Receiver etc. at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.0 EC 10.0	Plan dates									
									Planned dates									
									Actual dates									
28		Supply of platform height double mast aluminum power source (AC/DC) vertical lift / uplift for Export Cargo Complex at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 33.0 EC 33.0	Plan dates									
									Planned dates									
									Actual dates									
29		Supply of installation of Computer (interactive) GSAT system at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 15.00 EC 15.00	Plan dates									
									Planned dates									
									Actual dates									
30		বিমানবন্দরে ইটিডি মেশিনের জন্য কনজুম্যবল আইটেম ও খুচরা যন্ত্রাংশ সংগ্রহ	Lot	1	LTM	CAAB	CAAB	BA 65.00 EC 65.00	Plan dates									
									Actual dates									

Approved

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division
Agency
Procuring Entity Name & code
Project/Programming Name & code

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.
: CAAB,3258105

Budget : Revenew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023(revised)

S/N	Pack No..	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approvin & Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertis e Tender	Tender Opening	Tender Evala tion	Approval to award	Notificati on of Award	Signature of Contact	Total time to contact signature	Time for Completio n of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

31		ডুয়েল ভিউ কেবিন ব্যাগেজ স্ক্যানিং মেশিন এক্সরে জেনারেটর সংগ্রহ Smiths	Lot	1	OTM	CAAB	CAAB	BA60.00 EC60.00	Plan dates Planned dates Actual dates									
32		ডুয়েল ভিউ হোল্ড ব্যাগেজ স্ক্যানিং মেশিনের এক্সরে জেনারেটর সংগ্রহ Smiths	Lot	1	OTM	CAAB	CAAB	BA60.00 EC60.00	Plan dates Planned dates Actual dates									
33		Providing of Cable TV Service and 300 Mbps bandwidth IP PABX system, Head Quarter Wi-Fi & Intercom System, Data Connectivity etc. at new HQ of CAAB	Lot	1	LTM	CAAB	CAAB	BA 12.0 EC 12.0	Plan dates Planned dates Actual dates									
34		Extension of network & connectivity of IP PABX System installed at new HQ to different position of HSIA, CATC, Old HQ, MT etc. area of CAAB and other related accessories.	Lot	1	LTM	CAAB	CAAB	BA 20.0 EC 20.0	Plan dates Planned dates Actual dates									
35		Hazrat Shahjalal International Airport Export Cargo Complex has two EDS (Brand Rapiscan, Model RTT 110, CHS (Cargo Handling System) and two scanning machine rooms for scanning perishable items and new PA systems are installed in the existing PA system.	Lot	1	LTM	CAAB	CAAB	BA 2.65 EC 2.65	Plan dates Planned dates Actual dates									
36		Supply of Hand Fork Lift, Steel Sheet for Shifting of Scanning & Other Machine Scanning Machine Passenger Preparation Desk and Barcode Reader at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 12.21 EC 12.21	Plan dates Planned dates Actual dates									
37		Supply of Havical apron pass stiker, Havical land side pass stiker, vehicle stiker application form for security control and different post use in AC SP, EDD SOP, EDS SOP, EDS RTT, RA2, SPI Spiral Binding with 4(four) color print for AVSEC & Security section at HSIA.	Lot	1	LTM	CAAB	CAAB	BA2.722 EC 2.722	Plan dates Planned dates Actual dates									
38		Supply of detector board, x-ray Generator, X-ray control unit (XRC), operator control panel (key board) and PI (peripheral interface) board for 5 and 6 Nos Scanning Machine brand Smiths Detection, Model 100100T-2is at HSIA.	Lot	1	OTM	CAAB	CAAB	BA87.46 EC 87.46	Plan dates Planned dates Actual dates									
39		Supply of X-ray Generator, Computer Power Supply, Monitor, Diode Array Board, Cooling Fan and Thermistor for ULD Scanning Machine (Rapiscan 638DV) at HSIA.	Lot	1	OTM	CAAB	CAAB	BA98.38 EC 98.38	Plan dates Planned dates Actual dates									

Approved

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division
Agency
Procuring Entity Name & code
Project/Programming Name & code

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.
: CAAB,3258105

Budget : Revenew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023(revised)

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender or Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

40		Supply of Different types of goods for installing Smart Interactive Board Stand in NOTAM Office at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 0.86 EC 0.86	Plan dates									
									Planned dates									
									Actual dates									
41		Relocation the U/VSS system to the newly constructed house of Export Cargo Complex from existing position which was installed main gate of the Export Cargo Complex of HSIA.	Lot	1	LTM	CAAB	CAAB	BA 3.83 EC 3.83	Plan dates									
									Planned dates									
									Actual dates									
42		Supply and Installation of Backup Rechargeable Batteries for installed GP/LDME-32 both instruments at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 0.60 EC 0.60	Plan dates									
									Planned dates									
									Actual dates									
43		Repairing of 2 (two) Un-serviceable Single View Hold Baggage Scanning Machine Model Rapiscan 628XR at Hazrat Shahjalal International Airport.	Lot	1	LTM	CAAB	CAAB	BA 42.01 EC 42.01	Plan dates									
									Planned dates									
									Actual dates									
44		HP SAS Hard disk 300GB 10K with SAS to SATA adapter , fitting, fixing of AMHS Software into supplied Hard disk , configure with RAID setup	Lot	1	LTM	CAAB	CAAB	BA 4.50 EC 4.50	Plan dates									
									Planned dates									
									Actual dates									
45		Painting of DVOR counterpoise and outer locator Antenna mast.	Lot	1	LTM	CAAB	CAAB	BA 1.00 EC 1.00	Plan dates									
									Planned dates									
									Actual dates									
46		Supply and Installation of Photocopy machine, Computer, IT accessories etc. for CNS Store at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 4.18 EC 4.18	Plan dates									
									Planned dates									
									Actual dates									
47		Supply of Battery, Charger & Antenna of Walkie Talkie	Lot	1	LTM	CAAB	CAAB	BA 5.75 EC 5.75	Plan dates									
									Planned dates									
									Actual dates									
48		Supply of different items and Repair and maintenance of modules/Equipment at Terminal equipment section HSIA.	Lot	1	LTM	CAAB	CAAB	BA 5.0 EC 5.0	Plan dates									
									Planned dates									
									Actual dates									

Approved

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Renew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023(revised)

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

49		Supply of X ray generator and other modules for Hold Baggage scanning machine Rapiscan.	Lot	1	DTM	CAAB	CAAB	BA 45.00 EC 45.00	Plan dates									
									Planned dates									
									Actual dates									
50		Supply of X ray generator and other modules for Cabin Baggage scanning machine Rapiscan.	Lot	1	DTM	CAAB	CAAB	BA 65.00 EC 65.00	Plan dates									
									Planned dates									
									Actual dates									
51		Supply of different types of consumables & spare parts of ETD machine Implant science.	Lot	1	DTM	CAAB	CAAB	BA 60.00 EC 60.00	Plan dates									
									Planned dates									
									Actual dates									
52		Supply of different types of consumables & spare parts of ETD machine Morpho	Lot	1	DTM	CAAB	CAAB	BA 52.00 EC 52.00	Plan dates									
									Planned dates									
									Actual dates									
53		Supply of different types of consumables & spare parts of ETD machine Smiths	Lot	1	DTM	CAAB	CAAB	BA 90.00 EC 90.00	Plan dates									
									Planned dates									
									Actual dates									
54		Supply of different spare parts & repair maintenance of UVSS	Lot	1	DTM	CAAB	CAAB	BA 95.00 EC 95.00	Plan dates									
									Planned dates									
									Actual dates									
55		Supply of different spare parts & repair maintenance of Flap Barrier.	Lot	1	DTM	CAAB	CAAB	BA 32.0 EC 32.0	Plan dates									
									Planned dates									
									Actual dates									
56		Supply of Hand Held Metal Detector at HSIA	Lot	1	LTM	CAAB	CAAB	BA 7.0 EC 7.0	Plan dates									
									Planned dates									
									Actual dates									
57		Supply of different accessories & goods for maintenance of CCTV system of terminal Equipment section.	Lot	1	LTM	CAAB	CAAB	BA 12.00 EC 12.00	Plan dates									
									Planned dates									
									Actual dates									
58		Supply and installation of conveyer belt of scanning machine,	Lot	1	LTM	CAAB	CAAB	BA 6.00 EC 6.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

Pr2

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division
Agency
Procuring Entity Name & code
Project/Programming Name & code

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.
: CAAB,3258105

Budget : Revenew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023(revised)

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

59		Supply of different accessories & goods for security ID pass system.	Lot	1	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates Planned dates Actual dates									
60		Supply of different types of UPS and UPS battery at Terminal equipment section, HSIA	Lot	1	LTM	CAAB	CAAB	BA 20.00 EC 20.00	Plan dates Planned dates Actual dates									
61		Providing fitting fixing of different items and relocation of CCTV camera and FIDS monitor.	Lot	1	LTM	CAAB	CAAB	BA 15.00 EC 15.00	Plan dates Planned dates Actual dates									
62		Supply and installation of NVR, IP CCTV camera and other accessories.	Lot	1	LTM	CAAB	CAAB	BA 25.00 EC 25.00	Plan dates Planned dates Actual dates									
63		Supply of Boomlift for PABX, HSIA	Lot	1	OTM/ LTM	CAAB	CAAB	BA 30.00 EC 30.00	Plan dates Planned dates Actual dates									
64		Supply of different goods, modules, spares for emergency purpose.	Lot	1	LTM	CAAB	CAAB	BA 60.0 EC 60.0	Plan dates Planned dates Actual dates									
65		Reinstallation of UVSS Work station and related Cables from Old room to New room at Export Cargo.	Lot	1	LTM	CAAB	CAAB	BA 5.0 EC 5.0	Plan dates Planned dates Actual dates									
66		Supply & installation of CCTV System at Non RA3 area, Dismantle and Installation of old CCTV Camera at export cargo, HSIA	Lot	1	LTM	CAAB	CAAB	BA 25.0 EC 25.0	Plan dates Planned dates Actual dates									
67		Supply and installation of PA System at Export Cargo Main Gate.	Lot	1	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates Planned dates Actual dates									
68		Supply of different spare parts of ULD scanning Machine (Rapiscan, Model:368DV)	Lot	1	OM	CAAB	CAAB	BA 100.00 EC 100.00	Plan dates Planned dates Actual dates									
69		Supply of different spare parts of Dual view scanning Machine (Smiths, Model: 100100T-2is) at export cargo, HSIA.	Lot	1	OM	CAAB	CAAB	BA 90.00 EC 90.00	Plan dates Planned dates Actual dates									
70		Supply of different spare parts of UVSS & Flap Barrier at export cargo, HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates Planned dates Actual dates									

Approved

[Signature]

[Signature]

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Renew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023(revised)

SN	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invited/ Advertiser Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

71		Supply of Monitor, portable monitor and different accessories for maintenance of CCTV system at Export Cargo,HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates Planned dates Actual dates									
72		Providing, fitting and fixing of conveyer belt of scanning machine and Supply of different types of chain ,curtain lead,WD40 for maintenance of x-ray scanning machine of TE section and export cargo section at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 25.00 EC 25.00	Plan dates Planned dates Actual dates									
73		Supply of rechargeable 12 Volt (7A,9A,12A) battery for UPS and variable power supply (0 to 36 VDC and 0 to 10A) at export cargo,HSIA.	Lot	1	LTM	CAAB	CAAB	BA 5.0 EC 5.0	Plan dates Planned dates Actual dates									
74		Supply and installation of 6KVA/3KVA/1KVA online/off line UPS for cargo equipment section at export cargo,HSIA.	Lot	1	LTM	CAAB	CAAB	BA 5.0 EC 5.0	Plan dates Planned dates Actual dates									
75		Providing of Vacuum cleaner for dust cleaning of all scanning machine and EDS machine and different types of maintenance tools for Cargo Equipment Section at export cargo,HSIA.	Lot	1	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates Planned dates Actual dates									
76		Supply of X-ray radiation Dosimeter, Digital Laser non contact Tachometer, Dehumidifier for X-ray scanning Machine at export cargo.	Lot	1	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates Planned dates Actual dates									
77		Supply of accessories and goods for emergency maintenance of different type of equipment at export cargo,HSIA.	Lot	1	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates Planned dates Actual dates									
78		Supply and installation of VHF Transmitter with accessories at Terminal Building for Emergency Operation or Radar Control , Area Control Upper and Lower VHF Voice Communication System , HSIA.	Lot	1	LTM	CAAB	CAAB	BA 3.05 EC 3.05	Plan dates Planned dates Actual dates									
79		Supply of Luggage Dropping Table for Hand luggage X-ray scanning machine , HSIA	Lot	1	LTM	CAAB	CAAB	BA 9.45 EC 9.45	Plan dates Planned dates Actual dates									
80		Supply of Body camera and android Mobile for AVSEC control and shift office room (AVSEC) at HSIA	Lot	1	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates Planned dates Actual dates									

Approved

2022

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Renew Tk : 7.50 Crore
Budget Allocation for FY 2022-2023(revised)

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

81		হাসায়াবির অপারেশনাল বিল্ডিংয়ের সিসিটিভি ক্যামেরা সহ অন্যান্য মালামাল সরবরাহ ও সংস্থাপন করণ	Lot	1	LTM	CAAB	CAAB	BA 15.50 EC 15.50	Plan dates Planned dates Actual dates									
82		Implementation of Smart Airport System with call center solution, Coordination and Software Administration Maintenance, HSIA.	Lot	1	LTM	CAAB	CAAB	BA 24.00 EC 24.00	Plan dates Planned dates Actual dates									
83		Implementation of Smart Airport System with Webportal, customer relationship Management (CRM) and ticketing system, HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates Planned dates Actual dates									
84		Providing and establishing of high speed TCP/IP dedicated line and connecting of ATN/ AFTN terminal between operation center to old HQ & Terminal building	Lot	1	LTM	CAAB	CAAB	BA 6.30 EC 6.30	Plan dates Planned dates Actual dates									
85		Proving, fitting & fixing Installation of Voice Communication front panel control Model TA7680 & RA7203 of Jotron VHF transceiver Model TR7750 at HSIA	Lot	1	LTM	CAAB	CAAB	BA 12.00 EC 12.00	Plan dates Planned dates Actual dates									
86		Supply of X-ray Generator and other Modules for Hold Baggage scanning Machine Rapiscan 628DV TE section at HSIA	Lot	1	LTM	CAAB	CAAB	BA 65.00 EC 65.00	Plan dates Planned dates Actual dates									
87		Supply of X-ray Generator and other Modules for Cabin Baggage Scanning Machine Rapiscan 628DV TE section at HSIA	Lot	1	LTM	CAAB	CAAB	BA 165.00 EC 165.00	Plan dates Planned dates Actual dates									
88		Supply of X-ray Generator and other Modules for Hold Baggage Scanning Machine (Smiths) TE section at HSIA	Lot	1	LTM	CAAB	CAAB	BA 105.00 EC 105.00	Plan dates Planned dates Actual dates									
89		Supply of X-ray Generator and other Modules for Cabin Baggage Scanning Machine (Smiths) TE section at HSIA	Lot	1	LTM	CAAB	CAAB	BA 65.00 EC 65.00	Plan dates Planned dates Actual dates									
90		Supply of new UPS and UPS batteries for power back up of various equipments ECR at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates Planned dates Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258105
Project/Programming Name & code :

Budget : Renewal Tk : 7.50 Crore
Budget Allocation for FY 2022-2023(revised)


S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contract	Total time to contract signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

92		Providing , fitting fixing and installation of ETD machine for Consumable items export Cargo complex at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 20.00 EC 20.00	Plan dates Planned dates Actual dates									
93		Providing , fitting fixing and installation of Cable TV line and FIDS connectivity at New VVIP complex at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates Planned dates Actual dates									
94		Connectivity of IP telephone line at CAAB "C" type quarter including 'Chief Engineer' Residence , Kawlar,Dhaka.	Lot	1	LTM	CAAB	CAAB	BA 15.00 EC 15.00	Plan dates Planned dates Actual dates									
95		Supply of RG-6 cable , optical fiber , POE switch , android Mobile Phone at cargo complex , HSIA,Dhaka	Lot	1	LTM	CAAB	CAAB	BA 10.00 EC 10.00	Plan dates Planned dates Actual dates									
96		Implementation of Bulk SMS Service, short code counting & maintenance , wildcard SSL certificate , Window 11 operating System License and shared cloud hosting for one year	Lot	1	LTM	CAAB	CAAB	BA 20.00 EC 20.00	Plan dates Planned dates Actual dates									
							Total Taka	2591.44										

Approved


মোঃ ইকবাল হাযিরী
সহকারী হিসাবরক্ষক কর্মকর্তা
আবদুল হামিদুল আলম
কমিউনিকেশন, ঢাকা।


মোহাম্মদ কামরুল আলম
সহকারী পরিচালক
(প্রকিউরমেন্ট, স্টোরস ও সাগ্রাই)
ঢাকা, ঢাকা।


রashed


Faruk

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3255102(456-556)
Project/Programming Name & code :

Revise Budget: RevenewTk: 175.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contract	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	P1	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের হিসাব(রাজস্ব) শাখায় দায়িত্বকর্তার কার্যে ব্যবহারের জন্য অফসেট পোপার (৫-৪), বিভিন্ন নিরাপত্তা পোর্টে ও অভিসে কার্যকারের জন্য SOP / SPI এই উপরে নির্দিষ্ট ও নিচে এনুল পোপারে স্পাইরাল বান্ডিং সহ	Lot	01	LT	CAAB	CAAB	BA1.39 EC1.39	Plan dates									
									Planned dates									
									Actual dates									
2	P1	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের নিরাপত্তা নিয়ন্ত্রণ ও পরিচালন শাখায় কার্যকারের জন্য ডেহিক্যাল এপ্রোন পলি স্টিকার, ডেহিক্যাল ল্যান্ড সাইড পলি স্টিকার এবং গাড়ীর স্টিকারের আবেদন ফর্ম, এ্যাকসেস ও নিরাপত্তা শাখায় বিভিন্ন গেটে কার্যকারের জন্য AC SP, EDD SOP, EDS SOP, EDS RTT, RA3 SPI spiral binding with 4 color print	Lot	01	LTM	CAAB	CAAB	BA2.73 EC2.73	Plan dates									
									Planned dates									
									Actual dates									
3	P1	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের অধিনায় বিভিন্ন শাখায় দায়িত্বকর্তার কার্যে ব্যবহারের জন্য বিভিন্ন প্রকার টেমপ্লেট মাল্যমাল এবং অডিট ও বেডন সক্রিয় কার্যে ব্যবহারের জন্য অফসেট পোপার (৫-৪) ক্রয় কাজ।	Lot	01	LTM	CAAB	CAAB	BA5.45 EC5.45	Plan dates									
									Planned dates									
									Actual dates									
4		Vehicle Land Side Sticker, Vehicle In Side Sticker, Apron Vehicle Sticker, Different types forms, Spyral binding book	Lot	01	LTM	CAAB	CAAB	BA4.50 EC4.50	Plan dates									
									Planned dates									
									Actual dates									
5		Supply of auto seal & ink for Export Cargo Village at HSIA	Lot	02	LTM	CAAB	CAAB	BA40.00 EC40.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Agency

Project/Programming Name & code :

: Civil Aviation Authority of Bangladesh.

: CAAB,3255102(456-556)

Budget Allocation for FY 2022-2023

Budget Allocation for FY 2022-2023

[illegible]

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Agency

Project/Programming Name & code

: Civil Aviation Authority of Bangladesh.

le :

Budget Allocation for FY 2022-2023

Approved



4

[Signature]

(ord)

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR : 2022-2023 (HSIA)

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3255102(456-556)
Project/Programming Name & code :

Revise Budget : RenewTk: 175.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
16		অফসেট পেন্সন, সিগন্যাল সাইন। Double - A,80 GSM, ইন্ড রেজিটার, ভারতী রেজিটার, ট্রেন্সমিটার ট্রেন্স পেন্সন, কডি লাল কল পেন্সন, হাই লাইট সার্ভিস, ট্রেন্স পেন্সন, কডি, ট্রেন্স, ট্রেন্স, ট্রেন্স ফাইল, কডি ট্রেন্স, ট্রেন্স, ট্রেন্স, ট্রেন্স ২৫০।	Lot	01	LTM	CAAB	CAAB	BA6.00 EC6.00	Plan dates									
									Planned dates									
									Actual dates									
17		মহানগর শহরতলি আঞ্চলিক বিমান বন্দরে স্থাপিত সুবিধা কর্তৃক ব্যবহারের জন্য বিভিন্ন প্রকার বই।	Lot	01	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates									
									Planned dates									
									Actual dates									
18		১০ নং গেটের পাড়ার আবেদন কর, এডমিন ট্রাইবিং, পাবলিক কর, অতিরিক্ত কর্তৃক ভারত বিমান কর, রেজিষ্টার সফর, এটিসি জব ট্রেনিং রিপোর্ট কর, এয়ারলাইনস মুল্যবোধ রিপোর্ট কর, সি এক আই ইউ মুল্যবোধ রেজিষ্টার, ভারত বিমান কর।	Lot	01	LTM	CAAB	CAAB	BA 5.60 EC 5.60	Plan dates									
									Planned dates									
									Actual dates									
19		হাওয়ালাইর প্রায় শব্দ ব্যবহারের জন্য নথি প্রায় আবেদনের রশিদ বই, ডক-সেইজারের মাধ্যমে প্রায় প্রায় রশিদ বই, ব্যাক বুক(ডেইট বই), প্রায়, প্রায়, প্রায় প্রায় ও প্রায় প্রায় প্রায় প্রায় কর।	Lot	01	LTM	CAAB	CAAB	BA 8.60 EC 8.60	Plan dates									
									Planned dates									
									Actual dates									
20		অফসেট পেন্সন এ-৪ সাইজ (Double - A,80 GSM), অফসেট পেন্সন এ-৪ সাইজ। পেন্সন ট্রেন্স(ফটোকপি জন্য)	Lot	01	LTM	CAAB	CAAB	BA 9.00 EC 9.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3255102(456-556)
Project/Programming Name & code :

Revise Budget : RevenewTk: 175.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
21	P1	হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের রক্ষণি কার্যে নিম্নলিখিত Screening Unit RA3 & Non RA3 এরকার সকল বেশিরে ব্যবহারের জন্য বিভিন্ন লকার বই, নিয়ন্ত্রণ অডিট উপলক্ষে ব্যবহারের জন্য SOP এর ASP বই, হিসাব শাখার জন্য বেতন ও ভাতাবি রেজিস্টার বই এর বিভিন্ন শাখার ব্যবহারের জন্য মোট দুক। মোট সাইজ। নিএবি সরাসর সর্পিড ক্রয় কার্য।	Lot	01	LTM	CAAB	CAAB	BA 5.79 EC 5.79	Plan dates									
									Planned dates									
									Actual dates									
22		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের সার্টো অধিনে ব্যবহারের জন্য গাড়ীর অবলন করন,এসেন ড্রাইভিং পারমিট করন,অতিরিক্ত কর্তব্য ভাতার বিবরণী করন,পেরিডেন্ট্রিক করন, ATC JOB ট্রেনিং হিসেব করন,হামিগ বিবরণী করন,এক.আই.সি এর ক্রমকি দুভমেন্ট রেজিস্টার ও পি.এক. আই এরকরকরকি দুভমেন্ট রেজিস্টার ক্রয় কার্য।	Lot	01	LTM	CAAB	CAAB	BA 1.07 EC 1.07	Plan dates									
									Planned dates									
									Actual dates									
23		হলআবির এটিএম (সার্টো) নকর ব্যবহারের জন্য ক্যানকেক পেশার,আসেন করন, বার্তা রেজিস্টার, টেরিডিক ট্রি রেজিস্টার,সুই.ডিসিও আইসি,অপারের আইসি,কালকুপার, কেরন	Lot	01	LTM	CAAB	CAAB	BA 5.50 EC 5.50	Plan dates									
									Planned dates									
									Actual dates									

Approved

Eastimated Cost Tk : 191.13

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division

Agency

Procuring Entity Name & code

Project/Programming Name & code :

: Ministry of Civil Aviation and Tourism

: Civil Aviation Authority of Bangladesh.

: CAAB,3255102(456-556)

Revise Budget : RenewTk: 175.00

Budget Allocation for FY 2022-2023

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contract	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
24		হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দরের স্টার্টার নম্বরে ব্যবহারের জন্য পোর্ট নং ১০ টিকার, এস্টেব ড্রাইভিং পারমিট কার্ড, এস্টেব ড্রাইভিং পারমিট প্রতিক কভার, অয়েডেনীয় কপির কলম, নিরাপত্তা নিয়ন্ত্রণ ও পরিচালন শাখার ব্যবহারের জন্য ডেইকাল শাট সইট টিকার, ইন্সট্রুইট টিকার। নিয়ন্ত্রণী পেশা সহ, এস্টেব শাট সইট ও ইন্সট্রুইট টিকার, স্টার্টার স্টেশনের ট্রেন্ড শাটবোর্ডের জন্য টিকার, ইন্সট্রুইট ট্রেন্ডিং টিকার ব্যাটারি ঘনি সহ এক বিজ্ঞ ডিউটি পোর্টে ব্যবহারের জন্য TIP'S Individual screener performance, HSIA-1,2,3,4,5	Lot	01	LTM	CAAB	CAAB	BA 8.44 EC 8.44	Plan dates									
									Planned dates									
									Actual dates									
25		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন শাখা অর্থাৎ প্রশাসন-১, ২ ও ৩, হিসাবশাখা, যোগাযোগ শাখা, এটিএম, রাস্তা, নিরাপত্তা, ক্যান্টার এক একটি পুলা শাখার দায়িত্ব কাজে ব্যবহারের জন্য অকসেট পেশার (এক) সরবরাহ করন।	Lot	01	LTM	CAAB	CAAB	BA 7.03 EC 7.03	Plan dates									
									Planned dates									
									Actual dates									
26		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন শাখা অর্থাৎ প্রশাসন-১, ২ ও ৩, হিসাব শাখা, এটিএম, রাস্তা, নিরাপত্তা, ক্যান্টার এক একটি পুলা শাখার দায়িত্ব কাজে ব্যবহারের জন্য বিভিন্ন প্রকার টেনশনরী মাল্যমাল সরবরাহ করন।	Lot	01	LTM	CAAB	CAAB	BA 4.06 EC 4.06	Plan dates									
									Planned dates									
									Actual dates									
27		বন্দরের বিভিন্ন শাখা অর্থাৎ প্রশাসন-১, ২ ও ৩, হিসাবশাখা, যোগাযোগ শাখা, এটিএম, রাস্তা, নিরাপত্তা, ক্যান্টার এক একটি পুলা শাখার দায়িত্ব কাজে ব্যবহারের জন্য অকসেট পেশার (পেশার টেক)। এ-৪ সইল রোল রেজিস্টার-২, ৩, ৪, ৫, ৬, ৮-৯ ক্যান্টার, রোল রেজিস্টার ২০০ পাতা ও ১০০ পাতা।	Lot	01	LTM	CAAB	CAAB	BA 7.00 EC 7.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3255102(456-556)
Project/Programming Name & code :

Revise Budget : RevenewTk: 175.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contract	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
28		কাইল কভার, কাইল বোর্ড, বিভিন্ন কাইলের খাম ও বিভিন্ন ধরনের ট্রেননারী মাল্যমান।	Lot	01	LTM	CAAB	CAAB	BA 8.00 EC 8.00	Plan dates									
									Planned dates									
									Actual dates									
29		Dual View Standard Test Piece (STP) Log (Plan view) 100 page Form, Dual View Standard Test Piece (STP) Log (Cross view) 100 page Form, X-Ray Operator Log Sheet, 100 Page Form, Daily Occurrence Log, 100 Page Form, Explosive Trace Defector (ETD) Aileron Log, 100 Page Form, Explosive Trace Defector (ETD) Screening Log, 100 Page Form, CAAB Level 4 bag Screening log 100 page form, Cabin Baggage Search log 100 page form, Ramp information, 100 page form	Lot	01	LTM	CAAB	CAAB	BA 14.00 EC 14.00	Plan dates									
									Planned dates									
									Actual dates									
30		Daily X-ray log, Screening log, EDS log sheet, EDS fault log, operator name, start time, finish time log sheet, standard test piece log sheet dual view explosive trace detection (ETD) daily Screener log, security hand search log, explosive detection dogs (EDD) cctv live serviceable (Y/N), VVIP Extinguisher tali card, VVIP check card and Heavy Duty stapler machine.	Lot	01	LTM	CAAB	CAAB	BA 3.25 EC 3.25	Plan dates									
									Planned dates									
									Actual dates									

Approved

Eastimated Cost Tk : 243.05

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258110 (3011)
Project/Programming Name & code :

Revise Budget : Renew Tk :
Budget Allocation for FY 2022-2023

S/N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		হীল সলন (১২৫ গ্রাম), সাজ সলন (১০০ গ্রাম)।	Lot	2	LTM	CAAB	CAAB	BA9.00 EC9.00	Plan dates Planned dates Actual dates									
2		এয়ারকন্ডিশনার (৫৫/ ৬০০ গ্রাম)। এয়ারকন্ডিশনার (৬০০ গ্রাম) ৩৭৫ গ্রাম।	Lot	2	LTM	CAAB	CAAB	BA9.00 EC9.00	Plan dates Planned dates Actual dates									
3		Maintenance & servicing work for RO System water purifier at HSIA.	Job	1	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates Planned dates Actual dates									
4		Supply of emergency and contingency item for CTO, FWO, PNS-1,2, Security, Fire, Raddar, M.T & other section	Lot	1	LTM	CAAB	CAAB	BA30.00 EC 30.00	Plan dates Planned dates Actual dates									
5		সহকারী শাখাস্থল অঞ্চলগতিক বিশেষকরণে মশা ও বিড়াল মারবার পোকা-মাকড় নিয়ন্ত্রণের জন্য Pest control of different places at HSIA	Lot	2	LTM	CAAB	CAAB	BA25.00 EC 25.00	Plan dates Planned dates Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division
Agency

: Ministry of Civil Aviation and Tourism
: Civil Aviation Authority of Bangladesh.

Revise Budget : Renew Tk :
Budget Allocation for FY 2022-2023

Procuring Entity Name & code : CAAB,3258110 (3011)
Project/Programming Name & code :

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6		Supply of emergency and Contingency item for Terminal building 1 &2, M.T, Admin, Accounts, fire, PNS-1,2,Sato, Store, Avsec,road cleaning and other section	Lot	1	LTM	CAAB	CAAB	BA40.00 EC40.00	Plan dates									
									Planned dates									
									Actual dates									
7		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন ইউনিটের অপারেশনাল ও ন্যাভিকাল কাজের স্বার্থে ব্যবহারের জন্য মশরুর কয়েল,হারপিক,রেডিও,শটগান,জটিল রেডার,ফ্লোর আলো,মশরুপ,বায়োনিং, ক্রম,গ্যাস,আতুর পল,ভিএম শটগান প্রভৃতি।	Lot	3	LTM	CAAB	CAAB	BA17.00 EC17.00	Plan dates									
									Planned dates									
									Actual dates									
8		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন ইউনিটের অপারেশনাল ও ন্যাভিকাল কাজের স্বার্থে ব্যবহারের জন্য টয়লেট টিসু,টিসু বাল,বৈদ্যুতিক টিসু, কিডেন টিসু রেলার টিসু প্রভৃতি।	Lot	3	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates									
									Planned dates									
									Actual dates									
9		বিমানবন্দরের যন্ত্রাংশের সুপার পানির ব্যবস্থা নিশ্চিত করণের জন্য ৪ টি RO System পানি বিতরণ করণ যন্ত্র প্রদান ও স্থাপন করা।	Lot	1	LTM	CAAB	CAAB	BA10.50 EC10.50	Plan dates									
									Planned dates									
									Actual dates									
10		হযরত শাহজালাল আন্তর্জাতিক বিমান বন্দরে করোনা প্রতিরোধের বিভিন্ন Face mask,hand sanitizer etc.	Lot	2	LTM	CAAB	CAAB	BA25.00 EC25.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258110 (3011)
Project/Programming Name & code :

Revise Budget : Renew Tk :
Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procure ment Method & Type	Contact Approv ing Authori ty	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluatio n	Approval to award	Notificati on of Award	Signature of Contact	Total time to contact signature	Time for Completi on of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
11		হাওরা শাহমুসল আঞ্চলিক বিমান বন্দরের অধিনায়ক বিভিন্ন ইউনিটের অপারেশনাল ও মাস্টারিং কাজের যাবে ব্যবহারের জন্য হ্যাণ্ডহেল্ড পুশ সিটম, মপলস ট্রাফের সুতা, মপলস ট্রাফের লটি, টিস্ত বক্স (ক্রেপ/বক্স), স্যাকসন, রিমেট ব্যাটারি ও মেট পাইকারি।	Lot	2	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates									
12		Supply of Ro system water purifying machine for drinking pure water Use for Fire Section & Ansar Camp at HSIA.	Lot	1	LTM	CAAB	CAAB	BA 20.00 EC 20.00	Plan dates Planned dates Actual dates									
13		ডিজিটাইজেশন যন্ত্রসমূহের সময় লাল পাওয়ার উৎসের ব্যবহারের জন্য লাল পাওয়ার ক্যাপসিটর, বেকআপ ও সিস্টেম স্ট্রাকচার।	Lot	1	LTM	CAAB	CAAB	BA3.50 EC 3.50	Plan dates Planned dates Actual dates									
14		Supply & Installation of Automatic hand Sanitizing station , protection at HSIA	Lot	1	LTM	CAAB	CAAB	BA2.60 EC2.60	Plan dates Planned dates Actual dates									
15		হাওরা শাহমুসল আঞ্চলিক বিমান বন্দরের সেনিটেশন শাখার ব্যবহারের জন্য এরোসল (এসিড/ই/এক্সপেল) ওয়াশ এম.এল.	Lot	2	LTM	CAAB	CAAB	BA11.50 EC11.50	Plan dates Planned dates Actual dates									
16		হাওরা শাহমুসল আঞ্চলিক বিমান বন্দরের অধিনায়ক বিভিন্ন ইউনিটের অপারেশনাল ও মাস্টারিং কাজের যাবে ব্যবহারের জন্য হ্যাণ্ডহেল্ড, ট্রাক্স, ট্রান্সমিটার, স্যাকসন, লাইফল, ওক ডিমবার, মাস্টারিং পাইকারি, সেন্সিট ব্যাটারি ও রিমেট ব্যাটারি	Lot	2	LTM	CAAB	CAAB	BA8.50 EC8.50	Plan dates Planned dates Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258110 (3011)
Project/Programming Name & code :

Revise Budget : Renew Tk :
Budget Allocation for FY 2022-2023

S/ N	Pa ck No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
17		হযবত শাহজালাল আন্তর্জাতিক বিমানবন্দরে ডিআইপি /ডিডিআইপি ব্যক্তি স্বর্ণের অপারেশন এর জন্য উল্লেখ্যমণের প্রকল্পের সমাপ্তি।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
18		হযবত শাহজালাল আন্তর্জাতিক বিমান বন্দরের অতিরিক্ত বিভিন্ন ইউনিটের অপারেশনাল ও মাস্টারিক কাজের স্বর্ণের ব্যবস্থার জন্য চোয়ালে বড় ও ছোটসহ।	Lot	1	LTM	CAAB	CAAB	BA4.50 EC4.50	Plan dates Planned dates Actual dates									
19		হযবত শাহজালাল আন্তর্জাতিক বিমান বন্দরের অতিরিক্ত বিভিন্ন ইউনিটের অপারেশনাল ও মাস্টারিক কাজের স্বর্ণের ব্যবস্থার জন্য কম-বিল্ডিং,কীরের প্রস্তুতি,প্রতিক্রিয়া,প্রতিক্রিয়া, ও প্রস্তুতি।	Lot	2	LTM	CAAB	CAAB	BA4.50 EC4.50	Plan dates Planned dates Actual dates									
20		Supply of emergency and Contingency item for Terminal building 1 &2, M.T, Admin, Accounts,fire, PNS-1,2,Sato, Store, Avsec,road cleaning and other section	Lot	1	LTM	CAAB	CAAB	BA80.00 EC00.00	Plan dates Planned dates Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258110 (3011)
Project/Programming Name & code :

Revise Budget : Renewal Tk :
Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
21		সিআইআর ডুল প্রুট,কাল-পিরি,প্রাইম ডিস,বাটি,বিভিন্ন সাইজের চাকু,কাচের গ্রাস,ইলেকট্রিক কেইদী,পতি, কুলমনি, ওয়াটার পিউরিফিকার সহ বিভিন্ন মলামল।	Lot	1	LTM	CAAB	CAAB	BA2.50 EC2.50	Plan dates Planned dates Actual dates									
22		ডিমাইপি,ডিডিআইপি,সিআইপি ও অক্সিজেন ডিমাইপি সত্বে ব্যবহারের জন্য টিন্ডা ডাবার বক্স,কালকুপের সহ অন্যান্য মলামল।	Lot	1	LTM	CAAB	CAAB	BA3.50 EC3.50	Plan dates Planned dates Actual dates									
23		মশাবাধির সেনিটেশন শাবার জন্য এগোসল (এগোসল)	Each	500	LTM	CAAB	CAAB	BA2.50 EC2.50	Plan dates Planned dates Actual dates									
24		পরিষ্কার মজা উপকরণে মজা মাইনের সেব গ্রামের লক্ষে পানির জার (প্রতি জার ২০ লিটার),পানির কুল/ হাট মেশিন(কাচা), ওয়াস টাইম গ্রাস, লোককল(হোমিট মিন) প্রতি পলার ২ জন করে ডিন পলার ৬ জন করে ৬৬ X ৬ = ৩৯৬ জন।	Lot	1	LTM	CAAB	CAAB	BA 12.00 EC12.00	Plan dates Planned dates Actual dates									
25		মহাবত শাহজালাল আঞ্চলিক বিমানবন্দরের নিরাপত্তার পরিদে নিয়োজিত ৯০২ জন আনবার সদস্যদের আনবার ক্যাম্পে ব্যবহারের জন্য টিফিন বক্স,সেলায়াইনের ডুল প্রুট,সেলায়াইনের মগ,সেলায়াইনের বাটি ও প্রান্তিক অগ জর।	Lot	1	LTM	CAAB	CAAB	BA 6.50 EC 6.500	Plan dates Planned dates Actual dates									
26		মহাবত শাহজালাল আঞ্চলিক বিমানবন্দরের সেনিটেশন শাবার ব্যবহারের জন্য হ্যান্ডওয়াশ,ট্রিস,গ্রাস ট্রিবার,লাইফল,মাল্পন,রক,ডিমবার, হারপিক পাউডার এক ডিয়েট বাটলি।	Lot	1	LTM	CAAB	CAAB	BA 6.49 EC 6.49	Plan dates Planned dates Actual dates									

Approved

Estimated Cost Tk : 374.09

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB_3258109
Project/Programming Name & code :

Budget : Renewal Tk : 250.00
Budget Allocation for FY 2022-2023

S/ No	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (in lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	PI	Soft land scaping & plantation nursing securing and maintenance of all flower garden in front of passenger terminal building for the period of 1 year.	Lot	1	LTM	CAAB	CAAB	BA83.00 EC83.00	Plan dates Planned dates Actual dates									
2	PI	Different types of Summer seasonal flower plant summer beautification of vip & vvip & Domestic garden of HSIA.	Lot	1	LTM	CAAB	CAAB	BA18.50 EC18.50	Plan dates Planned dates Actual dates									
3		Supply of emergency and Contingency works for fire, security, Avsec, ATS, VIP, VVIP, horticulture, Aviation bhobani & 2 etc	Lot	05	LTM	CAAB	CAAB	BA50.00 EC 50.00	Plan dates Planned dates Actual dates									
4		Different types Winter seasonal flower plant & other goods for winter beautification of vip, vvip and other garden at HSIA.	Lot	1	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates Planned dates Actual dates									
5		Different types of flower plant, flower tub, different types of paint, cow-dung, viti-mati, different type of Insecticide mosquito killing machine, gas, stainless steel dust-bin etc for Aviation bhobani garden.	Lot	1	LTM	CAAB	CAAB	BA6.00 EC6.00	Plan dates Planned dates Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258109
Project/Programming Name & code :

Budget : Renewal Tk : 250.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contract	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6		হযবত শাহজালাল আন্তর্জাতিক বিমান বন্দরের বিভিন্ন বাসনে ফুটপাথ ও মার্কারিংয়ের জন্য মার্কারিং টাঙ্ক ও মার্কারিং প্রুট সইজ- ৮ ইঞ্চি, ১০ইঞ্চি, ১২ইঞ্চি, ১৪ইঞ্চি ও প্রুট ১২ ইঞ্চি এবং রাসায়নিক সার : ইউরিয়া, টিএসপি, এমপি, সল্ল সার ও ডিএপি সার, গোবরসার, ডিডিএমটি, সর্বসার বৈশা, মার্কারিং সার : ও প্রুটিক পাইপ, টিএসপি, এমপি, সল্ল সার।	Lot	2	LTM	CAAB	CAA B	BA20.00 EC20.00	Plan dates									
									Planned dates									
									Actual dates									
7		হযবত শাহজালাল আন্তর্জাতিক বিমান বন্দরের ইনডোর প্রুটে মাঝারী সইজের ইটিকা শাম বাহা, বিভিন্ন আকারের পাড়া বাহার, সাদা মোসোয়া ফুল সহ টবের বাহা, অন্যান্য ফুল সহ টবের বাহা, ফুল সহ মোসোয়া টব, বাউন্ডারি ৪-৪.৫ ফুট পাড়া।	Lot	1	LTM	CAAB	CAA B	BA10.00 EC10.00	Plan dates									
									Planned dates									
									Actual dates									
8		কয়েটি ঘাস বড় প্যাকেট, এরিকোপের প্যাসোম (বড়, মোট), মোসোয়া ফুলের জন্য টব সহ ১ নং আম বাগান আমে মসজিদেব জন্য।	Lot	1	LTM	CAAB	CAA B	BA10.00 EC10.00	Plan dates									
									Planned dates									
									Actual dates									
9		ডিডিএমটি ব্যাকিং-বোর্ডি বিশেষ সার ও অগমেন উপলক্ষে ডিডিএমটি মুভমেন্টকালীন সার ডিডিএমটি পাইপ সারসহ অন্যান্য ফুলের বড়, টিউবকালীন ফুল বাহার বেডে বাহারের জন্য গোবর সার, ডিডিএমটি ও ইউরিয়া সার সহ বিভিন্ন মাসফল ত্রয়।	Lot	1	LTM	CAAB	CAA B	BA3.50 EC3.50	Plan dates									
									Planned dates									
									Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258109
Project/Programming Name & code :

Budget : Renew Tk : 250.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10		প্রাথমিক পাইল-৫/৪" ,মটির টব-৬" মটির টব-১০" ,মটির টব-১২"মটির টব-১৪" ও মটির প্রুট-১২"।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates Planned dates Actual dates									
11		শাল জ, সাদা জ, ফিলার, জ, করার গ্রাফ-৪" ২", শাল মা, নিউক্লি, কোবাল, কোবালের হাডল, শাটের সুতলা টুকরী, গার্ডেন সিঙ্কার, বগাক বীশ, সোফার আয়না, আয়নার কাঠের হাডল।	Lot	1	LTM	CAAB	CAAB	BA4.00 EC 4.00	Plan dates Planned dates Actual dates									
12		ওয়ার্ডার কান, কটন খুট, ওয়াশিং ব্রশ, প্রাথমিক ড্রাম, জিআই ডার, মোটা মা, হাত করার সি কেমার।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC 5.00	Plan dates Planned dates Actual dates									
13		ওয়ার্ডার লেপার, ড্রেন কাটার, ড্রেন গ্রাফ, প্রাথমিক পাইল, টিলার কুল গ্রাফ, হুপশন ট্র ও কমেড করার।	Lot	1	LTM	CAAB	CAAB	BA3.50 EC 3.50	Plan dates Planned dates Actual dates									
14		ভিডিওক্যামেরা/ভিডিওক্যামেরা বাক্সে বেক ইন্টার, ফুল গার রোপন ও পরিচালনা, বিভিন্ন ক্যামেরা ও ড্রেনের মজলা পরিষ্কার এবং পুকুরের কচুরিপানা সহ অন্যান্য মজলা অববর্জন পরিষ্কার কাজ।	Lot	1	LTM	CAAB	CAAB	BA12.0 0 EC 12.00	Plan dates Planned dates Actual dates									
15		টপগার, ও মাইট ইন্ডেক্সিয়াল, বোবি টোপ, কাটজোই, কনটাপ, ক্রাফটিং, মা ইন্ডেক্সিয়াল, রিপকট, সিটুসিন, হোডল	Lot	1	LTM	CAAB	CAAB	BA350 EC 3.50	Plan dates Planned dates Actual dates									
16		Supply of emergency and Contingency item for different flower garden at HSIA.	Lot	1	LTM	CAAB	CAAB	BA25.0 0 EC25.0 0	Plan dates Planned dates Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB_3258109
Project/Programming Name & code :

Budget : Renewal Tk : 250.00
Budget Allocation for FY 2022-2023

[illegible]

Approved



Jan 8

Per

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258109
Project/Programming Name & code :

Budget : Renew Tk : 250.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
19		মহাবত শাহজাদালাস আঞ্চলিক বিমানবন্দরের ডিভিআইপি/ডিআইপি বাগান সহ বিভিন্ন বাগানে গ্রীষ্মকালীন ফুলের চারা হিসেবে লাগানোর জন্য কানা ফুলের গাছ,লালসরাসা ফেট চারা পলি বাগানে,মোলাফুল ফেট চারা পলি বাগানে,শালগরিয়া ফেট চারা পলি বাগানে,শুটলিকা ফেট চারা পলি বাগানে,গাঙ্গেনিয়া ফেট চারা পলি বাগানে,জিনিয়া ফেট চারা পলি বাগানে,জিনি উপর/অনুর নিখি,মোলাফটী ফেট চারা পলি বাগানে,সুর্ভূমী ফেট চারা পলি বাগানে,কাসাস ফেট চারা পলি বাগানে।	Lot	1	LTM	CAAB	CAA B	BA10.0 0 EC10.0 0	Plan dates									
									Planned dates									
									Actual dates									
20		Supplying winter season flower and plantation of all flower garden in front of P.T.B	Lot	1	LTM	CAAB	CAA B	BA 9.00 EC 9.00	Plan dates									
									Planned dates									
									Actual dates									
21		মহাবত শাহজাদালাস আঞ্চলিক বিমানবন্দরের ডিভিআইপি বাগান, ডিভিআইপি এজেন্সির মাঠে ডেকোরেশন মেডেল সল্যু বাগান এবং ডিআইপি বাগানে গ্রীষ্মকালীন বৈশুভী ফুলের বৈ বৈভী,চারা গোপন ও পরিচর্যার জন্য এপ্রিল ২০২২ হতে সেপ্টেম্বর-২০২২ পর্যন্ত ৬ মাসের জন্য প্রথম মৈনিক সেবার নিয়োগিত করণ।	Lot	1	LTM	CAAB	CAA B	BA70.0 0 EC70.0 0	Plan dates									
									Planned dates									
									Actual dates									

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258109
Project/Programming Name & code :

Budget : Renew Tk : 250.00
Budget Allocation for FY 2022-2023

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
22		Supply of Summer seasonal flower plant with blossom flower	Lot	1	LTM	CAAB	CAAB	BA20.00 EC20.00	Plan dates Planned dates Actual dates									
23		হলসার্বিক বোডিং এজেন্সি, মন্যাস বোডিং এজেন্সি এবং ডিআইপি কুভেন্ট উপলক্ষে কুভেন্ট টেবিল স্থাপনের জন্য নিরস্তর ড্রাম/নিরস্তর পাতিল (হোটেল, বার)	Lot	1	LTM	CAAB	CAAB	BA4.98 EC 4.98	Plan dates Planned dates Actual dates Plan dates Actual dates									

Estimated Cost Tk : 414.98

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258109
Project/Programming Name & code :

Revise Budget : Renew Tk : 250.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
24		এভিয়েশন অথোরিটি অফ বাংলাদেশ (CAAB) এর বিভিন্ন অফিসের জন্য প্রয়োজনীয় সরঞ্জামাদি, যন্ত্রপাতি, ইত্যাদি।	Lot	1	LTM	CAAB	CAAB	BA5.00 EC5.00	Plan dates									
									Planned dates									
									Actual dates									
25		ভিডিওগ্রাফি ও ভিডিওগ্রাফি অ্যান্ডালিসিস অফ বাংলাদেশী বিমানবন্দর ও বিমান পরিবহন ব্যবস্থার বিভিন্ন অংশ।	Lot	2	LTM	CAAB	CAAB	BA8.00 EC 8.00	Plan dates									
									Planned dates									
									Actual dates									
									Plan dates									
									Actual dates									

Estimated Cost Tk : 427.98

Approved






**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258104 (471-571)
Project/Programming Name & code :

Revise Budget : Revenew Tk :
Budget Allocation for FY 2022-2023

S/N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		হাওয়াবি'র মেসিন পাউন্ড সলুমে ব্যবহৃত পুরাতন ডিন সিটের চোকা /পাউন্ড চোকার মেসিন,সেম, রেজিন ও কাপড় পরিবর্তন করা।	job	1	LTM	CAAB	CAAB	BA24.91 EC24.91	Plan dates Planned dates Actual dates									
2		হাওয়াবি'র মেসিন পাউন্ড সলুমে ব্যবহৃত পুরাতন কাঠের ও ইটের আসবাবপত্র মেসিন,সেম, রেজিন ও কাপড় পরিবর্তন করা।	job	1	LTM	CAAB	CAAB	BA4.30 EC4.30	Plan dates Planned dates Actual dates									
3		হাওয়াবি'র মেসিন পাউন্ড সলুমে ব্যবহৃত পুরাতন ডিন সিটের চোকা /পাউন্ড চোকার মেসিন,সেম, রেজিন ও কাপড় পরিবর্তন করা।	job	1	LTM	CAAB	CAAB	BA2.40 EC 2.40	Plan dates Planned dates Actual dates									
4		হাওয়াবি'র মেসিন পাউন্ড সলুমে ব্যবহৃত পুরাতন ডিন সিটের চোকা /পাউন্ড চোকার মেসিন,সেম, রেজিন ও কাপড় পরিবর্তন করা।	job	1	LTM	CAAB	CAAB	BA2.33 EC 2.33	Plan dates Planned dates Actual dates									
5		হাওয়াবি'র মেসিন পাউন্ড সলুমে ব্যবহৃত পুরাতন ডিন সিটের চোকা /পাউন্ড চোকার মেসিন,সেম, রেজিন ও কাপড় পরিবর্তন করা।	job	1	LTM	CAAB	CAAB	BA13.32 EC13.32	Plan dates Planned dates Actual dates									
6		হাওয়াবি'র মেসিন পাউন্ড সলুমে ব্যবহৃত পুরাতন ডিন সিটের চোকা /পাউন্ড চোকার মেসিন,সেম, রেজিন ও কাপড় পরিবর্তন করা।	job	1	LTM	CAAB	CAAB	BA 5.00 EC5.00	Plan dates Planned dates Actual dates									
7		হাওয়াবি'র মেসিন পাউন্ড সলুমে ব্যবহৃত পুরাতন ডিন সিটের চোকা /পাউন্ড চোকার মেসিন,সেম, রেজিন ও কাপড় পরিবর্তন করা।	job	1	LTM	CAAB	CAAB	BA 5.00 EC 5.00	Plan dates Planned dates Actual dates									

Approved

Estimated Cost Tk : 57.26

ANNUAL PROCURMENT PLAN

FINANCIAL YEAR: 2022-2023 (MT Pool , HSIA) revise

Ministry/Division

Ministry of Civil Aviation and Tourism

Budget : Development

Agency

Civil Aviation Authority of Bangladesh.

Budget Allocation for FY 2022-2023

Procuring Entity Name & code

CAAB, 3258101.

Project/ Programming Name & code

S/N	Lot No.	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procure ment method & Type	Contact Approving Authority	Source Of fund	Est. Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion of contact
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	1	Supply of Spare parts-Air cleaner filter, Mobil filter, Clutch cable, Spark Plug, Back light, Silencer box, Front Wind shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm, Self Starter, Fan belt, Looking glass, Side Mirror, Fuel pump, A.C filter, Wiper Arm Assy, Horn, Glass Handle, Beacon Light, Engine overhauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials etc. For Rocky Jeep No. Dhaka Metro- Gha - 11- 0490. Out Lander Jeep No.13-6051, Terious Jeep No. 3495 & 3496, Pajero Jeep No. D.M. Gha-11-2113.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 12.00 EC 12.00	Plan dates									
									Planned days									
									Actual dates									
2	2	Supply of Spare parts -Air cleaner filter, A.C Pump Filter, Mobil filter, Clutch cable, Iridium Plug, Back light, Silencer Box, Front Wild shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm, Self Starter, Fan belt, A.C filter, A.C Belt, Looking glass, Side Mirror, Fuel pump Assy, Wiper Arm Assy, Horn, Glass handle motor, Beacon Light, Seat & Back rest cover, Engine overhauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials etc. For Nissan sunny car No.D.M-kha-12-1000 & 1001.	Lot	01	e-GP (LTM/OTM)	CAAB	CAAB	BA 05.00 EC 05.00	Plan dates									
									Planned days									
									Actual dates									

Approved

ANNUAL PROCURMENT PLAN

FINANCIAL YEAR: 2022-2023 (MT Pool , HSIA) revise

Ministry/Division

: Ministry of Civil Aviation and Tourism

Agency

: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code

: CAAB, 3258101.

Budget : Development

Budget Allocation for FY 2022-2023

S/ N	Lot No	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procurement method & Type	Contact Approving Authority	Source Of fund	East. Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion of contact
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

3	3	Supply of Spare parts-Air cleaner filter, Mobil filter, Clutch cable, Gear cable, Accelerator Cable, Plug iridium, Back light, Silencer Box, Front Wind shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm Assy, Self Starter, Fan belt, Looking glass, Side Mirror, Fuel pump Assy, Wiper Arm Assy, Horn, Glass Handle, Beacon Light, A/C filter, A/C Pump Assy, A/C Pump Motor, A/C Pump filter, Carbon Brush Holder, Seat & Back rest cover, Front & Rear Bumper, Engine Control Box Assy, Engine over hauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials etc. For Micro bus No. D.M-Cha-53-7410, 7017, 2417, 2418, 1985, 1178	Lot	01	e-GP (LTM/ OTM)	CAAB	CAAB	BA 15.00 EC 15.00	Plan dates									
									Planned days									
									Actual dates									

4	4	Supply of Spare parts-Air cleaner filter, Mobil filter, Clutch cable, Gear cable, Accelerator Cable, Back light, Silencer Box, Front Wind shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm Assy, Self Starter, Fan belt, Looking glass, Side Mirror, A/C filter, Diesel filter, Alternator, Wiper Arm Assy, Horn, Glass Handle, Flashing Beacon Light, Seat & Back rest cover, Front & Rear Bumper, Engine Control Box Assy, Engine overhauling items, Gear box items & A/C Fitting fixing, Denting & Painting Materials, Heavy duty Steelness Cabin box Assy. For Vehicle No.1789 etc. For D. M -Tha -11- 3130, 2084, 1313, 0360, 4499, 4500, 3310. For Nissan Pick up (NAVA RA) No. D.M. Tha 15-1788, 1789, 1791, 1792.	Lot	01	e-GP (LTM/ OTM)	CAAB	CAAB	BA 25.00 EC 25.00	Plan dates									
									Planned days									
									Actual dates									

Approved

ANNUAL PROCURMENT PLAN

FINANCIAL YEAR: 2022-2023 (MT Pool , HSIA) revise

Ministry/Division

: Ministry of Civil Aviation and Tourism

Agency

: Civil Aviation Authority of Bangladesh.

Procuring Entity Name & code

: CAAB, 3258101.

Project/ Programming Name & code

Budget : Development

Budget Allocation for FY 2022-2023

S/ N	Lot No	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procurement method & Type	Contact Approving Authority	Source Of fund	Est. Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion of contact
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	5	Supply of Spare parts-Air cleaner filter, Fuel Pump Assy, Mobil filter, Diesel Filter, Air Buster, Brake Buster Head, Back light, Head light, Side indicator light, Silencer Box, Front Wind shield glass, Tie rod end, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Self Starter, Alternator Assy, Fan belt, Looking glass, Side Mirror, Fuel pump Assy, Wiper Arm Assy, Horn, Window glass, Channel Beet, Seat Foam Rexin as required. Water Pump, Turbo Charger Assy. Seat & Back rest cover, Engine overhauling items, Gear box items Denting & Painting Materials etc. For TATA Bus D.M-Sa-11- 0180, 0182.	Lot	01	e-GP (LTM/ OTM)	CAAB	CAAB			BA 20.00 EC 20.00	Plan dates Planned days Actual dates							
6	6	Supply of Spare parts- Fuel Pump Assy, Mobil filter, Diesel Filter, Back light, Head light, Side indicator light, Silencer Box, Front Wind shield glass, Tie rod end, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Self Starter, Fan belt, Looking glass, Side Mirror, Wiper Arm Assy, Horn, Seat Foam Rexin as required. Beacon Light, Seat & Back rest cover, Engine overhauling items, Gear box items, Denting & Painting Materials etc. For Truck No. D.M-Ua-11- 0702.	Lot	01	e-GP (LTM/ OTM)	CAAB	CAAB			BA 05.00 EC 05.00	Plan dates Planned days Actual dates							

Approved

ANNUAL PROCURMENT PLAN

FINANCIAL YEAR: 2022-2023 (MT Pool , HSIA) revise

Ministry/Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB, 3258101.
 Project/ Programming Name & code :

Budget : Development
 Budget Allocation for FY 2022-2023

S/ N	Lot No	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procurement method & Type	Contact Approving Authority	Source Of fund	Est. Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion of contact
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	7	Supply of Spare parts-Air cleaner filter, Petrol Filter, Mobil filter, Clutch cable, Gear cable, Accelerator Cable, Spark plug, Back light, Silencer Box, Front Wind shield glass, Back Wind shield glass, Tie rod end, Ball joint, Wheel hubs Bearing, Pilot Bearing, Shock absorber, Idle arm Assy, Self Starter, Fan belt, Looking glass, Side Mirror, A/C filter, A/C pump Assy, Wiper Arm Assy, Horn, Glass Handle, Carburetor Assy, Beacon Light, Seat & Back rest cover, Engine overhauling items Gear box items, Denting & Painting Materials etc. For Ambulance No. D.M- Cha- 71-0099, Cha- 71-0101, Cha- 75-0146, Cha- 75-0147.	Lot	01	e-GP (LTM/ OTM)	CAAB	CAAB	BA 05.00 EC 05.00			Plan dates							
											Planned days							
											Actual dates							
8	8	Supply of Spare parts-Air cleaner filter, Mobil filter, Diesel Filter, Hydraulic High Compressor Pipe, Beacon Light, Trolley Wheel Assy, Trolley Bearing, Oil seal, For Runway Sweeper No.-4.	Lot	01	EGP (LTM/ OTM)	CAAB	CAAB	BA 11.00 EC 11.00			Plan dates							
											Planned days							
											Actual dates							
9	9	Supply of Spare parts- Mobil filter, Diesel Filter, Trolley Wheel, Trolley Wheel bearing, Fan belt Trolley grass Cutting Blade Assy, Propeller Shaft Assy, Beacon Light, Trolley Gear Box, Trolley repair for Grass Cutter Machine-No.3,4,5,6. And Whole Complete Serviceable Repair & Maintenance Spare parts For Grass Cutter Machine-No. 3,6.	Lot	01	e-GP (LTM/ OTM)	CAAB	CAAB	BA 06.00 EC 06.00			Plan dates							
											Planned days							
											Actual dates							

Approved

ANNUAL PROCURMENT PLAN

FINANCIAL YEAR: 2022-2023 (MT Pool , HSIA) revise

Ministry/Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB, 3258101.
 Project/ Programming Name & code :

Budget : Development
 Budget Allocation for FY 2022-2023

S/ N	Lot No	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procurement method & Type	Contact Approving Authority	Source Of fund	Est. Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion of contact
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10	10	Supply of Beacon Light, Seat & Back rest cover, Shock absorber, Tie Rod end, Ball Joint, Steering Box, Wheel Hubs, Wheel Rim, Wheel, Control Box and others Spare Parts. For Electric Vehicle No. 1, 2, 3 & 4.	Lot	01	e-GP (LTM/ OTM)	CAAB	CAAB			BA 02.00 EC 02.00	Plan dates							
											Planned days							
											Actual dates							
11	11	Supply of Spare parts Different Vehicle for Store Stock as required.	Lot	01	e-GP (LTM/ OTM)	CAAB	CAAB			BA 59.50 EC 59.50	Plan dates							
											Planned days							
											Actual dates							
12	12	Supply of Different Types Tyre-Tube & Battery for Jeep No.- D.M. 6051, 3495, 3496, 2113 Car No. 1000 & 1001, Microbus No. 7410, 7017, 2417, 2418, 1178 Pickup No. 3130, 2084, 1313, 4499, 4500, 3310, 1985, 0490, 1788, 1789, 1791, 1792, 0360, 0702 TATA Bus No. 0180, 0182 Ambulance No. 0099, 0101, 0146, 0147 R.S No. 4 TAFE Tractor No.1, 2, 3, 4, 5 & 6 Electric Vehicle No.1, 2, 3 & 4. Supply of Spare parts Different Vehicle for Store Stock as required. Repair of Machining Works for Different Vehicle.	Lot	01	e-GP (LTM/ OTM)	CAAB	CAAB			BA 25.00 EC 25.00	Plan dates							
											Planned days							
											Actual dates							
13	13	Seat and Back rest Cover Washing for Different Vehicle.	Lot	01	e-GP (LTM/ OTM)	CAAB	CAAB			BA 00.50 EC 00.50	Plan dates							
											Planned days							
											Actual dates							

Approved

ANNUAL PROCURMENT PLAN

FINANCIAL YEAR: 2022-2023 (MT Pool, HSIA) revise

Ministry/Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB, 3258101.
 Project/ Programming Name & code :

Budget : Development
 Budget Allocation for FY 2022-2023

S/ N	Lot No	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procure ment method & Type	Contact Approving Authority	Source Of fund	Est. Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion of contact
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
14	14	Repair and Machining Works for Different Vehicle.	Lot	01	e-GP (LTM/ OTM)	CAAB	CAAB	BA 07.00 EC 07.00	Plan dates									
									Planned days									
									Actual dates									
15	15	Supply of Tools & equipment for M.T. Pool Workshop & Fire Section.	Lot	01	e-GP (LTM/ OTM)	CAAB	CAAB	BA 04.00 EC 04.00	Plan dates									
									Planned days									
									Actual dates									
16	16	Supply of High Quality Generator & L.E.D Light for Follow me & Lighting Vehicle No. D.M. Tha- 13 -3310, 13-0360 & 15-1792.	Lot	01	e-GP (LTM/ OTM)	CAAB	CAAB	BA 02.00 EC 02.00	Plan dates									
									Planned days									
									Actual dates									
Total : 204.0 Lac																		

Approved

ANNUAL PROCURMENT PLAN

FINANCIAL YEAR: 2022-2023 (HSIA)

Ministry/Division

: Ministry of Civil Aviation and Tourism

Budget : Development

Agency

: Civil Aviation Authority of Bangladesh.

Budget Allocation for FY 2022-2023

Procuring Entity Name & code

: CAAB, 3258102.

Project/ Programming Name & code

:

S / N	Lot No.	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procurement method & Type	Contact Approving Authority	Source Of fund	Est.Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertis e Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notificati on Of Award	Signatur e Of Contact	Total time To contact signature	Time for Completion Of contract.
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

ADVANCE WORK-BILL DUE (PRIORITY-I)

1	1	Supply of Octane, Petrol, Diesel & Lubricants, Power Oil, Hydraulic Oil, etc.	Each	36	e-GP (LTM/ OTM/ DPM)	CAAB	CAA B	412.00 Lac	Plan dates									
									Planned days									
									Actual dates									
Total Amount (Tk. In Lac) 412.00																		

Approved

ANNUAL PROCURMENT PLAN

FINANCIAL YEAR: 2022-2023 (HSIA)

Ministry/Division : Ministry of Civil Aviation and Tourism
 Agency : Civil Aviation Authority of Bangladesh.
 Procuring Entity Name & code : CAAB, 3211107.
 Project/ Programming Name & code :

Budget : Revenue Tk :
 Budget Allocation for FY 2022-2023

S/ N	Lot. No.	Description of procurement package Spare parts/Vehicle	Unit	Qty	Procure ment method & Type	Contact Approving Authority	Source Of fund	Est./Cost (In lac Taka)	Time code For process	Not used In Goods	Invite/ Advertise Tender.	Tender opening	Tender Evaluation.	Approval To Award	Notification Of Award	Signature Of Contact	Total time to contact signature	Time for Completion Of contract.	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1		Rent of Costar for AVSEC.	Each	03	OTM	CAAB	CAAB	BA 88.00 EC 88.00	Plan dates										
									Planned days										
									Actual dates										
2		Rent of different types of vehicles (Bus / Mini bus) for Anser & Caab Stuff Bus Gazipur.	Each	03	OTM	CAAB	CAAB	BA 97.00 EC 97.00	Plan dates										
									Planned days										
									Actual dates										
3		Rent of different types of vehicles (Microbus) for AVSEC & General Shift.	Each	07	OTM	CAAB	CAAB	BA165.00 EC165.00	Plan dates										
									Planned days										
									Actual dates										
4		Rent of different types of vehicles (Microbus) for magistrate Court.	Each	02	OTM	CAAB	CAAB	BA 50.00 EC 50.00	Plan dates										
									Planned days										
									Actual dates										
Total Amount (Tk. In lac) 400.00																			

Approved

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258111
Project/Programming Name & code :

Revise Budget: Revenew Tk : 85.00
Budget Allocation for FY 2022-2023

S/ N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertis e Tender	Tender Openin g	Tender Evaluati on	Approva l to award	Notificat ion of Award	Signatur e of Contact	Total time to contact signature	Time for Complet ion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		Emergency Security & rescue Exercise for Security Devolopment-2023 at HSIA	Lot	1	LTM	CAAB	CA AB	BA 19.00 EC19.00	Plan dates									
									Planned dates									
									Actual dates									

Approved

Eastimated Cost Tk: 19.00

**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2021-2022 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3231302 (জাতীয় প্রশিক্ষণ)
Project/Programming Name & code :

Budget: Renewal Tk :
Budget Allocation for FY 2022-2023

S/N	Pack No	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	Est Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		হাবরত শাহজালাল আন্তর্জাতিক বিমানবন্দরে জাতীয় প্রশিক্ষণ ২০২২-২০২৩।	Lot	1	LTM	CAAB	CAAB	BA10.00 EC10.00	Plan dates Planned dates Actual dates									

Estimated Cost Tk: 10.00

Approved

Prak

[Signature]

[Signature]

[Signature]


**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR : 2022-2023 (HSIA)**

Ministry/ Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh.
Procuring Entity Name & code : CAAB,3258108
Project/Programming Name & code :

Budget : Renew Tk : 1375.00
Budget Allocation for FY 2022-2023

S/ N	Pack No.	Description of procurement package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contact Approving Authority	Source of fund	East Cost (In lac taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signature of Contact	Total time to contact signature	Time for Completion of contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	P1	হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর ক্লিনিং কাজ	Job	1	OTM	CAAB	CAAB	BA 1375.00 EC1375.00	Plan dates Planned dates Actual dates									

Approved


মোঃ ইকবাল ওয়ারী
সহকারী হিসাবরক্ষণ কর্মকর্তা
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্লা, ঢাকা।


মুহাম্মদ আব্দুল মোমেন
উপ-পরিচালক (পরিকল্পনা)
বঙ্গবন্ধু বিমান চলাচল কর্তৃপক্ষ
সদর দপ্তর, কুমিল্লা, ঢাকা-১২২৮


মোঃ নূরুজ্জামান
সহকারী পরিচালক (হিসাব রক্ষণ) চঃ দাঃ
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
কুমিল্লা, ঢাকা।


মোহাম্মদ কামরুল ইসলাম, বিপদ, ঐক্য, শ্রম, শ্রমিক
গ্রুপ ক্যাপ্টেন
নির্বাহী পরিচালক
হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর
ঢাকা-১২২৯।