

**CIVIL AVIATION AUTHORITY, BANGLADESH  
OFFICE OF THE SUPERINTENDING ENGINEER,  
E/M CIRCLE-PROJECT, KURMITOLA, DHAKA.**

**ISHURDI AIRPORT**

**ANNUAL PROCUREMENT PLAN FOR  
DEVELOPMENT  
&  
REVENUE BUDGET**

**2022-2023**

**Approved**


**WORK/PROJECT EXECUTING DIVISION  
E/M DIVISION-4**


## SUMMARY


Code No.	Carried Over (On going)			New Jobs			SUMMARY		
	No. of works	Estimated Cost (lac)	Budget Allocation (lac)	No. of works	Estimated Cost (lac)	Budget Allocation (lac)	No. of works	Estimated Cost (lac)	Budget Allocation (lac)
1	2	3	4	5	6	7	8	9	10
100	1	15	15	5	120.00	10.00	6	135	25.00
3258134	-	-	-	2	20.00	20.00	1	20.00	20.00
3258105	-	-	-	1	5.00	5.00	1	5.00	5.00
3258107	-	-	-	1	20.00	20.00	1	20.00	20.00


সদয় অবগতির জন্য জানানো যাচ্ছে যে, ঈশ্বরদী বিমানবন্দর এর ২০২২-২০২৩ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এ Ongoing work এর অন্তর্ভুক্ত উন্নয়ন, মেরামত ও রক্ষণাবেক্ষণ কাজ সমূহের মধ্যে কিছু কিছু কাজ বিগত আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদন ক্রমে দরপত্র আহবান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন সম্ভব হয়নি। উক্ত কাজগুলো জরুরি ভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২২-২০২৩ আর্থিক সালে চলমান রেখে যথাযথ বাস্তবায়ন নিশ্চিত করার জন্য উক্ত কাজসমূহের পুনঃপ্রশাসনিক অনুমোদন সহ কাজগুলির Tender Validity এর মেয়াদ আগামী ৩০.০৬.২০২৩ তারিখ পর্যন্ত বর্ধিত করা প্রয়োজন। উল্লেখ্য নতুন কাজগুলি e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায় এতদসঙ্গে প্রণীত ২০২২-২০২৩ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদন করার জন্য সুপারিশ করা হলো।


সদয় অনুমোদনের জন্য উপস্থাপন করা হলো।


  
বিমান বন্দর ব্যবস্থাপক  
ঈশ্বরদী বিমানবন্দর।

  
নির্বাহী প্রকৌশলী  
ই/এম বিভাগ-৪, সিএএবি।


  
তত্ত্বাবধায়ক প্রকৌশলী  
ই/এম সার্কেল-প্রকল্প, সিএএবি।

  
৬৭ পরিচালক (পরিকল্পনা)  
সিএএবি, সদর দপ্তর, ঢাকা।

  
প্রধান প্রকৌশলী  
সিএএবি, সদর দপ্তর, ঢাকা।

  
সদস্য (পরিঃ/পরিঃ)  
সিএএবি, সদর দপ্তর, ঢাকা।

**Approved**

  
চেয়ারম্যান  
সিএএবি, সদর দপ্তর, কুর্মিটোলা, ঢাকা।

**PROCUREMENT PLAN  
FINANCIAL YEAR 2022-2023  
GOODS & WORKS**

**Name of the Airport: Ishurdi Airport.**

Ministry/Division  
Agency  
Procuring Entity Name & Code

Ministry of Civil Aviation and Tourism  
Civil Aviation Authority of Bangladesh  
Chairman, CAAB.

(Preliminary Budget : Development  
Budget : Allocation Tk.25.00)

Package No.	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Tk (Lakh)	Time Code for Process	Advertise prequalification (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time Comp n c Cont	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD-1 (B-3) E.Code 102,(P-1)	Replacement of AVR & repair ATS i/c related E/M works for Ishurdi Airport ( Budget Tk. 15.00)	Each /Nos	As per Prepared estimate	OTM	Chairman CAAB	CAAB Own Fund	EC 15.00 BA 5.00	Planned Dates Planned Dates Actual Dates										Ongoing Work
WD-2 (B-2) E.Code 101,(P-3)	Providing & Installation of lighting arrester, droout fuse for H-Pole and spre parts for Generator and maintenance 100 KVA sub-staton at Ishurdi Airport ( Budget Tk. 10.00)	Each /Nos	As per Prepared estimate	OTM	Chairman CAAB	CAAB Own Fund	EC 10.00 BA 10.00	Planned Dates Planned Dates Actual Dates										New
						<b>Total =</b>	<b>EC 25.00 BA 25.00</b>											

**Approved**

**CIVIL AVIATION AUTHORITY, BANGLADESH  
OFFICE OF THE SUPERINTENDING ENGINEER,  
E/M CIRCLE-PROJECT, KURMITOLA, DHAKA.**

Annexure-'H'

Name of the Airport : Ishurdi Airport.

Work/Project Executing Division : E/M Division-4

Annual Procurement Plan for Revenue Budgets.

Preliminary Budget Allocation : 20.00  
Procurement plan : 20.00

(a) Financial Year  
(b) Reporting Period

2022-2023
July'22-June'23

(c) Ministry/Division  
(d) Head of Procuring Entity/or  
implementing Agency

Civil Aviation Authority of Bangladesh Chairman, CAAB.
---

**GOODS/WORKS PROCUREMENT :- REVENUE BUDGET.**

Package No.	Description of Procurement Package works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk (Lakh)	Time Code for Process	Advertise prequalification (If applicable)	Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	<b>CODE NO. 3258134</b>																
WR-1	Repair & Replacement of Winds Socks at Ishurdi Airport.	Each /Nos	As per Prepared estimate	OTM	Chairman CAAB	CAAB Own Fund	EC 10.00 BA 10.00	Planned Dates									New
								Planned Dates									
								Actual Dates									
WR-2	Repair / Replacement & painting of street light pole at Ishurdi Airport.	Each /Nos	As per Prepared estimate	OTM	Chairman CAAB	CAAB Own Fund	EC 10.00 BA 10.00	Planned Dates									New
								Planned Dates									
								Actual Dates									
						<b>Sub-Total =</b>	EC 20.00 BA 20.00										

**Approved**

মোঃ দিল্লার পারভীন (এ ডি)  
বিমানবন্দর ব্যবস্থাপক  
শাহ মখদুম বিমানবন্দর, রাজশাহী।

*(Handwritten signatures)*

**CIVIL AVIATION AUTHORITY, BANGLADESH  
OFFICE OF THE SUPERINTENDING ENGINEER,  
E/M CIRCLE-PROJECT, KURMITOLA, DHAKA.**

Annexure-‘H’

Name of the Airport : Ishurdi Airport.

Work/Project Executing Division : E/M Division-4

Annual Procurement Plan for Revenue Budgets.

Preliminary Budget Allocation : 5.00  
Procurement plan : 5.00

(a) Financial Year  
(b) Reporting Period

2022-2023
July'22-June'23





(c) Ministry/Division  
(d) Head of Procuring Entity/or  
implementing Agency

Civil Aviation Authority of Bangladesh Chairman, CAAB.
---

GOODS/WORKS PROCUREMENT :- REVENUE BUDGET.

Code No. 3258105																		
WR-I	Repair & Replacement of Neon sign at Ishurdi Airport.	Each /Nos	As per Prepared estimate	OTM	-do-	-do-	EC 5.00 BA 5.00	Planned Dates										
								Planned Dates										
								Actual Dates										
						Sub-Total =	EC 5.00 BA 5.00											

**Approved**

  
  
  
  
 আসাম: দিনারা পত্রিকা (এ ডি)  
 বিমানবন্দর ব্যবস্থাপক  
 শাহু মন্ডল বিমানবন্দর, দাখরাখি।

**CIVIL AVIATION AUTHORITY, BANGLADESH  
OFFICE OF THE SUPERINTENDING ENGINEER,  
E/M CIRCLE-PROJECT, KURMITOLA, DHAKA.**

Annexure-'H'

Name of the Airport : Ishurdi Airport.

Work/Project Executing Division : E/M Division-4

Annual Procurement Plan for Revenue Budgets.

Preliminary Budget Allocation : 20.00  
Procurement plan : 20.00

(a) Financial Year  
(b) Reporting Period

2022-2023
July'22-June'23


(c) Ministry/Division  
(d) Head of Procuring Entity/or  
implementing Agency


Civil Aviation Authority of Bangladesh Chairman, CAAB.
---


GOODS/WORKS PROCUREMENT :- REVENUE BUDGET.

Code No.	Description	Unit	Quantity	Rate	Amount	Planned Dates	Actual Dates	Remarks	
WR-1	Re-wiring and Replacement SDB ,MDB, light ,Fan i/c other Necessary E/M works For Different Type Quarter and PTB at Ishurdi Airport.	Each /Nos	As per Prepared estimate	OTM	-do-	-do-	EC 20.00 BA 20.00	Planned Dates Planned Dates Actual Dates	New
					Sub-Total =		EC 20.00 BA 20.00		


**Approved**

  
মোনাঃ দিলারা পারভীন (এ ডি)  
বিমানবন্দর ব্যবস্থাপক  
শাহ মখদুম বিমানবন্দর, রাজশাহী।

  
মোঃ আল-মামুন  
সিনিয়র প্রকৌশলী (ই/এম) (৩৪ লা)  
৪ম ডিভিশন-৪, সিএএবি  
কুর্মিটোলা, ঢাকা-১২২৯

  
প্রকৌশলী বড়ুয়া  
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)  
ই/এম সার্কেল-প্রকল্প,  
সিএএবি, কুর্মিটোলা, ঢাকা।

  
Md. Abdul Malek  
Chief Engineer  
Civil Aviation Authority

  
মুহাম্মদ আব্দুল মোনেম  
উপ-পরিচালক (পরিচালনা)  
কেন্দ্রীয় বিমান চলাচল কর্তৃপক্ষ  
সদর দপ্তর, কুর্মিটোলা ঢাকা-১২২৯