

**CIVIL AVIATION AUTHORITY OF BANGLADESH
OFFICE OF THE AIRPORT MANAGER
SAIDPUR AIRPORT, NILPHAMARI.**

REVISED ANNUAL PROCUREMENT PLAN

FOR

DEVELOPMENT & REVENUE BUDGET

2022-2023

Approved


**WORK/PROJECT EXECUTING DIVISION
AIRPORT MANAGER
SAIDPUR AIRPORT, NILPHAMARI.**


SUMMARY

Name of the Airport: SAIDPUR AIRPORT, NILPHAMARI.


Code No	Carried Over (On going)			New Jobs			Summary		
	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)
1	2	3	4	5	6	7	8	9	10
100	0	0.00	10.00	4	25.78	10.00	4	25.78	10.00
3258133	0	0.00	25.00	17	74.50	25.00	17	74.50	25.00
3258104	1	1.30	10.00	8	46.50	10.00	9	47.80	10.00
3258105	0	0.00	25.00	9	82.00	25.00	9	82.00	25.00
3258101	0	0.00	10.00	6	20.00	10.00	6	20.00	10.00
3258102	0	0.00	20.00	1	25.00	20.00	1	25.00	20.00
3258108	1	50.00	60.00	1	30.00	60.00	2	80.00	60.00
3258109	0	0.00	10.00	4	17.02	10.00	4	17.02	10.00
3258110	0	0.00	10.00	5	21.00	10.00	5	21.00	10.00
3211201	0	0.00	5.00	1	5.00	5.00	1	5.00	5.00
3255102	0	0.00	6.00	3	13.00	6.00	3	13.00	6.00
3257106	0	0.00	0.00	1	1.00	0.00	1	1.00	0.00
321117	0	0.00	0.00	1	2.00	0.00	1	2.00	0.00

সৈয়দপুর বিমানবন্দর, নীলফামারী এর ২০২২-২৩ আর্থিক সালের বিমানবন্দর ব্যবস্থাপকের খাতের জন্য Revised Annual Procurement Plan তৈরী করা হয়েছে। এমতাবস্থায় এর ২০২২-২৩ আর্থিক সালের জন্য তৈরীকৃত Revised Annual Procurement Plan সদয় অনুমোদনের জন্য সুপারিশ করা হলো।


২৬.০১.২০২৬
বিমানবন্দর ব্যবস্থাপক
সৈয়দপুর বিমানবন্দর, নীলফামারী


০২/০১/২৬
পরিচালক (পরিকল্পনা ও প্রশিক্ষণ)
সিএএবি, সদর দপ্তর, কুর্মিটোলা, ঢাকা।

মুহাম্মদ আব্দুল মোনেম
উপ-পরিচালক (পরিকল্পনা)
বেসামরিক বিমান চলাচল কর্তৃপক্ষ
সদর দপ্তর, কুর্মিটোলা, ঢাকা-১২২৯


০২/০১/২৬
সদস্য (পরিঃ/পরিঃ)
সিএএবি, সদর দপ্তর, কুর্মিটোলা, ঢাকা।

Approved

চেয়ারম্যান
সিএএবি, সদর দপ্তর, কুর্মিটোলা, ঢাকা।

**REVISED ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2022-2023**

Ministry/Division : Ministry of Civil Aviation and Tourism.
Agency : Civil Aviation Authority of Bangladesh.
Organization : Office of the Airport Manager, Saidpur Airport
Procuring Entity Name & Code : Airport Manager, Saidpur Airport. Code No-100.

Budget : Development
Budget Allocation for FY 2022-2023 Tk. 10.00 Lac
Estimated cost : TK. 25.78 Lac

SI No	Package No.	Description of Procurement package Goods/Equipment	Unit	Qty	Procurement method & type	Contract approving Authority	Source of Fund	Estd. Cost (In Lakh Taka)	Time code for Process	Invite/ Advertise Tender	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
01	PG1	Supply of office furniture for different section at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	5.50	Planned Dates								
									Planned Dates								
									Actual Dates								
02	PG2	Supply of Computer, Colour Printer, Scanner, Offline UPS and other items for different section at Saidpur Airport. Computer and accessories at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	6.34	Planned Dates								
									Planned Dates								
									Actual Dates								
03	PG3	Supply and installation of Barmatic board cabinate at office area.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	5.94	Planned Dates	NOA Issued							
								Planned Dates									
								Actual Dates									
04	PG4	Supply of Sofa set for freedom fighter and senior citizen corner.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	8.00	Planned Dates								
									Planned Dates								
									Actual Dates								
Total Estimated Cost								25.78									
Budget Allocation								10.00									

Approved

Handwritten signature
12.02.23
মোঃ মোস্তফা ফেরদৌস ভূমি:
সিএনএস প্রকৌশলী
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten signature
20.02.23
মজিবুর রহমান
সহকারী পরিচালক (এটিএম)
স্টেশন এয়ার ট্রাফিক কন্ট্রোলার
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten signature
20.02.2023
সুপ্রব কুমার ঘোষ
বিমানবন্দর ব্যবস্থাপক
সৈয়দপুর বিমানবন্দর, নীলফামারী।


**REVISED ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2022-2023**


Ministry/Division : Ministry of Civil Aviation and Tourism.
Agency : Civil Aviation Authority of Bangladesh.
Organization : Office of the Airport Manager, Saidpur Airport
Procuring Entity Name & Code : Airport Manager, Saidpur Airport. Code No-3258133.


Budget : Revenue
Budget Allocation for FY 2022-2023 Tk. 25.00 Lac
Estimated cost : TK. 74.50 Lac

SI No	Package No.	Description of Procurement package Goods/Equipment	Unit	Qty	Procurement method & type	Contract approving Authority	Source of Fund	Estd. Cost (In Lakh Taka)	Time code for Process	Invite/ Advertise Tender	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
05	PG5	Supply of Water purifier with accessories for APM office and different section at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	2.22	Planned Dates Planned Dates Actual Dates								NOA Issued
06	PG6	Supply of Crockerries for VIP, APM office, Fire station and rest house.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	2.40	Planned Dates Planned Dates Actual Dates								E-GP Tender লাইভে রয়েছে
07	PG7	Supply and Fitting fixing of Vertical Blinds for Differnt office room and other places of Terminal building at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	4.00	Planned Dates Planned Dates Actual Dates								
08	PG8	Supply of different types of aerodrome materials and other necessary equipments.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	3.00	Planned Dates Planned Dates Actual Dates								
09	PG9	Supply of Real ID card Colour Printer Ribbon, Printer Head and i/c at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	3.00	Planned Dates Planned Dates Actual Dates								

Approved


20.02.23
মোঃ মোস্তফা ফেরদৌস তামিম
সিএনএস প্রকৌশলী
সৈয়দপুর বিমানবন্দর, নীলফামারী


20.02.23
মজিবুর রহমান
সহকারী পরিচালক (এটিএম)
স্টেশন এয়ার ট্রাফিক অফিসার
সৈয়দপুর বিমানবন্দর, নীলফামারী।


26.02.2023
সুব্রত কুমার ঘোষ
বিমানবন্দর ব্যবস্থাপক
সৈয়দপুর বিমানবন্দর, নীলফামারী।

**REVISED ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2022-2023**

Ministry/Division : Ministry of Civil Aviation and Tourism.
Agency : Civil Aviation Authority of Bangladesh.
Organization : Office of the Airport Manager, Saidpur Airport
Procuring Entity Name & Code : Airport Manager, Saidpur Airport. Code No-3258133.

Budget : Revenue
Budget Allocation for FY 2022-2023 Tk. 25.00 Lac
Estimated cost : TK. 74.50 Lac

10	PG10	Supply of signage board with stand for Security and other purpose for different place.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	3.50	Planned Dates								
									Planned Dates								
									Planned Dates								
									Actual Dates								
11	PG11	Cutting Grass, Jungle Bushes both side of RWY 16 and RWY 34, TWY Area and Tree Trimming for RWY 16 and RWY 34 end approach path at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	2.61	Planned Dates								
									Planned Dates								
									Actual Dates								
																	NOA Issued
12	PG12	Supplying & Installation Mosquito/insect trap Machine for Control Tower, PTB, VIP, Rest House & other office area.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	2.41	Planned Dates								
									Planned Dates								
									Actual Dates								
																	NOA Issued
13	PG13	Arrangement of Emergency Airport fire Exercise at Saidpur Airport	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	10.0	Planned Dates								
									Planned Dates								
									Actual Dates								
14	PG14	Supply of Kades Trousers, T-shirts, socks, masks and sunglasses for PT parade of Fire fighter at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	6.00	Planned Dates								
									Planned Dates								
									Actual Dates								
																	Approved
15	PG15	Supply of Air Compressor machine and other accessories for Fire & MT vehicles	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	10.00 7.00	Planned Dates								
									Planned Dates								
									Actual Dates								
16	PG16	Supply of Firewood for Ansar Camp at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	3.36	Planned Dates								
									Planned Dates								
									Actual Dates								
																	NOA Issued

Handwritten signature
12.02.23
মোঃ মোস্তফা ফেরদৌস ভামিম
সিএনএস প্রকৌশলী
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten signature
20.02.23
মজিবুর রহমান
সহকারী পরিচালক (এটিএম)
স্টেশন এয়ার ট্রাফিক অফিসার
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten signature
26.02.2023
সুপ্রব কুমার ঘোষ
বিমানবন্দর ব্যবস্থাপক
সৈয়দপুর বিমানবন্দর, নীলফামারী।

**REVISED ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2022-2023**

Ministry/Division : Ministry of Civil Aviation and Tourism.
Agency : Civil Aviation Authority of Bangladesh.
Organization : Office of the Airport Manager, Saidpur Airport
Procuring Entity Name & Code : Airport Manager, Saidpur Airport. Code No-3258133.

Budget : Revenue
Budget Allocation for FY 2022-2023 Tk. 25.00 Lac
Estimated cost : TK. 74.50 Lac

Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	4.00	Planned Dates	Planned Dates	Actual Dates											
17	PG17	Supply of Marshalling Dress, Raincoat, Gumboot,Helmet, Marshalling Torch. Battery and Flourscent Jacket for ATM Section at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	4.00	Planned Dates										
									Planned Dates										
									Actual Dates										
18	PG18	Supply of File Rack, File Cabinet for Store. Admin, Accounts and Other section at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	8.00	Planned Dates										
									Planned Dates										
									Actual Dates										
19	PG19	সৈয়দপুর বিমানবন্দরে কর্মরত কর্মকর্তা/ কর্মচারীদের বদলী/পিআরএল এর সময় দেওয়ার জন্য ফ্রেস্ট ও অনারবোর্ড	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	2.00	Planned Dates										
									Planned Dates										
									Actual Dates										
20	PG20	Supply of Office Furniture for newly constructed and old Office room of Fire Section at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	5.00	Planned Dates										
									Planned Dates										
									Actual Dates										
21	PG21	Unseen Emergency work at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	3.00	Planned Dates										
									Planned Dates										
									Actual Dates										
Total Estimated Cost								74.50											
Budget Allocation								25.00											

Approved

Handwritten signature
2022.23
মোঃ মোস্তফা বেগমদৌস তামিম
সিএনএস প্রকৌশলী
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten signature
20.02.23
মজিবুর রহমান
সহকারী পরিচালক (এটিএম)
স্টেশন এয়ার ট্রাফিক কন্ট্রোল
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten signature
26.02.2023
মুন্সিব কুমার ঘোষ
বিমানবন্দর ব্যবস্থাপক
সৈয়দপুর বিমানবন্দর, নীলফামারী।

**REVISED ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2022-2023**

Ministry/Division : Ministry of Civil Aviation and Tourism.
Agency : Civil Aviation Authority of Bangladesh.
Organization : Office of the Airport Manager, Saidpur Airport
Procuring Entity Name & Code : Airport Manager, Saidpur Airport. Code No-3258104.

Budget : Revenue
Budget Allocation for FY 2022-2023 Tk. 10.00 Lac
Estimated cost : TK. 47.80 Lac

Sl No	Package No.	Description of Procurement package Goods/Equipment	Unit	Qty	Procurement method & type	Contract approving Authority	Source of Fund	Estd. Cost (In Lakh Taka)	Time code for Process	Invite/ Advertise Tender	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
22	PG22	Supply and installation of Wireless Internet Service at Saidpur Airport	Lot	As per Estimate	RFQ	CAAB	CAAB Own Fund	1.30	Planned Dates Planned Dates Actual Dates								Ongoing
23	PG23	Providing and fitting fixing of Cable TV set top box service for PTB & Rest House and 200 mbps bandwidth wi-fi & data connectivity for passengers and office rooms with allied works at Saidpur Airport	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	6.00	Planned Dates Planned Dates Actual Dates								
24	PG24	Emergency Supply of Spare parts/module/ units of CNS Equipment at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	7.00	Planned Dates Planned Dates Actual Dates								NOA Issued
25	PG25	Scraping & painting of all Hut (DVOR/DME) and scanning machine, baggage tray at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	6.00	Planned Dates Planned Dates Actual Dates								
26	PG26	Providing and fitting fixing of Conference system for conferenced room at Saidpur Airport	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	9.00	Planned Dates Planned Dates Actual Dates								
27	PG27	Emergency Repair and maintenance of different types of CNS Equipment at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	6.00	Planned Dates Planned Dates Actual Dates								

Approved

Handwritten signature
20.02.23
মোঃ মোস্তফা ফেরদৌস তামিম
সিএনএস একৌশলী
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten signature
20.02.23
মজিবুর রহমান
সহকারী পরিচালক (এটিএস)
স্টেশন এয়ার ট্রাফিক অফিসার
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten signature
20.02.2023
সুপ্রব কুমার ঘোষ
বিমানবন্দর ব্যবস্থাপক
সৈয়দপুর বিমানবন্দর, নীলফামারী।

**REVISED ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2022-2023**

Ministry/Division : Ministry of Civil Aviation and Tourism.
Agency : Civil Aviation Authority of Bangladesh.
Organization : Office of the Airport Manager, Saidpur Airport
Procuring Entity Name & Code : Airport Manager, Saidpur Airport. Code No-3258104.

Budget : Revenue
Budget Allocation for FY 2022-2023 Tk. 10.00 Lac
Estimated cost : TK. 47.80 Lac

28	PG28	Supply and installation of LED 55" TV for PTB and APM office at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	6.00	Planned Dates								
									Planned Dates	Actual Dates							
29	PG29	Supply and Installation of Spare Parts for Voice Recorder at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	3.50	Planned Dates								
									Planned Dates								
									Actual Dates								
30	PG30	Unseen emergency CNS work at Saidpur Airport	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	3.00	Planned Dates								
									Planned Dates								
									Actual Dates								
Total Estimated Cost								47.80									
Budget Allocation								10.00									

Approved

Handwritten signature
20.02.23
মোঃ মোস্তফা ফেরদৌস তামিম
সিএনএস এক্সপ্লোরী
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten signature
20.02.23
মজিবুর রহমান
সহকারী পরিচালক (এটিএম)
স্টেশন এয়ার ট্রাফিক কন্ট্রোলার
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten signature
20.02.2026
মুঞ্জিব কুমার ঘোষ
বিমানবন্দর ব্যবস্থাপক
সৈয়দপুর বিমানবন্দর, নীলফামারী।

**REVISED ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2022-2023**

Ministry/Division : Ministry of Civil Aviation and Tourism.
Agency : Civil Aviation Authority of Bangladesh.
Organization : Office of the Airport Manager, Saidpur Airport
Procuring Entity Name & Code : Airport Manager, Saidpur Airport. Code No-3258105.

Budget : Revenue
Budget Allocation for FY 2022-2023 Tk. 25.00 Lac
Estimated cost : TK. 82.00 Lac

SI No	Package No.	Description of Procurement package Goods/Equipment	Unit	Qty	Procurement method & type	Contract approving Authority	Source of Fund	Estd. Cost (In Lakh Taka)	Time code for Process	Invite/ Advertise Tender	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
31	PG31	Supply of Fuel for Generator at powerhouse.	Lot	As per Estimate	DPM	CAAB	CAAB Own Fund	20.00	Planned Dates								
									Planned Dates								
									Actual Dates								
32	PG32	Maintenance and Repair of various Office PC and UPS, HHMD, walkie-Talkie set and other Equipments at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	4.00	Planned Dates								
									Planned Dates								
									Actual Dates								
33	PG33	Rearrangement of access control system with PVC Security pass printing in/c allied works at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	15.00	Planned Dates								
									Planned Dates								
									Actual Dates								
34	PG34	Providing/fitting/fixing of Wi-fi connection for new office room and rest house and Extension of Existing WI-FI Bandwidth capacity with allied Works at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	6.00	Planned Dates								
									Planned Dates								
									Actual Dates								

Approved

Amir
12.02.23
মোঃ মোস্তফা ফেরদৌস তামিম
সিএনএস প্রকৌশলী
সৈয়দপুর বিমানবন্দর, নীলফামারী।

মজিবুর রহমান
28.02.2023
মজিবুর রহমান
সহকারী পরিচালক (এটিএম)
স্টেশন এয়ার ট্রাফিক কন্ট্রোল
সৈয়দপুর বিমানবন্দর, নীলফামারী।

পুল্লব কুমার ঘোষ
26.02.2023
পুল্লব কুমার ঘোষ
বিমানবন্দর ব্যবস্থাপক
সৈয়দপুর বিমানবন্দর, নীলফামারী।

[Signature]
Page 9 of 20

**REVISED ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2022-2023**

Ministry/Division : Ministry of Civil Aviation and Tourism.
Agency : Civil Aviation Authority of Bangladesh.
Organization : Office of the Airport Manager, Saidpur Airport
Procuring Entity Name & Code : Airport Manager, Saidpur Airport. Code No-3258105.

Budget : Revenue
Budget Allocation for FY 2022-2023 Tk. 25.00 Lac
Estimated cost : TK. 82.00 Lac

Sl. No.	PG	Description	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	9.00	Planned Dates								
									Planned Dates	Actual Dates							
35	PG35	Providing/fitting/fixing and upgradation of BTCL Connection for Passengers(Arrival, Departure), SATO, SCO and other Officials and Intercom Connection for new Office rooms and other places with accessories for official use at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	9.00	Planned Dates								
									Planned Dates								
									Actual Dates								
36	PG36	Repair and Maintenance of Earthing system of various CNS equipment at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	4.00	Planned Dates								
									Planned Dates								
									Actual Dates								
37	PG37	Replacement & Providing Fitting fixing of Conveyor belt of Hold Baggage and Cabin Baggage Scanning Machine in/c other allied works at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	8.00	Planned Dates								
									Planned Dates								
									Actual Dates								
38	PG38	Emergency Unseen CNS Supply at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	8.00	Planned Dates								
									Planned Dates								
									Actual Dates								
39	PG39	Emergency Unseen CNS Works at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	8.00	Planned Dates								
									Planned Dates								
									Actual Dates								
Total Estimated Cost								82.00									
Budget Allocation								25.00									

Approved

Handwritten signature
20.02.23
মোঃ মোস্তফা ফেরদৌস তামিম
সিএনএস প্রকৌশলী
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten signature
20.02.2023
মজিবুর রহমান
সহকারী পরিচালক (এটিএম)
স্টেশন এয়ার ট্রাফিক অফিসার
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten signature
20.02.2023
সুপ্রব কুমার ঘোষ
বিমানবন্দর ব্যবস্থাপক
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten signature

**REVISED ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2022-2023**

Ministry/Division : Ministry of Civil Aviation and Tourism.
Agency : Civil Aviation Authority of Bangladesh.
Organization : Office of the Airport Manager, Saidpur Airport
Procuring Entity Name & Code : Airport Manager, Saidpur Airport. Code No-3258101.

Budget : Revenue
Budget Allocation for FY 2022-2023 Tk. 10.00 Lac
Estimated cost : TK. 20.00 Lac

SI No	Package No.	Description of Procurement package Goods/Equipment	Unit	Qty	Procurement method & type	Contract approving Authority	Source of Fund	Estd. Cost (In Lakh Taka)	Time code for Process	Invite/ Advertise Tender	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
40	PG40	Repair and Maintenance of Fire Vehicle Protector 4, Titan 2 and Ambulance.	Lot	As per Estimate	LTM(NCT)	CAAB	CAAB Own Fund	3.00	Planned Dates										
									Planned Dates										
									Actual Dates										
41	PG41	Purchase of Battery and tyre for MT and fire Vehicle at Saidpur Airport	Lot	As per Estimate	DPM	CAAB	CAAB Own Fund	3.00	Planned Dates										
									Planned Dates										
									Actual Dates										
42	PG42	Providing & Fitting/ Fixing of Spare parts for Maintenance of Prado (Cho-Metro-Gha-11-0166).	Lot	As per Estimate	LTM(NCT)	CAAB	CAAB Own Fund	3.00	Planned Dates										
									Planned Dates										
									Actual Dates										
43	PG43	Repair Maintenance And Supply of Spare Parts for Ambulance at Saidpur Airport	Lot	As per Estimate	LTM(NCT)	CAAB	CAAB Own Fund	5.00	Planned Dates										
									Planned Dates										
									Actual Dates										
44	PG44	Providing & Fitting/ Fixing of Spare parts for Maintenance of Hilux Pickup no-D.M. Tha-15-0810.	Lot	As per Estimate	LTM(NCT)	CAAB	CAAB Own Fund	3.00	Planned Dates										
									Planned Dates										
									Actual Dates										
45	PG45	Providing & Fitting Fixing of Spare parts for Grass cutting TAFE tractor.	Lot	As per Estimate	LTM(NCT)	CAAB	CAAB Own Fund	3.00	Planned Dates										
									Planned Dates										
									Actual Dates										
Total Estimated Cost								18.00											
Budget Allocation								10.00											

Approved

Approved
20.02.23
মোঃ মোস্তফা ফেরদৌস তামিম
সিএনএস এক্সিকিউটিভ
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Approved
20.02.2023
মজিবুর রহমান
সহকারী পরিচালক (এটিএম)
স্টেশন ওয়ার ট্রাফিক অফিসার
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Approved
20.02.2023
মুঞ্জুর কুমার ঘোষ
বিমানবন্দর ব্যবস্থাপক
সৈয়দপুর বিমানবন্দর, নীলফামারী।

**REVISED ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2022-2023**

Ministry/Division : Ministry of Civil Aviation and Tourism.
Agency : Civil Aviation Authority of Bangladesh.
Organization : Office of the Airport Manager, Saidpur Airport
Procuring Entity Name & Code : Airport Manager, Saidpur Airport. Code No-3258102.

Budget : Revenue
Budget Allocation for FY 2022-2023 Tk. 20.00 Lac
Estimated cost : TK. 25.00 Lac

Sl No	Package No.	Description of Procurement package Goods/Equipment	Unit	Qty	Procurement method & type	Contract approving Authority	Source of Fund	Estd. Cost (In Lakh Taka)	Time code for Process	Invite/ Advertise Tender	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
46	PG46	Supply of fuel and lubricant for MT and fire section.	Lot	As per Estimate	DPM	CAAB	CAAB Own Fund	25.00	Planned Dates								
									Planned Dates								
									Actual Dates								
Total Estimated Cost								25.00									
Budget Allocation								20.00									

Approved

Amir
20.02.23

মোঃ মোস্তফা ফেরদৌস জামিম
সিএনএস প্রকৌশলী
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Amir
20.02.23

মজিবুর রহমান
সহকারী পরিচালক (এটিএম)
স্টেশন এরার ট্রাফিক অফিসার
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Amir
20.02.23

সুপ্রব কুমার ঘোষ
বিমানবন্দর ব্যবস্থাপক
সৈয়দপুর বিমানবন্দর, নীলফামারী।

**REVISED ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2022-2023**

Ministry/Division : Ministry of Civil Aviation and Tourism.
Agency : Civil Aviation Authority of Bangladesh.
Organization : Office of the Airport Manager, Saidpur Airport
Procuring Entity Name & Code : Airport Manager, Saidpur Airport. Code No-3258108.

Budget : Revenue
Budget Allocation for FY 2022-2023 Tk. **60.00** Lac
Estimated cost : TK. **80.00** Lac

Sl No	Package No.	Description of Procurement package Goods/Equipment	Unit	Qnty	Procurement method & type	Contract approving Authority	Source of Fund	Estd. Cost (In Lakh Taka)	Time code for Process	Invite/ Advertise Tender	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
47	PG47	Repair & maintenance of Saidpur Airport during the year 2021-2022 (S:H: Cleaning and swiping of terminal building, VIP lounge & Holding lounge, toilet, car parking area (12 months) at Saidpur Airport.) (Out Sourcing).	Lot	As per Estimate	OTM	CAAB	CAAB Own Fund	80.00	Planned Dates Planned Dates Actual Dates										
Total Estimated Cost								80.00											
Budget Allocation								60.00											

Approved

Handwritten: 20.02.23
মোঃ মোস্তফা ফেরদৌস জামিল
সিএনএস প্রকৌশলী
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten: 20.02.2023
মজিবুর রহমান
সহকারী পরিচালক (এটিএম)
স্টেশন এয়ার ট্রাফিক অফিসার
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten: 26.02.2023
সুব্রত কুমার ঘোষ
বিমানবন্দর ব্যবস্থাপক
সৈয়দপুর বিমানবন্দর, নীলফামারী।

**REVISED ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2022-2023**

Ministry/Division : Ministry of Civil Aviation and Tourism.
Agency : Civil Aviation Authority of Bangladesh.
Organization : Office of the Airport Manager, Saidpur Airport
Procuring Entity Name & Code : Airport Manager, Saidpur Airport. Code No-3258109.

Budget : Revenue
Budget Allocation for FY 2022-2023 Tk. 10.00 Lac
Estimated cost : TK. 17.02 Lac

SI No	Package No.	Description of Procurement package Goods/Equipment	Unit	Qty	Procurement method & type	Contract approving Authority	Source of Fund	Estd. Cost (In Lakh Taka)	Time code for Process	Invite/ Advertise Tender	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
48	PG48	Cleaning residential Area and gardening in front of VIP, Surrounding area of Apron, In front of Fire Station, Rest house & PTB at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	2.02	Planned Dates Planned Dates Actual Dates									NOA Issued	
49	PG49	Gardening Around/Inside PTB and Supply of Green/Flower plant pots for PTB at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	5.00	Planned Dates Planned Dates Actual Dates										
50	PG50	সৈয়দপুর বিমানবন্দরের ইনডোর প্রাচীরে মাঝারি সাইজের ইরিকা পাম গাছ, বিভিন্ন জাতের পাতা বাহার, সাদা মেসেভা ফুলসহ টবের গাছ, অন্যান্য ফুলসহ টবের গাছ, ফুলসহ গোলাপের টব, বাউগাছ ৪-৪.৫ ফুট লম্বা।	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	5.00	Planned Dates Planned Dates Actual Dates										Approved
51	PG51	Different types of Summer Seasonal flower plant. Summer beautification of VIP & VVIP garden of Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	5.00	Planned Dates Planned Dates Actual Dates										
Total Estimated Cost								17.02											
Budget Allocation								10.00											

Handwritten: 20.02.23
মোঃ মোস্তফা ফেরদৌস জামিল
সিএনএস প্রকৌশলী
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten: 20.02.2023
মজিবুর রহমান
সহকারী পরিচালক (এটিএম)
স্টেশন এয়ার ট্রাফিক অফিসার
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten: 26.02.2023
সুপ্রব কুমার ঘোষ
বিমানবন্দর ব্যবস্থাপক
সৈয়দপুর বিমানবন্দর, নীলফামারী।

**REVISED ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2022-2023**

Ministry/Division : Ministry of Civil Aviation and Tourism.
Agency : Civil Aviation Authority of Bangladesh.
Organization : Office of the Airport Manager, Saidpur Airport
Procuring Entity Name & Code : Airport Manager, Saidpur Airport. Code No-3258110.

Budget : Revenue
Budget Allocation for FY 2022-2023 Tk. 10.00 Lac
Estimated cost : TK. 21.00 Lac

SI No	Package No.	Description of Procurement package Goods/Equipment	Unit	Qty	Procurement method & type	Contract approving Authority	Source of Fund	Estd. Cost (In Lakh Taka)	Time code for Process	Invite/ Advertise Tender	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
52	PG52	Supply of Sanitation Goods for different section and rest house at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	7.00	Planned Dates Planned Dates Actual Dates								
53	PG53	Supply of Sanitation Goods for Fire station and Ansar camp at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	3.00	Planned Dates Planned Dates Actual Dates								
54	PG54	Supply and Installation of Automatic Hand Sanitizing station, protection at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	5.00	Planned Dates Planned Dates Actual Dates								
55	PG55	Maintenance & Servicing work for RO system water purifier at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	3.00	Planned Dates Planned Dates Actual Dates								
56	PG56	সৈয়দপুর বিমানবন্দরে মশা ও বিভিন্ন ধরনের পোকা-মাকড় নিধনের জন্য পেস্ট কন্ট্রোল ও অন্যান্য মালামাল সরবরাহ।	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	3.00	Planned Dates Planned Dates Actual Dates								
Total Estimated Cost								21.00									
Budget Allocation								10.00									

Approved

Handwritten: 12.02.23
মোঃ মোস্তফা ফেরদৌস তামিম
সিএনএস প্রকৌশলী
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten: 20.02.2023
মজিবুর রহমান
সহকারী পরিচালক (এটিএম)
স্টেশন এয়ার ট্রাফিক অফিসার
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten: 26.02.2023
সুপ্রভ কুমার ঘোষ
বিমানবন্দর ব্যবস্থাপক
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten Signature

**REVISED ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2022-2023**

Ministry/Division : Ministry of Civil Aviation and Tourism.
Agency : Civil Aviation Authority of Bangladesh.
Organization : Office of the Airport Manager, Saidpur Airport
Procuring Entity Name & Code : Airport Manager, Saidpur Airport. Code No-3211201.

Budget : Revenue
Budget Allocation for FY 2022-2023 Tk. 5.00 Lac
Estimated cost : TK. 5.00 Lac

Sl No	Package No.	Description of Procurement package Goods/Equipment	Unit	Qty	Procurement method & type	Contract approving Authority	Source of Fund	Estd. Cost (In Lakh Taka)	Time code for Process	Invite/ Advertise Tender	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
57	PG57	Arrangement of different program related to the celebration of the 'MUJIB BORSHO'	Lot	As per Estimate	LTM(NCT)	CAAB	CAAB Own Fund	5.00	Planned Dates								
									Planned Dates								
									Actual Dates								
Total Estimated Cost								5.00									
Budget Allocation								5.00									

Approved

Handwritten signature
20.02.23
মোঃ মোস্তফা ফেরদৌস তাহিম
সিএনএস প্রকৌশলী
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten signature
20.02.2023
মজিবুর রহমান
সহকারী পরিচালক (এটিএম)
স্টেশন এয়ার ট্রাফিক অফিসার
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten signature
20.02.2023
সুপ্রব কুমার ঘোষ
বিমানবন্দর ব্যবস্থাপক
সৈয়দপুর বিমানবন্দর, নীলফামারী।

Handwritten signature

**REVISED ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2022-2023**

Ministry/Division : Ministry of Civil Aviation and Tourism.
Agency : Civil Aviation Authority of Bangladesh.
Organization : Office of the Airport Manager, Saidpur Airport
Procuring Entity Name & Code : Airport Manager, Saidpur Airport. Code No-3255102.

Budget : Revenue
Budget Allocation for FY 2022-2023 Tk. 6.00 Lac
Estimated cost : TK. 13.00 Lac

SI No	Package No.	Description of Procurement package Goods/Equipment	Unit	Qty	Procurement method & type	Contract approving Authority	Source of Fund	Estd. Cost (In Lakh Taka)	Time code for Process	Invite/ Advertise Tender	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
58	PG58	Supply of Stationery Items for different section at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	4.00	Planned Dates Planned Dates Actual Dates								NOA Issued	
59	PG59	Supply of Different types of Computer Printer Cartrize, photocopier Cartrize, pen holder, Passenger Opinion form, STP Form and other items at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	4.00	Planned Dates Planned Dates Actual Dates									Approved
60	PG60	Supply of Security Baggage Checked Sticker (1000 Sticker in every Books) as per sample at Saidpur Airport.	Lot	As per Estimate	LTM(NCT) e-GP	CAAB	CAAB Own Fund	5.00	Planned Dates Planned Dates Actual Dates									NOA Issued
Total Estimated Cost								13.00										
Budget Allocation								6.00										

Amma
20.02.23
মোঃ মোস্তফা ফেরদৌস তামিম
সিএনএস প্রকৌশলী
সৈয়দপুর বিমানবন্দর, নীলফামারী।

মজিবুর রহমান
20.02.2023
মজিবুর রহমান
সহকারী পরিচালক (এটিএম)
স্টেশন এয়ার ট্রাফিক অফিসার
সৈয়দপুর বিমানবন্দর, নীলফামারী।

মুন্সিব কুমার ঘোষ
20.2.2023
মুন্সিব কুমার ঘোষ
বিমানবন্দর ব্যবস্থাপক
সৈয়দপুর বিমানবন্দর, নীলফামারী।

[Signature]

**REVISED ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2022-2023**

Ministry/Division : Ministry of Civil Aviation and Tourism.
Agency : Civil Aviation Authority of Bangladesh.
Organization : Office of the Airport Manager, Saidpur Airport
Procuring Entity Name & Code : Airport Manager, Saidpur Airport. Code No-3257301.

Budget : Revenue
Budget Allocation for FY 2022-2023 Tk. **5.00** Lac
Estimated cost : TK. **5.00** Lac

SI No	Package No.	Description of Procurement package Goods/Equipment	Unit	Qty	Procurement method & type	Contract approving Authority	Source of Fund	Estd. Cost (In Lakh Taka)	Time code for Process	Invite/ Advertise Tender	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
61	PG61	Lighting & Others Related Works for Celebrating Birthday of Bangabandhu Sheikh Mujibur Rahman & National Child Day at 17th March at Saidpur Airport.	Lot	As per Estimate	DPM	CAAB	CAAB Own Fund	1.00	Planned Dates								
									Planned Dates								
									Actual Dates								
62	PG62	Lighting & Others Related Works for Celebrating 26th March Independent Day.	Lot	As per Estimate	DPM	CAAB	CAAB Own Fund	1.00	Planned Dates								
									Planned Dates								
									Actual Dates								
63	PG63	Lighting & Others Related Works for Celebrating 16th December Victory Day.	Lot	As per Estimate	DPM	CAAB	CAAB Own Fund	1.00	Planned Dates								
									Planned Dates								
									Actual Dates								
64	PG64	Supply of Various Items for 15th August National Mourning Day.	Lot	As per Estimate	DPM	CAAB	CAAB Own Fund	1.00	Planned Dates								
									Planned Dates								
									Actual Dates								
65	PG65	Lighting & Others Related Works for Celebrating Sheikh Rasel Day.	Lot	As per Estimate	DPM	CAAB	CAAB Own Fund	1.00	Planned Dates								
									Planned Dates								
									Actual Dates								
Total Estimated Cost								5.00									
Budget Allocation								5.00									

Approved

M. A. Amin
20.02.23
মোঃ মোস্তফা ফেরদৌস ডায়ম
সিএনএস প্রকৌশলী
সৈয়দপুর বিমানবন্দর, নীলফামারী।

M. J. Rahman
20.02.2023
মজিবুর রহমান
সহকারী পরিচালক (এটিএম)
স্টেশন এয়ার ট্রাফিক অফিসার
সৈয়দপুর বিমানবন্দর, নীলফামারী।

M. K. Ghosh
26.02.2023
মুন্সুর কুমার ঘোষ
কমান্ডার অব স্থাপক
সৈয়দপুর বিমানবন্দর, নীলফামারী।

[Signature]
Page 18 of 20

**REVISED ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2022-2023**

Ministry/Division : Ministry of Civil Aviation and Tourism.
Agency : Civil Aviation Authority of Bangladesh.
Organization : Office of the Airport Manager, Saidpur Airport
Procuring Entity Name & Code : Airport Manager, Saidpur Airport. Code No-3257106.

Budget : Revenue
Budget Allocation for FY 2022-2023 Tk. **0.00** Lac
Estimated cost : TK. **1.00** Lac

Sl No	Package No.	Description of Procurement package Goods/Equipment	Unit	Qty	Procurement method & type	Contract approving Authority	Source of Fund	Estd. Cost (In Lakh Taka)	Time code for Process	Invite/ Advertise Tender	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
66	PG66	সৈয়দপুর বিমানবন্দরে শুদ্ধাচার বিষয়ক কর্মশালা/সেমিনার আয়োজন	Lot	As per Estimate	DPM	CAAB	CAAB Own Fund	1.00	Planned Dates								
									Planned Dates								
									Actual Dates								
Total Estimated Cost								1.00									
Budget Allocation								0.00									

Approved

Amir
20.02.23
মোঃ মোস্তফা ফেরদৌস তামিম
সিএনএস প্রকৌশলী
সৈয়দপুর বিমানবন্দর, নীলফামারী।

M. J. Rahman
20.02.2023
মজিবুর রহমান
সহকারী পরিচালক (এটিএম)
স্টেশন এয়ার ট্রাফিক অফিসার
সৈয়দপুর বিমানবন্দর, নীলফামারী।

S. K. Ghosh
26.02.2023
সুপ্রব কুমার ঘোষ
বিমানবন্দর ব্যবস্থাপক
সৈয়দপুর বিমানবন্দর, নীলফামারী।

**REVISED ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR: 2022-2023**

Ministry/Division : Ministry of Civil Aviation and Tourism.
Agency : Civil Aviation Authority of Bangladesh.
Organization : Office of the Airport Manager, Saidpur Airport
Procuring Entity Name & Code : Airport Manager, Saidpur Airport. Code No-321117.

Budget : Revenue
Budget Allocation for FY 2022-2023 Tk. **0.00** Lac
Estimated cost : TK. **2.00** Lac

SI No	Package No.	Description of Procurement package Goods/Equipment	Unit	Qty	Procurement method & type	Contract approving Authority	Source of Fund	Estd. Cost (In Lakh Taka)	Time code for Process	Invite/ Advertise Tender	Tender/ Proposal Opening	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
67	PG67	সৈয়দপুর বিমানবন্দরে যাত্রী সাধারণ ও অফিসের জন্য ওয়াইফাই/ইন্টারনেট সেবা সংযোগ	Lot	As per Estimate	DPM	CAAB	CAAB Own Fund	2.00	Planned Dates								
									Planned Dates								
									Actual Dates								
Total Estimated Cost								2.00									
Budget Allocation								0.00									

Approved

Amir
20.02.23
মোঃ মোস্তফা ফেরদৌস তামিম
সিএনএস প্রকৌশলী
সৈয়দপুর বিমানবন্দর, নীলফামারী।

মজিবুর রহমান
20.02.2023
মজিবুর রহমান
সহকারী পরিচালক (এটিএম)
স্টেশন এয়ার ট্রাফিক অফিসার
সৈয়দপুর বিমানবন্দর, নীলফামারী।

সুপ্রব কুমার ঘোষ
26.02.2023
সুপ্রব কুমার ঘোষ
বিমানবন্দর ব্যবস্থাপক
সৈয়দপুর বিমানবন্দর, নীলফামারী।