

**RREVISIED ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM**  
**FINANCIAL YEAR 2022-2023**


**Procuring Entity Name & Code: Director, Shah Amanat International Airport, Chattogram**  
**Project/Programme Code**

**100, 3211107, 3231302, 3255102, 3258101, 3258102, 3258104, 3258105, 3258108, 3258109, 3258110, 3258111, 3258133**


**FY 2022-23: Proposed Budget: 1049 (Figure in Lac TK)**


Code No.	On Going FY: 2021-22			Works FY: 2022-23			Summary		
	Total Works	Estimated Cost (Lac TK)	Budget Allocation	Total Works	Estimated Cost (Lac TK)	Budget Allocation	Total Works	Estimated Cost (Lac TK)	Budget Allocation
1	2	3	4	5	6	7	8	9	10
100	2	26.5		8	86.5		10	124	
3211107	0	0		3	110		4	110	
3231302	0	0		4	12		4	12	
3255102	1	1.5		5	34		6	35.5	
3258101	11	55.5		13	69		24	124.5	
3258102	0	0		1	60		1	60	
3258104	0	0		1	5		1	5	
3258105	1	14		16	186		17	225	
3258108	0	0		1	200		1	200	
3258109	2	9		2	5.5		4	14.5	
3258110	2	10		1	6		3	16	
3258111	1	10		2	30		3	40	
3258133	3	8.5		8	69		11	77.5	
						<b>Total</b>	<b>88</b>	<b>1049</b>	


সদয় অনুমোদনের জন্য উপস্থাপন করা হলো।

  
**মোঃ ইলনুল মুহী**  
 সিএনএস প্রকৌশলী  
 শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
 চট্টগ্রাম।

**Md. Hamidur Rahman**  
 Asst. Director (CNS)  
 Station Communication Officer  
 Shah Amanat Int'l Airport, Chattogram

  
 মুহাম্মদ আব্দুল মোনেম  
 উপ-পরিচালক (পরিকল্পনা)  
 বেসামরিক বিমান চলাচল কর্তৃপক্ষ  
 ১৪ দপ্তর কমিটোলা, ঢাকা-১২২৯

  
 ক্রপ ক্যাপ্টেন আসলিম আহমেদ, পিএসসি  
 পরিচালক  
 শাহ আমানত আন্তর্জাতিক বিমানবন্দর,  
 চট্টগ্রাম।

  
 এয়ার কমডোর মাদিকুর রহমান চৌধুরী  
 সদস্য (পরিচালনা ও পরিকল্পনা)  
 বেসামরিক বিমান চলাচল কর্তৃপক্ষ।

**Approved**

  
 চেয়ারম্যান  
 বেসামরিক বিমান চলাচল কর্তৃপক্ষ  
 ঢাকা, বাংলাদেশ।

**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM  
FINANCIAL YEAR 2022-2023**

Ministry/Division Ministry of Civil Aviation and Tourism  
Agency Civil Aviation Authority of Bangladesh  
Procuring Entity Director, Shah Amanat International Airport.  
Code 100

Budget: Office Equipment and Furniture  
Budget Allocation for FY 2022-23  
Proposed Budget Tk. : 96 Lac

Serial No.	Description of procurement package Goods/ Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3	Supply of Photocopier Machine (03 Nos.) at SAIA, Ctg.	Job	1	e-GP LTM	HOPE	CAAB own fund	9.50	Planned Dates		27-Aug-22	10-Sep-22	15-Oct-22	29-Oct-22	05-Nov-22	03-Dec-22		01-Feb-23
								Planned Days		0	14	35	14	7	28	98	60
								Actual Dates									
4	Supply and Installation of Desktop and Laptop at SAIA, Ctg.	Job	1	e-GP OTM	HOPE	CAAB own fund	10.00	Planned Dates		27-Aug-22	10-Sep-22	15-Oct-22	29-Oct-22	05-Nov-22	03-Dec-22		01-Feb-23
								Planned Days		0	14	35	14	7	28	98	60
								Actual Dates									
5	Supply and Installation of Printer and Scanner at SAIA, Ctg.	Job	1	e-GP OTM	HOPE	CAAB own fund	5.00	Planned Dates		27-Aug-22	10-Sep-22	15-Oct-22	29-Oct-22	05-Nov-22	03-Dec-22		01-Feb-23
								Planned Days		0	14	35	14	7	28	98	60
								Actual Dates									
6	Repair, Scraping & Painting of Sofa Set & Chair etc. at SAIA, Ctg	Job	1	e-GP LTM	HOPE	CAAB own fund	10.00	Planned Dates		27-Aug-22	10-Sep-22	15-Oct-22	29-Oct-22	05-Nov-22	03-Dec-22		01-Feb-23
								Planned Days		0	14	35	14	7	28	98	60
								Actual Dates									

*Edan*  
মোঃ ইব্রাহিম মুহী  
পিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

*John*  
**Md. Hamidur Rahman**  
Asst. Director (CNS)  
Station Communication Officer  
Shah Amanat Int'l Airport, Chattogram

*(Signature)*

*John*  
ক্রম ক্যাপ্টেন তাসলিম আহমেদ, পিএসসি  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর.  
চট্টগ্রাম।


**Approved**

**ANNUAL PROCUREMENT PLAN, SHAH AMANAT INTERNATIONAL AIRPORT, CHATTOGRAM  
FINANCIAL YEAR 2022-2023**


Ministry/Division Ministry of Civil Aviation and Tourism  
Agency Civil Aviation Authority of Bangladesh  
Procuring Entity Director, Shah Amanat International Airport.  
Code 3258133

Budget: Airport Maintenance  
Budget Allocation for FY 2022-23  
Proposed Budget Tk. : 77.5 Lac

Serial No	Description of procurement package Goods/ Equipment	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4	Casual labour for cargo and other section Shah Amanat International Airport.	Job	1	LTM/e-GP	HOPE	CA AB own fund	20.00	Planned Dates		20-Nov-22	04-Dec-22	08-Jan-23	22-Jan-23	29-Jan-23	26-Feb-23		27-Apr-23
								Planned Days		0	14	35	14	7	28	98	60
								Actual Dates									
5	Cutting jungle shrub including removing & cleaning spot/site etc. at residential area (rest house, mosque, pond, footpath, maintenance road side, VOR and Tx station etc.) Shah Amanat International Airport.	Job	1	LTM/e-GP	HOPE	CA AB own fund	10.00	Planned Dates		20-Nov-22	04-Dec-22	08-Jan-23	22-Jan-23	29-Jan-23	26-Feb-23		27-Apr-23
								Planned Days		0	14	35	14	7	28	98	60
								Actual Dates									
6	Supply of high pressure synthetic delivery hose, steel stretcher for fire station at SAIA, CTG.	Job	1	LTM/e-GP	HOPE	CA AB own fund	12.0	Planned Dates		20-Nov-22	04-Dec-22	08-Jan-23	22-Jan-23	29-Jan-23	26-Feb-23		27-Apr-23
								Planned Days		0	14	35	14	7	28	98	60
7	Removing Sludge from the bottom of airport lake in front of PTB at SAIA, CTG.	Job	1	LTM/e-GP	HOPE	CA AB own fund	27.00	Planned Dates		20-Nov-22	04-Dec-22	08-Jan-23	22-Jan-23	29-Jan-23	26-Feb-23		27-Apr-23
								Planned Days		0	14	35	14	7	28	98	60

  
মোঃ হাবিবুল মুহী  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

  
**Md. Hamidur Rahman**  
Asst. Director (CNS)  
Station Communication Officer  
Shah Amanat Int'l Airport, Chattogram

  
গ্রুপ ক্যাপ্টেন তাসলিম আহমেদ, পিএসসি  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর,  
চট্টগ্রাম।

**Approved**

Serial No.	Description of procurement package Goods/ Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost (In lakh Taka)	Time Code for Processes	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
0	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
8	Supply of Light-water synthetic Aqueous Film Foaming Foam (AFFF) compound for use in SAIA,CTG.	Job	1	LTM/e-GP	HOPE	CAA B own fund	12.0	Planned Dates		20-Nov-22	01-Jan-23	12-Feb-23	19-Mar-23	26-Mar-23	23-Apr-23		12-Jul-23
								Planned Days		0	42	42	35	7	28	154	80
								Actual Dates									
9	Cutting jungle shrub including removing & cleaning spot/site etc. at GP hut/RWY 23 area & localizer hut/RWY 05 for Shah Amanat International Airport.	Job	1	LTM	HOPE	CAA B own fund	5.00	Planned Dates		20-Nov-22	01-Jan-23	12-Feb-23	19-Mar-23	26-Mar-23	23-Apr-23		23-May-23
								Planned Days		0	42	42	35	7	28	154	30
								Actual Dates									
10	Supply of Breathing Apparatus set at Shah Amanat International Airport, Chattogram.	Job	1	LTM/e-GP	HOPE	CAA B own fund	12.0	Planned Dates		20-Nov-22	04-Dec-22	08-Jan-23	22-Jan-23	29-Jan-23	26-Feb-23		27-Apr-23
								Planned Days		0	14	35	14	7	28	98	60
								Actual Dates									
11	Different type of emergency items (quotation) at SAIA, CTG	Job	1	LTM/e-GP	HOPE	CAA B own fund	4.00	Planned Dates		20-Nov-22	04-Dec-22	08-Jan-23	22-Jan-23	29-Jan-23	26-Feb-23		27-Apr-23
								Planned Days		0	14	35	14	7	28	98	60
								Actual Dates									
12	Supply of crockeries items at SAIA, CTG	Job	1	LTM/e-GP	HOPE	CAA B own fund	10.0	Planned Dates		20-Nov-22	04-Dec-22	08-Jan-23	22-Jan-23	29-Jan-23	26-Feb-23		27-Apr-23
								Planned Days		0	14	35	14	7	28	98	60
								Actual Dates									

মোঃ ইবনুল মুহী  
সিএনএস প্রকৌশলী  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

**Md. Hamidur Rahman**  
Asst. Director (CNS)  
Station Communication Officer  
Shah Amanat Int'l Airport, Chattogram

ক্রম ক্যাপ্টেন আসলাম আহমেদ, পিএসসি  
পরিচালক  
শাহ আমানত আন্তর্জাতিক বিমানবন্দর  
চট্টগ্রাম।

Approved