

**CIVIL AVIATION AUTHORITY OF BANFLADESH
OFFICE OF THE AIRPORT MANAGER
CUMILLA AIRPORT, CUMILLA.**

**ANNUAL PROCUREMENT PLAN
FOR
DEVELOPMENT/REVENUE BUDGET**

2023-2024

Approved



Date: 13.07.23

SUMMARY (কুমিল্লা বিমানবন্দর)

Code No	Carried Over (On going)			New Jobs			Summary		
	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)
1	2	3	4	5	6	7	8	9	10
100	00	--	--	1	3.5	3	1	3.5	3
3258101	00	--	--	1	2	2	1	2	2
3258102	00	--	--	1	2	2	1	2	2
3258105	00	--	--	3	5	6	3	5	6
3258110	00	--	--	1	1	1	1	1	1
3258133	00	--	--	3	3.5	2	3	3.5	2

সদয় অবগতির জন্য জানানো যাচ্ছে যে, কুমিল্লা বিমানবন্দর এর ২০২৩-২০২৪ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এ Ongoing work এর অন্তর্ভুক্ত উন্নয়ন, মেরামত ও রক্ষণাবেক্ষণ কাজসমূহের মধ্যে কিছু কিছু কাজ বিগত আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদনক্রমে দরপত্র আহ্বান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন / কাজ সমাপ্ত করা / আংশিক অথবা সম্পূর্ণ বিল প্রদান করা সম্ভব হয়নি। উক্ত কাজগুলো জরুরীভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২৩-২৪ আর্থিক সালে চলমান রেখে নতুন কাজগুলো e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। প্রমতাবস্থায়, এতৎসঙ্গে প্রণীত ২০২৩-২০২৪ আর্থিক সালের জন্য প্রস্তুতকৃত APP(Annual Procurement Plan) অনুমোদন করার জন্য সুপারিশ করা হলো।



১৩. ০৭.২৩


বিমানবন্দর ব্যবস্থাপক/পরিচালক
কুমিল্লা বিমানবন্দর



পরিচালক (পরিকল্পনা, অপারেশনাল
প্রশিক্ষণ, উন্নয়ন ও মনিটরিং বিভাগ)
সিএএবি, সদর দপ্তর, ঢাকা

সদস্য (পরিচালনা ও পরিকল্পনা)
সিএএবি, সদর দপ্তর, ঢাকা

Approved


সিএএবি, সদর দপ্তর, ঢাকা

CIVIL AVIATION AUTHORITY, BANGLADESH

Cumilla Airport, Cumilla.

Annual Procurement Plan

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET:

(a) Financial year:	2023 - 2024
(b) Reporting period:	July, 2023 - June, 2024

(c) Ministry/Division:	Civil Aviation Authority, Bangladesh
(d) Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB.

Sl No	Pac.No	Description of procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd cost in Tk (Lac)	Time code for process	Advertise pre-qualification niff	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1		Supply of Photocopy Machine i/c. necessary accessories at Cumilla Airport. Code:100	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	3.5	Planned dates		20.08.23	19.09.23	18.10.23	01.11.23	08.11.23	06.12.23		06.01.23
									Planned Days		0	30	30	14	7	28	109	30
									Actual Dates									
2		Repair & servicing of A/C machine & VOR Hut painting at Cumilla Airport. Code:3258105	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	2	Planned dates		20.08.23	19.09.23	18.10.23	01.11.23	08.11.23	06.12.23		06.01.23
									Planned Days		0	30	30	14	7	28	109	30
									Actual Dates									
3		Supply & fitting/fixing of different type of parts for the pick up no. 1403 at Cumilla Airport. Code:3258101	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	2	Planned dates		20.08.23	19.09.23	18.10.23	01.11.23	08.11.23	06.12.23		06.01.23
									Planned Days		0	30	30	14	7	28	109	30
									Actual Dates									
4		To purchase fuel for the Pick up No. 1403 Code:3258102	Lot	1	Direct purchase as per consumption	Chairman CAAB	CAAB Own Fund	2	Planned dates		20.08.23	19.09.23	18.10.23	01.11.23	08.11.23	06.12.23		06.01.23
									Planned Days		0	30	30	14	7	28	109	30
									Actual Dates									
5		Supply of different cleaning material, disinfectant & sanitization item. Code: 3258110	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	1	Planned dates		20.08.23	19.09.23	18.10.23	01.11.23	08.11.23	06.12.23		06.01.23
									Planned Days		0	30	30	14	7	28	109	30
									Actual Dates									
6		Cutting Grass, Jungle , cleaning the safety tank & drain of DVOR ,office & quarter area. Code: 3258133	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	1	Planned dates		20.08.23	19.09.23	18.10.23	01.11.23	08.11.23	06.12.23		06.01.23
									Planned Days		0	30	30	14	7	28	109	30
									Actual Dates									
7		Supply of printer & photocopier toner at Cumilla Airport. Code: 3258133	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	1	Planned dates		20.08.23	19.09.23	18.10.23	01.11.23	08.11.23	06.12.23		06.01.23
									Planned Days		0	30	30	14	7	28	109	30
									Actual Dates									
8		Providing & fitting/fixing of Internet Access Point/Router, Ethernet Switch in/c. necessary wiring. Code:3258105	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	2	Planned dates		20.08.23	19.09.23	18.10.23	01.11.23	08.11.23	06.12.23		06.01.23
									Planned Days		0	30	30	14	7	28	109	30
									Actual Dates									
9		Providing high speed broad band internet service connection for 1 year from ISP at Cumilla Airport. Code: 3258105	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	1	Planned dates		20.08.23	19.09.23	18.10.23	01.11.23	08.11.23	06.12.23		06.01.23
									Planned Days		0	30	30	14	7	28	109	30
									Actual Dates									
10		Unseen/Unexpected/Unpredicted emergency works at Cumilla Airport. Code: 3258133	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	1.5	Planned dates		20.08.23	19.09.23	18.10.23	01.11.23	08.11.23	06.12.23		06.01.23
									Planned Days		0	30	30	14	7	28	109	30
									Actual Dates									
								Total EC. Tk.	17									


 মোঃ তোহিদুল ইসলাম
 ব্যবস্থাপক
 কুমিল্লা বিমান বন্দর, কুমিল্লা।


 মোহাম্মদ মোস্তাফিজুর রহমান
 পরিচালক (পরিঃ, অপর, প্রশিঃ, উন্নঃ ও সন্নিঃ) (চঃ দাঃ)

Approved