

CIVIL AVIATION AUTHORITY, BANGLADESH  
OFFICE OF THE SUPERINTENDING ENGINEER  
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

CUMILLA AIRPORT , CUMILLA.

ANNUAL PROCUREMENT PLAN FOR  
DEVELOPMENT

&

REVENUE BUDGET

**2023-2024**

*Approved*

WORK/PROJECT EXECUTING DIVISION  
CIVIL DIVISION-3.


## Summary


Name of the Airport:- CUMILLA AIRPORT , CUMILLA.


Code No	On going Works			New Jobs			Summary		
	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)
1	2	3	4	5	6	7	8	9	10
100	0	0.00	0.00	2	650.00	150.00	2	650.00	150.00
3258133	1	22.50	5.00	0	0.00	0.00	1	22.50	5.00
3258104	0	0.00	0.00	1	30.00	0.00	1	30.00	0.00
3258106	1	31.50	10.00	1	15.00	0.00	2	46.50	10.00


সদস্য অবগতির জন্য জানানো যাচ্ছে যে, কুমিল্লা বিমানবন্দর, কুমিল্লা এর ২০২৩-২০২৪ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan ও Ongoing work এর অন্তর্ভুক্ত উন্নয়ন, মেয়ামত ও রক্ষণাবেক্ষণ কাজসমূহের মধ্যে কিছু কিছু কাজ বিগত আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদনক্রমে দরপত্র আহ্বান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন কাজ সমাপ্ত করা/ আংশিক অথবা সম্পূর্ণ বিল প্রদান করা সম্ভব হয়নি। উক্ত কাজগুলো জরুরীভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২৩-২০২৪ আর্থিক সালে চলমান বেশে নতুন কাজগুলো e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায়, এতৎসঙ্গে প্রণীত ২০২৩-২০২৪ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদনে করার জন্য সুপারিশ করা হলো।

  
নিবাহী প্রকৌশলী (সিভিল)  
সিভিল বিভাগ-৩, সিএএবি


  
তত্ত্বাবধায়ক প্রকৌশলী (সিভিল)  
সিভিল সার্কেল প্রকল্প, সিএএবি

  
পরিচালক (পরিচালনা, অপারেশনাল প্রশিক্ষণ, উন্নয়ন ও মনিটরিং বিভাগ)  
সিএএবি, সদর দপ্তর, ঢাকা

  
প্রধান প্রকৌশলী  
সিএএবি, সদর দপ্তর, ঢাকা

  
সদস্য (পরিচালনা ও পরিচালনা)  
সিএএবি, সদর দপ্তর, ঢাকা

**Approved**

  
চেয়ারম্যান  
সিএএবি, সদর দপ্তর, ঢাকা

**CIVIL AVIATION AUTHORITY , BANGLADESH  
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA**

Executing Division: Civil Division-3

Name of the Airport:- Cumilla Airport, Cumilla

**REVISED ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET**

a)	Financial year: 2023 - 2024
b)	Reporting period: July, 2023 - June, 2024

c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

**PROCUREMENT OF WORKS - DEVELOPMENT BUDGET (Code No.- 100)**

Sl. No.	Budget Sl. No.	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
1		100	Construction of PTB cum office for CAAB officers and staff in/c. E/M and other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 100.00 EC- 500.00	Planned dates Planned days Actual dates		15-Oct-23	29-Oct-23	13-Nov-23	19-Nov-23	26-Nov-23	24-Dec-23			
2		101	Construction of boundary wall around the DVOR area with guard room in/c. other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 50.00 EC- 150.00	Planned dates Planned days Actual dates		13-Nov-23	27-Nov-23	11-Dec-23	18-Dec-23	26-Dec-23	24-Jan-24			
									BA- 150.00 EC- 650.00											

**Approved**

*22/10/23*  
মোহাম্মদ মেহেদী হাসান  
নির্বাহী প্রকৌশলী (সিভিল) (চ:ক:)  
সিভিল বিভাগ-৩  
সিএএবি, কুমিল্লা, ঢাকা।

*20/10/23*  
Md. Aminul Hashib  
Superintending Engr.(Civil)(C.C.)  
Civil Circle Project  
CAAB, Kurmitola, Dhaka.

*20/10/23*  
মোঃ আব্দুল মালেক  
প্রধান প্রকৌশলী  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ



**CIVIL AVIATION AUTHORITY, BANGLADESH  
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA**

Executing Division: Civil Division-3

Name of the Airport:- Cumilla Airport, Cumilla.

REVISED ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

a)	Financial year: 2023 - 2024
b)	Reporting period: July, 2023 - June, 2024

c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF WORKS - REVENUE BUDGET (Code No.- 3258133)

Sl. No.	Pac No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
O & M Code No-3258133; (Budget Allocation : 5.00 Lakh)																		
1		Repair and maintenance of existing building in/c. other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	5.00	Planned dates		2-Apr-23	3-May-23	17-May-23	5/24/2023	25-May-23	23-Jun-23		
								22.50	Planned days			14	14	7	7	28	70	120
									Actual dates									
Sub Total: Code No.3258133 BA-Tk.								5.00										
								EC-Tk.	22.50									

*Md. Aminul Hashib*  
২৯/০৭/২৩

মোঃ আমিনুল হাশিম  
নির্বাহী প্রকৌশলী (সিভিল) (চ:স:)  
সিভিল বিভাগ-৩  
সি.এ.এ.বি, কুর্মিটোলা, ঢাকা।

*Md. Aminul Hashib*  
Superintending Engr.(Civil)(C.C)  
Civil Circle Project  
CAAB, Kurmitola, Dhaka.

*Md. Aminul Hashib*  
২০/৭

মোঃ আব্দুল মালেক  
প্রধান প্রকৌশলী  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ

Approved



**CIVIL AVIATION AUTHORITY , BANGLADESH  
CIVIL CIRCLE PROJECT, KURMITOALA, DHAKA**

**Executing Division: Civil Division-3**

**Name of the Airport:- Cumilla Airport, Cumilla.**

**REVISED ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET**

a)	Financial year: 2023 - 2024
b)	Reporting period: July, 2023 - June, 2024

c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

**PROCUREMENT OF WORKS - REVENUE BUDGET (Code No.- 3258104)**

Sl. No.	Pac No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
<b>O &amp; M Code No-3258104: (Budget Allocation : 00.00 Lakh)</b>																		
1		Repair and maintenance of roads at surrounding area of Sub-station, Power house, Fire station buildings in/c. other allied works.	Job	1	LTM	Chairman CAAB	CAAB Own fund	0.00	Planned dates		13-Nov-23	27-Nov-23	11-Dec-23	18-Dec-23	26-Dec-23	24-Jan-24		
								30.00	Planned days			14	14	7	7	28	70	160
									Actual dates									
<b>Sub Total: Code No.32158104 BA-Tk.</b>								<b>0.00</b>										
<b>EC-Tk.</b>								<b>30.00</b>										

*Md. Aminul Hashib*  
22/07/23

**মোহাম্মদ মেহেদী হাসান**  
সিনিয়র প্রকৌশলী (সিভিল) (স:স:)।  
সিভিল বিভাগ-৩  
সিএএবি, কুর্মিটোলা, ঢাকা।

*Md. Aminul Hashib*  
**Md. Aminul Hashib**  
Superintending Engr.(Civil)(C.C)  
Civil Circle Project  
CAAB, Kurmitola, Dhaka.

*Md. Abdul Malek*  
**মোঃ আব্দুল মালেক**  
প্রধান প্রকৌশলী  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ

**Approved**



**CIVIL AVIATION AUTHORITY, BANGLADESH  
CIVIL CIRCLE PROJECT, KURMITOALA, DHAKA**

**Executing Division: Civil Division-3**

**Name of the Airport:- Cumilla Airport, Cumilla.**

**REVISED ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET**

a)	Financial year: 2023 - 2024
b)	Reporting period: July, 2023 - June, 2024

c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

**PROCUREMENT OF WORKS - REVENUE BUDGET (Code No.- 3258106)**

Sl. No.	Pac No. Budget Sl. No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
O & M Code No-3258106: (Budget Allocation : 10.00 Lakh)																		
1		Repair and maintenance of (D, F & G) type buildings in/c. other related works.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 10.00 EC- 31.50	Planned dates Planned days Actual dates		15-Oct-23	29-Oct-23	13-Nov-23	19-Nov-23	26-Nov-23	24-Dec-23		
2		Repair and maintenance of Bachelor quarters and Airport Jame Mosque in/c. other related works.	Sqm/ Cum	As per prepared estimate	OTM	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 15.00	Planned dates Planned days Actual dates		13-Nov-23	27-Nov-23	11-Dec-23	18-Dec-23	26-Dec-23	24-Jan-24		
<b>Sub Total: Code No.3258106 BA-Tk.</b>								<b>10.00</b>										
<b>EC-Tk.</b>								<b>46.50</b>										

*23/09/26*  
**মোঃশহিদ মেহেদী হাসান**  
নির্বাহী প্রকৌশলী (সিভিল) (ড:পা:)  
সিভিল বিভাগ-৩  
স.এ.এ.বি, কুমিল্লা, ঢাকা।

*23/09/26*  
**Md. Aminul Hashib**  
Superintending Engr.(CIVIL)(C.C)  
Civil Circle Project  
CAAB, Kurmitola, Dhaka.

*20/9*  
**মোঃ আব্দুল মালেক**  
প্রধান প্রকৌশলী  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ

**Approved**

