

**ANNUAL PROCUREMENT PLAN**  
**Civil Aviation Authority of Bangladesh**  
**E/M Circle**


**Financial Year: 2023-2024**


**SUMMARY**


Name of Airport: Hazrat Shahjalal International Airport  
Division:-E/M Circle


Code	Carried Over (Ongoing)			New Works			Total		
	No. of Works	Estimated Cost (Lac)	Budget Allocated (Lac)	No. of Works	Estimated Cost (Lac)	Budget Allocated (Lac)	Total works	Estimated Cost (Lac)	Budget Allocated (Lac)
1	2	3	4	5	6	7	8(2+5)	9(3+6)	10(4+7)
100	0	0.00	0.00	1	10.00	10.00	1	1.00	10.00
3255102	0	0.00	0.00	2	14.00	14.00	2	14.00	14.00
3258113	0	0.00	0.00	2	2.20	2.20	2	2.20	2.20

হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর, ঢাকা ২০২৩-২০২৪ আর্থিক সালে তত্ত্বাবধায়ক প্রকৌশলীর দপ্তর, ই/এম সার্কেল এর Annual Procurement Plan তৈরী করা হয়েছে। সদয় অনুমোদনের জন্য প্রেরন করা হলো।

  
22.08.2023  
(মোঃ জাকারিয়া হোসেন)  
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)  
ই/এম সার্কেল, সিএএবি, ঢাকা।

  
২২/৮  
সিনিয়র প্রকৌশলী  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ

  
২২/৮  
মোঃ হামিদ মোঃ তাহমিনা মন্ডল  
সিনিয়র প্রকৌশলী (ই/এম)  
সিএএবি, ঢাকা।

  
২২/৮  
Approved  
সিনিয়র প্রকৌশলী  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ  
ঢাকা, বাংলাদেশ।

**ANNUAL PROCUREMENT PLAN**  
**Financial Year : 2023-2024**

**Budget: TK 10.00 Lac**

Ministry/Division : Ministry of Civil Aviation & Tourism  
Agency : Civil Aviation Authority of Bangladesh  
Procuring Entity Name & Code: : E/M Circle, CAAB & Code No.100.  
Project/Programmed Name & Code : CAPITAL Expenditure (Own Fund)

SL No	Pack No	Priority No	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Fund	Est., Cost (In Lac Taka)	Budget Allocation (in lace Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation on	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
Code No-100																					
1	GD-2	P-2	Supply of office Furniture works under E/M circle at E/M Division-1&2 at HSIA	job	1	NCT-LTM	Hope	CAPITAL	10.00	10.00			10-10-23	30-10-23	13-11-23	20-11-23	27-11-23	25-12-23			
											Planned Dates										
											Planned Days			20	14	7	7	28	76	91	
											Actual Dates										
Budget Allocation (BA) and Estimated cost(EC) 2023-2024									10.00	10.00											

Approved



*A. Ahsan*  
22/08/23  
**আলী আহমদ**  
হিসাবরক্ষক  
ই/এম সার্কেল, সিএএবি, ঢাকা

*M. Momen Miah*  
22/08/23  
**Md. Momen Miah**  
Assistant Engineer (E/M) (cc)  
E/M-Circle, CAAB  
Kurmitola, Dhaka

*M. Hossain*  
22.08.2023  
**মোঃ আকরিয়া হোসেন**  
তত্ত্বাবধায়ক প্রকৌশলী  
ই/এম সার্কেল, সিএএবি, ঢাকা

*A. Ahsan*  
22/8  
**মোঃ আব্দুল মালেক**  
প্রধান প্রকৌশলী  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ

**ANNUAL PROCUREMENT PLAN**  
**Financial Year : 2023-2024**

**Budget: TK 14.00 Lac**

Ministry/Division : Ministry of Civil Aviation & Tourism  
Agency : Civil Aviation Authority of Bangladesh  
Procuring Entity Name & Code: : E/M Circle, CAAB & Code No.3255102  
Project/Programmed Name & Code : Revenue Expenditure (Own Fund)

SL No	Pack No	Priority No	Description of Procurement Package	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Fund	Est. Cost (In Lac Taka)	Budget Allocation (in lace Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation on	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
Code No-3255102																				
1	GR-1	P-1	Supply of stationery good for E/M Circle, E/M Division-1 & 2 at HSIA.	job	1	NCT-LTM	Admin	Revenue	13.50	13.50	Planned Dates		12-10-23	30-10-23	13-11-23	20-11-23	27-11-23	15-12-23		
											Planned Days			28	14	7	7	28	84	365
											Actual Dates									
2	GR-2	P-2	Supply of stationery good for E/M Circle, E/M Division-1 & 2 at HSIA.	Job	1	NCT-LTM	Admin	Revenue	0.50	0.50	Planned Dates		12-10-23	30-10-23	13-11-23	20-11-23	27-11-23	15-12-23		
											Planned Days			28	14	7	7	28	84	365
											Actual Dates									
Budget Allocation (BA) and Estimated cost(EC) 2023-2024									14.00	14.00										

Approved

*Aceel*  
22/08/23  
আলী আহমদ  
হিসাবরক্ষক  
ই/এম সার্কেল, সিএএবি, ঢাকা।

*Momen*  
22/08/23  
Md. Momen Miah  
Assistant Engineer (E/M) (c c)  
E/M-Circle, CAAB  
Kurmitola, Dhaka

*Ji*  
22.08.23  
মোঃ জাকারিয়া হোসেন  
তত্ত্বাবধায়ক প্রকৌশলী  
ই/এম সার্কেল, সিএএবি, ঢাকা।

*22/8*  
মোঃ আব্দুল হালেক  
প্রধান প্রকৌশলী  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ



## ANNUAL PROCUREMENT PLAN

Financial Year : 2023-2024

Budget: TK 2.20 Lac

Ministry/Division : Ministry of Civil Aviation & Tourism  
 Agency : Civil Aviation Authority of Bangladesh  
 Procuring Entity Name & Code : E/M Circle, CAAB & Code No.3258113  
 Project/Programmed Name & Code : Revenue Expenditure (Own Fund)

SL No	Pack No	Priority No	Description of Procurement Item Name and Location of Supplier	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Fund	Est., Cost (In Lac Taka)	Budget Allocation (in lac Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation on	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
Code No-3258113																					
1	GR-1	P-1	Repairing & Maintenance of office equipment & and office Furniture and other accessories E/M Circle, E/M Division-1&2 at HSIA ..	job	1	NCT-LTM	AO	Revenue	2.00	2.00	Planned Dates		16-10-23	05-11-23	19-11-23	26-11-23	03-12-23	31-12-23			
											Planned Days			20	14	7	7	28	76	91	
											Actual Dates										
2	GR-2	P-2	Unseen/Emergency works under E/M Circle, E/M Division-1&2 at HSIA	Job	1	NCT-LTM	AO	Revenue	0.20	0.20	Planned Dates		16-10-23	05-11-23	19-11-23	26-11-23	03-12-23	31-12-23			
											Planned Days			20	14	7	7	28	76	91	
											Actual Dates										
Budget Allocation (BA) and Estimated cost(EC) 2023-2024									2.20	2.20											

Approved

*A. Momen*  
22/08/23  
আলী আহমদ  
হিসাবরক্ষক  
ই/এম সার্কেল, সিএএবি, ঢাকা

*A. Momen*  
22/08/23  
Md. Momen Miah  
Assistant Engineer (E/M) (c/c)  
E/M-Circle, CAAB  
Kurmitola, Dhaka

*M. A. Hossain*  
22.08.23  
মোঃ আব্বাস হোসেন  
তত্ত্বাবধায়ক প্রকৌশলী  
ই/এম সার্কেল, সিএএবি, ঢাকা।

*M. A. Hossain*  
22/8  
মোঃ আব্বাস হোসেন  
প্রধান প্রকৌশলী  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ

