

CIVIL AVIATION AUTHORITY, BANGLADESH
OFFICE OF THE SUPERINTENDING ENGINEER
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

KHAN JAHAN ALI AIRPORT, BAGERHAT.

ANNUAL PROCUREMENT PLAN FOR
DEVELOPMENT

&

REVENUE BUDGET

2023-2024

Approved

WORK/PROJECT EXECUTING DIVISION
CIVIL DIVISION-3.

Summary

Name of the Airport:- Khan Jahan Ali Airport, Bagerhat.

Code No	Carried Over (On going)			New Jobs			Summary		
	No. of works	Estimated Cost (Lac)	Budget	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)
			Allocation (Lac)						
1	2	3	4	5	6	7	8	9	10
100	2	3,502.45	1,050.00	2	1,100.00	0.00	4	4,602.45	1,050.00

সদয় অব্যাহতি জন্ম জানানো যাচ্ছে যে, খান জাহান আলী বিমানবন্দর, বাগেরহাট এর ২০২৩-২০২৪ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এ Ongoing work এর অন্তর্ভুক্ত উন্নয়নকাজসমূহের মধ্যে কিছু কিছু কাজ বিগত আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদনক্রমে দরপত্র আহ্বান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন কাজ সমাপ্ত করা/ আংশিক অথবা সম্পূর্ণ বিল প্রদান করা সম্ভব হয়নি। উক্ত কাজগুলো চলতি ২০২৩-২০২৪ আর্থিক সালে চলমান রেখে নতুন কাজগুলো e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায়, এতৎসঙ্গে প্রণীত ২০২৩-২০২৪ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদনে করার জন্য সুপারিশ করা হলো।


নিবাহী প্রকৌশলী

সিভিল বিভাগ-৩, সিএএবি




তত্ত্বাবধায়ক প্রকৌশলী

সিভিল সার্কেল প্রকল্প, সিএএবি




পরিচালক (পরিকল্পনা, অগারেশনাল
প্রশিক্ষণ, উন্নয়ন ও মনিটরিং বিভাগ)

সিএএবি, সদর দপ্তর, ঢাকা



প্রধান প্রকৌশলী


সিএএবি, সদর দপ্তর, ঢাকা



সদস্য (পরিচালনা ও পরিকল্পনা)

সিএএবি, সদর দপ্তর, ঢাকা

Approved



চেয়ারম্যান

সিএএবি, সদর দপ্তর, ঢাকা

**CIVIL AVIATION AUTHORITY , BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA**

Executing Division: Civil Division-3

Name of the Airport:- Khan Jahan Ali Airport, Bagerhat.

REVISED ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET

a)	Financial year: 2023-2024
b)	Reporting period: July, 2023 - June, 2024

c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF WORKS - DEVELOPMENT BUDGET (Code No.- 100)

Sl. No.	Package No.	Budget Sl. No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1		100	Construction of Remaining area property boundary wall with other essential works at Khan Jahan Ali Airport, Bagerhat.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 50.00 EC- 1,015.00	Planned dates Planned days Actual dates									
2		101	Construction of earthen peripheral service road in/c. site development & pipe culvert at Khan Jahan Ali Airport, Bagerhat.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 1,000.00 EC- 2,487.45	Planned dates Planned days Actual dates		3-Feb-21	9-Mar-21	23-Mar-21	5-Apr-21	12-Apr-21	22-Apr-21	78	720
3		102	Construction of Project Office cum rest house (in/c. E/M works) and other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 2,500.00	Planned dates Planned days Actual dates		20-Feb-22	28-Mar-22	18-Apr-22	2-May-22	26-May-22	6-Jun-22	106	540
4		103	Construction of Ansar Barrack (in/c. E/M works) and other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 500.00	Planned dates Planned days Actual dates		15-Dec-23	12-Jan-24	2-Feb-24	16-Feb-24	23-Feb-24	22-Mar-24	98	540
									BA- 1,050.00 EC- 6,502.45										

22/07/26
মোহাম্মদ বেহেদী হাসান
নির্বাহী প্রকৌশলী (সিভিল) (চ:দা:)
সিভিল বিভাগ-৩
কিএমবি, কুর্মিটোলা, ঢাকা।

[Signature]
Md. Aminul Hashib
Superintending Engr.(Civil)(C.C)
Civil Circle Project
CAAB, Kurmitola, Dhaka

20/14
মোঃ আব্দুল মালেক
প্রধান প্রকৌশলী
বেসামরিক বিমান চলাচল কর্তৃপক্ষ

Approved

