

CIVIL AVIATION AUTHORITY, BANGLADESH  
OFFICE OF THE SUPERINTENDING ENGINEER  
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

ANNUAL PROCUREMENT PLAN FOR  
DEVELOPMENT

&

REVENUE BUDGET

**2023-2024**

*Approved*

WORK/PROJECT EXECUTING DIVISION  
CIVIL CIRCLE PROJECT

## Summary

Name of the Office:- CIVIL CIRCLE PROJECT, CAAB, KURMITOLA, DHAKA.

Code No	On going Works			New Jobs			Summary		
	No. of works	Estimated Cost (Lac)	Budget	No. of works	Estimated Cost (Lac)	Budget	No. of works	Estimated Cost (Lac)	Budget
			Allocation (Lac)			Allocation (Lac)			Allocation (Lac)
1	2	3	4	5	6	7	8	9	10
100	0	0.00	0.00	1	10.00	10.00	1	10.00	10.00
3255102	0	0.00	0.00	1	12.00	12.00	1	12.00	12.00
3258113	0	0.00	0.00	1	2.20	2.20	1	2.20	2.20

সদয় অবগতির জন্য জানানো যাচ্ছে যে, তত্ত্বাবধায়ক প্রকৌশলীর দপ্তর, সিভিল সার্কেল প্রকল্প এর ২০২৩-২০২৪ আর্থিক সালের জন্য Annual Procurement Plan তৈরী করা হয়েছে। ২০২৩-২০২৪ এর Annual Procurement Plan অনুমোদিত হলে সকল নতুন কাজের টেন্ডার e-GP এর মাধ্যমে সম্পন্ন করা হবে। এমতাবস্থায়, এতৎসঙ্গে প্রণীত ২০২৩-২০২৪ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদনে করার জন্য সুপারিশ করা হলো।

  
২২/০৭/২৩


নির্বাহী প্রকৌশলী

সিভিল বিভাগ-৩, সিএএবি

  
২২/০৭/২৩


তত্ত্বাবধায়ক প্রকৌশলী

সিভিল সার্কেল প্রকল্প,  
সিএএবি

  
৩০/৭


প্রধান প্রকৌশলী

সিএএবি, সদর দপ্তর,  
ঢাকা

  
২২/০৭/২৩

পরিচালক (পরিকল্পনা, অপারেশনাল প্রশিক্ষণ,  
উন্নয়ন ও মনিটরিং বিভাগ)

সিএএবি, সদর দপ্তর ঢাকা

  
২২/০৭/২৩

সদস্য (পরিচালনা ও  
পরিকল্পনা)

সিএএবি, সদর দপ্তর, ঢাকা

Approved



সিএএবি, সদর দপ্তর, ঢাকা

**CIVIL AVIATION AUTHORITY, BANGLADESH  
CIVIL CIRCLE PROJECT, KURMITOALA, DHAKA**

Executing Division: CIVIL CIRCLE PROJECT

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

a)	Financial year: 2023 - 2024	c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
b)	Reporting period: July, 2023 - J	d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF GOODS - REVENUE BUDGET (Code No.- 3258113)

Sl. No.	Pac No. Budget Sl. No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1		Repair and maintenance of different Furniture at Civil Circle Project.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 2.20	Planned dates		02 Sep-23	16 Sep-23	30 Sep-23	08 Oct-23	15 Oct-23	13 Nov-23		
								EC- 2.20	Planned days			14	14	7	7	28	70	180
									Actual dates									
								BA- 2.20										
								EC- 2.20										

*(Signature)*  
20/09/26

মোহাম্মদ মেহেদী হাসান  
নির্বাহী প্রকৌশলী (সিভিল) (ফ: পঃ)  
সিভিল বিভাগ-৩  
সিএএবি, কুর্মিটোলা, ঢাকা।

*(Signature)*

Md. Aminul Hashib  
Superintending Engr.(Civil)(C.C)  
Civil Circle Project  
CAAB, Kurmitola, Dhaka.

*(Signature)*  
20/9

মোঃ আব্দুল মালেক  
প্রধান প্রকৌশলী  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ

**Approved**



**CIVIL AVIATION AUTHORITY, BANGLADESH**  
**CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA**  
 Executing Division: CIVIL CIRCLE PROJECT

**ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET**

a)	Financial year: 2023 - 2024
b)	Reporting period: July, 2023 - June, 2024

c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

**PROCUREMENT OF GOODS - DEVELOPMENT BUDGET (Code No.- 100)**

Sl. No.	Budget Sl. No.	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1			Supply of office furniture for different section at Civil Circle Project office.	Job	1	OTM	Chairman CAAB	CAAB Own fund	10.00	Planned dates		13 Nov-23	27 Nov-23	11 Dec-23	18 Dec-23	26 Dec-23	24 Dec-23		
									10.00	Planned days			14	14	7	8	28	71	250
										Actual dates									
									10.00										
									10.00										

*Handwritten signature and date: 20/09/2024*

মোহাম্মদ মেহেদী হাসান  
 নির্বাহী প্রকৌশলী (সিভিল) (চ: দা:)  
 সিভিল বিভাগ-৩  
 ক: এএবি, কুর্মিটোলা, ঢাকা।

*Handwritten signature*

Md. Aminul Hashib  
 Superintending Engr. (Civil) (C.C.)  
 Civil Circle Project  
 CAAB, Kurmitola, Dhaka.

*Handwritten signature and date: 20/9*

মোঃ আব্দুল মালেক  
 প্রধান প্রকৌশলী  
 বেসামরিক বিমান চলাচল কর্তৃপক্ষ

**Approved**



**CIVIL AVIATION AUTHORITY, BANGLADESH  
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA**

Executing Division: CIVIL CIRCLE PROJECT

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

a)	Financial year: 2023 - 2024
b)	Reporting period: July, 2023 - June, 2024

c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF GOODS - REVENUE BUDGET (Code No.- 3255102)

Sl. No.	Pac No. Budget Sl. No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)		Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
								BA-	EC-										
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18	19
1		Procurement of office stationary equipment, printing, photocopy, scanning etc. with other related consumable materials for official use.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA-	12.00	Planned dates		02 Sep-23	16 Sep-23	30 Sep-23	08 Oct-23	15 Oct-23	13 Nov-23		
								EC-	12.00	Planned days		14	14	7	7	28	70	180	
										Actual dates									
								BA-	12.00										
								EC-	12.00										

*Md. Aminul Hashib*  
২০/০৭/২৩

মোঃ আমিনুল হাশিম  
সিভিল প্রকৌশলী (সিভিল) (চ: দা:)  
সিভিল বিভাগ-৩  
সিএএসবি, কুর্মিটোলা, ঢাকা।

*Md. Aminul Hashib*

Md. Aminul Hashib  
Superintending Engr.(CIVIL)(C.C.)  
Civil Circle Project  
CAAB, Kurmitola, Dhaka.

*Md. Aminul Hashib*  
১০/৭

মোঃ আব্দুল মালেক  
প্রধান প্রকৌশলী  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ

Approved

