

CIVIL AVIATION AUTHORITY, BANGLADESH
OFFICE OF THE SUPERINTENDING ENGINEER
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

TANGAIL AIRPORT , TANGAIL.

ANNUAL PROCUREMENT PLAN FOR
DEVELOPMENT

&

REVENUE BUDGET

2023-2024

Approved

WORK/PROJECT EXECUTING DIVISION
CIVIL DIVISION-3.

Summary

Name of the Airport:- TANGAIL AIRPORT , TANGAIL.

Code No	On going Works			New Jobs			Summary		
	No. of works	Estimated Cost (Lac)	Budget	No. of works	Estimated Cost (Lac)	Budget	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)
Allocation (Lac)			Allocation (Lac)						
1	2	3	4	5	6	7	8	9	10
100	1	150.00	0.00	0	0.00	0.00	1	150.00	0.00

সদয় অবগতির জন্য জানানো যাচ্ছে যে, টাঙ্গাইল বিমানবন্দর, টাঙ্গাইল এর ২০২৩-২০২৪ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এ Ongoing work এর অন্তর্ভুক্ত উন্নয়ন, মেয়ামত ও রক্ষণাবেক্ষণ কাজসমূহের মধ্যে কিছু কিছু কাজ বিগত আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদনক্রমে দরপত্র আহ্বান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন কাজ সমাপ্ত করা/ আংশিক অথবা সম্পূর্ণ বিল প্রদান করা সম্ভব হয়নি। উক্ত কাজগুলো জরুরীভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২৩-২০২৪ আর্থিক সালে চলাচল রেখে নতুন কাজগুলো e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায়, এতৎসঙ্গে প্রণীত ২০২৩-২০২৪ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদনে করার জন্য সুপারিশ করা হলো।


২২/০৭/২৬


নির্বাহী প্রকৌশলী (সিভিল)

সিভিল বিভাগ-৩, সিএএবি



তত্ত্বাবধায়ক প্রকৌশলী (সিভিল)

সিভিল সার্কেল প্রকল্প, সিএএবি


২২/০৭/২৬


পরিচালক (পরিকল্পনা, অপারেশনাল প্রশিক্ষণ, উন্নয়ন ও মন্টিরিং বিভাগ)

সিএএবি, সদর দপ্তর, ঢাকা


৩০/৭

প্রধান প্রকৌশলী


সিএএবি, সদর দপ্তর, ঢাকা


২২/০৭/২৬

সদস্য (পরিচালনা ও পরিকল্পনা)

সিএএবি, সদর দপ্তর, ঢাকা

Approved


চেয়ারম্যান

সিএএবি, সদর দপ্তর, ঢাকা

**CIVIL AVIATION AUTHORITY, BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA**

Executing Division: Civil Division-3

Name of the Airport:- Tangail Airport, Tangail

REVISED ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET

a)	Financial year: 2023 - 2024	c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
b)	Reporting period: July, 2023 - June, 2024	d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF WORKS - DEVELOPMENT BUDGET (Code No.- 100)

Sl. No.	Budget Sl. No.	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1		100	Construction of property boundary wall around the 1.69 acre of land of CAAB at Santosh, Tangail Sadar, Tangail.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 150.00	Planned dates									
												22-Feb-21	22-Mar-21	6-Apr-21	13-Apr-21	6-Jul-21	4-Aug-21	163	703
									BA- 0.00 EC- 150.00										

20/09/26
মোহাম্মদ মেহেদী হাসান
নির্বাহী প্রকৌশলী (সিভিল) (চ:স:)
সিভিল বিভাগ-৩
সিএএসি, কুর্মিটোলা, ঢাকা।

Md. Aminul Hashib
Superintending Engr.(Civl)(C.C)
Civil Circle Project
CAAB, Kurmitola, Dhaka.

2019
মোঃ আব্দুল মালেক
প্রধান প্রকৌশলী
বেসামরিক বিমান চলাচল কর্তৃপক্ষ

Approved



**CIVIL AVIATION AUTHORITY , BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA**

Executing Division: Civil Division-3

Name of the Airport:- Cumilla Airport, Cumilla.

REVISED ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

a)	Financial year: 2023 - 2024
b)	Reporting period: July, 2023 - June, 2024

c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF WORKS - REVENUE BUDGET (Code No.- 3258133)

Sl. No.	Pac No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
O & M Code No-3258133: (Budget Allocation : 10.00 Lakh)																			
1		Repair and maintenance of existing building in/c. other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 10.00 EC- 22.50	Planned dates		02 Aug-23	16 Aug-23	01 Sep-23	08 Sep-23	15 Sep-23	13 Oct-23			
									Planned days			14	14	7	7	28	70	130	
									Actual dates										
Sub Total: Code No.3258133 BA-Tk.								10.00											
								EC-Tk.	22.50										

md 28/09/23
মোহাম্মদ মেহেদী হাসান
নির্বাহী প্রকৌশলী (সিভিল) (চ:দা:)
সিভিল বিভাগ-৩
সিএএসি, কুমিল্লা, ঢাকা।

MD
Md. Aminul Hashib
Superintending Engr.(CIVIL)(C.C)
Civil Circle Project
CAAB, Kurmitola, Dhaka.

9019
মোঃ আব্দুল মালেক
প্রধান প্রকৌশলী
বেসামরিক বিমান চলাচল কর্তৃপক্ষ

Approved



**CIVIL AVIATION AUTHORITY, BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOALA, DHAKA**

Executing Division: Civil Division-3

Name of the Airport:- Cumilla Airport, Cumilla.

REVISED ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

a)	Financial year: 2023 - 2024
b)	Reporting period: July, 2023 - June, 2024

c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF WORKS - REVENUE BUDGET (Code No.- 3258104)

Sl. No.	Pac No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
O & M Code No-3258104: (Budget Allocation : 00.00 Lakh)																			
1		Repair and maintenance of DVOR , power house, fire station buildings in/c. other allied works.	Sqm/ Cum	As per prepared estimate	LTM	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 15.00	Planned dates		15 Oct-23	29 Oct-23	13 Nov-23	19 Nov-23	26 Nov-23	24 Dec-23			
									Planned days			14	14	7	7	28	70	155	
									Actual dates										
Sub Total: Code No.32158104 BA-Tk.								0.00											
								EC-Tk.	15.00										

23/09/26
মোঃ মাহমুদ হোসেন
 সিনিয়র প্রকৌশলী (সিভিল) (চ:দা)
 সিভিল বিভাগ-৩
 কুর্মিটোলা, ঢাকা।

23/09/26
Md. Aminul Hashib
 Superintending Engr.(CIVIL)(C.C)
 Civil Circle Project
 CAAB, Kurmitola, Dhaka.

23/09/26
মোঃ আব্দুল মালেক
 প্রধান প্রকৌশলী
 বেসামরিক বিমান চলাচল কর্তৃপক্ষ

Approved



**CIVIL AVIATION AUTHORITY , BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA**

Executing Division: Civil Division-3
Name of the Airport:- Cumilla Airport, Cumilla.

REVISED ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

a)	Financial year: 2023 - 2024	c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
b)	Reporting period: July, 2023 - June, 2024	d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF WORKS - REVENUE BUDGET (Code No.- 3258106)

Sl. No.	Pac No. Budget Sl. No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
O & M Code No-3258106: (Budget Allocation : 10.00 Lakh)																			
1		Repair and maintenance of (D, F & G) type buildings in/c. other related works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 10.00 EC- 31.50	Planned dates Planned days Actual dates		02 Sep-23	16 Sep-23	30 Sep-23	08 Oct-23	15 Oct-23	13 Nov-23	70	170	
2		Repair and maintenance of Bachelor quarters and Airport Jame Mosque in/c. other related works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 0.00 EC- 15.00	Planned dates Planned days Actual dates		15 Oct-23	29 Oct-23	13 Nov-23	19 Nov-23	26 Nov-23	24 Dec-23	70	155	
Sub Total: Code No.3258106 BA-Tk.								10.00											
EC-Tk.								46.50											

20/10/26
মোহাম্মদ মেহেদী হাসান
নির্বাহী প্রকৌশলী (সিভিল) (চ:ক:)
সিভিল বিভাগ-৩
সি.এ.এবি, কুর্মিটোলা, ঢাকা।

[Signature]
Md. Aminul Hashib
Superintending Engr.(Civil)(C.C)
Civil Circle Project
CAAB, Kurmitola, Dhaka.

20/19
মোঃ আব্দুল মালেক
প্রধান প্রকৌশলী
বেসামরিক বিমান চলাচল কর্তৃপক্ষ

Approved

