

**CIVIL AVIATION AUTHORITY ,BANGLADESH  
OFFICE OF THE SUPERINTENDING ENGINEER,  
E/M CIRCLE-PROJECT, KURMITOLA, DHAKA.**

**CUMILLA AIRPORT**

**ANNUAL PROCUREMENT PLAN FOR  
NON DEVELOPMENT  
&  
REVENUE BUDGET**

**2024-2025**

*Approved*

**WORKS/PROJECT EXECUTING DIVISION  
E/M DIVISION- 4**

## SUMMARY

Code No.	Description of Code	SUMMARY		
		No. of works	Estimated Cost (lac)	Budget Allocation (lac)
1	2	3	4	5
100	(Non Development work)	4	137.00	66.00
3258134	(Repair & Maintenance Work)	2	10.00	10.00
3258105	(Repair & Maintenance Work)	1	10.00	10.00
3258107	(Repair & Maintenance Work)	1	21.50	21.50

178.50

107.50

সদয় অবগতির জন্য জানানো যাচ্ছে যে, কুমিল্লা বিমানবন্দর এর ২০২৪-২০২৫ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এ Ongoing work এর অন্তর্ভুক্ত উন্নয়ন, মেরামত ও রক্ষণাবেক্ষণ কাজ সমূহের মধ্যে কিছু কিছু কাজ বিগত আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদন গ্রহণে দরপত্র আহবান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন সম্ভব হয়নি। উক্ত কাজগুলো জরুরি ভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২৪-২০২৫ আর্থিক সালে চলমান রেখে যথাযথ বাস্তবায়ন নিশ্চিত করার জন্য উক্ত কাজসমূহের পুনঃপ্রশাসনিক অনুমোদন গ্রহণ করা প্রয়োজন। এমতাবস্থায় এতদসঙ্গে প্রণীত ২০২৪-২০২৫ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan কর্তৃপক্ষের (HOPE) অনুমোদনের জন্য সুপারিশ করা হলো।


সদয় অনুমোদনের জন্য উপস্থাপন করা হলো।




বিমান বন্দর ব্যবস্থাপক  
কুমিল্লা বিমানবন্দর।




নির্বাহী প্রকৌশলী  
ই/এম বিভাগ-৪, সিএএবি।



০৬.১১.২০২৪  
তত্ত্বাবধায়ক প্রকৌশলী  
ই/এম সার্কেল-প্রকল্প, সিএএবি।



০৭.১১.২৪  
প্রধান প্রকৌশলী  
সিএএবি, সদর দপ্তর, ঢাকা।



পরিচালক (পরিকল্পনা)  
সিএএবি, সদর দপ্তর, ঢাকা।



সদস্য (পরিঃ/পরিঃ)  
সিএএবি, সদর দপ্তর, ঢাকা।

Approved



চেয়ারম্যান  
সিএএবি, সদর দপ্তর, কুমিল্লা, ঢাকা।

**PROCUREMENT PLAN  
FINANCIAL YEAR 2024-2025  
GOODS & WORKS**

**Name of the Airport: Cumilla Airport**

Ministry/Division  
Agency  
Procuring Entity Name & Code

Ministry of Civil Aviation and Tourism  
Civil Aviation Authority of Bangladesh  
Chairman, CAAB.

Budget : Non Development, Code-100  
Budget : Allocation Tk. 66.00

Sl.No	Package No.	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Tk (Lakh)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
		<b>Priority-1</b>																
1	WD-1 4112318 (B-1) E.Code 101	Providing & Installation of lighting Protection system i/c other related works at Cumilla Airport. ( Budget Tk. 45.00)	Eac h/N os	As per Prepared estimate	OTM	Chairman CAAB	CAAB Own Fund	EC 50.00 BA 45.00	Planned Dates		25Oct'24	25Nov'24	10Dec'24	05Jan'25	25 Jan'25	20 Feb'25	05Mar'25	112
									Planned Dates	30	30	01	11	10	30	0	112	
									Actual Dates									
2	WD-2 4112318 (B-2) E.Code 102	Providing & Installation of LED street light with allied works at Cumilla Airport. ( Budget Tk. 10.00)	Eac h/N os	As per Prepared estimate	OTM	Chairman CAAB	CAAB Own Fund	EC 40.00 BA 10.00	Planned Dates		05Oct'24	25Nov'24	20Dec'24	05Jan'25	10 Jan'25	05 Feb'25	25 Feb'25	
									Planned Dates								112	
									Actual Dates									
3	WD-3 4112316 (B-3) E.Code 103	Providing & Installation of Airport Signage i/c necessary works at Cumilla Airport ( Budget Tk. 5.00)	Eac h/N os	As per Prepared estimate	OTM	Chairman CAAB	CAAB Own Fund	EC 15.00 BA 6.00	Planned Dates		05Oct'24	25Nov'24	20Dec'24	05Jan'25	10 Jan'25	05 Feb'25	25 Feb'25	
									Planned Dates	30	30	01	11	10	30	0	112	
									Actual Dates									
4	WD-4 4112316 (B-4) E.Code 104	Providing & Laying of Underground Power Cable LT Panel & other related E/M Works at Cumilla Airport.	Eac h/N os	As per Prepared estimate	OTM	Chairman CAAB	CAAB Own Fund	EC 32.00 BA 5.00	Planned Dates		05Oct'24	25Nov'24	20Dec'24	05Jan'25	10 Jan'25	05 Feb'25	25 Feb'25	
									Planned Dates	30	30	01	11	10	30	0	112	
									Planned Dates		05Oct'24	25Nov'24	20Dec'24	05Jan'25	10 Jan'25	05 Feb'25	25 Feb'25	
							Sub Total=	EC-137.00 BA-66.00										

*[Signature]*

(শাহরিয়ার মোরশেদ সিদ্দিকী)  
নির্বাহী প্রকৌশলী (ই/এম)  
ই/এম বিভাগ-৪, সিএবি, ঢাকা-১২২৯।

*[Signature]*  
06.11.2024  
শুভাশীষ বড়ুয়া  
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)  
ই/এম সার্কেল-প্রকল্প,  
সিএবি, কুর্মিটোলা, ঢাকা।

*[Signature]* 11.24  
Md. Shahidul Afroz  
Chief Engineer (R.D.)  
CAAB, HQs, Dhaka

Approved

*[Signature]*

**CIVIL AVIATION AUTHORITY, BANGLADESH  
OFFICE OF THE SUPERINTENDING ENGINEER,  
E/M CIRCLE-PROJECT, KURMITOLA, DHAKA.**

Annexure-'C'

Name of the Airport: Cumilla Airport.

Work/Project Executing Division: E/M Division-4

Annual Procurement Plan for Revenue Budgets.

Budget Allocation : 10.00  
Procurement plan : 10.00

(a) Financial Year  
(b) Reporting Period

2024-2025
July'24-June'25

(c) Ministry/Division  
(d) Head of Procuring Entity/or  
implementing Agency

Civil Aviation Authority of Bangladesh Chairman, CAAB.
---

**GOODS/WORKS PROCUREMENT: - REVENUE BUDGET, CODE NO. 3258134 (3001).**

Package No.	Description of Procurement Package works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk (Lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates									
								Actual Dates									
GR-1	Procurement of different type Spare parts for Ac, LT Panel, Pump, Tools cabinet & Consumable materials at Cumilla Airport)	Each/ Nos	As per Prepared estimate	OTM	Chairman CAAB	CAAB Own Fund	EC 7.00 BA 7.00			05Oct'24	25Nov'24	20Dec'24	05Jan'25	10 Jan'25	05 Feb'25	25 Feb'25	
								Planned Dates		30	30	01	11	10	30	0	112
								Actual Dates									
GR-2	Emergency/Repair/maintenance/Supply works at cumilla Airport	Each/ Nos	As per Prepared estimate	OTM	Chairman CAAB	CAAB Own Fund	EC 3.00 BA 3.00			25Oct'24	25Nov'24	10Dec'24	05Jan'25	25 Jan'25	20 Feb'25	05Mar'25	
								Planned Dates		30	30	01	11	10	30	0	112
								Actual Dates									
						SubTotal=	EC 10.00 BA 10.00										

*Plan*

(শাহরিয়ার মোরশেদ সিদ্দিকী)  
নির্বাহী প্রকৌশলী (ই/এম)  
ই/এম বিভাগ-৪, সিএএবি, ঢাকা-১২২০।

*০৮.১১.২০২৪*  
শুভাশীষ বড়ুয়া  
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)  
ই/এম সার্কেল-প্রকল্প,  
সিএএবি, কুর্মিটোলা, ঢাকা।

*১৭-১১*  
Md. Shahidul  
Chief Engineer (R.D.)  
CAAB, HQs, Dhaka.

Approved

*৪*

**CIVIL AVIATION AUTHORITY, BANGLADESH  
OFFICE OF THE SUPERINTENDING ENGINEER,  
E/M CIRCLE-PROJECT, KURMITOLA, DHAKA.**

Annexure-'C'

Name of the Airport: Cumilla Airport.

Work/Project Executing Division: E/M Division-4

Annual Procurement Plan for Revenue Budgets.

Budget Allocation : 10.00  
Procurement plan : 10.00

(a) Financial Year  
(b) Reporting Period

2024-2025
July'24-June'25

(c) Ministry/Division  
(d) Head of Procuring Entity/or  
implementing Agency

Civil Aviation Authority of Bangladesh Chairman, CAAB.
---


**GOODS/WORKS PROCUREMENT: - REVENUE BUDGET, CODE NO. 3258105 (3003).**

Package No.	Description of Procurement Package works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk (Lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1	Repair & Maintenance of E/M Works for Unclassified Quarter & installation of security light for different type quarter at Cumilla Airport.	Each /Nos	As per Prepared estimate	OTM	Chairman CAAB	CAAB Own Fund	EC 10.00 BA 10.00	Planned Dates		05Oct'24	25Nov'24	20Dec'24	05Jan'25	10 Jan'25	05 Feb'25	25 Feb'25	
								Planned Dates		30	30	01	11	10	30	0	112
								Actual Dates									
						SubTotal=	EC 10.00 BA 10.00										

*Approved*



*(Signature)*  
**(শাহরিয়ার মোরশেদ সিদ্দিকী)**  
নির্বাহী প্রকৌশলী (ই/এম)  
ই/এম বিভাগ-৪, সিএবি, ঢাকা-১২২৯।



**শুভাংশীষ বড়ুয়া**  
ভ্রাবহায়ক প্রকৌশলী (ই/এম)  
ই/এম সার্কেল-প্রকল্প,  
সিএবি, কুমিল্লা, ঢাকা।



**Md. Shahidul Afroz**  
Chief Engineer (R.D.)  
CAAB, HO, Dhaka.



**CIVIL AVIATION AUTHORITY, BANGLADESH  
OFFICE OF THE SUPERINTENDING ENGINEER,  
E/M CIRCLE-PROJECT, KURMITOLA, DHAKA.**

Annexure-'C'

Name of the Airport: Cumilla Airport.

Work/Project Executing Division: E/M Division-4

Annual Procurement Plan for Revenue Budgets.

Budget Allocation : 21.50  
Procurement plan : 21.50

(a) Financial Year  
(b) Reporting Period

2024-2025
July'24-June'25

(c) Ministry/Division  
(d) Head of Procuring Entity/or  
implementing Agency

Civil Aviation Authority of Bangladesh Chairman, CAAB.
---

**GOODS/WORKS PROCUREMENT: - REVENUE BUDGET, CODE NO. 3258107 (3005).**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WR-1	Providing & Replacement of Submersible Pump for different Quarter i/c necessary works at Cumilla Airport.	Each /Nos	As per Prepared estimate	OTM	Chairman CAAB	CAAB Own Fund	EC 21.50 BA 21.50	Planned Dates		05Oct'24	25Nov'24	20Dec'24	05jan'25	10 Jan'25	05 Feb'25	25 Feb'25		
								Planned Dates		30	30	01	11	10	30	0	112	
								Actual Dates										
					Sub-Total =		EC 21.50 BA 21.50											

*Approved*

*[Signature]*

*[Signature]*  
(শাহরিয়ার মোরশেদ সিদ্দিকী)  
নির্বাহী প্রকৌশলী (ই/এম)  
ই/এম বিভাগ-৪, সিএএবি, ঢাকা-১২২৯।

*[Signature]*  
০৬.১১.২০২৪  
শুভাশীষ বড়ুয়া  
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)  
ই/এম সার্কেল-প্রকল্প,  
সিএএবি, কুমিল্লা, ঢাকা।

*[Signature]*  
০৭.১১.২০২৪  
Md. Shahidul Afroz  
Chief Engineer (R.D.)  
CAAB, HQs, Dhaka

*[Signature]*