

ANNUAL PROCUREMENT PLAN  
Civil Aviation Authority of Bangladesh  
E/M Circle

Financial Year: 2024-2025


SUMMARY


Name of Airport: Hazrat Shahjalal International Airport  
Division:-E/M Circle

Code	Carried Over (Ongoing)			New Works			Total		
	No. of Works	Estimated Cost (Lac)	Budget Allocated (Lac)	No. of Works	Estimated Cost (Lac)	Budget Allocated (Lac)	Total works	Estimated Cost (Lac)	Budget Allocated (Lac)
1	2	3	4	5	6	7	8(2+5)	9(3+6)	10(4+7)
100	0	0.00	0.00	1	15.00	15.00	1	15.00	15.00
3255102	0	0.00	0.00	2	14.00	14.00	2	14.00	14.00
3258113	0	0.00	0.00	2	2.30	2.30	2	2.30	2.30


= 31.30 = 31.30

হযরত শাহজালাল আন্তর্জাতিক বিমানবন্দর, ঢাকা ২০২৪-২০২৫ আর্থিক সালে তত্ত্বাবধায়ক প্রকৌশলীর দপ্তর, ই/এম সার্কেল এর Annual Procurement Plan তৈরী করা হয়েছে। সদয় অনুমোদনের জন্য প্রেরণ করা হলো।


  
18.02.2025  
(মোঃ জাকারিয়া হোসেন)  
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)  
ই/এম সার্কেল, সিএএবি, ঢাকা।

  
20/02/25  
মোহাম্মদ মোস্তাফিজুর রহমান  
পরিচালক (পরিঃ, অপর, প্রশিঃ, উন্নঃ ও মনিঃ)

এয়ার কমন্ডার আবু সাঈদ মেহবুব খান  
সদস্য (পরিচালনা ও পরিকল্পনা)  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ।

  
প্রকৌ. মোঃ হাবিবুর রহমান  
প্রধান প্রকৌশলী  
সিএএবি, সদর দপ্তর, ঢাকা

Approved

  
মোহাম্মদ মোস্তাফিজুর রহমান  
পরিচালক (পরিঃ, অপর, প্রশিঃ, উন্নঃ ও মনিঃ)  
ঢাকা, বাংলাদেশ।


ANNUAL PROCUREMENT PLAN  
Financial Year : 2024-2025


Budget: TK 15.00 Lac

Ministry/Division : Ministry of Civil Aviation & Tourism  
 Agency : Civil Aviation Authority of Bangladesh  
 Procuring Entity Name & Code : E/M Circle, CAAB & Code No.100.  
 Project/Programmed Name & Code : CAPITAL Expenditure (Own Fund)

SL No	Pack No	Priority No	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Fund	Est., Cost (In Lac Taka)	Budget Allocation (in lace Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation on	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
Code No-100																				
1	GD-2	P-2	Supply of office Furniture works under E/M circle at HSI A	job	1	NCT-OTM	Hope	OWN	15.00	15.00	Planned Dates		02-03-25	21-03-25	04-04-25	11-04-25	18-04-25	16-05-25		
											Planned Days			20	14	7	7	28	76	91
											Actual Dates									
Budget Allocation (BA) and Estimated cost(EC) 2024-2025									15.00	15.00										

  
 ১৫/০২/২৫  
**Md. Momen Miah**  
 Assistant Engineer (E/M) (CC)  
 E/M-Circle, CAAB  
 Kurmitola, Dhaka

  
 18.02.2025  
 মোঃ আব্দুল হক মেনন  
 প্রোগ্রামার প্রকৌশলী  
 ই/এম সার্কেল, সিএএবি, ঢাকা।

  
 মোঃ আব্দুল রহমান  
 প্রধান প্রকৌশলী  
 সিএএবি, সড়ক দপ্তর, ঢাকা





Approved


**ANNUAL PROCUREMENT PLAN**  
Financial Year : 2024-2025

Budget: TK 14.00 Lac


Ministry/Division : Ministry of Civil Aviation & Tourism  
Agency : Civil Aviation Authority of Bangladesh  
Procuring Entity Name & Code : E/M Circle, CAAB & Code No.3255102  
Project/Programmed Name & Code : Revenue Expenditure (Own Fund)

SL No	Pack No	Priority No	Description of Procurement Package	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Fund	Est. Cost (In Lac Taka)	Budget Allocation (in lace Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation on	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
Code No-3255102																				
1	GR-1	P-1	Supply of stationery good for E/M Circle, E/M Division-1 & 2 at HSIA.	job	1	NCT-OTM	Hope	OWN	13.12	13.12	Planned Dates		26-02-25	25-03-25	08-04-25	15-04-25	22-04-25	20-05-25		
											Planned Days			28	14	7	7	28	84	365
											Actual Dates									
2	GR-2	P-2	Supply of stationery good for E/M Circle, E/M Division-1 & 2 at HSIA.	Job	1	NCT-OTM	AO	OWN	0.88	0.88	Planned Dates		26-02-25	25-03-25	08-04-25	15-04-25	22-04-25	20-05-25		
											Planned Days			28	14	7	7	28	84	365
											Actual Dates									
Budget Allocation (BA) and Estimated cost(EC) 2024-2025									14.00	14.00										

  
**Md. Momen Miah**  
Assistant Engineer (E/M) (CC)  
E/M-Circle, CAAB  
Kurmitola, Dhaka

  
18-02-2025  
মোঃ সািকারিয়া হোসেন  
অত্রাবগায়ক প্রকৌশলী  
ই/এম সার্কেল, সিএএবি, ঢাকা।



  
শ্রীকো. মোঃ হাবিবুল রহমান  
প্রোগ্রাম অফিসার  
সিএএবি, সলার লন্ডন, ঢাকা



Approved

## ANNUAL PROCUREMENT PLAN


Financial Year : 2024-2025


Budget: TK 2.30 Lac

Ministry/Division : Ministry of Civil Aviation & Tourism  
 Agency : Civil Aviation Authority of Bangladesh  
 Procuring Entity Name & Code: : E/M Circle, CAAB & Code No.3258113  
 Project/Programmed Name & Code :Revenue Expenditure (Own Fund)

SL No	Pack No	Priority No	Description of Procurement Item Name and Location of Supplier	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of Fund	Est., Cost (In Lac Taka)	Budget Allocation (in lace Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation on	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of contract	
Code No-3258113																					
1	GR-1	P-1	Repairing & Maintenance of office equipment & and office Furniture and other accessories E/M Circle, E/M Division-1&2 at Hsia ..	job	1	NCT-OTM	AO	OWN	2.00	2.00	Planned Dates		02-03-25	21-03-25	04-04-25	11-04-25	18-04-25	16-05-25			
											Planned Days			20	14	7	7	28	76	91	
											Actual Dates										
2	GR-2	P-2	Unseen/Emergency works under E/M Circle, E/M Division-1&2 at Hsia	Job	1	NCT-OTM	AO	OWN	0.30	0.30	Planned Dates		02-03-25	21-03-25	04-04-25	11-04-25	18-04-25	16-05-25			
											Planned Days			20	14	7	7	28	76	91	
											Actual Dates										
Budget Allocation (BA) and Estimated cost(EC) 2024-2025									2.30	2.30											

  
 Md. Momen Miah  
 Assistant Engineer (E/M) (CC)  
 E/M-Circle, CAAB  
 Kurmitola, Dhaka

  
 18.02.2025  
 মোঃ আব্বাসিয়া হোসেন  
 সভাপতি, প্রকৌশলী  
 ই/এম মার্কেট, সিএএবি, ঢাকা।

  
 প্রকৌ. মোঃ আব্বাসিয়া হোসেন  
 প্রধান প্রকৌশলী  
 সিএএবি, সদর মন্ডর, ঢাকা

Approved