

CIVIL AVIATION AUTHORITY, BANGLADESH  
OFFICE OF THE SUPERINTENDING ENGINEER  
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

ISHWARDI AIRPORT , PABNA

ANNUAL PROCUREMENT PLAN FOR  
DEVELOPMENT  
&  
REVENUE BUDGET  
**2024-2025**

*Approved*

WORK/PROJECT EXECUTING DIVISION  
CIVIL DIVISION-3.

## Summary

Name of the Airport:- Ishwardi Airport, Pabna

Code No	New Jobs			Summary		
	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)
1	5	6	7	8	9	10
100	4	140.00	105.00	4	140.00	105.00
3258133	1	15.00	15.00	1	15.00	15.00
3258104	1	9.75	9.75	1	9.75	9.75
3258106	1	30.00	30.00	1	30.00	30.00
					194.75	159.75

সদয় অবগতির জন্য জানানো যাচ্ছে যে, ঈশ্বরদী বিমানবন্দরের ২০২৪-২০২৫ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এ Ongoing work এর অর্ন্তভুক্ত উন্নয়ন, মেরামত ও রবনাবেবন কাজ সমূহের মধ্যে কিছু কিছু কাজ বিগত ২০২৩-২০২৪ আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদনক্রমে দরপত্র আহবান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন বাজেট বরাদ্দ স্বল্পতাহেতু কিছু কাজ সম্পাদন করা সম্ভব হয়নি। উক্ত কাজ গুলো জরুরী ভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২৪-২০২৫ আর্থিক সালে চলমান রেখে নতুন কাজগুলো e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায় এতদসংগে পরবর্তী ২০২৪-২০২৫ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদনের জন্য সুপারিশ করা হলো।

বিমান বন্দর ব্যবস্থাপক  
ঈশ্বরদী বিমানবন্দর, পাবনা।

নির্বাহী প্রকৌশলী  
সিভিল বিভাগ-৩, ঢাকা।

তত্ত্বাবধায়ক প্রকৌশলী  
সিভিল সার্কেল, প্রকল্প, সিএএবি, ঢাকা।

প্রধান প্রকৌশলী  
সিএএবি, সদর দপ্তর, ঢাকা।

পরিচালক  
২৬/১০/২৪  
(পরিকল্পনা, অপারেশনাল প্রশির্ন, উন্নয়ন ও মনিটরিং বিভাগ)  
সিএএবি, সদর দপ্তর, ঢাকা।

সদস্য  
২৬/১০/২৪  
(পরিচালনা ও পরিকল্পনা)  
সিএএবি, সদর দপ্তর, ঢাকা।

চেয়ারম্যান  
সিএএবি, সদর দপ্তর,  
কুর্মিটোলা, ঢাকা।

Approved

**CIVIL AVIATION AUTHORITY , BANGLADESH  
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA**

**Executing Division: Civil Division-3**

**Name of the Airport:- Ishwardi Airport, Pabna.**

**ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET**

a)	Financial year: 2024-2025	c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
b)	Reporting period: July, 2024 - June, 2025	d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

**PROCUREMENT OF WORKS - DEVELOPMENT BUDGET (Code No.- 100)**

**REVENUE**

Sl. No.	Package No.	Budget Sl. No.	Description of Procurement Package works	Unit	Qty.	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.					
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20					
1		4111309	Renovation of water line system at residential area in/c other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 15.00 EC- 15.00	Planned dates Planned days Actual dates		25-Nov-24	23-Dec-24	13-Jan-25	27-Jan-25	3-Feb-25	3-Mar-25	28	21	14	7	28	98	45
2		4111307	Construction of RCC drain at anser barrack to main canal in/c other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 40.00 EC- 40.00	Planned dates Planned days Actual dates		25-Nov-24	23-Dec-24	13-Jan-25	27-Jan-25	3-Feb-25	3-Mar-25	28	21	14	7	28	98	60
3		4111325	Renovation of Passenger Terminal Building in/c E/M works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 25.00 EC- 50.00	Planned dates Planned days Actual dates		3-Dec-24	31-Dec-24	21-Jan-25	4-Feb-25	11-Feb-25	11-Mar-25	28	21	14	7	28	98	60
4		4111325	Renovation of Airport mosque and ablution unit in/c other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 25.00 EC- 35.00	Planned dates Planned days Actual dates		15-Dec-24	12-Jan-25	2-Feb-25	16-Feb-25	23-Feb-25	23-Mar-25	28	21	14	7	28	98	90
									BA- 105.00 EC- 140.00															

মোসাঃ দিলারা পারভীন (এ ডি)  
বিমানবন্দর ব্যবস্থাপক  
ইশ্বরদী বিমানবন্দর, ইশ্বরদী  
পাবনা।

**Approved**

**CIVIL AVIATION AUTHORITY , BANGLADESH  
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA**

**Executing Division: Civil Division-3**

**Name of the Airport:- IshwardI Airport, Pabna.**

**ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET**

a)	Financial year: 2024-2025	c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
b)	Reporting period: July, 2024 - June, 2025	d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

**PROCUREMENT OF WORKS - REVENUE BUDGET (Code No.- 3258133)**

Sl. No.	Pac No.	Description of Procurement Package works	Unit	Qty.	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
<b>O &amp; M Code No-3258133: (Budget Allocation : 15.00 Lakh)</b>																		
1		Cutting jungle and re-excavation of kutchra drain at operational area in/c. other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	15.00	Planned dates		15-Dec-24	31-Dec-24	7-Jan-25	14-Jan-25	8-Feb-25	16-Feb-25	63	30
								15.00	Planned days			16	7	7	25	98	60	
									Actual dates									
								Sub Total: Code No.3258133 BA-Tk.	15.00									
								EC-Tk.	15.00									

*AA*  
 ০৩০৩ ১৩০৩ ১৩০৩ (০৩)  
 ১৩০৩ ১৩০৩ ১৩০৩  
 ১৩০৩ ১৩০৩ ১৩০৩

*(Signature)*

*(Signature)*

*(Signature)*

*(Signature)*

**Approved**

**CIVIL AVIATION AUTHORITY , BANGLADESH  
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA**

**Executing Division: Civil Division-3**

**Name of the Airport:- IshwardI Airport, Pabna.**

**ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET**

a)	Financial year: 2024-2025	c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
b)	Reporting period: July, 2024 - June, 2025	d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

**PROCUREMENT OF WORKS - REVENUE BUDGET (Code No.- 3258104)**

Sl. No.	Pac No.	Description of Procurement Package works	Unit	Qty.	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
<b>O &amp; M Code No-3258104: (Budget Allocation : 10.00 Lakh)</b>																		
1		Repair and maintenancance of power house, sub-station, Anser barrack, M.T garage in/c. other allied works .	Job	1	OTM	Chairman CAAB	CAAB Own fund	9.75	Planned dates		15-Dec-24	31-Dec-24	7-Jan-25	14-Jan-25	8-Feb-25	16-Feb-25	63	45
								9.75	Planned days			16	7	7	25	98	60	
									Actual dates									
								9.75	Sub Total: Code No.3258104 BA-Tk.									
								9.75	EC-Tk.									

মোঃ দিলারা পারভীন (এ ডি)  
বিমানবন্দর ব্যবস্থাপক  
ইশ্বরদী বিমানবন্দর, ইশ্বরদী  
পাবনা।

**Approved**

**CIVIL AVIATION AUTHORITY , BANGLADESH  
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA**

**Executing Division: Civil Division-3**

**Name of the Airport:- Ishwardi Airport, Pabna.**

**ANNUAL PROCUREMENT PLAN FOR DEVELOPEMENT BUDGET**

a)	Financial year: 2024-2025	c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
b)	Reporting period: July, 2024 - June, 2025	d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

**PROCUREMENT OF WORKS - REVENUE BUDGET (Code No.- 3258106)**

Sl. No.	Pac No.	Description of Procurement Package works	Unit	Qty.	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
<b>O &amp; M Code No-3258106: (Budget Allocation : 30.00 Lakh)</b>																		
1		Repair and maintenance of (D,F&G)-type building in/c. other allied works.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 30.00 EC- 30.00	Planned dates Planned days Actual dates		22-Dec-24	19-Jan-25	9-Feb-25	23-Feb-25	2-Mar-25	30-Mar-25	98	45
<b>Sub Total: Code No.3258106 BA-Tk.</b>								<b>30.00</b>										
<b>EC-Tk.</b>								<b>30.00</b>										

সিএম এনসি (৫/১)  
কিভাবে করছেন  
কেন্দ্রীয় পরিচালক, ক্রমিক  
সংখ্যা ১

**Approved**