

CIVIL AVIATION AUTHORITY, BANGLADESH
OFFICE OF THE SUPERINTENDING ENGINEER
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA.

ANNUAL PROCUREMENT PLAN FOR
DEVELOPMENT
&
REVENUE BUDGET
2024-2025

Approved

WORK/PROJECT EXECUTING DIVISION
CIVIL CIRCLE PROJECT

Summary

Approved

Name of the Office:- CIVIL CIRCLE PROJECT, CAAB, KURMITOLA, DHAKA.

Code No	New Jobs			Summary		
	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)
1	5	6	7	8	9	10
100	1	15.00	15.00	1	15.00	15.00
3255102	1	12.00	12.00	1	12.00	12.00
3258113	1	2.30	2.30	1	2.30	2.30
					29.30	29.30

সদয় অবগতির জন্য জানানো যাচ্ছে যে, তত্ত্বাবধায়ক প্রকৌশলীর দপ্তর, সিভিল সার্কেল প্রকল্পের ২০২৪-২০২৫ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এ Ongoing work এর অন্তর্ভুক্ত উন্নয়ন, মেরামত ও রক্ষনাবেক্ষন কাজ সমূহের মধ্যে কিছু কিছু কাজ বিগত ২০২৩-২০২৪ আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদনক্রমে দরপত্র আহবান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন বাজেট বরাদ্দ স্বল্পতাহেতু কিছু কাজ সম্পাদন করা সম্ভব হয়নি। উক্ত কাজ গুলো জরুরী ভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২৪-২০২৫ আর্থিক সালে চলমান রেখে নতুন কাজগুলো e-GP এর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায় এতদসঙ্গে পরবর্তী ২০২৪-২০২৫ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদনের জন্য সুপারিশ করা হলো।

নির্বাহী প্রকৌশলী
সিভিল বিভাগ-৩, ঢাকা।

তত্ত্বাবধায়ক প্রকৌশলী
সিভিল সার্কেল, প্রকল্প, সিএএবি, ঢাকা।

প্রধান প্রকৌশলী
সিএএবি, সদর দপ্তর, ঢাকা।

পরিচালক
(পরিকল্পনা, অপারেশনাল প্রশিক্ষণ, উন্নয়ন ও মনিটরিং বিভাগ)
সিএএবি, সদর দপ্তর, ঢাকা।

সদস্য
(পরিচালনা ও পরিকল্পনা)
সিএএবি, সদর দপ্তর, ঢাকা।

চেয়ারম্যান
সিএএবি, সদর দপ্তর,
কুর্মিটোলা, ঢাকা।

**CIVIL AVIATION AUTHORITY , BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA**

Executing Division: CIVIL CIRCLE PROJECT

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET

a)	Financial year: 2024-2025	c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
b)	Reporting period: July, 2024 - June, 2025	d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF GOODS - DEVELOPMENT BUDGET (Code No.- 100)

Sl. No.	Budget Sl. No.	Economic Code	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.	
1																				
1			Supply of office furniture for different section at Civil Circle Project office.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 15.00 EC- 15.00	Planned dates Planned days Actual dates		28-Oct-24	11-Nov-24 14	25-Nov-24 14	2-Dec-24 7	9-Dec-24 7	23-Dec-24 14	56	20	
									BA- 15.00 EC- 15.00											

[Handwritten mark]

[Handwritten signature]

[Large handwritten signature]

[Handwritten mark]

Approved

**CIVIL AVIATION AUTHORITY , BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA**

Executing Division: CIVIL CIRCLE PROJECT

ANNUAL PROCUREMENT PLAN FOR DEVELOPEMNT BUDGET

a)	Financial year: 2024-2025	c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
b)	Reporting period: July, 2024 - June, 2025	d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF GOODS - REVENUE BUDGET (Code No.- 3255102)

Sl. No.	Pac No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)		Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
								BA-	EC-										
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17	18	19
1		Procurement of office stationary equipment, printing, photocopy, scanning etc. with other related consumable materials for official use.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA-	12.00	Planned dates	28-Nov-24	12-Dec-24	26-Dec-24	2-Jan-25	9-Jan-25	23-Jan-25	56	20	
								EC-	12.00	Planned days		14	14	7	7	14	70		
										Actual dates									180
								BA-	12.00										
								EC-	12.00										

[Handwritten signature]

[Handwritten signature]

[Large handwritten signature]

Approved

CIVIL AVIATION AUTHORITY , BANGLADESH
CIVIL CIRCLE PROJECT, KURMITOLA, DHAKA

Executing Division: CIVIL CIRCLE PROJECT

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET

a)	Financial year: 2024-2025	c)	Ministry/Division:	Civil Aviation Authority, Bangladesh
b)	Reporting period: July, 2024 - June, 2025	d)	Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB

PROCUREMENT OF GOODS - REVENUE BUDGET (Code No.- 3258113)

Sl. No.	Pac No. Budget Sl. No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise pre-qualification	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1		Repair and maintenance of different Furniture at Civil Circle Project.	Job	1	OTM	Chairman CAAB	CAAB Own fund	BA- 2.30	Planned dates		22-Oct-24	5-Nov-24	19-Nov-24	26-Nov-24	3-Dec-24	17-Dec-24	56	180
								EC- 2.30	Planned days			14	14	7	7	14	70	
									Actual dates									
								BA- 2.30										
								EC- 2.30										

Approved