

CIVIL AVIATION AUTHORITY OF BANGLADESH
OFFICE OF THE AIRPORT MANAGER
CUMILLA AIRPORT

ANNUAL PROCUREMENT PLAN FOR
DEVELOPMENT
&
REVENUE BUDGET

2025-2026

Approved

WORKS/PROJECT EXECUTING OFFICE
Airport Manager, Cumilla.


SUMMARY(কুমিল্লা বিমানবন্দর)

Code No.	Description	SUMMARY		
		No. of works	Estimated Cost (lac)	Budget Allocation (lac)
1	2	3	4	5
100	Office Equipment & Furniture	2	3	3
3258101	R& M of Vehicle	1	2.5	2.5
3258102	Fuel	1	3	3
3258105	R&M of Comm. Equip.	3	6	6
3258110	Sanitation Item	1	1	1
3258133	R&M of Airport	1	3	3
3258109	Garden Maintain/Care	1	1	1

19.50


19.50

সদয় অবগতির জন্য জানানো যাচ্ছে যে, কুমিল্লা বিমানবন্দরের ২০২৫-২০২৬ আর্থিক সালের মেরামত ও রক্ষণাবেক্ষণ কাজের জন্য ম্যানেজার হেড-এর প্রস্তুতকৃত Annual Procurement Plan কর্তৃপক্ষের অনুমোদনের জন্য সুপারিশ করা হলো।


বিমানবন্দর ব্যবস্থাপক/পরিচালক
কুমিল্লা বিমানবন্দর


পরিচালক (পরিকল্পনা, অপারেশনাল প্রশিক্ষণ,
উন্নয়ন ও মনিটরিং বিভাগ)
সিএএবি, সদর দপ্তর, ঢাকা
মোহাম্মদ মোস্তাক্কির রহমান
পরিচালক (পরিঃ, অপঃ, প্রশিঃ, উন্নঃ ও মনিঃ)


সদস্য (পরিচালনা ও পরিকল্পনা)
সিএএবি, সদর দপ্তর, ঢাকা
এয়ার কমডোর আবু সাঈদ মেহবুব খান
সদস্য (পরিচালনা ও পরিকল্পনা)
বেসামরিক বিমান চলাচল কর্তৃপক্ষ।

Approved
চেয়ারম্যান
সিএএবি, সদর দপ্তর, ঢাকা।

এয়ার ভাইস মার্শাল মোঃ মোস্তকা মাহমুদ সিদ্দিক
চেয়ারম্যান
বাংলাদেশ বেসামরিক বিমান চলাচল কর্তৃপক্ষ

CIVIL AVIATION AUTHORITY, BANGLADESH
Cumilla Airport, Cumilla
Annual Procurement Plan

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET:

(a) Financial year:	2025 - 2026
(b) Reporting period:	July, 2025 - June, 2026

(c) Ministry/Division:	Civil Aviation Authority, Bangladesh
(d) Head of Procuring Entity/ or Implementing Agency:	Chairman, CAAB.

Sl No	Pac.No	Description of procurement Package works	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estd cost in Tk (Lac)	Time code for process	Advertise pre-qualification n/f	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Code: 100	R & M of different type of furniture at Cumilla Airport.	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	2	Planned dates		20.09.25	19.10.25	18.11.25	01.12.25	08.12.25	06.01.26		06.02.26
									Planned Days		0	30	30	14	7	28	109	30
									Actual Dates									
2	Code: 100	Supply of stationery item & consumable material at Cumilla Airport.	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	1	Planned dates		20.09.25	19.10.25	18.11.25	01.12.25	08.12.25	06.01.26		06.02.26
									Planned Days		0	30	30	14	7	28	109	30
									Actual Dates									
3	Code: 3258101	Supply & fitting/fixing of different type of parts for the pick up no. 1403 at Cumilla Airport.	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	2.5	Planned dates		20.09.25	19.10.25	18.11.25	01.12.25	08.12.25	06.01.26		06.02.26
									Planned Days		0	30	30	14	7	28	109	30
									Actual Dates									
4	Code: 3258102	To purchase fuel for the Pick up No. 1403	Lot	1	Direct purchase as per consumption	Chairman CAAB	CAAB Own Fund	3	Planned dates		20.09.25	19.10.25	18.11.25	01.12.25	08.12.25	06.01.26		06.02.26
									Planned Days		0	30	30	14	7	28	109	30
									Actual Dates									
5	Code: 3258110	Supply of different cleaning material, disinfectant & sanitization item.	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	1	Planned dates		20.09.25	19.10.25	18.11.25	01.12.25	08.12.25	06.01.26		06.02.26
									Planned Days		0	30	30	14	7	28	109	30
									Actual Dates									
6	Code: 3258109	Cutting Grass, Jungle, cleaning the safety tank & drain of DVOR, office & quarter area.	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	1	Planned dates		20.09.25	19.10.25	18.11.25	01.12.25	08.12.25	06.01.26		06.02.26
									Planned Days		0	30	30	14	7	28	109	30
									Actual Dates									
7	Code: 3258133	Supply of photocopier, printer & toner i/c. necessary accessories at Cumilla Airport.	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	3	Planned dates		20.09.25	19.10.25	18.11.25	01.12.25	08.12.25	06.01.26		06.02.26
									Planned Days		0	30	30	14	7	28	109	30
									Actual Dates									
8	Code: 3258105	Providing & fitting/fixing of work station laptop, Internet Access Point/Router, Ethernet Switch in/c. necessary wiring.	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	3	Planned dates		20.09.25	19.10.25	18.11.25	01.12.25	08.12.25	06.01.26		06.02.26
									Planned Days		0	30	30	14	7	28	109	30
									Actual Dates									
9	Code: 3258105	Providing high speed broad band internet service connection for 1 year from ISP at Cumilla Airport.	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	1	Planned dates		20.09.25	19.10.25	18.11.25	01.12.25	08.12.25	06.01.26		06.02.26
									Planned Days		0	30	30	14	7	28	109	30
									Actual Dates									
10	Code: 3258105	Unseen/Unexpected/Unpredicted emergency works at Cumilla Airport.	Lot	1	LTM	Chairman CAAB	CAAB Own Fund	2	Planned dates		20.09.25	19.10.25	18.11.25	01.12.25	08.12.25	06.01.26		06.02.26
									Planned Days		0	30	30	14	7	28	109	30
									Actual Dates									
								Total EC.	Tk.	19.5								
								Total B.A.	Tk.	19.5								

[Signature]

Approved