

SUMMARY OF ANNUAL PROCUREMENT PLAN
FOR HQ. MT. POOL, CAAB, KURMITOLA, DHAKA-1229.
FY: 2025-2026

Code No	New Jobs			Summary		
	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)
1	2	3	4	5	6	7
3258101(Repair&Maintenance)	75	720.3524	360.00	75	720.3524	360.00
3258102 (Fuel)	12	660.00	660.00	12	660.00	660.00


২০৬০.৬৫

২০২০.০০

সদয় অবগতির জন্য জানানো যাচ্ছে যে, সদর দপ্তর প্রশাসন বিভাগের ২০২৫-২০২৬ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এ ফ্রেমওয়ার্কসহ অন্যান্য কাজগুলো e-GP পদ্ধতিতে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায়, এতদসঙ্গে প্রণীত ২০২৫-২০২৬ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদন করার জন্য সুপারিশ করা হলো।


সহকারী পরিচালক (এমটি)
সিএএবি, সদর দপ্তর, ঢাকা
মোঃ নাজিম হোসেন
সহকারী পরিচালক (এমটি)
প্রশাসন বিভাগ, সদর দপ্তর,
এমটিপুল, সিএএবি, কুর্মিটোলা, ঢাকা।


উপ-পরিচালক (প্রশাসন)
সিএএবি, সদর দপ্তর, ঢাকা
(মোহাম্মদ আবদুল ইসলাম)
উপ-পরিচালক (প্রশাসন) (অঃ দাঃ)
সিএএবি, সদর দপ্তর, ঢাকা।


পরিচালক (প্রশাসন)
সিএএবি, সদর দপ্তর, ঢাকা
উপসচিব
পরিচালক (প্রশাসন)
বাংলাদেশ বেসামরিক বিমান চলাচল কর্তৃপক্ষ
কুর্মিটোলা, ঢাকা-১২২৯।


সদস্য (প্রশাসন) রহমান
সিএএবি, সদর দপ্তর, ঢাকা
বাংলাদেশ বেসামরিক বিমান চলাচল কর্তৃপক্ষ
বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়


পরিচালক (পারিকল্পনা, অপারেশনাল
প্রশিক্ষণ, উন্নয়ন ও মনিটরিং বিভাগ)
সিএএবি, সদর দপ্তর, ঢাকা


সদস্য (পরিচালনা ও পরিকল্পনা)
সিএএবি, সদর দপ্তর, ঢাকা


চেয়ারম্যান
সিএএবি, সদর দপ্তর
কুর্মিটোলা, ঢাকা

Approved

ANNUAL PROCUREMENT PLAN
As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : Director (Admin), CAAB HQ-3258101

Project Programme Name and Code: N/A

Budget: 360.00

Budget Allocation for FY 2025-26

Estimated Cost: 720.3524

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quan- tity	Procurem- ent method & Type	Contract approvin- g authorit- y	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Adverti- se Prequali- fication (if applica- ble)	Advertise Tender	Tender opening	Tender Evaluati- on	Approva- l to Award	Notificat- ion of Awards	Signing contract	Total Time to contra- ct signat- ure	Time for completi- on of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
Priority-1																			
1	GR-1		Procurement of Spare Parts for Tata Bus/ Tata Truck and other items for HQ, MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-01: Genuine)	No	3	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 7.00 E.C: 12.9224	Planned Dates	-	-	-	-	-	-	-	-	-
										Planned Days	-	-	-	-	-	-	-	-	-
										Actual Dates	31.12.24	16.01.25	18.03.25	25.03.25	29.04.25	07.05.25	127	30.06.26	
2	GR-2		Procurement of Spare Parts for Tata Bus/ Tata Truck and other items for HQ, MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-02: Others Country)	No	3	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 3.00 E.C: 11.2146	Planned Dates	-	-	-	-	-	-	-	-	-
										Planned Days	-	-	-	-	-	-	-	-	-
										Actual Dates	31.12.24	16.01.25	18.03.25	25.03.25	29.04.25	07.05.25	127	30.06.26	
3	GR-3		Procurement of Spare Parts for Toyota Prado Jeep and other items for HQ, MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-01: Genuine)	No	2	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 4.00 E.C: 17.38382	Planned Dates	-	-	-	-	-	-	-	-	-
										Planned Days	-	-	-	-	-	-	-	-	-
										Actual Dates	31.12.24	15.01.25	18.03.25	25.03.25	29.04.25	08.05.25	128	30.06.26	
4	GR-4		Procurement of Spare Parts for Toyota Prado Jeep and other items for HQ, MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-02: Others Country)	No	2	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 2.00 E.C: 10.6868	Planned Dates	-	-	-	-	-	-	-	-	-
										Planned Days	-	-	-	-	-	-	-	-	-
										Actual Dates	31.12.24	15.01.25	18.03.25	25.03.25	29.04.25	08.05.25	128	30.06.26	
5	GR-5		Procurement of Spare Parts for Pajero Sports Jeep and other items for HQ, MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-01: Genuine)	No	14	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 16.00 E.C: 35.07814	Planned Dates	-	-	-	-	-	-	-	-	-
										Planned Days	-	-	-	-	-	-	-	-	-
										Actual Dates	12.09.24	10.10.24	18.11.24	25.11.24	30.12.25	05.01.25	115	30.06.26	
6	GR-6		Procurement of Spare Parts for Pajero Sports Jeep and other items for HQ, MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-02: Others Country)	No	14	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 9.21 E.C: 27.28196	Planned Dates	-	-	-	-	-	-	-	-	-
										Planned Days	-	-	-	-	-	-	-	-	-
										Actual Dates	12.09.24	10.10.24	18.11.24	25.11.24	04.12.24	11.12.24	90	30.06.26	

(আদনান ইবনে হোসাইন)
সহকারী প্রকৌশলী (ই/এম)
সদর দপ্তর (এমটি পল),
AE (E/M)
বিশাখা, ব্রাহ্মণা, ঢাকা-১২২৯।

মোঃ গোলাম মোস্তফা
সহকারী পরিচালক (এমটি)
প্রশাসন বিভাগ,
এমটিপুল, ব্রাহ্মণা, কুমিল্লা, ঢাকা।
AD (M/T)

DD (Admin)

মোহাম্মদ আবদুল ইসলাম)
ই-পরিচালক (প্রশাসন) (অঃ দাঃ)
সিএএবি, সদর দপ্তর, ঢাকা।

D (Admin)
পরিচালক (প্রশাসন)
সি. এ. এ. বি সদর দপ্তর, ঢাকা।

Approved

ANNUAL PROCUREMENT PLAN

As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : Director (Admin), CAAB HQ.-3258101

Project Programme Name and Code: N/A

Budget: 360.00

Budget Allocation for FY 2025-26

Estimated Cost: 720.3524

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
7	GR-7		Procurement of Spare Parts for Mitsubishi Outlander Jeep and other items for HQ. MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-01: Genuine)	No	4	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 8.00 E.C: 21.13834	Planned Dates		-	-	-	-	-	-	-	-
										Planned Days		-	-	-	-	-	-	-	-
										Actual Dates		12.09.24	10.10.24	18.11.24	25.11.24	01.12.24	11.12.24	90	30.06.26
8	GR-8		Procurement of Spare Parts for Mitsubishi Outlander Jeep and other items for HQ. MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-02: Others Country)	No	4	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 4.50 E.C: 12.51887	Planned Dates		-	-	-	-	-	-	-	-
										Planned Days		-	-	-	-	-	-	-	-
										Actual Dates		12.09.24	10.10.24	18.11.24	25.11.24	01.12.24	11.12.24	90	30.06.26
9	GR-9		Procurement of Spare Parts for Mitsubishi Pajero-V-6 Hard Jeep/Hyundai Hard Jeep and other items for HQ. MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-01: Genuine)	No	3	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 3.00 E.C: 19.07864	Planned Dates		-	-	-	-	-	-	-	-
										Planned Days		-	-	-	-	-	-	-	-
										Actual Dates		31.12.24	15.01.25	16.03.25	25.03.25	29.04.25	12.05.25	132	30.06.26
10	GR-10		Procurement of Spare Parts for Mitsubishi Pajero-V-6 Hard Jeep/Hyundai Hard Jeep and other items for HQ. MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-02: Others Country)	No	3	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 2.00 E.C: 12.68692	Planned Dates		-	-	-	-	-	-	-	-
										Planned Days		-	-	-	-	-	-	-	-
										Actual Dates		31.12.24	15.01.25	16.03.25	23.03.25	29.04.25	12.05.25	132	30.06.26
11	GR-11		Procurement of Spare Parts for Mitsubishi Pajero Jeep and other items for HQ. MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-01: Genuine)	No	9	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 14.00 E.C: 25.28904	Planned Dates		-	-	-	-	-	-	-	-
										Planned Days		-	-	-	-	-	-	-	-
										Actual Dates		12.09.24	09.10.24	19.11.24	26.11.24	04.12.24	17.12.24	96	30.06.26
12	GR-12		Procurement of Spare Parts for Mitsubishi Pajero Jeep and other items for HQ. MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-02: Others Country)	No	9	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 6.00 E.C: 24.85124	Planned Dates		-	-	-	-	-	-	-	-
										Planned Days		-	-	-	-	-	-	-	-
										Actual Dates		12.09.24	09.10.24	19.11.24	26.11.24	04.12.24	17.12.24	96	30.06.26

(আদনান ইবনে হোসাইন)
সহকারী প্রকৌশলী (ই/এম)
সদর দপ্তর (এমটি পুল),
AE (E/M)
সিএএবি, চাক-১২২৯।

মোঃ গোলাম মোস্তফা
সহকারী পরিচালক (এমটি)
প্রশাসন (এমটি), সদর দপ্তর,
এমটিপুল, সিএএবি, কুমিল্লা, চাক-১২২৯।

DD (Admin)
মোহাম্মদ আবদুল ইসলাম
পরিচালক (প্রশাসন) (অঃ দাঃ)
সিএএবি, সদর দপ্তর, ঢাকা।

D (Admin)
পরিচালক (প্রশাসন)
সি. এ. এ. বি সদর দপ্তর ঢাকা।

Approved

8

ANNUAL PROCUREMENT PLAN
As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : Director (Admin), CAAB HQ.-3258101

Project Programme Name and Code: N/A


Budget: 360.00


Budget Allocation for FY 2025-26

Estimated Cost: 720.3524


Approved

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
13	GR-13		Procurement of Spare Parts for Mitsubishi Pickup-L-200 and other items for HQ. MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-01: Genuine)	No	1	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 2.00 E.C: 11.98954	Planned Dates		-	-	-	-	-	-	-	-
										Planned Days		-	-	-	-	-	-	-	-
										Actual Dates		31.12.24	15.01.25	18.03.25	25.03.25	29.04.25	12.05.25	132	30.16.26
14	GR-14		Procurement of Spare Parts for Mitsubishi Pickup-L-200 and other items for HQ. MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-02: Others Country)	No	1	e-GP OTM (NCT)	M (OPS)	CAAB won Fund	B.A: 1.00 E.C: 7.95975	Planned Dates		-	-	-	-	-	-	-	-
										Planned Days		-	-	-	-	-	-	-	-
										Actual Dates		31.12.24	15.01.25	13.03.25	20.03.25	29.04.25	12.05.25	132	30.06.26
15	GR-15		Procurement of Spare Parts for Nissan/Mitsubishi Pickup Double Cabin and other items for HQ. MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-01: Genuine)	No	10	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 13.00 E.C: 24.183	Planned Dates		-	-	-	-	-	-	-	-
										Planned Days		-	-	-	-	-	-	-	-
										Actual Dates		31.12.24	16.01.25	13.03.25	20.03.25	29.04.25	07.05.25	127	30.06.26
16	GR-16		Procurement of Spare Parts for Nissan/Mitsubishi Pickup Double Cabin and other items for HQ. MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-02: Others Country)	No	10	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 7.00 E.C: 18.0415	Planned Dates		-	-	-	-	-	-	-	-
										Planned Days		-	-	-	-	-	-	-	-
										Actual Dates		31.12.24	16.01.25	18.03.25	25.03.25	29.04.25	07.05.25	127	30.06.26
17	GR-17		Procurement of Spare Parts for Ford Pickup Double Cabin/Tata Pickup and other items for HQ. MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-01: Genuine)	No	3	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 7.00 E.C: 10.8502	Planned Dates		-	-	-	-	-	-	-	-
										Planned Days		-	-	-	-	-	-	-	-
										Actual Dates		31.12.24	16.01.25	20.03.25	27.03.25	29.04.25	07.05.25	127	30.06.26
18	GR-18		Procurement of Spare Parts for Ford Pickup Double Cabin/Tata Pickup and other items for HQ. MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-02: Others Country)	No	3	e-GP OTM (NCT)	M (OPS)	CAAB won Fund	B.A: 3.00 E.C: 8.1434	Planned Dates		-	-	-	-	-	-	-	-
										Planned Days		-	-	-	-	-	-	-	-
										Actual Dates		31.12.24	16.01.25	18.03.25	25.03.25	29.04.25	07.05.25	-	30.06.26


(আদনাল ইবনে হোসাইন)
সহকারী প্রকৌশলী (ই/এম)
সিএএবি, কুমিল্লা, ঢাকা-১৬৫৩।
AE (E/M)


মোঃ গোলাম মোস্তফা
সহকারী পরিচালক (এমটি)
প্রশাসনিক (এমটি) সদর দপ্তর,
এমটিপুল, সিএবি, কুমিল্লা, ঢাকা।
AD (M.T)


DD (Admin)
মাহমুদ আবদুল ইসলাম
পরিচালক (প্রশাসন) (অঃ দাঃ)
সিএবি, সদর দপ্তর, ঢাকা।


D (Admin)
পরিচালক (প্রশাসন)
সি. এ. এ. বি সদর দপ্তর ঢাকা।

ANNUAL PROCUREMENT PLAN
As per Preliminary Budget

Approved

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : Director (Admin), CAAB HQ.-3258101

Project Programme Name and Code: N/A

Budget: 360.00

Budget Allocation for FY 2025-26

Estimated Cost: 720.3524

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quan tity	Procurem ent method & Type	Contract approvin g authorit y	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Adverti se Prequali fication (if applica ble)	Advertise Tender	Tender opening	Tender Evaluati on	Approva l to Award	Notificat ion of Awards	Signing contract	Total Time to contra ct signat ure	Time for completi on of contract.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
19	GR-19		Procurement of Spare Parts for Mitsubishi Lancer Saloon/Electra Car and other items for HQ. MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-01: Genuine)	No	3	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 5.00 E.C: 33.50059	Planned Dates	-	-	-	-	-	-	-	-	-	
										Planned Days	-	-	-	-	-	-	-	-	-	
										Actual Dates		31.12.24	16.01.25	16.03.25	23.03.25	29.04.25	07.05.25	-	30.06.26	
20	GR-20		Procurement of Spare Parts for Mitsubishi Lancer Saloon/Electra Car and other items for HQ. MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-02: Others Country)	No	3	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 2.00 E.C: 10.76536	Planned Dates	-	-	-	-	-	-	-	-	-	
										Planned Days	-	-	-	-	-	-	-	-	-	-
										Actual Dates		31.12.24	16.01.25	16.03.25	23.03.25	29.04.25	07.05.25	-	30.06.26	
21	GR-21		Procurement of Spare Parts for Mitsubishi Sedan/Nissan Sunny Saloon Car and other items for HQ. MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-01: Genuine)	No	5	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 6.00 E.C: 11.85332	Planned Dates	-	-	-	-	-	-	-	-	-	
										Planned Days	-	-	-	-	-	-	-	-	-	-
										Actual Dates		31.12.24	16.01.25	16.03.25	23.03.25	29.04.25	07.05.25	-	30.06.26	
22	GR-22		Procurement of Spare Parts for Mitsubishi Sedan/Nissan Sunny Saloon Car and other items for HQ. MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-02: Others Country)	No	5	e-GP OTM (NCT)	M (OPS)	CAAB won Fund	B.A: 3.00 E.C: 8.7654	Planned Dates	-	-	-	-	-	-	-	-	-	
										Planned Days	-	-	-	-	-	-	-	-	-	-
										Actual Dates		31.12.24	16.01.25	16.03.25	23.03.25	29.04.25	07.05.25	-	30.06.26	
23	GR-23		Procurement of Spare Parts for Toyota Hiace Microbus and other items for HQ. MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-01: Genuine)	No	6	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 12.00 E.C: 39.52547	Planned Dates	-	-	-	-	-	-	-	-	-	
										Planned Days	-	-	-	-	-	-	-	-	-	-
										Actual Dates		12.09.24	09.10.24	19.11.24	26.11.24	04.12.24	17.12.24	-	30.06.26	
24	GR-24		Procurement of Spare Parts for Toyota Hiace Microbus and other items for HQ. MT Pool CAAB through Framework Contract for Financial Year of 2024-2025 & 2025-2026 (Lot-02: Others Country)	No	6	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 5.00 E.C: 25.79907	Planned Dates	-	-	-	-	-	-	-	-	-	
										Planned Days	-	-	-	-	-	-	-	-	-	-
										Actual Dates		12.09.24	09.10.24	19.11.24	26.11.24	04.12.24	17.12.24	-	30.06.26	

(আদনান ইবনে হোসাইন)
সহকারী প্রকৌশলী (ই/এম)
সদর দপ্তর (এমটি পল),
সিএএবি, কুমিল্লা, ঢাকা-১২১৩।
AE (EM)

মোঃ গোলাম মোস্তফা
সহকারী প্রকৌশলী (এমটি)
প্রশাসন বিভাগ, সদর দপ্তর,
এমটিপুল, সিএএবি, কুমিল্লা, ঢাকা।
AD (M.T)

DD (Admin)
মোহাম্মদ আবদুল ইসলাম
উপ-প্রকৌশলী (প্রশাসন) (অঃ দায়)
সিএএবি, সদর দপ্তর, ঢাকা।

D (Admin)
পরিচালক (প্রশাসন)
সি. এ. এ. বি সদর দপ্তর ঢাকা।

ANNUAL PROCUREMENT PLAN
As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : Director (Admin), CAAB HQ.-3258101

Project Programme Name and Code: N/A

Budget: 360.00

Budget Allocation for FY 2025-26

Estimated Cost: 720.3524

Approved

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quan- tity	Procurem- ent method & Type	Contract approvin- g authorit- y	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Adverti- se Prequali- fication (if applica- ble)	Advertise Tender	Tender opening	Tender Evaluati- on	Approva- l to Award	Notificat- ion of Awards	Signing contract	Total Time to contra- ct signat- ure	Time for completi- on of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
25	GR-25		Supply of Different Size Battery use in HQ. MT Pool CAAB through Framework Contract for Financial Year 2024-2025 & 2025-2026	No	70	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 5.00 E.C: 12.02543	Planned Dates		-	-	-	-	-	-	-	-
										Planned Days		-	-	-	-	-	-	-	-
										Actual Dates		17.10.24	31.10.24	18.11.24	25.11.24	01.12.24	11.12.24	-	30.06.26
26	GR-26		Supply of Different Size Tyre use in HQ. MT Pool different vehicles CAAB through Framework Contract for Financial Year 2024-2025 & 2025-2026	No	70	e-GP OTM (NCT)	Hope	CAAB won Fund	B.A: 12.00 E.C: 68.61912	Planned Dates		-	-	-	-	-	-	-	-
										Planned Days		-	-	-	-	-	-	-	-
										Actual Dates		17.10.24	31.10.24	18.11.24	25.11.24	01.12.24	11.12.24	-	30.06.26
Sub Total=									B.A: 161.71 E.C: 522.15192										
27	GR-27		Supply of Spare Parts Fitting, Fixing & Others Necessary Works for HQ. MT Pool Different type of Jeep	No	21	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 7.96 E.C: 7.9641	Planned Dates		05.10.25	22.10.25	12.11.25	19.11.25	26.11.25	24.12.25		30.06.26
										Planned Days		0	17	21	7	7	28	80	268
										Actual Dates		-	-	-	-	-	-	-	-
28	GR-28		Supply of Spare Parts, Fitting & Fixing and Other Necessary Works for HQ. MT Pool different Vehicles (13 Vehicles)	No	13	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 2.72 E.C: 2.7119	Planned Dates		05.10.25	22.10.25	12.11.25	19.11.25	26.11.25	24.12.25		30.06.26
										Planned Days		0	17	21	7	7	28	80	268
										Actual Dates		-	-	-	-	-	-	-	-
29	GR-29		Procurement of Spare Parts, Fitting & Fixing and Others Necessary Works for HQ. MT Pool different Vehicles (20 Vehicles)	No	20	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 5.26 E.C: 5.2521	Planned Dates		09.10.25	23.10.25	12.11.25	19.11.25	26.11.25	24.12.25		30.06.26
										Planned Days		0	14	20	7	7	28	76	264
										Actual Dates		-	-	-	-	-	-	-	-

(আদনান ইবনে হোসাইন)
সহকারী প্রকৌশলী (ই/এম)
সিএএবি, কুমিল্লা, ঢাকা-১২২৯।

মোঃ গোলাম মোস্তফা
সহকারী পরিচালক (এমটি)
প্রশাসন বিভাগ, সদর দপ্তর,
এমটিপুল, সিএএবি, কুমিল্লা, ঢাকা।

DD (Admin)
মাহাম্মদ আবদুল ইসলাম)
পরিচালক (প্রশাসন) (অঃ দাঃ)
সিএএবি, সদর দপ্তর, ঢাকা।

D (Admin)
পরিচালক (প্রশাসন)
সি. এ. এ. বি সদর দপ্তর ঢাকা।

ANNUAL PROCUREMENT PLAN

As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : Director (Admin), CAAB HQ.-3258101

Project Programme Name and Code: N/A

Budget: 360.00

Budget Allocation for FY 2025-26

Estimated Cost: 720.3524

Approved

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
30	GR-30		Supply of Spare Parts, Fitting & Fixing and Others Necessary Works for HQ. MT Pool different Vehicles (08 Vehicles)	No	8	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 8.52 E.C: 8.52297	Planned Dates		12.10.25	26.10.25	16.11.25	23.11.25	30.11.25	28.12.25		30.06.26
										Planned Days		0	14	21	7	7	28	77	263
										Actual Dates		-	-	-	-	-	-	-	-
31	GR-31		Supply of Spare Parts, Fitting & Fixing and Others Necessary Works for HQ. MT Pool different Vehicles (19 Vehicles)	No	19	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 2.85 E.C: 2.84110	Planned Dates		09.10.25	23.10.25	12.11.25	19.11.25	26.11.25	24.12.25		30.06.26
										Planned Days		0	14	20	7	7	28	76	264
										Actual Dates		-	-	-	-	-	-	-	-
32	GR-32		Supply of Spare Parts, Fitting & Fixing and Others Necessary Works for HQ. MT Pool different Vehicles (17 Vehicles)	No	17	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 6.70 E.C: 6.69181	Planned Dates		05.10.25	22.10.25	12.11.25	19.11.25	26.11.25	24.12.25		30.06.26
										Planned Days		0	17	21	7	7	28	80	268
										Actual Dates		-	-	-	-	-	-	-	-
33	GR-33		Supply of Spare Parts, Fitting & Fixing and Others Necessary Works for HQ. MT Pool different Vehicles (10 Vehicles)	No	10	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 4.28 E.C: 4.27373	Planned Dates		12.10.25	26.10.25	16.11.25	23.11.25	30.11.25	28.12.25		30.06.26
										Planned Days		0	14	21	7	7	28	77	263
										Actual Dates		-	-	-	-	-	-	-	-
34	GR-34		Supply of Spare Parts, Fitting & Fixing and Others Necessary Works for HQ. MT Pool different Vehicles (12 Vehicles)	No	12	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 5.06 E.C: 5.0575	Planned Dates		09.10.25	23.10.25	12.11.25	19.11.25	26.11.25	24.12.25		30.06.26
										Planned Days		0	14	20	7	7	28	76	264
										Actual Dates		-	-	-	-	-	-	-	-
35	GR-35		Supply of Spare Parts, Fitting & Fixing and Other Necessary Works for HQ. MT Pool different Vehicles (14 Vehicles)	No	14	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 4.87 E.C: 4.8695	Planned Dates		05.10.25	22.10.25	12.11.25	19.11.25	26.11.25	24.12.25		30.06.26
										Planned Days		0	17	21	7	7	28	80	268
										Actual Dates		-	-	-	-	-	-	-	-

(আদনান ইবনে হোসাইন)
সহকারী প্রকৌশলী (ই/এম)
সদর দপ্তর (এমটি পুল),
সিএএবি, কুমিল্লা, ঢাকা-১২২৯।

মোঃ গোলাম মোস্তফা
সহকারী পরিচালক (এমটি)
প্রশাসন বিভাগ, সদর দপ্তর,
এমটি পুল, সিএএবি, কুমিল্লা, ঢাকা-১২২৯।

DD (Admin)
মাহাম্মদ আবদুল ইসলাম
পরিচালক (প্রশাসন) (অঃ দাঃ)
সিএএবি, সদর দপ্তর, ঢাকা।

16.10.25
D (Admin)
পরিচালক (প্রশাসন)
সি. এ. এ. বি সদর দপ্তর ঢাকা।

2

ANNUAL PROCUREMENT PLAN
As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : Director (Admin), CAAB HQ.-3258101

Project Programme Name and Code: N/A

Budget: 360.00

Budget Allocation for FY 2025-26

Estimated Cost: 720.3524

Approved

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
36	GR-36		Supply of Spare Parts Fitting, Fixing & Others Necessary Works for HQ. MT Pool different Vehicles (21 Vehicles)	No	21	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 6.83 E.C: 6.82095	Planned Dates		09.10.25	23.10.25	12.11.25	19.11.25	26.11.25	24.12.25		30.06.26
										Planned Days		0	14	20	7	7	28	76	264
										Actual Dates		-	-	-	-	-	-	-	-
37	GR-37		Supply of Spare Parts, Fitting & Fixing and Others Necessary Works for HQ. MT Pool different Vehicles (15 Vehicles)	No	15	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 5.99 E.C: 5.9885	Planned Dates		05.10.25	22.10.25	12.11.25	19.11.25	26.11.25	24.12.25		30.06.26
										Planned Days		0	17	21	7	7	28	80	268
										Actual Dates		-	-	-	-	-	-	-	-
38	GR-38		Supply of Spare Parts Fitting & Fixing and Other Necessary Works for HQ. MT Pool different Vehicles (16 Vehicles)	No	16	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 3.41 E.C: 3.4069	Planned Dates		12.10.25	26.10.25	16.11.25	23.11.25	30.11.25	28.12.25		30.06.26
										Planned Days		0	14	21	7	7	28	77	263
										Actual Dates		-	-	-	-	-	-	-	-
39	GR-39		Supply of Spare Parts Repairing, Fitting & Fixing and Others Necessary Works for HQ. MT Pool different Vehicles (07 Vehicles)	No	7	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 3.47 E.C: 3.4602	Planned Dates		09.10.25	23.10.25	12.11.25	19.11.25	26.11.25	24.12.25		30.06.26
										Planned Days		0	14	20	7	7	28	76	264
										Actual Dates		-	-	-	-	-	-	-	-
40	GR-40		Supply of Spare Parts Fitting, Fixing & Others Necessary works for Daihatsu Rocky Jeep	No	5	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 1.98 E.C: 1.9703	Planned Dates		05.10.25	22.10.25	12.11.25	19.11.25	26.11.25	24.12.25		30.06.26
										Planned Days		0	17	21	7	7	28	80	268
										Actual Dates		-	-	-	-	-	-	-	-
41	GR-41		Supply of Spare Parts Fitting, Fixing & others Necessary works for HQ MT Pool different type of Pickup (Double Cabin)	No	15	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 5.85 E.C: 5.848	Planned Dates		12.10.25	26.10.25	16.11.25	23.11.25	30.11.25	28.12.25		30.06.26
										Planned Days		0	14	21	7	7	28	77	263
										Actual Dates		-	-	-	-	-	-	-	-

(আদনান ইবনে হোসাইন)
সহকারী পরিচালক (ই/এম)
সদর দপ্তর (এমটি পুল),
সিএএবি, কুমিল্লা, ঢাকা-১২২৯।

মোঃ গোলাম মোস্তফা
সহকারী পরিচালক (এমটি)
প্রশাসন বিভাগ, সদর দপ্তর,
এমটিপুল, সিএএবি, কুমিল্লা, ঢাকা।

DD (Admin)
মোহাম্মদ আবদুল ইসলাম
উপ-পরিচালক (প্রশাসন) (অঃ দাঃ)
সিএএবি, সদর দপ্তর, ঢাকা।

D (Admin)
সি. এ. এ. বি সদর দপ্তর ঢাকা।

ANNUAL PROCUREMENT PLAN
As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : Director (Admin), CAAB HQ.-3258101

Project Programme Name and Code: N/A

Budget: 360.00

Budget Allocation for FY 2025-26

Estimated Cost: 720.3524

Approved

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
42	GR-42		Supply of Spare Parts i/c Denting, painting and repairing works for different type of Pickup (Double Cabin) of HQ MT Pool	No	7	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 2.79 E.C: 2.7845	Planned Dates		05.10.25	22.10.25	12.11.25	19.11.25	26.11.25	24.12.25		30.06.26
										Planned Days		0	17	21	7	7	28	80	268
										Actual Dates		-	-	-	-	-	-	-	-
43	GR-43		Supply of Spare Parts i/c Denting, Painting and Repairing works for different type of Jeep of HQ MT Pool	No	13	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 6.69 E.C: 6.6867	Planned Dates		12.10.25	26.10.25	16.11.25	23.11.25	30.11.25	28.12.25		30.06.26
										Planned Days		0	14	21	7	7	28	77	263
										Actual Dates		-	-	-	-	-	-	-	-
44	GR-44		Supply of Spare Parts i/c Denting, Painting & Repairing works for different Vehicles (04 Vehicles)	No	4	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 6.53 E.C: 6.5212	Planned Dates		09.10.25	23.10.25	12.11.25	19.11.25	26.11.25	24.12.25		30.06.26
										Planned Days		0	14	20	7	7	28	76	264
										Actual Dates		-	-	-	-	-	-	-	-
45	GR-45		Supply of Spare Parts i/c Denting, Painting and Repairing works for different type of Sports Pajero Jeep of HQ MT Pool	No	21	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 6.90 E.C: 6.89924	Planned Dates		12.10.25	26.10.25	16.11.25	23.11.25	30.11.25	28.12.25		30.06.26
										Planned Days		0	14	21	7	7	28	77	263
										Actual Dates		-	-	-	-	-	-	-	-
46	GR-46		Supply of Power Oil for Installation of 03 (Three) No Post (4 Ton Capacity) Lifting hydraulic Equipment for HQ MT Pool	No	3	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 1.11 E.C: 1.10925	Planned Dates		05.10.25	22.10.25	12.11.25	19.11.25	26.11.25	24.12.25		30.06.26
										Planned Days		0	17	21	7	7	28	80	268
										Actual Dates		-	-	-	-	-	-	-	-
Sub Total=									B.A: 99.77 E.C: 99.68045										

(আদনান ইবনে হোসাইন)
সহকারী প্রকৌশলী (ই/এম)
সিএএবি, কুমিল্লা, ঢাকা-১২২৯।

মোঃ গোলাম মোস্তফা
সহকারী প্রকৌশলী (এমটি)
প্রশাসন বিভাগ, সদর দপ্তর
এমটিপুল, সিএএবি, কুমিল্লা, ঢাকা-১২২৯।
DD (Admin)
মোহাম্মদ আবদুল ইসলাম
পরিচালক (প্রশাসন)
সিএএবি, সদর দপ্তর, ঢাকা।

DD (Admin)
D (Admin)
পরিচালক (প্রশাসন)
সি. এ. এ. বি সদর দপ্তর ঢাকা।

ANNUAL PROCUREMENT PLAN
As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : Director (Admin), CAAB HQ.-3258101

Project Programme Name and Code: N/A

Budget: 360.00

Budget Allocation for FY 2025-26

Estimated Cost: 720.3524

Approved

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
47	GR-47		Supply of Spare Parts Fitting, Fixing & Others Necessary Works for HQ. MT Pool different Vehicles (12 Vehicles)	No	12	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 4.50 E.C: 4.50	Planned Dates		3.12.25	17.12.25	31.12.25	07.01.26	14.01.26	11.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	209
										Actual Dates		-	-	-	-	-	-	-	-
48	GR-48		Supply of Spare Parts Fitting, Fixing & Others Necessary Works for HQ. MT Pool different Vehicles (08 Vehicles)	No	8	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 3.50 E.C: 3.50	Planned Dates		7.12.25	21.12.25	04.01.26	12.01.26	18.01.26	15.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	205
										Actual Dates		-	-	-	-	-	-	-	-
49	GR-49		Supply of Spare Parts Fitting, Fixing & Others Necessary Works for HQ. MT Pool different Vehicles (07 Vehicles)	No	7	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 3.80 E.C: 3.80	Planned Dates		10.12.25	24.12.25	07.01.26	14.01.26	21.01.26	18.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	202
										Actual Dates		-	-	-	-	-	-	-	-
50	GR-50		Supply of Spare Parts Fitting, Fixing & Others Necessary Works for HQ. MT Pool different Vehicles (06 Vehicles)	No	6	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 3.00 E.C: 3.00	Planned Dates		7.12.25	21.12.25	04.01.26	12.01.26	18.01.26	15.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	205
										Actual Dates		-	-	-	-	-	-	-	-
51	GR-51		Supply of Spare Parts Fitting, Fixing & Others Necessary Works for HQ. MT Pool different Vehicles (09 Vehicles)	No	9	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 2.80 E.C: 2.80	Planned Dates		3.12.25	17.12.25	31.12.25	07.01.26	14.01.26	11.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	209
										Actual Dates		-	-	-	-	-	-	-	-
52	GR-52		Supply of Spare Parts Fitting, Fixing & Others Necessary Works for HQ. MT Pool different Vehicles (15 Vehicles)	No	15	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 4.20 E.C: 4.20	Planned Dates		7.12.25	21.12.25	04.01.26	12.01.26	18.01.26	15.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	205
										Actual Dates		-	-	-	-	-	-	-	-

(আদনান ইবনে হোসাইন)
সহকারী প্রকৌশলী (ই/এম)
সিএএবি, কুমিল্লা, ঢাকা-১২২৯।

মোঃ গোলাম মোস্তফা
সহকারী প্রকৌশলক (এমটি)
প্রশাসন বিভাগ, সদর দপ্তর
এমটিপুল, সিএএবি, কুমিল্লা, ঢাকা।

BD (Admin)
মোহাম্মদ আবদুল ইসলাম
উপ-পরিচালক (প্রশাসন) (অঃ দায়)
সিএএবি, সদর দপ্তর, ঢাকা।

D (Admin)
পরিচালক (প্রশাসন)
সি. এ. এ. বি সদর দপ্তর ঢাকা।

ANNUAL PROCUREMENT PLAN
As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : Director (Admin), CAAB HQ.-3258101

Project Programme Name and Code: N/A

Budget: 360.00

Budget Allocation for FY 2025-26

Estimated Cost: 720.3524

Approved

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
53	GR-53		Supply of Spare Parts Fitting, Fixing & Others Necessary Works for HQ. MT Pool different Vehicles (14 Vehicles)	No	14	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 4.80 E.C: 4.80	Planned Dates		10.12.25	24.12.25	07.01.26	14.01.26	21.01.26	18.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	202
										Actual Dates		-	-	-	-	-	-	-	-
54	GR-54		Supply of Spare Parts Fitting, Fixing & Others Necessary Works for HQ. MT Pool different Vehicles (10 Vehicles)	No	10	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 2.50 E.C: 2.50	Planned Dates		3.12.25	17.12.25	31.12.25	07.01.26	14.01.26	11.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	209
										Actual Dates		-	-	-	-	-	-	-	-
55	GR-55		Supply of Spare Parts Fitting, Fixing & Others Necessary Works for HQ. MT Pool different Vehicles (05 Vehicles)	No	5	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 2.00 E.C: 2.00	Planned Dates		10.12.25	24.12.25	07.01.26	14.01.26	21.01.26	18.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	202
										Actual Dates		-	-	-	-	-	-	-	-
56	GR-56		Supply of Spare Parts Fitting, Fixing & Others Necessary Works for HQ. MT Pool different Vehicles (04 Vehicles)	No	4	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 1.50 E.C: 1.50	Planned Dates		3.12.25	17.12.25	31.12.25	07.01.26	14.01.26	11.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	209
										Actual Dates		-	-	-	-	-	-	-	-
57	GR-57		Supply of Spare Parts Fitting, Fixing & Others Necessary Works for HQ. MT Pool different Vehicles (11 Vehicles)	No	11	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 4.00 E.C: 4.00	Planned Dates		7.12.25	21.12.25	04.01.26	12.01.26	18.01.26	15.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	205
										Actual Dates		-	-	-	-	-	-	-	-
58	GR-58		Supply of Spare Parts Fitting, Fixing & Others Necessary Works for HQ. MT Pool different Vehicles (13 Vehicles)	No	13	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 3.00 E.C: 3.00	Planned Dates		10.12.25	24.12.25	07.01.26	14.01.26	21.01.26	18.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	202
										Actual Dates		-	-	-	-	-	-	-	-

(আদনান ইবনে হোসাইন)
সহকারী প্রোগ্রামার (এমটি)
সদর দপ্তর (এমটি পুল),
সিএবি, কুমিল্লা, ঢাকা-১২২৯।

মোঃ গোলাম মোস্তফা
সহকারী প্রোগ্রামার (এমটি)
প্রশাসন বিভাগ, সদর দপ্তর,
এমটিপুল, সিএবি, কুমিল্লা, ঢাকা।

DD (Admin)
হাসান আবদুল ইসলাম
বিভাগীয় প্রশাসন (অঃ দাঃ)
সিএবি, সদর দপ্তর, ঢাকা।

D (Admin) প্রশাসন
সি. এ. এ. বি সদর দপ্তর ঢাকা।

৪২

ANNUAL PROCUREMENT PLAN
As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : Director (Admin), CAAB HQ.-3258101

Project Programme Name and Code: N/A

Budget: 360.00

Budget Allocation for FY 2025-26

Estimated Cost: 720.3524

Approved

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertisement Prequalification (if applicable)	Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
59	GR-59		Supply of Spare Parts Fitting, Fixing & Others Necessary Works for HQ. MT Pool different Vehicles (16 Vehicles)	No	16	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 3.00 E.C: 3.00	Planned Dates		7.12.25	21.12.25	04.01.26	12.01.26	18.01.26	15.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	205
										Actual Dates		-	-	-	-	-	-	-	-
60	GR-60		Procurement of Spare Parts for Tata Bus/ Tata Truck and other items for HQ. MT Pool CAAB	No	2	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 4.00 E.C: 4.00	Planned Dates		3.12.25	17.12.25	31.12.25	07.01.26	14.01.26	11.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	209
										Actual Dates		-	-	-	-	-	-	-	-
61	GR-61		Supply of Spare Parts Fitting, Fixing & Others Necessary Works for HQ. MT Pool different Vehicles (18 Vehicles)	No	18	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 4.00 E.C: 4.00	Planned Dates		7.12.25	21.12.25	04.01.26	12.01.26	18.01.26	15.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	205
										Actual Dates		-	-	-	-	-	-	-	-
62	GR-62		Supply of Spare Parts Fitting, Fixing & Others Necessary Works for HQ. MT Pool Different type Toyota Hiace Microbus	No	6	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 3.30 E.C: 3.30	Planned Dates		10.12.25	24.12.25	07.01.26	14.01.26	21.01.26	18.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	202
										Actual Dates		-	-	-	-	-	-	-	-
63	GR-63		Supply of Spare Parts Fitting, Fixing & Others Necessary Works for HQ. MT Pool Different type Car	No	8	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 1.90 E.C: 1.90	Planned Dates		3.12.25	17.12.25	31.12.25	07.01.26	14.01.26	11.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	209
										Actual Dates		-	-	-	-	-	-	-	-
64	GR-64		Supply of Spare Parts Fitting, Fixing & Others Necessary Works for HQ. MT Pool Different type Pickup	No	8	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 3.00 E.C: 3.00	Planned Dates		10.12.25	24.12.25	07.01.26	14.01.26	21.01.26	18.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	202
										Actual Dates		-	-	-	-	-	-	-	-

(আদনান ইবনে হোসাইন)
সহকারী প্রকৌশলী (ই/এম)
AE (E/M)
এএবি, কুমিল্লা, ঢাকা-১২২৯।

মোঃ গোলাম মোস্তফা
সহকারী প্রকৌশলী (এমটি)
AD (M/T)
প্রশাসন বিভাগ, সদর দপ্তর,
এমটিপুল, সিএএবি, কুমিল্লা, ঢাকা।

DD (Admin)
হাফিজ আবদুল ইসলাম
প্রশাসনিক (প্রশাসন) (অঃ দাঃ)
সিএএবি, সদর দপ্তর, ঢাকা।

DD (Admin)
সি. এ. এ. বি সদর দপ্তর ঢাকা।

ANNUAL PROCUREMENT PLAN
As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : Director (Admin), CAAB HQ.-3258101

Project Programme Name and Code: N/A

Budget: 360.00

Budget Allocation for FY 2025-26

Estimated Cost: 720.3524

Approved

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
65	GR-65		Supply of Spare Parts Fitting, Fixing & Others Necessary Works for HQ. MT Pool Different type of Motorcycle	No	8	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 2.00 E.C: 2.00	Planned Dates		3.12.25	17.12.25	31.12.25	07.01.26	14.01.26	11.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	209
										Actual Dates		-	-	-	-	-	-	-	-
66	GR-66		Supply of Machinery Tools for use in HQ MT Pool Workshop	No	50	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 8.00 E.C: 8.00	Planned Dates		7.12.25	21.12.25	04.01.26	12.01.26	18.01.26	15.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	205
										Actual Dates		-	-	-	-	-	-	-	-
67	GR-67		Supply of Machinery Tools for use in HQ MT Pool Auto Electric, Denting and Volcanizing Workshop	No	70	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 4.50 E.C: 4.50	Planned Dates		10.12.25	24.12.25	07.01.26	14.01.26	21.01.26	18.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	202
										Actual Dates		-	-	-	-	-	-	-	-
68	GR-68		Supply of Consumable Items daily time to time use in HQ MT Pool Different Vehicles [Air Freshener 150 pcs, Aerosol-150 pcs, Tissue Paper- 300 pcs, WD40-36 pcs, Jet Power200gm 600 pcs, Wheel Shop (125gm) 600 pcs, Cotton Duster 450 pcs, white Color Cotton Waste (jhute) 200kg, Feather Duster 30 pcs, Spark Plug- 100 pcs, Nut with Bolt- 200 pcs, Emary Cloth (Size- 120) 60 Pcs, Emary Paper (Size- 200) 36 Pcs, Liquid Paste- 30 pcs, Gasket Cement- 12 pcs, Steering Wheel cover- 30 pcs, Plastic Tape- 48 pcs, Horn (Denso)- 50 pcs, Steel E-Poxy Compound- 24 pcs]	No	3106	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 9.00 E.C: 9.00	Planned Dates		7.12.25	21.12.25	04.01.26	12.01.26	18.01.26	15.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	205
										Actual Dates		-	-	-	-	-	-	-	-
69	GR-69		Supply of Spare Parts i/c Denting, Painting & Repairing works for different Vehicles (03 Vehicles)	No	3	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 2.00 E.C: 2.00	Planned Dates		3.12.25	17.12.25	31.12.25	07.01.26	14.01.26	11.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	209
										Actual Dates		-	-	-	-	-	-	-	-

(আদনান ইবনে হোসাইন)
সহকারী প্রোগ্রামার (ই/এম)
সদর দপ্তর (এমটি পুল),
সি.এ.এ. বি.সদর দপ্তর, ঢাকা-১২২৯।

মোঃ গোলাম মোস্তফা
সহকারী প্রোগ্রামার (এমটি)
প্রশাসন বিভাগ, সদর দপ্তর,
এমটিপুল, সিএএবি, কুমিল্লা, ঢাকা।

DD (Admin)
আবাহাদ আবদুল ইসলাম
পরিচালক (প্রশাসন) (অঃ দাঃ)
সিএএবি, সদর দপ্তর, ঢাকা।

D (Admin) প্রশাসন
সি.এ.এ. বি.সদর দপ্তর ঢাকা।

ANNUAL PROCUREMENT PLAN
As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : Director (Admin), CAAB HQ.-3258101

Project Programme Name and Code: N/A

Budget: 360.00

Budget Allocation for FY 2025-26

Estimated Cost: 720.3524

Approved

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
70	GR-70		Supply of Spare Parts i/c Denting, Painting & Repairing works for different Vehicles (05 Vehicles)	No	5	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 1.80 E.C: 1.80	Planned Dates		7.12.25	21.12.25	04.01.26	12.01.26	18.01.26	15.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	205
										Actual Dates		-	-	-	-	-	-	-	-
71	GR-71		Supply of Spare Parts i/c Denting, Painting & Repairing works for different Vehicles (07 Vehicles)	No	7	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 2.00 E.C: 2.00	Planned Dates		10.12.25	24.12.25	07.01.26	14.01.26	21.01.26	18.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	202
										Actual Dates		-	-	-	-	-	-	-	-
72	GR-72		Supply of Spare Parts i/c Denting, Painting & Repairing works for different type of Pickup	No	4	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 2.25 E.C: 2.25	Planned Dates		3.12.25	17.12.25	31.12.25	07.01.26	14.01.26	11.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	209
										Actual Dates		-	-	-	-	-	-	-	-
73	GR-73		Supply of Spare Parts i/c Denting, Painting & Repairing works for different type of Toyota Hiace Microbus	No	3	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 2.50 E.C: 2.50	Planned Dates		10.12.25	24.12.25	07.01.26	14.01.26	21.01.26	18.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	202
										Actual Dates		-	-	-	-	-	-	-	-
74	GR-74		Supply of Spare Parts i/c Denting, Painting & Repairing works for different type of Pajero Sport Jeep	No	6	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 3.07 E.C: 3.07	Planned Dates		3.12.25	17.12.25	31.12.25	07.01.26	14.01.26	11.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	209
										Actual Dates		-	-	-	-	-	-	-	-
75	GR-75		Supply of Spare Parts i/c Denting, Painting & Repairing works for different type of Car	No	3	E-GP LTM (NCT)	M (OPS)	CAAB Own Fund	B.A: 2.60 E.C: 2.60	Planned Dates		7.12.25	21.12.25	04.01.26	12.01.26	18.01.26	15.02.26		30.06.26
										Planned Days		0	14	14	7	7	28	70	205
										Actual Dates		-	-	-	-	-	-	-	-

(আদনান ইবনে হোসাইন)
সহকারী প্রকৌশলী (ই/এম)
সদর দপ্তর (এমটি পুল),
সিএবি, কুমিল্লা, ঢাকা-১২২৯।

মোঃ মোস্তাফিজ মোস্তাফা
AD (M.T)
সহকারী পরিচালক (এমটি)
প্রশাসন বিভাগ, সদর দপ্তর,
এমটিপুল, সিএবি, কুমিল্লা, ঢাকা।

DD (Admin)
মুঃ আবদুল ইসলাম
সিএবি (প্রশাসন) (অঃ দাঃ)
সিএবি, সদর দপ্তর, ঢাকা।

D (Admin)
সি. এ. এ. বি সদর দপ্তর ঢাকা।

8

ANNUAL PROCUREMENT PLAN
As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : Director (Admin), CAAB HQ.-3258101

Project Programme Name and Code: N/A

Buget: 360.00

Budget Allocation for FY 2025-26

Estimated Cost: 720.3524

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertise Prequalification (if applicable)	Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
Sub Total=									B.A: 98.52 E.C: 98.52										
Grand Total=									B.A: 360.00 E.C: 720.3524										

Approved

(আদনান ইবনে হোসাইন)
সহকারী পরিচালক (ই/এম)
সদর দপ্তর (এমটি পুল),
সিএবি, কুমিল্লা, ঢাকা-১২২৯।

মোঃ গোলাম মোস্তফা
সহকারী পরিচালক (এমটি)
প্রশাসন বিভাগ, সদর দপ্তর,
এমটিপুল, সিএবি, কুমিল্লা, ঢাকা।

DD (Admin)
(মোহাম্মদ আবদুল ইসলাম)
উপ-পরিচালক (প্রশাসন) (অঃ দাঃ)
সিএবি, সদর দপ্তর, ঢাকা।

Jang
16/10/25
D (Admin)
পরিচালক (প্রশাসন)
সি. এ. এ. বি সদর দপ্তর ঢাকা।

ANNUAL PROCUREMENT PLAN As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : Director (Admin), CAAB HQ.-3258102

Project Programme Name and Code: N/A

Budget: 660.00

Budget Allocation for FY 2025-26:

Estimated Cost: 660.00

Approved

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertisement Prequalification (if applicable)	Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	GR-1		Supply of Fuel (Octane, Diesel & Lubricant) for HQ. MT Pool different Vehicle and Others (3258102) for July/25	No	1	DPM (NCT)	HOPE	CAAB Won Fund	B.A: 55.00 E.C: 55.00	-	-	-	-	-	-	-	-	-	-
2	GR-2		Supply of Fuel (Octane, Diesel & Lubricant) for HQ. MT Pool different Vehicle and Others (3258102) for August/25	No	1	DPM (NCT)	HOPE	CAAB Won Fund	B.A: 55.00 E.C: 55.00	-	-	-	-	-	-	-	-	-	-
3	GR-3		Supply of Fuel (Octane, Diesel & Lubricant) for HQ. MT Pool different Vehicle and Others (3258102) for September/25	No	1	DPM (NCT)	HOPE	CAAB Won Fund	B.A: 55.00 E.C: 55.00	-	-	-	-	-	-	-	-	-	-
4	GR-4		Supply of Fuel (Octane, Diesel & Lubricant) for HQ. MT Pool different Vehicle and Others (3258102) for October/25	No	1	DPM (NCT)	HOPE	CAAB Won Fund	B.A: 55.00 E.C: 55.00	-	-	-	-	-	-	-	-	-	-
5	GR-5		Supply of Fuel (Octane, Diesel & Lubricant) for HQ. MT Pool different Vehicle and Others (3258102) for November/25	No	1	DPM (NCT)	HOPE	CAAB Won Fund	B.A: 55.00 E.C: 55.00	-	-	-	-	-	-	-	-	-	-

(আদনান ইবনে হোসাইন)
AE (B/M) (ই/এম)
সদর দপ্তর (এমটি পুল),
সিএএবি, কুমিল্লা, ঢাকা-১৫৫৯।

মোঃ গোলাম মোস্তফা
AD (M/T)
প্রশাসন বিভাগ, সদর দপ্তর,
এমটিপুল, সিএএবি, কুমিল্লা, ঢাকা।

BD (Admin)
মোহাম্মদ আবদুল ইসলাম
উপ-পরিচালক (প্রশাসন) (অঃ দাঃ)
সিএএবি, সদর দপ্তর, ঢাকা।

D (Admin)
সি. এ. এ. বি সদর দপ্তর ঢাকা।

ANNUAL PROCUREMENT PLAN
As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : Director (Admin), CAAB HQ.-3258102

Project Programme Name and Code: N/A

Budget: 660.00

Budget Allocation for FY 2025-26:

Estimated Cost: 660.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertisement Prequalification (if applicable)	Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Awards	Signing contract	Total Time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
6	GR-6		Supply of Fuel (Octane, Diesel & Lubricant) for HQ. MT Pool different Vehicle and Others (3258102) for December/25	No	1	DPM (NCT)	HOPE	CAAB Won Fund	B.A: 55.00 E.C: 55.00	-	-	-	-	-	-	-	-	-	-
										-	-	-	-	-	-	-	-	-	-
										-	-	-	-	-	-	-	-	-	-
7	GR-7		Supply of Fuel (Octane, Diesel & Lubricant) for HQ. MT Pool different Vehicle and Others (3258102) for January/26	No	1	DPM (NCT)	HOPE	CAAB Won Fund	B.A: 55.00 E.C: 55.00	-	-	-	-	-	-	-	-	-	-
										-	-	-	-	-	-	-	-	-	-
										-	-	-	-	-	-	-	-	-	-
8	GR-8		Supply of Fuel (Octane, Diesel & Lubricant) for HQ. MT Pool different Vehicle and Others (3258102) for February/26	No	1	DPM (NCT)	HOPE	CAAB Won Fund	B.A: 55.00 E.C: 55.00	-	-	-	-	-	-	-	-	-	-
										-	-	-	-	-	-	-	-	-	-
										-	-	-	-	-	-	-	-	-	-
9	GR-9		Supply of Fuel (Octane, Diesel & Lubricant) for HQ. MT Pool different Vehicle and Others (3258102) for March/26	No	1	DPM (NCT)	HOPE	CAAB Won Fund	B.A: 55.00 E.C: 55.00	-	-	-	-	-	-	-	-	-	-
										-	-	-	-	-	-	-	-	-	-
										-	-	-	-	-	-	-	-	-	-
10	GR-10		Supply of Fuel (Octane, Diesel & Lubricant) for HQ. MT Pool different Vehicle and Others (3258102) for April/26	No	1	DPM (NCT)	HOPE	CAAB Won Fund	B.A: 55.00 E.C: 55.00	-	-	-	-	-	-	-	-	-	-
										-	-	-	-	-	-	-	-	-	-
										-	-	-	-	-	-	-	-	-	-

১৬/০৭/২৫
(আদনান ইবনে হোসাইন)
সহঃ (E/M) লী (ই/এম)
সদর দপ্তর (এমটি পুল),
এএবি, কুমিল্লা, ঢাকা-১২২৯।

১৬/০৭/২৫
মোঃ মোস্তফা
সহঃ পরিচালক (এমটি)
প্রশাসন বিভাগ, সদর দপ্তর,
এমটিপুল, সিএবি, কুমিল্লা, ঢাকা।
DD (Admin)
মোহাম্মদ আবিদুল ইসলাম)
উপ-পরিচালক (প্রশাসন) (অঃ দাঃ)
সিএবি, সদর দপ্তর, ঢাকা।

১৬/০৭/২৫
D (Admin)
পরিচালক (প্রশাসন)
সি. এ. এ. বি সদর দপ্তর ঢাকা।

৪

ANNUAL PROCUREMENT PLAN As per Preliminary Budget

Ministry/Division:-Ministry of Civil Aviation & Tourism

Agency:- Civil Aviation Authority, Bangladesh

Name of the Procuring Entity & Code : Director (Admin), CAAB HQ.-3258102

Project Programme Name and Code: N/A

Budget: 660.00

Budget Allocation for FY 2025-26:

Estimated Cost: 660.00

Sl. No	Package No	Economic Code	Description of Procurement package works	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Fund	Budget allocation/ (Estimated cost)	Time code for process	Advertis e Prequalif ication (if applicabl e)	Adverti se Tender	Tender opening	Tender Evaluat ion	Appro val to Award	Notific ation of Awards	Signing contract	Total Time to contra ct signat ure	Time for comple tion of contrac t.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
11	GR-11		Supply of Fuel (Octane, Diesel & Lubricant) for HQ. MT Pool different Vehicle and Others (3258102) for May/26	No	1	DPM (NCT)	HOPE	CAAB Won Fund	B.A: 55.00 E.C: 55.00	-	-	-	-	-	-	-	-	-	-
										-	-	-	-	-	-	-	-	-	-
										-	-	-	-	-	-	-	-	-	-
12	GR-12		Supply of Fuel (Octane, Diesel & Lubricant) for HQ. MT Pool different Vehicle and Others (3258102) for June/26	No	1	DPM (NCT)	HOPE	CAAB Won Fund	B.A: 55.00 E.C: 55.00	-	-	-	-	-	-	-	-	-	-
										-	-	-	-	-	-	-	-	-	-
										-	-	-	-	-	-	-	-	-	-
Grand Total=									B.A: 660.00 E.C: 660.00										

Approved

26/7/26
(আদনান ইবনে হোসাইন)
AE (EM)
সহকারী (ই/এম)
সদর (এমটি প্ল),
সি.এ.বি. সদর দপ্তর, ঢাকা-১২১৩।

26/7/26
মোঃ গোলাম মোস্তফা
AD (MT)
প্রশাসন বিভাগ, সদর দপ্তর,
সিএবি, সিএবি, কুমিল্লা, ঢাকা:

26/7/26
DD (Admin)
মোহাম্মদ আবদুল ইসলাম
ই.প. পরিচালক (প্রশাসন) (অঃ দাঃ)
সিএবি. সদর দপ্তর, ঢাকা।

16/7/25
D (Admin)
প্রশাসন
সি.এ.বি. সদর দপ্তর, ঢাকা।