



Civil Aviation Authority of Bangladesh
Office of the Airport Manager
Barishal Airport, Barishal.



ANNUAL PROCUREMENT PLAN

Development & Revenue Budget

2021-2022

Approved

Work/Project Executing Division
Airport Manager
Barishal Airport, Barishal



CIVIL AVIATION AUTHORITY OF BANGLADESH
BARISHAL AIRPORT, BARISHAL
ANNUAL PROCUREMENT PLAN FOR 2021-2022
REPAIR AND MAINTENANCE – REVENUE BUDGETS



Executing Division- HQ

SUMMARY								
Code No	TOTAL WORKS	Expected Payment in FY 2018-2019 (in lac)	TOTAL WORKS	Expected Payment in FY 2019-2020 (in lac)	TOTAL WORKS	Expected Payment in FY 2021-2022 (in lac)	Budget for FY 2021-2022 (in lac)	Expected Payment in FY 2021-2022 (in lac)
1	2	3	4	5	6	7	9	10 (3+5+7)
3255102	2	--	--	--	2	1.00	1.00	As per estd cost
3258110	2	--	--	--	2	6.00	6.00	As per estd cost
3258104	1	--	--	--	1	1.50	2.00	As per estd cost
3258109	5	--	--	--	5	10.00	6.00	As per estd cost
3258102	2	--	--	--	2	16.00	11.00	As per estd cost
3258101	8	--	--	--	8	6.70	7.00	As per estd cost
3258105	5	--	--	--	5	10.00	10.00	As per estd cost
3258133	7	--	--	--	7	20.05	20.00	As per estd cost
100	3	--	--	--	3	12.00	10.00	As per estd cost
3258108	1	--	--	--	1	15.00	0.00	As per estd cost

সদয় অবগতির জন্য জানানো যাচ্ছে যে, বরিশাল বিমানবন্দরের ২০২১-২০২২ আর্থিক সালের জন্য প্রস্তুতকৃত ANNUAL PROCUREMENT PLAN এ অন্তর্ভুক্ত কাজ সমূহের মধ্যে কিছু কিছু কাজ বিগত আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদনক্রমে দরপত্র প্রক্রিয়াকরণ/ কার্যাদেশ প্রদান করা হয়েছিল। কাজ গুলো জরুরী ভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় উক্ত কাজ গুলোর পুনঃপ্রশাসনিক অনুমোদনসহ Tender Validity এর মেয়াদ আগামী ৩০-০৬-২০২২ খ্রিঃ তারিখ পর্যন্ত বর্ধিত করা যেতে পারে। এতদসঙ্গে প্রণীত ২০২১-২০২২ আর্থিক সালের জন্য প্রস্তুতকৃত ANNUAL PROCUREMENT PLAN অনুমোদন করা যেতে পারে।

সদয় অনুমোদনের জন্য সুপারিশ করা হলো।

A. Rahim
(মোঃ আব্দুর রহিম তালুকদার)
বিমান বন্দরব্যবস্থাপক,
বরিশাল বিমান বন্দর, বরিশাল।

২২/০৬/২১
পরিচালক (পরিকল্পনা ও প্রশিক্ষণ)
সিএএবি, সদর দপ্তর, কুর্মিটোলা, ঢাকা।

২২/০৬/২১
সদস্য (পরিঃ/পরিঃ)
সিএএবি, সদর দপ্তর, কুর্মিটোলা, ঢাকা।

Approved

২২/০৬/২১
চেয়ারম্যান
সিএএবি, সদর দপ্তর, কুর্মিটোলা, ঢাকা।



CIVIL AVIATION AUTHORITY OF BANGLADESH
BARISHAL AIRPORT, BARISHAL
ANNUAL PROCUREMENT PLAN FOR 2021-2022
REPAIR AND MAINTENANCE –BUDGET (Code No.3255102)



Ministry/Division: Ministry Of Civil Aviation And Tourism Agency : Bangladesh Civil Aviation Authority Procuring Entity Name and Code : Airport Manager, Barishal Airport, Barishal and 3255102	Project/Programme Name And Code : Budget Allocation For Fy 2021 -2022: Tk. 1.0 Lac
---	---

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable) Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification Award	Signing Of Contract	Total time to Contract signature	Time to Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	212201	Supply/ purchase of different type of office stationary item for Barishal Airport.	Each/ Nos		LTM	Chairman CAAB	CAA B Own Fund	0.50	Planned dates									
									Planned Days									
									Actual Dates									
2	212202	Supply/ purchase of Computer Cartige, Photocopy Toner for Barishal Airport.	Each/ Nos		LTM	Chairman CAAB	CAA B Own Fund	0.50	Planned dates									
									Planned Days									
									Actual Dates									

A. Rahim

[Md. Abdur Rahim Talukdar]
Airport Manager
Barishal Airport, Barishal
Phone: 02-55061662

28/8/21
এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএএবি

Approved



CIVIL AVIATION AUTHORITY OF BANGLADESH
BARISHAL AIRPORT, BARISHAL
ANNUAL PROCUREMENT PLAN FOR 2021-2022
REPAIR AND MAINTENANCE –BUDGET (Code No.3258110)



Ministry/Division: Ministry Of Civil Aviation And Tourism Agency : Bangladesh Civil Aviation Authority Procuring Entity Name and Code : Airport Manager, Barishal Airport, Barishal and 3258110	Project/Programme Name And Code : Budget Allocation For Fy 2021 -2022: Tk. 6.0 Lac
---	---

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qnty	Procurement Method & Type	Contract Approvin g Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable) Not Used in Goods	Invite/ Adverti se Tender	Tender Openin g	Tender Evaluat ion	Appr oval Award	Notific ation Award	Signing Of Contrac t	Total time to Contra ct signatu re	Time to Compl etion of Contra ct
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3	212203	Supply of Different types of sanitation items for Barishal Airport	Each/ Nos		LTM/EGP	Chairman CAAB	CAAB Own Fund	3.00	Planned dates	On going								
									Planned Days									
									Actual Dates									
4	212204	Supply /Purchase of Different types of sanitation items for Barishal Airport	Each/ Nos		LTM/EGP	Chairman CAAB	CAAB Own Fund	3.00	Planned dates									
									Planned Days									
									Actual Dates									

Approved

A. Rahim

[Md. Abdur Rahim Talukdar]
 Airport Manager
 Barishal Airport , Barishal
 Phone: 02-55061662

০৪/০৮/২১
 এ কে এম মমজুর আহমেদ
 পরিচালক (পরিচালনা), সিএএবি



CIVIL AVIATION AUTHORITY OF BANGLADESH
BARISHAL AIRPORT, BARISHAL
ANNUAL PROCUREMENT PLAN FOR 2021-2022
REPAIR AND MAINTENANCE –BUDGET (Code No.3258104)



Ministry/Division: Ministry Of Civil Aviation And Tourism Agency : Bangladesh Civil Aviation Authority Procuring Entity Name and Code : Airport Manager, Barishal Airport, Barishal and 3258104	Project/Programme Name And Code : Budget Allocation For Fy 2021 -2022: Tk. 2.0 Lac
---	---

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approvin g Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable) Not Used in Goods	Invite/ Advertis e Tender	Tender Openin g	Tender Evaluat ion	Appr oval Award	Notific ation Award	Signing Of Contrac t	Total time to Contra ct signatu re	Time to Compl etion of Contra ct
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	212205	Repair & maintenance of different type computer & TV at Barishal Airport.	Each / Nos		LTM/EGP	Chairman CAAB	CAA B Own Fund	1.50	Planned dates									
									Planned Days									
									Actual Dates									

A. Rahim

[Md. Abdur Rahim Talukdar]
 Airport Manager
 Barishal Airport , Barishal
 Phone: 02-55061662

23/8/21
 এ কে এম মনজুর আহমেদ
 পরিচালক (পরিচালনা), সিএবি

Approved



CIVIL AVIATION AUTHORITY OF BANGLADESH
BARISHAL AIRPORT, BARISHAL
ANNUAL PROCUREMENT PLAN FOR 2021-2022
REPAIR AND MAINTENANCE –BUDGET (Code No.3258105)



Ministry/Division: Ministry Of Civil Aviation And Tourism Agency : Bangladesh Civil Aviation Authority Procuring Entity Name and Code : Airport Manager, Barishal Airport, Barishal and 3258105	Project/Programme Name And Code : Budget Allocation For Fy 2021 -2022: Tk. 10.0 Lac
---	--

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Estimated Cost (Lac Taka)	Time Code for Process	Advertise Prequal (if applicable) Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification Award	Signing Of Contract	Total time to Contract signature	Time to Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6	212206	Supply of Fuel for power Generator for emergency operational work.		As per Estimate	DPM	Chairman CAAB	CAA B Own Fund	5.00	Planned dates									
									Planned Days									
									Actual Dates									
7	212207	Supply of Charger, Battery & antenna for walkie-talkie set and others communication items at Barishal Airport, Barishal.		As per Estimate	LPM/EGP	Chairman CAAB	CAA B Own Fund	1.00	Planned dates									
									Planned Days									
									Actual Dates									
8	212208	Supply of some miscellaneous goods, parts, test equipments, power adapter, different, cables, network switch, monitor, Motherboard, Hard disk & converter of CCTV, different items of terminal PC, telephone accessories for maintenance purpose of communication equipments at Barishal Airport, Barishal.		As per Estimate	LPM/EGP	Chairman CAAB	CAA B Own Fund	2.00	Planned dates									
									Planned Days									
									Actual Dates									

A. Rakim

23/12/21
এ কে এম মনজুর আহমেদ
পরিচালক (পরিচালনা), সিএবি

Approved

9	212209	Painting of NDB mast, H/F & VHF Antenna mast and wind Socks stand at Barishal Airport, Barishal.		As per Estimate	LPM/EGP	Chairman CAAB	CAA B Own Fund	1.00	Planned dates										
									Planned Days										
									Actual Dates										
10	212210	Supply of 27/29 Plate 12V Battery, 12V Small Size Battery (for UPS), 9V Battery, 1.5V Dry Cell Battery (Small & Big), Battery Water for IPS, UPS, Remote & Wall Clock at Barishal Airport, Barishal.		As per Estimate	LPM/EGP	Chairman CAAB	CAA B Own Fund	1.00	Planned dates										
									Planned Days										
									Actual Dates										

A. Rahim

[Md. Abdur Rahim Talukdar]
Airport Manager
Barishal Airport , Barishal
Phone: 02-55061662

২৭/৪/২১
এ কে এম মনজুর আহমেদ
প্রিচালক (পরিকল্পনা), সিএএবি

Approved



CIVIL AVIATION AUTHORITY OF BANGLADESH
BARISHAL AIRPORT, BARISHAL
ANNUAL PROCUREMENT PLAN FOR 2021-2022
REPAIR AND MAINTENANCE –BUDGET (Code No.3258109)



Ministry/Division: Ministry Of Civil Aviation And Tourism Agency : Bangladesh Civil Aviation Authority Procuring Entity Name and Code : Airport Manager, Barishal Airport, Barishal and 3258109	Project/Programme Name And Code : Budget Allocation For Fy 2021 -2022: Tk. 6.0 Lac
---	---

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approvin g Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable) Not Used in Goods	Invite/ Advertis e Tender	Tender Openin g	Tender Evaluat ion	Appr oval Award	Notific ation Award	Signing Of Contrac t	Total time to Contra ct signatu re	Time to Compl etion of Contra ct
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
11	212211	Cutting Tree Branch around the airfield of Barishal Airport.	Each/ Nos		LTM/EGP	Chairman CAAB	CAAB Own Fund	2.00	Planned dates	On going								
									Planned Days									
									Actual Dates									
12	212212	Plantation of different type of seasonal flower and fruit plants in/c other related works.	Each/ Nos		LTM/EGP	Chairman CAAB	CAAB Own Fund	1.50	Planned dates	On going								
									Planned Days									
									Actual Dates									
13	212213	Cutting Jungle, Bushes & Trim Tree Branch at both side of approach road, around ancer barrack, old pump house & around NDB hut at Barishal Airport, Barishal.	Each/ Nos		LTM/EGP	Chairman CAAB	CAAB Own Fund	2.00	Planned dates	On going								
									Planned Days									
									Actual Dates									

A. Rakim

[Md. Abdur Rahim Talukdar]
 Airport Manager
 Barishal Airport , Barishal
 Phone: 02-55061662

28/8/21
 এ কে এম মনজুর আহমেদ
 পরিচালক (পরিকল্পনা), সিএএবি

Approved



CIVIL AVIATION AUTHORITY OF BANGLADESH
BARISHAL AIRPORT, BARISHAL
ANNUAL PROCUREMENT PLAN FOR 2021-2022
REPAIR AND MAINTENANCE –BUDGET (Code No.3258109)



Ministry/Division: Ministry Of Civil Aviation And Tourism Agency : Bangladesh Civil Aviation Authority Procuring Entity Name and Code : Airport Manager, Barishal Airport, Barishal and 3258109	Project/Programme Name And Code : Budget Allocation For Fy 2021 -2022: Tk. 6.0 Lac
---	---

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qnty	Procurement Method & Type	Contract Approvin g Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable) Not Used in Goods	Invite/ Advertis e Tender	Tender Openin g	Tender Evaluat ion	Appr oval Award	Notific ation Award	Signing Of Contrac t	Total time to Contra ct signatu re	Time to Compl etion of Contra ct
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
14	212214	Cutting grass, Bushes & removal of Earth from both sides of Apron, taxi way & Runway at Barishal Airport, Barishal.	Each/ Nos		LTM/EGP	Chairman CAAB	CAAB Own Fund	3.00	Planned dates	On going								
									Planned Days									
									Actual Dates									
15	212215	Plantation of different type of seasonal flower around rest house, VIP & VVIP Complex in/c other related works at Barishal Airport, Barishal.	Each/ Nos		LTM/EGP	Chairman CAAB	CAAB Own Fund	1.50	Planned dates	On going								
									Planned Days									
									Actual Dates									

Approved

A-Rahim
[Md. Abdur Rahim Talukdar]
Airport Manager
Barishal Airport , Barishal
Phone: 02-55061662

এ কে এম মনজুর আহমেদ
পরিচালক (পরিচালনা), সিএবি



CIVIL AVIATION AUTHORITY OF BANGLADESH
BARISHAL AIRPORT, BARISHAL
ANNUAL PROCUREMENT PLAN FOR 2020-2021
REPAIR AND MAINTENANCE –BUDGET (Code No.3258101)



Ministry/Division: Ministry Of Civil Aviation And Tourism Agency : Bangladesh Civil Aviation Authority Procuring Entity Name and Code : Airport Manager, Barishal Airport, Barishal and 3258101	Project/Programme Name And Code : Budget Allocation For Fy 2021 -2022: Tk. 7.0 Lac
---	---

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qnty	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable) Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification Award	Signing Of Contract	Total time to Contract signature	Time to Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
16	212216	Providing & fitting/fixing of spare parts for Nissan Pick-up, No-Dhaka Metro Ma-02-0266 at Barishal Airport, Barishal.			LTM/EGP	Chairman CAAB	CAA B Own Fund	0.70	Planned dates									
									Planned Days									
									Actual Dates									
17	212217	Providing & fitting/fixing of spare parts for Mitsubishi Ambulance, No-Dhaka Metro SA-71-0172 at Barishal Airport, Barishal.			LTM/EGP	Chairman CAAB	CAA B Own Fund	0.75	Planned dates									
									Planned Days									
									Actual Dates									
18	212218	Denting, Painting, Cutting and Repairing, welding and other related works for Mitsubishi Ambulance, No-Dhaka Metro SA-71-0172 at Barishal Airport, Barishal.			LTM/EGP	Chairman CAAB	CAA B Own Fund	0.75	Planned dates									
									Planned Days									
									Actual Dates									

A. Rahim

23/8/21
 এ কে এম মনজুর আহমেদ
 পরিচালক (পরিকল্পনা), সিএবি


Approved

19	212219	Providing & fitting/fixing of spare parts for Mitsubishi Pajero Jeep, No-Dhaka Metro Gha-11-2185 at Barishal Airport, Barishal.			LTM/EGP	Chairman CAAB	CAA B Own Fund	0.75	Planned dates										
									Planned Days										
									Actual Dates										
20	212220	Denting & Painting the whole body complete with Duco Paint Mitsubishi Pajero Jeep, No-Dhaka Metro Gha-11-2185 at Barishal Airport, Barishal.			LTM/EGP	Chairman CAAB	CAA B Own Fund	0.75	Planned dates										
									Planned Days										
									Actual Dates										
21	212221	Supply of Tyre-Tube for Mitsubishi Pajero Jeep, No-Dhaka Metro Gha-11-2185 at Barishal Airport, Barishal.			LTM/EGP	Chairman CAAB	CAA B Own Fund	1.00	Planned dates										
									Planned Days										
									Actual Dates										
22	212222	Supply of Tyre-Tube for Mitsubishi Ambulance, No-Dhaka Metro SA-71-0172 at Barishal Airport, Barishal.			LTM/EGP	Chairman CAAB	CAA B Own Fund	1.00											
23	212223	Procurement of Battery for 01 Nos Pick-up, 01 Nos Ambulance & 01 Nos Pajero Jeep at Barishal Airport, Barishal.			LTM/EGP	Chairman CAAB	CAA B Own Fund	1.00											

Approved

A. Rakim

[Md. Abdur Rahim Talukdar]
Airport Manager
Barishal Airport, Barishal
Phone: 02-55061662


এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএবি



CIVIL AVIATION AUTHORITY OF BANGLADESH
BARISHAL AIRPORT, BARISHAL
ANNUAL PROCUREMENT PLAN FOR 2021-2022
REPAIR AND MAINTENANCE –BUDGET (Code No.3258102)



Ministry/Division: Ministry Of Civil Aviation And Tourism	Project/Programme Name And Code :
Agency : Bangladesh Civil Aviation Authority	Budget Allocation For Fy 2021 -2022: Tk. 11.0 Lac
Procuring Entity Name and Code : Airport Manager, Barishal Airport, Barishal and 3258102	

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approvin g Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable) Not Used in Goods	Invite/ Advertis e Tender	Tender Openin g	Tender Evaluat ion	Appr oval Award	Notific ation Award	Signing Of Contract	Total time to Contra ct signatu re	Time to Compl etion of Contra ct
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
14	212214	Fuel for vehicles			LTM	Chairman CAAB	CAA B Own Fund	15.00	Planned dates									
									Planned Days									
									Actual Dates									
15	212215	Fuel for Grass cutting Tractor			LTM	Chairman CAAB	CAA B Own Fund	1.00	Planned dates									
									Planned Days									
									Actual Dates									

Approved

A. Rahim

[Md. Abdur Rahim Talukdar]
 Airport Manager
 Barishal Airport , Barishal
 Phone: 02-55061662

(Signature)
 এ কে এম মনজুর আহমেদ
 পরিচালক (পরিকল্পনা), সিএএবি



CIVIL AVIATION AUTHORITY OF BANGLADESH
BARISHAL AIRPORT, BARISHAL
ANNUAL PROCUREMENT PLAN FOR 2021-2022
REPAIR AND MAINTENANCE –BUDGET (Code No.3258133)



Ministry/Division: Ministry Of Civil Aviation And Tourism Agency : Bangladesh Civil Aviation Authority Procuring Entity Name and Code : Airport Manager, Barishal Airport, Barishal and 3258133	Project/Programme Name And Code : Budget Allocation For Fy 2021 -2022: Tk. 20.0 Lac
---	--

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable) Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification Award	Signing Of Contract	Total time to Contract signature	Time to Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
19	212219	Grass cutting both side of Apron, taxi way, Runway, disposal earth removing necessary works for Barisal Airport.			LTM/ EGP	Chairman CAAB	CAA B Own Fund	3.00	Planned dates									
									Actual Dates									
20	212220	Supply and purchase of Gumboot, Flurocent Jacket ,whistle,Rain coat, Umbrella, Torch light for security and Ansar at Barishal Airport.			LTM/ EGP	Chairman CAAB	CAA B Own Fund	4.00	Planned dates									
									Actual Dates									
21	212221	Supply/ purchase of Medicine & first aid tools/ Kits for first aid (for fire section) at Barishal airport .			LTM/EGP	Chairman CAAB	CAA B Own Fund	2.00	Planned dates									
									Planned Days									
22	212222	Emergency Operational works at Barishal Airport, Barishal.			LTM/EGP	Chairman CAAB	CAA B Own Fund	3.00	Planned dates									
									Planned Days									

A. Rahim

[Md. Abdur Rahim Talukdar]
Airport Manager
Barishal Airport , Barishal
Phone: 02-55061662

23/8/21
এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএএবি

Approved



CIVIL AVIATION AUTHORITY OF BANGLADESH
BARISHAL AIRPORT, BARISHAL
ANNUAL PROCUREMENT PLAN FOR 2021-2022
REPAIR AND MAINTENANCE –BUDGET (Code No.3258133)



Ministry/Division: Ministry Of Civil Aviation And Tourism	Project/Programme Name And Code :
Agency : Bangladesh Civil Aviation Authority	Budget Allocation For Fy 2021 -2022: Tk. 20.0 Lac
Procuring Entity Name and Code : Airport Manager, Barishal Airport, Barishal and 3258133	

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable) Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification Award	Signing Of Contract	Total time to Contract signature	Time to Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
23	212223	Supply and fitting of social distance signage implementation Covid-19 prevention and awareness at Barishal Airport.			LTM/ EGP	Chairman CAAB	CAA B Own Fund	2.05	On going									
24	212224	Supply and purchase of Gumboot, Socks, Fluorocent Jacket ,whistle,Rain coat, Torch light for security and Ansar at Barishal Airport.			LTM/ EGP	Chairman CAAB	CAA B Own Fund	4.00	Planned dates									
									Actual Dates									
25	212225	Refilling fire extinguisher and supply of necessary goods for fire section at Barishal Airport			LTM/EGP	Chairman CAAB	CAA B Own Fund	2.00	Planned dates									
									Planned Days									

Approved

A. Rahim
 [Md. Abdur Rahim Talukdar]
 Airport Manager
 Barishal Airport , Barishal
 Phone: 02-55061662

23/8/21
 এ কে এম মনজুর আহমেদ
 পরিচালক (পরিকল্পনা), সিএবি



CIVIL AVIATION AUTHORITY OF BANGLADESH
BARISHAL AIRPORT, BARISHAL
ANNUAL PROCUREMENT PLAN FOR 2021-2022
REPAIR AND MAINTENANCE –BUDGET (Code No.100)



Ministry/Division: Ministry Of Civil Aviation And Tourism Agency : Bangladesh Civil Aviation Authority Procuring Entity Name and Code : Airport Manager Barishal Airport, Barishal and 100	Project/Programme Name And Code : Budget Allocation For Fy 2021 -2022: Tk. 10.0 Lac
--	--

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qnty	Procurement Method & Type	Contract Approvin g Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable) Not Used in Goods	Invite/ Adverti se Tender	Tender Openin g	Tender Evaluat ion	Appr oval Award	Notific ation Award	Signing Of Contrac t	Total time to Contra ct signatu re	Time to Compl etion of Contra ct
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
26	212226	Supply of desktop Computer set , Computer Printer, Photocopy ,Machine, Scanner and Computer UPS for Barishal Airport , Barishal Airport .			LTM/EGP	Chairman CAAB	CAA B Own Fund	5.00	Planned dates									
									Planned Days									
									Actual Dates	On going								
27	212227	Supply/ purchase of Conference table with chair for conference room at Barishal Airport , Barishal			LTM/EGP	Chairman CAAB	CAA B Own Fund	4.00	Planned dates									
									Planned Days									
									Actual Dates									
28	212228	Supply/ purchase of Sofa set, chair for Control Tower and APM office room at Barishal Airport , Barishal.			LTM/EGP	Chairman CAAB	CAA B Own Fund	3.00	Planned dates									
									Planned Days									
									Actual Dates									

Approved

A. Rahim
 [Md. Abdur Rahim Talukdar]
 Airport Manager
 Barishal Airport , Barishal
 Phone: 02-55061662

এ কে এম মনজুর আহমেদ
 পরিচালক (পরিকল্পনা), সিএবি



CIVIL AVIATION AUTHORITY OF BANGLADESH
BARISHAL AIRPORT, BARISHAL
ANNUAL PROCUREMENT PLAN FOR 2020-2021
REPAIR AND MAINTENANCE –BUDGET (Code No.3258108)



Ministry/Division: Ministry Of Civil Aviation And Tourism Agency : Bangladesh Civil Aviation Authority Procuring Entity Name and Code : Airport Manager Barishal Airport, Barishal and 3258108	Project/Programme Name And Code : Budget Allocation For Fy 2021 -2022: Tk. 00.0 Lac
--	--

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable) Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification Award	Signing Of Contract	Total time to Contract signature	Time to Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
29	212229	বরিশাল বিমানবন্দরে ঠিকাদারী প্রতিষ্ঠানের মাধ্যমে ০২ (দুই) জন পরিচ্ছন্নতাকর্মী , ০১ (এক) জন ট্রলিম্যান ও ০২ (দুই) জন প্রাসার হেলপার নিয়োজিত করন। (নতুন অর্গানোগ্রাম মোতাবেক)			LTM/EGP	Chairman CAAB	CAA B Own Fund	15.00	Planned dates									
									Planned Days									
									Actual Dates									

A. Rahim

[Md. Abdur Rahim Talukdar]
Airport Manager
Barishal Airport , Barishal
Phone: 02-5506166

28/8/21
এ কে এম মনজুর আহমেদ
পরিচালক (পরিকল্পনা), সিএবি

Approved