




Civil Aviation Authority of Bangladesh  
Office of the Airport Manager  
Barishal Airport, Barishal.



**ANNUAL PROCUREMENT PLAN**

Development & Revenue Budget

**2022-2023**

**Approved**

Work/Project Executing Division  
Airport Manager  
Barishal Airport, Barishal



**CIVIL AVIATION AUTHORITY OF BANGLADESH**  
OFFICE OF THE AIRPORT MANAGER  
BARISHAL AIRPORT, BARISHAL  
ANNUAL PROCUREMENT PLAN FOR 2022-2023



**SUMMARY**

Code No	Carried Over (On going)			New Jobs			Summary		
	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)	No. of works	Estimated Cost (Lac)	Budget Allocation (Lac)
1	2	3	4	5	6	7	8	9	10
3255102	---	---	---	02	6.00	06.00	02	6.00	6.00
3258110	---	---	---	02	10.00	10.00	02	10.00	10.00
3258104	---	---	---	02	10.00	10.00	02	10.00	10.00
3258105	01	2.35	20.00	03	16.00	20.00	04	18.35	20.00
3258109	---	---	---	03	10.00	10.00	03	10.00	10.00
3258101	01	0.75	8.00	06	16.00	08.00	07	16.75	08.00
3258102	---	---	---	02	17.00	25.00	02	17.00	25.00
3258133	---	---	---	08	40.00	30.00	08	40.00	30.00
100	---	---	---	04	20.00	10.00	04	20.00	10.00
3258108	---	---	---	01	35.00	35.00	01	35.00	35.00

সদয় অবগতির জন্য জানানো যাচ্ছে যে, বরিশাল বিমানবন্দর-এর ২০২২-২০২৩ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan এ Ongoing work এর অন্তর্ভুক্ত উন্নয়ন, মেরামত ও রক্ষণাবেক্ষণ কাজসমূহের মধ্যে কিছু কিছু কাজ বিগত আর্থিক সালে কর্তৃপক্ষের প্রশাসনিক অনুমোদনক্রমে দরপত্র আহ্বান করা হয়েছিল কিন্তু সময়ের অভাবে কোন কোন ক্ষেত্রে দরপত্র মূল্যায়ন/কাজ সমাপ্ত করা/আংশিক অথবা সম্পূর্ণ বিল প্রদান করা সম্ভব হয়নি। উক্ত কাজগুলো জরুরীভিত্তিতে বাস্তবায়নযোগ্য বিবেচনায় চলতি ২০২২-২৩ আর্থিক সালে চলমান রেখে নতুন কাজগুলো e-GPএর মাধ্যমে টেন্ডার প্রক্রিয়া সম্পন্ন করা হবে। এমতাবস্থায়, এতৎসঙ্গে প্রণীত ২০২২-২০২৩ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan অনুমোদনে করার জন্য সুপারিশ করা হলো।

A. Rakem

বিমানবন্দর ব্যবস্থাপক  
বরিশাল বিমানবন্দর, বরিশাল।

*[Signature]*  
29/9/22

পরিচালক (পরিকল্পনা, অপারেশনাল প্রশিক্ষণ, উন্নয়ন ও মনিটরিং  
বিভাগ)  
সিএএবি, সদর দপ্তর, ঢাকা

মুহাম্মদ আব্দুল মোনেম  
উপ-পরিচালক (পরিকল্পনা)  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ  
সদর দপ্তর, কুমিল্লা, ঢাকা-১২২৯

*[Signature]*  
29/9/22

সদস্য (পরিচালনা ও পরিকল্পনা)  
সিএএবি, সদর দপ্তর, ঢাকা

Approved

*[Signature]*

চেয়ারম্যান  
সিএএবি, সদর দপ্তর, কুমিল্লা, ঢাকা





CIVIL AVIATION AUTHORITY OF BANGLADESH  
OFFICE OF THE AIRPORT MANAGER  
BARISHAL AIRPORT, BARISHAL  
ANNUAL PROCUREMENT PLAN FOR 2022-2023  
REPAIR AND MAINTENANCE-BUDGET (Code No.3255102)



Ministry/Division: Ministry Of Civil Aviation And Tourism Agency : Bangladesh Civil Aviation Authority Procuring Entity Name and Code: Airport Manager, Barishal Airport, Barishal and 3255102	Project/Programme Name And Code : Budget Allocation For FY 2022 -2023: Tk. 6.0 Lac
--	---

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable) Not Used in Goods	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification Award	Signing Of Contract	Total time to Contract signature	Time to Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	PGBA 222301	Supply/ purchase of different type of office stationary item for Barishal Airport.	Each/ Nos	As per Estimate	LTM/ e-GP	Chairman CAAB	CAA B Own Fund	5.00	Planned dates									
									Planned Days									
									Actual Dates									
2	PGBA 222302	Supply/Printing of different type of office document for Barishal Airport.	Each/ Nos	As per Estimate	LTM/ e-GP	Chairman CAAB	CAA B Own Fund	1.00	Planned dates									
									Planned Days									
									Actual Dates									

Approved

A. Rahman



CIVIL AVIATION AUTHORITY OF BANGLADESH  
OFFICE OF THE AIRPORT MANAGER  
BARISHAL AIRPORT, BARISHAL  
ANNUAL PROCUREMENT PLAN FOR 2022-2023  
REPAIR AND MAINTENANCE –BUDGET ( Code No.3258110)



Ministry/Division: Ministry Of Civil Aviation And Tourism Agency : Bangladesh Civil Aviation Authority Procuring Entity Name and Code : Airport Manager, Barishal Airport, Barishal and 3258110	Project/Programme Name And Code : Budget Allocation For Fy 2022 -2023: Tk. 10.0 Lac
---	--

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approvin g Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable ) Not Used in Goods	Invite/ Advertis e Tender	Tender Openin g	Tender Evaluat ion	Appr oval Award	Notific ation Award	Signing Of Contrac t	Total time to Contra ct signatu re	Time to Compl etion of Contra ct
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3	PGBA 222303	Supply of Different types of sanitation items for Barishal Airport	Each/ Nos	As per Esti mate	<del>LTM/EGP</del> OTM Ⓢ	Chairman CAAB	CAAB Own Fund	<del>5.00</del> 10.00 Ⓢ	Planned dates									
									Planned Days									
									Actual Dates									
4	PGBA 222304	<del>Supply /Purchase of Different types of sanitation and Miscellaneous items for Barishal Airport, Barishal.</del> Ⓢ	Each/ Nos	As per Esti mate	<del>LTM/EGP</del>	Chairman CAAB	CAAB Own Fund	5.00	Planned dates									
									Planned Days									
									Actual Dates									

Approved

A. Rahim





**CIVIL AVIATION AUTHORITY OF BANGLADESH**  
**OFFICE OF THE AIRPORT MANAGER**  
**BARISHAL AIRPORT, BARISHAL**  
**ANNUAL PROCUREMENT PLAN FOR 2022-2023**  
**REPAIR AND MAINTENANCE –BUDGET ( Code No.3258104)**



Ministry/Division: Ministry Of Civil Aviation And Tourism Agency : Bangladesh Civil Aviation Authority Procuring Entity Name and Code : Airport Manager, Barishal Airport, Barishal and 3258104	Project/Programme Name And Code : Budget Allocation For Fy 2022 -2023: Tk. 10.0 Lac
---	--

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable ) Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification Award	Signing Of Contract	Total time to Contract signature	Time to Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	PGBA 222305	Supply Spare Parts to Repair & Maintenance of different type computer & TV at Barishal Airport.	Each / Nos	As per Estimate	LTM/EGP	Chairman CAAB	CAAB Own Fund	5.00	Planned dates									
									Planned Days									
									Actual Dates									
6	PGBA 222306	Supply/Purchase Spare Parts/Goods for Communication equipments at Barishal Airport, Barishal.	Each / Nos	As per Estimate	LTM/EGP	Chairman CAAB	CAAB Own Fund	5.00	Planned dates									
									Planned Days									
									Actual Dates									

Approved

A. Rahim

*[Signature]*



CIVIL AVIATION AUTHORITY OF BANGLADESH  
OFFICE OF THE AIRPORT MANAGER  
BARISHAL AIRPORT, BARISHAL  
ANNUAL PROCUREMENT PLAN FOR 2022-2023  
REPAIR AND MAINTENANCE –BUDGET ( Code No.3258105)



Ministry/Division: Ministry Of Civil Aviation And Tourism Agency : Bangladesh Civil Aviation Authority Procuring Entity Name and Code : Airport Manager, Barishal Airport, Barishal and 3258105	Project/Programme Name And Code : Budget Allocation For Fy 2022 -2023: Tk. 20.0 Lac
---	--

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Estimated Cost (Lac Taka)	Time Code for Process	Advertise Prequal (if applicable) Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification Award	Signing Of Contract	Total time to Contract signature	Time to Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
7	PGBA 222307	Supply of Fuel for power Generator for emergency operational work.	Each/ Nos	As per Estimate	DPM	Chairman CAAB	CAAB Own Fund	8.00	Planned dates									
									Planned Days									
									Actual Dates									
8	PGBA 222308	Repair & Maintenance of Online/offline UPS, Voltage Stabilizer and Battery Charger at Barishal Airport, Barishal.	Each/ Nos	As per Estimate	LPM/EGP	Chairman CAAB	CAAB Own Fund	3.00	Planned dates									
									Planned Days									
									Actual Dates									
9	PGBA 222309	Supply of some miscellaneous goods, parts, test equipments, power adapter, different, cables, network switch, monitor, Motherboard, Hard disk & converter of CCTV, different items of terminal PC, telephone accessories for maintenance purpose of communication equipments at Barishal Airport, Barishal.	Each/ Nos	As per Estimate	LPM/EGP	Chairman CAAB	CAAB Own Fund	5.00	Planned dates	On going								
									Planned Days									
									Actual Dates									

Approved

A. Rahim



Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Estimated Cost (Lac Taka)	Time Code for Process	Advertise Prequal (if applicable) Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification Award	Signing Of Contract	Total time to Contract signature	Time to Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10	PWBA 222310	Painting of NDB mast, H/F & VHF Antenna mast and wind Socks stand at Barishal Airport, Barishal.	Job	As per Estimate	LPM/EGP	Chairman CAAB	CAAB Own Fund	5.00	Planned dates									
									Planned Days									
									Actual Dates									

Approved

A. Rahman





**CIVIL AVIATION AUTHORITY OF BANGLADESH**  
**OFFICE OF THE AIRPORT MANAGER**  
**BARISHAL AIRPORT, BARISHAL**  
**ANNUAL PROCUREMENT PLAN FOR 2022-2023**  
**REPAIR AND MAINTENANCE –BUDGET (Code No.3258109)**



Ministry/Division: Ministry Of Civil Aviation And Tourism Agency : Bangladesh Civil Aviation Authority Procuring Entity Name and Code : Airport Manager, Barishal Airport, Barishal and 3258109	Project/Programme Name And Code : Budget Allocation For Fy 2022 -2023: Tk. 10.0 Lac
---	--

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approvin g Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable ) Not Used in Goods	Invite/ Advertis e Tender	Tender Openin g	Tender Evaluat ion	Appr oval Awar d	Notific ation Award	Signing Of Contrac t	Total time to Contra ct signatu re	Time to Compl etion of Contra ct
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
11	PWBA 222311	Plantation of different type of seasonal flower and fruit plants in/c other related works.	Each/ Nos/Job	As per Estimate	LTM/EGP	Chairman CAAB	CAAB Own Fund	3.00	Planned dates									
									Planned Days									
									Actual Dates									
12	PWBA 222312	Plantation of different type of seasonal flower around rest house, VIP & VVIP Complex in/c other related works at Barishal Airport, Barishal.	Each/ Nos/Job	As per Estimate	LTM/EGP	Chairman CAAB	CAAB Own Fund	3.00	Planned dates									
									Planned Days									
									Actual Dates									
13	PWBA 222313	Gardening & Beautification of Both Side of Approach Road at Barishal Airport, Barishal.	Job	As per Estimate	LTM/EGP	Chairman CAAB	CAAB Own Fund	4.00	Planned dates									
									Planned Days									
									Actual Dates									

Approved

A. Rakim





CIVIL AVIATION AUTHORITY OF BANGLADESH  
OFFICE OF THE AIRPORT MANAGER  
BARISHAL AIRPORT, BARISHAL  
ANNUAL PROCUREMENT PLAN FOR 2022-2023  
REPAIR AND MAINTENANCE –BUDGET (Code No.3258101)



Ministry/Division: Ministry Of Civil Aviation And Tourism Agency : Bangladesh Civil Aviation Authority Procuring Entity Name and Code : Airport Manager, Barishal Airport, Barishal and 3258101	Project/Programme Name And Code : Budget Allocation For Fy 2022 -2023: Tk. 8.0 Lac
---	---

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable ) Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification Award	Signing Of Contract	Total time to Contract signature	Time to Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
14	PGBA 222314	Supply & Fitting of spare parts for Nissan Pick-up (Operational Vehicle), No-Dhaka Metro Ma-02-0266 at Barishal Airport, Barishal.	Eac h/ Nos	As per Estimate	LTM/EGP	Chairman CAAB	CAA B Own Fund	4.00	Planned dates									
									Planned Days									
									Actual Dates									
15	PGBA 222315	Supply & Fitting of spare parts for Mitsubishi Ambulance (Operational Vehicle), No-Dhaka Metro SA-71-0172 at Barishal Airport, Barishal.	Eac h/ Nos	As per Estimate	LTM/EGP	Chairman CAAB	CAA B Own Fund	4.00	Planned dates									
									Planned Days									
									Actual Dates									
16	PGBA 222316	Denting, Painting, Cutting, Repairing and other related works for Mitsubishi Ambulance (Operational Vehicle), No-Dhaka Metro SA-71-0172 at Barishal Airport, Barishal.	Eac h/ Nos	As per Estimate	LTM/EGP	Chairman CAAB	CAA B Own Fund	0.75	Planned dates	On going								
									Planned Days									
									Actual Dates									
17	PGBA 222317	Supply & Fitting of Decoration Items & Denting, Painting of Mitsubishi Pajero Jeep(Non-Operational Vehicle), No-Dhaka Metro Gha-11-2185 at Barishal Airport, Barishal.	Eac h/ Nos	As per Estimate	LTM/EGP	Chairman CAAB	CAA B Own Fund	2.00	Planned dates									
									Planned Days									
									Actual Dates									

Approved

A. Rakim

*[Signature]*

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approvin g Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable ) Not Used in Goods	Invite/ Advertis e Tender	Tender Openin g	Tender Evaluat ion	Appr oval Award	Notific ation Award	Signing Of Contract	Total time to Contra ct signatu re	Time to Compl etion of Contra ct
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
18	PGBA 222318	Supply of Tyre-Tube for Mitsubishi Ambulance(Operational Vehicle), No-Dhaka Metro SA-71-0172 at Barishal Airport, Barishal.	Eac h/ Nos	As per Esti mat e	LTM/EGP	Chairman CAAB	CAA B Own Fund	1.00	Planned dates									
									Planned Days									
									Actual Dates									
19	PGBA 222319	Procurement of Battery for Operational Vehicles (01 Nos for Pick-up, 01 Nos for Ambulance & 01 Nos for grass Cutting Tractor) at Barishal Airport, Barishal.	Eac h/ Nos	As per Esti mat e	LTM/EGP	Chairman CAAB	CAA B Own Fund	1.00	Planned dates									
									Planned Days									
									Actual Dates									
20	PGBA 222320	Supply & Fitting of spare parts for Toyota Hiace Ambulance (Operational Vehicle), No-Dhaka Metro SA-71-0004 at Barishal Airport, Barishal.	Eac h/ Nos	As per Esti mat e	LTM/EGP	Chairman CAAB	CAA B Own Fund	4.00	Planned dates									
									Planned Days									
									Actual Dates									

Approved

A. Rakim







CIVIL AVIATION AUTHORITY OF BANGLADESH  
OFFICE OF THE AIRPORT MANAGER  
BARISHAL AIRPORT, BARISHAL  
ANNUAL PROCUREMENT PLAN FOR 2022-2023  
REPAIR AND MAINTENANCE –BUDGET ( Code No.3258102)



Ministry/Division: Ministry Of Civil Aviation And Tourism Agency : Bangladesh Civil Aviation Authority Procuring Entity Name and Code : Airport Manager, Barishal Airport, Barishal and 3258102	Project/Programme Name And Code : Budget Allocation For Fy 2022 -2023: Tk. 25.0 Lac
---	--

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approvin g Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable ) Not Used in Goods	Invite/ Adverti se Tender	Tender Openin g	Tender Evaluat ion	Appr oval Awar d	Notific ation Award	Signing Of Contrac t	Total time to Contra ct signatu re	Time to Compl etion of Contra ct
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
21	PGBA 222321	Fuel for vehicles	Eac h/ Nos	As per Esti mat e	LTM	Chairman CAAB	CAA B Own Fund	15.00	Planned dates									
									Planned Days									
									Actual Dates									
22	PGBA 222322	Fuel for Grass cutting Tractor	Eac h/ Nos	As per Esti mat e	LTM	Chairman CAAB	CAA B Own Fund	2.00	Planned dates									
									Planned Days									
									Actual Dates									

Approved

A. Rakim



CIVIL AVIATION AUTHORITY OF BANGLADESH  
OFFICE OF THE AIRPORT MANAGER  
BARISHAL AIRPORT, BARISHAL  
ANNUAL PROCUREMENT PLAN FOR 2022-2023  
REPAIR AND MAINTENANCE –BUDGET ( Code No.3258133)



Ministry/Division: Ministry Of Civil Aviation And Tourism	Project/Programme Name And Code :
Agency : Bangladesh Civil Aviation Authority	Budget Allocation For Fy 2022 -2023: Tk. 30.0 Lac
Procuring Entity Name and Code : Airport Manager, Barishal Airport, Barishal and 3258133	

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable) Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification Award	Signing Of Contract	Total time to Contract signature	Time to Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
23	PWBA 222323	Cutting grass, Bushes & removal of Earth from both sides of Apron, taxi way & Runway at Barishal Airport, Barishal.	Eac h/ Nos	As per Estimate	LTM/ EGP	Chairman CAAB	CAA B Own Fund	5.00	Planned dates									
									Actual Dates									
24	PGBA 222324	Supply /Purchase of Gumboot, Flurocent Jacket ,whistle,Rain coat, Umbrella, Torch light and other related items for security and.Ansar at Barishal Airport.	Eac h/ Nos	As per Estimate	LTM/ EGP	Chairman CAAB	CAA B Own Fund	5.00	Planned dates									
									Actual Dates									
25	PGBA 222325	Supply of Germ Kit (GKKI & GKK2) for water purifier for one year at Barishal Airport .	Eac h/ Nos	As per Estimate	LTM/EGP	Chairman CAAB	CAA B Own Fund	5.00	Planned dates									
									Planned Days									
26	PWBA 222326	Cutting Tree Branches around the Air Field & Approach Road at Barishal Airport, Barishal.	Eac h/ Nos	As per Estimate	LTM/EGP	Chairman CAAB	CAA B Own Fund	5.00	Planned dates									
									Planned Days									
27	PGBA 222327	Refilling fire extinguisher and supply of necessary goods for fire section at Barishal Airport	Eac h/ Nos	As per Estimate	LTM/EGP	Chairman CAAB	CAA B Own Fund	5.00	Planned dates									
									Planned Days									

Approved

A. Rakim





CIVIL AVIATION AUTHORITY OF BANGLADESH  
OFFICE OF THE AIRPORT MANAGER  
BARISHAL AIRPORT, BARISHAL  
ANNUAL PROCUREMENT PLAN FOR 2022-2023  
REPAIR AND MAINTENANCE –BUDGET ( Code No.3258133)



Ministry/Division: Ministry Of Civil Aviation And Tourism	Project/Programme Name And Code :
Agency : Bangladesh Civil Aviation Authority	Budget Allocation For Fy 2022 -2023: Tk. 30.0 Lac
Procuring Entity Name and Code : Airport Manager, Barishal Airport, Barishal and 3258133	

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable) Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification Award	Signing Of Contract	Total time to Contract signature	Time to Completion of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
28	PWBA 222328	Cleaning of Dishes/Ponds within Airside to Mitigate Bird Hazard At Barishal Airport, Barishal.	Each/ Nos	As per Estimate	LTM/ EGP	Chairman CAAB	CAAB Own Fund	5.00	Planned dates									
									Actual Dates									
29	PGBA 222329	Emergency Operational works at Barishal Airport, Barishal.	Each/ Nos	As per Estimate	LTM/ EGP	Chairman CAAB	CAAB Own Fund	5.00	Planned dates									
									Actual Dates									
30	PWBA 222330	Cutting Jungle, Bushes & Trim Tree Branch at both side of approach road, around ansar barack, old pump house & around NDB hut at Barishal Airport, Barishal.	Each/ Nos	As per Estimate	LTM/EGP	Chairman CAAB	CAA B Own Fund	5.00	Planned dates									
									Planned Days									

Approved

A. Rahim



CIVIL AVIATION AUTHORITY OF BANGLADESH  
OFFICE OF THE AIRPORT MANAGER  
BARISHAL AIRPORT, BARISHAL  
ANNUAL PROCUREMENT PLAN FOR 2022-2023  
REPAIR AND MAINTENANCE –BUDGET ( Code No.100)



Ministry/Division: Ministry Of Civil Aviation And Tourism Agency : Bangladesh Civil Aviation Authority Procuring Entity Name and Code : Airport Manager Barishal Airport, Barishal and 100	Project/Programme Name And Code : Budget Allocation For Fy 2022 -2023: Tk. 10.0 Lac
--	--

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approvin g Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable ) Not Used in Goods	Invite/ Adverti se Tender	Tender Openin g	Tender Evaluat ion	Appr oval Awar d	Notific ation Award	Signing Of Contrac t	Total time to Contra ct signatu re	Time to Compl etion of Contra ct
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
31	PGBA 222331	Supply of Digital Display for Information/Awareness to Passenger at Barishal Airport, Barishal.	Eac h/ Nos	As per Esti mate	<del>LTM/EGP</del> OTM Ⓢ	Chairman CAAB	CAA B Own Fund	5.00	Planned dates									
									Planned Days									
									Actual Dates									
32	PGBA 222332	Supply/ purchase of Window Curtain, Bed Sheet, Pillow Cover for Rest House at Barishal Airport, Barishal	Eac h/ Nos	As per Esti mate	<del>LTM/EGP</del> OTM Ⓢ	Chairman CAAB	CAA B Own Fund	5.00	Planned dates									
									Planned Days									
									Actual Dates									
33	PGBA 222333	Supply/ purchase of Sofa set, chair for Control Tower and APM office room at Barishal Airport , Barishal.	Eac h/ Nos	As per Esti mate	<del>LTM/EGP</del> OTM Ⓢ	Chairman CAAB	CAA B Own Fund	5.00	Planned dates									
									Planned Days									
									Actual Dates									
34	PGBA 222334	Supply/Purchase of different type of Crockerries (Printed	Eac h/ Nos	As per Esti	<del>LTM/EGP</del> OTM Ⓢ	Chairman CAAB	CAA B Own Fund	5.00	Planned dates									

Approved

A. Rakim

*[Signature]*



Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approvin g Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable ) Not Used in Goods	Invite/ Adverti se Tender	Tender Openin g	Tender Evaluat ion	Appr oval Award	Notific ation Award	Signing Of Contrac t	Total time to Contra ct signatu re	Time to Compl etion of Contra ct
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
		CAAB Monogram on Crockerries Body) for VVIP, VIP Lounge & APM Office at Barishal Airport, Barishal.	Nos	mat e					Planned Days									
									Actual Dates									

Approved

A. Rakim





CIVIL AVIATION AUTHORITY OF BANGLADESH  
OFFICE OF THE AIRPORT MANAGER  
BARISHAL AIRPORT, BARISHAL  
ANNUAL PROCUREMENT PLAN FOR 2022-2023  
REPAIR AND MAINTENANCE –BUDGET ( Code No.3258108)



Ministry/Division: Ministry Of Civil Aviation And Tourism Agency : Bangladesh Civil Aviation Authority Procuring Entity Name and Code : Airport Manager Barishal Airport, Barishal and 3258108	Project/Programme Name And Code : Budget Allocation For Fy 2022 -2023: Tk. 35.0 Lac
--	--

Serial No.	Package No.	Description Of Procurement Package Works/Goods	Unit	Qty	Procurement Method & Type	Contract Approvin g Authority	Source Of Fund	Estimated Cost (Lakh Taka)	Time Code for Process	Advertise Prequal (if applicable ) Not Used in Goods	Invite/ Advertis e Tender	Tender Openin g	Tender Evaluat ion	Appr oval Award	Notific ation Award	Signing Of Contrac t	Total time to Contra ct signatu re	Time to Completio n of Contract
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
35	PSBA 222335	Airport Cleaning Works at Barishal Airport, Barishal.	Job	01	OTM	Chairman CAAB	CAA B Own Fund	35.00	Planned dates									
									Planned Days									
									Actual Dates									

Approved

A. Rakim

মোঃ আব্দুর রহিম তালুকদার  
বিমানবন্দর ব্যবস্থাপক  
বরিশাল বিমানবন্দর, বরিশাল।

মুহাম্মদ আব্দুল মোনেম  
উপ-পরিচালক (পরিকল্পনা)  
বসামরিক বিমান চলাচল কর্তৃপক্ষ  
দার দগুর, কুমিল্লা, ঢাকা-১২২৯