

**CIVIL AVIATION AUTHORITY, BANGLADESH
OFFICE OF THE SUPERINTENDING ENGINEER,
E/M CIRCLE-PROJECT, KURMITOLA, DHAKA.**

CUMILLA AIRPORT

**REVISED ANNUAL PROCUREMENT PLAN FOR
DEVELOPMENT
&
REVENUE BUDGET**

2023-2024

Approved

**WORK/PROJECT EXECUTING DIVISION
E/M DIVISION-4**

SUMMARY


Code No.	Carried Over (On going)			New Jobs			SUMMARY		
	No. of works	Estimated Cost (lac)	Budget Allocation (lac)	No. of works	Estimated Cost (lac)	Budget Allocation (lac)	No. of works	Estimated Cost (lac)	Budget Allocation (lac)
1	2	3	4	5	6	7	8	9	10
100	-	-	-	4	230.00	170.00	4	230.00	170.00
3258134	-	-	-	2	10.00	10.00	2	10.00	10.00
3258105	-	-	-	2	10.00	10.00	2	10.00	10.00
3258107	-	-	-	1	10.00	10.00	1	10.00	10.00

সদয় অবগতির জন্য জানানো যাচ্ছে যে, কুমিল্লা বিমানবন্দরের ২০২৩-২০২৪ আর্থিক সালের ই/এম শাখার উন্নয়ন, মেরামত ও রক্ষনাবেক্ষন কাজের জন্য Annual Procurement Plan তৈরী করা হয়েছে। ২০২৩-২০২৪ আর্থিক সালের Annual Procurement Plan অনুমোদিত হলে সকল নতুন কাজের টেন্ডার প্রক্রিয়া e-GP এর মাধ্যমে সম্পন্ন করা হবে। এমতাবস্থায়, ২০২৩-২০২৪ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan সদয় অনুমোদন করা যেতে পারে।


সদয় অনুমোদনের জন্য উপস্থাপন করা হলো।




বিমান বন্দর ব্যবস্থাপক
কুমিল্লা বিমানবন্দর।




নির্বাহী প্রকৌশলী
ই/এম বিভাগ-৪, সিএএবি।




তত্ত্বাবধায়ক প্রকৌশলী
ই/এম সার্কেল-প্রকল্প, সিএএবি।



প্রধান প্রকৌশলী
সিএএবি, সদর দপ্তর, ঢাকা।




পরিচালক (পরিকল্পনা, অপারেশনাল
প্রশিক্ষন, উন্নয়ন ও মনিটরিং বিভাগ)
সিএএবি, সদর দপ্তর, ঢাকা।



সদস্য (পরিঃ পরিঃ)
সিএএবি, সদর দপ্তর, ঢাকা।

Approved



চেয়ারম্যান
সিএএবি, সদর দপ্তর, কুমিল্লা, ঢাকা।

**REVISED PROCUREMENT PLAN
FINANCIAL YEAR 2023-2024
GOODS & WORKS**

Name of the Airport: Cumilla Airport.

Ministry/Division
Agency
Procuring Entity Name & Code

Ministry of Civil Aviation and Tourism
Civil Aviation Authority of Bangladesh
Chairman, CAAB.

(Budget : Development
Budget : Allocation Tk.110.00

Package No.	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Tk (Lakh)	Time Code for Process	Advertise prequalification (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-1 (B-1) E.Code 100	Providing & Installation of Engine Generator set in/c related works at Cumilla Airport (Budget Tk. 50.00)	Job	1	OTM	HOPE	CAAB Own Fund	EC 50.00 BA 50.00	Planned Dates Planned Dates Actual Dates		15Nov'23 30	15Dec'23 30	25Dec'23 10	30Dec'23 5	1 Jan'24 1	29 Jan'2 28	104	112
WD-2 (B-2) E.Code 101	Providing & laying of main power cable, MDB and other allied works for newly constructed sub-station and shifting old sub-station equipments to new sub-station with allied works at Cumilla Airport (Budget Tk. 5.00)	Job	1	OTM	HOPE	CAAB Own Fund	EC 40.00 BA 5.00	Planned Dates Planned Dates Actual Dates		16Nov'23 30	16Dec'23 30	26Dec'23 10	29Dec'23 5	30Dec'23 1	28 Jan'24 28	104	112
WD-3 (B-3) E.Code 102	Supply, Installation, testing & commissioning of submersible pump at Cumilla Airport (Budget Tk. 20.00)	Job	1	OTM	HOPE	CAAB Own Fund	EC 30.00 BA 20.00	Planned Dates Planned Dates Actual Dates		05Nov'23 30	05Dec'23 30	05Jan'24 01	06Jan'24 11	17 Jan'24 10	27 Jan'24 30	104	112
WD-4 (B-4) E.Code 103	Providing & Installation of Engine Generator set in/c related works at Cumilla Airport (Budget Tk. 600.00 TK60.00)	Job	1	OTM	HOPE	CAAB Own Fund	EC 60.00 BA 60.00	Planned Dates Planned Dates Actual Dates		22Nov'23 30	22Dec'23 30	2 Jan'24 10	7 Jan'24 5	8 Jan'24 1	6 Feb'24 28	104	112
WD-5 (B-5) E.Code 104	Providing & Installation of soalr steet light with allied works at cumilla Airport. (Budget Tk. 35.00)	Job	1	OTM	HOPE	CAAB Own Fund	EC 40.00 BA 35.00	Planned Dates Planned Dates Actual Dates		16Nov'23 30	16Dec'23 30	26Dec'23 10	29Dec'23 5	30Dec'23 1	28 Jan'24 28	104	112
						Total =	EC 230.00 BA 170.00										

Approved

[Signature]
20/09/26

[Signature]
10/09/26

[Signature]
15.09.2023

মোঃ আল-মামুন
বর্ধী প্রকৌশলী (ই/এম) (চঃ দা)
ই/এম ডিভিশন-৪, সিএএবি
কুমিল্লা, ঢাকা-১২২৯

শুভাশীষ বড়ুয়া
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)
ই/এম সার্কেল-প্রকল্প,
সিএএবি, কুমিল্লা, ঢাকা।

[Signature]
27/7/23

Md. Abdul Malek
Chief Engineer
Civil Aviation Authority



**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR 2023-2024
GOODS/WORKS**

Name of the Airport : Cumilla Airport.

Ministry/Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code : Chairman, CAAB.

Budget : Revenue Budgets
Budget: Allocation Tk. 10.00

GOODS/WORKS PROCUREMENT: - REVENUE BUDGET, CODE NO. 3258134

Package No.	Description of Procurement Package works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk (Lakh)	Time Code for Process	Advertise prequalification (If applicable)	Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	CODE NO. 3258134																
GR-1	Procurement of different type electro mechanical maintenance ematerials light, Fan, Switch, Socket, Cable etc & consumable items at Comilla Airport.	Job	1	OTM	Member O&P	CAAB Own Fund	EC7.00 BA 7.00	Planned Dates		10Nov'23	10Dec'23	20Dec'23	25Dec'23	26Dec'23	24 Jan'24		
								Planned Dates		30	30	10	5	1	28	104	90
								Actual Dates									
GR-2	Emergency/Repair/maintenance/Supply work at Comilla Airport	Job	1	OTM	Member O&P	CAAB Own Fund	EC 3.00 BA 3.00	Planned Dates		05Nov'23	05Dec'23	05Jan'24	06Jan'24	17 Jan'24	27 Jan'24		
								Planned Dates		30	30	01	11	10	30	104	90
								Actual Dates									
							Total =	10.00									

Approved

Handwritten signature
20/09/26

Handwritten signature
15/09/26

মোঃ আল-মামুন
সিনিয়র প্রকৌশলী (ই/এম) (চঃ না)
ই/এম ডিভিশন-৪, সিএএবি
কুমিল্লা, ঢাকা-১২২৯

Handwritten signature
15.07.2023

শুভাশীষ বড়ুয়া
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)
ই/এম সার্কেল-প্রকল্প,
সিএএবি, কুমিল্লা, ঢাকা।

Handwritten signature
27/7/23

Md. Abdul Malek
Chief Engineer
Civil Aviation Authority



**ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR 2023-2024
GOODS/WORKS**

Name of the Airport : Cumilla Airport.

Ministry/Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code : Chairman, CAAB.

Budget : Revenue Budgets
Budget: Allocation Tk. 10.00

GOODS/WORKS PROCUREMENT: - REVENUE BUDGET, CODE NO. 3258105

Package No.	Description of Procurement Package works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk (Lakh)	Time Code for Process	Advertise prequalification (If applicable)	Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Code No. 3258105																
WR-1	Quarterly Maintenance & Replacement of different type filters, oil, battery for Generator at Cumilla Airprot	Job	1	OTM	Member O&P	CAAB Own Fund	EC 7.00 BA 7.00			10Nov'23	10Dec'23	20Dec'23	25Dec'23	26Dec'23	24 Jan'24		
										30	30	10	5	1	28	104	90
WR-2	Emergency/Repair/maintenance/Supply work at Cumilla Airport	Job	1	OTM	Member O&P	CAAB Own Fund	EC 3.00 BA 3.00			05Nov'23	05Dec'23	05Jan'24	06Jan'24	17 Jan'24	27 Jan'24		
										30	30	01	11	10	30	104	90
							Total =	10.00									

[Handwritten Signature]
20/07/23

[Handwritten Signature]
15.07.2023
শুভাশীষ বড়ুয়া
অগ্রবন্দায়ক প্রকৌশলী (ই/এম)
ই/এম সার্কেল-প্রকল্প,
পিএএবি, কুমিল্লা, ঢাকা।

[Handwritten Signature]
27/7/23
Md. Abdul Malek
Chief Engineer
Civil Aviation Authority

Approved



ANNUAL PROCUREMENT PLAN
FINANCIAL YEAR 2023-2024
GOODS/WORKS

Name of the Airport : Cumilla Airport.

Ministry/Division : Ministry of Civil Aviation and Tourism
Agency : Civil Aviation Authority of Bangladesh
Procuring Entity Name & Code : Chairman, CAAB.

Budget : Revenue Budgets
Budget: Allocation Tk. 10.00

GOODS/WORKS PROCUREMENT: - REVENUE BUDGET, CODE NO. 3258107

Code No. 3258107																	
WR-1	Repair, maintenance & Re-wiring works for D-type, G-type, F-type Qtr. i/c other related works at Cumilla Airport.	Job	1	OTM	Member O&P	CAAB Own Fund	EC 10.00 BA 10.00	Planned Dates		05Nov'23	05Dec'23	05Jan'24	06Jan'24	17 Jan'24	27 Jan'24		
								Planned Dates		30	30	01	11	10	30	104	90
								Actual Dates									
Total =							10.00										

[Signature]
১৫/০৭/২৩

[Signature]
১৫/০৭/২৩
মোঃ আল-মামুন
সাব্বী প্রকৌশলী (ই/এম) (জঃ দা)
ই/এম ডিভিশন-৪, সিএএবি
কুমিল্লা, ঢাকা-১২২৯

[Signature]
১৫-০৭-২০২৩
শুভাশীষ বড়ুয়া
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)
ই/এম সার্কেল-প্রকল্প,
সিএএবি, কুমিল্লা, ঢাকা।

[Signature]
২৭/৭/২৩
Md. Abdul Malek
Chief Engineer
Civil Aviation Authority

Approved

