

**CIVIL AVIATION AUTHORITY, BANGLADESH  
OFFICE OF THE SUPERINTENDING ENGINEER,  
E/M CIRCLE-PROJECT, KURMITOLA, DHAKA.**

**ISHURDI AIRPORT**

**ANNUAL PROCUREMENT PLAN FOR  
DEVELOPMENT  
&  
REVENUE BUDGET**

**2023-2024**

**Approved**

**WORK/PROJECT EXECUTING DIVISION  
E/M DIVISION-4**


---


## SUMMARY


Code No.	Carried Over (On going)			New Jobs			SUMMARY		
	No. of works	Estimated Cost (lac)	Budget Allocation (lac)	No. of works	Estimated Cost (lac)	Budget Allocation (lac)	No. of works	Estimated Cost (lac)	Budget Allocation (lac)
1	2	3	4	5	6	7	8	9	10
100	-	-	-	5	210.00	135.00	5	210.00	135.00
3258134	-	-	-	2	40.00	25.00	2	40.00	25.00
3258105	-	-	-	1	10.00	5.00	1	10.00	5.00
3258107	-	-	-	2	40.00	20.00	2	40.00	20.00


সদয় অবগতির জন্য জানানো যাচ্ছে যে, ঈশ্বরদী বিমানবন্দরের ২০২৩-২০২৪ আর্থিক সালের ই/এম শাখার উন্নয়ন, মেরামত ও রক্ষণাবেক্ষন কাজের জন্য Annual Procurement Plan তৈরী করা হয়েছে। ২০২৩-২০২৪ আর্থিক সালের Annual Procurement Plan অনুমোদিত হলে সকল নতুন কাজের টেন্ডার প্রক্রিয়া e-GP এর মাধ্যমে সম্পন্ন করা হবে। এমতাবস্থায়, ২০২৩-২০২৪ আর্থিক সালের জন্য প্রস্তুতকৃত Annual Procurement Plan সদয় অনুমোদন করা যেতে পারে।


সদয় অনুমোদনের জন্য উপস্থাপন করা হলো।


  
বিমান বন্দর ব্যবস্থাপক  
ঈশ্বরদী বিমানবন্দর।

  
নির্বাহী প্রকৌশলী  
ই/এম বিভাগ-৪, সিএএবি।


  
17.08.2023  
তত্ত্বাবধায়ক প্রকৌশলী  
ই/এম সার্কেল-প্রকল্প, সিএএবি।

  
প্রধান প্রকৌশলী  
সিএএবি, সদর দপ্তর, ঢাকা।

  
পরিচালক (পরিকল্পনা, অপারেশনাল  
প্রশিক্ষণ, উন্নয়ন ও মনিটরিং বিভাগ)  
সিএএবি, সদর দপ্তর, ঢাকা।

  
সদস্য (পরিঃ/পরিঃ)  
সিএএবি, সদর দপ্তর, ঢাকা।

**Approved**

  
চেয়ারম্যান  
সিএএবি, সদর দপ্তর, কুর্মিটোলা, ঢাকা।



**PROCUREMENT PLAN  
FINANCIAL YEAR 2023-2024  
GOODS & WORKS**


**Name of the Airport: Ishurdi Airport.**


Ministry/Division  
Agency  
Procuring Entity Name & Code


Ministry of Civil Aviation and Tourism  
Civil Aviation Authority of Bangladesh  
Chairman, CAAB.

(Preliminary Budget : Development  
Budget : Allocation Tk.135.00)

Package No.	Description of Procurement Package Goods/Equipment	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Tk (Lakh)	Time Code for Process	Advertisement prequalification (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-1 (B-1) E.Code 100	Providing & Installation of lighting arrester, droout fuse for H-Pole with related sub-station works at Ishurdi Airport. (Preliminary Budget Tk. 10.00)	Job	1	OTM	HOPE	CAAB Own Fund	EC 20.00 BA 10.00	Planned dates Planned days Actual dates		05Nov'23 0 0	05Dec'23 30 0	15Dec'23 10 0	20Dec'23 5 0	21Dec'23 1 0	19 Jan'24 28 0	74	90
WD-2 (B-2) E.Code 101	Replacement of old generators at Ishurdi airport. (Preliminary Budget Tk. 30.00)	Job	1	OTM	HOPE	CAAB Own Fund	EC 60.00 BA 30.00	Planned dates Planned days Actual dates		10Nov'23 0 0	10Dec'23 30 0	20Dec'23 10 0	25Dec'23 5 0	26Dec'23 1 0	24 Jan'24 28 0	74	90
WD-3 (B-3) E.Code 102	Providing & Installation of solar street light with allied works at Ishurdi airport. (Preliminary Budget Tk. 50.00)	Job	1	OTM	HOPE	CAAB Own Fund	EC 70.00 BA 50.00	Planned dates Planned days Actual dates		20Nov'23 0 0	20Dec'23 30 0	30Dec'23 10 0	5 Jan'24 5 0	6 Jan'24 1 0	2 Feb'24 28 0	74	90
WD-4 (B-4) E.Code 103	Rewiring of residential quarters with allied works at Ishurdi airport (Preliminary Budget Tk. 15.00)	Job	1	OTM	HOPE	CAAB Own Fund	EC 20.00 BA 15.00	Planned dates Planned days Actual dates		16Nov'23 0 0	16Dec'23 30 0	26Dec'23 10 0	31Dec'23 5 0	1 Jan'24 1 0	29 Jan'24 28 0	74	120
WD-5 (B-5) E.Code 104	Providing & Installation of lightning protection system at Ishurdi airport. (Preliminary Budget Tk. 30.00)	Job	1	OTM	HOPE	CAAB Own Fund	EC 40.00 BA 30.00	Planned dates Planned days Actual dates		25Nov'23 0 0	25Dec'23 30 0	5 Jan'24 10 0	10 Jan'24 5 0	11 Jan'24 1 0	9 Feb'24 28 0	74	120
						<b>Total =</b>	<b>EC 210.00 BA 135.00</b>										

  
মোঃ আল-মামুন  
নিবাহী প্রকৌশলী (ই/এম) (চঃ দা)  
ই/এম ডিভিশন-৪, সিএএবি  
কুমিল্লা, ঢাকা-১২২৯

  
শুভাশীষ বড়ুয়া  
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)  
ই/এম সার্কেল-একল,  
সিএএবি, কুমিল্লা, ঢাকা।

  
মোঃ আব্দুল মালেক  
প্রধান প্রকৌশলী  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ

**Approved**



**ANNUAL PROCUREMENT PLAN  
FINANCIAL YEAR 2023-2024  
GOODS/WORKS**

**Name of the Airport : Ishurdi Airport.**

Ministry/Division : Ministry of Civil Aviation and Tourism  
Agency : Civil Aviation Authority of Bangladesh  
Procuring Entity Name & Code : Chairman, CAAB.


Budget : Revenue Budgets  
Budget: Allocation Tk. 25.00


**GOODS/WORKS PROCUREMENT: - REVENUE BUDGET, CODE NO. 3258134**

Package No.	Description of Procurement Package works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk (Lakh)	Time Code for Process	Advertise prequalification (If applicable)	Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	<b>CODE NO. 3258134</b>																
WR-1	Providing & Installation of LT Panel, PFI in/c necessary works for sub-saion at Ishurdi Airport.	Job	1	OTM	HOPE	CAAB Own Fund	EC20.00 BA 12.00	Planned dates		10Nov'23	10Dec'23	20Dec'23	25Dec'23	26Dec'23	24 Jan'24		
								Planned days		0	30	10	5	1	28	74	120
								Actual dates									
WR-2	Providing & Installation of security light for Apron, Terminal building and power house in/c necessary works at Ishurdi Airport.	Job	1	OTM	HOPE	CAAB Own Fund	EC 20.00 BA 13.00	Planned dates		20Nov'23	20Dec'23	30Dec'23	5 Jan'24	6 Jan'24	2 Feb'24		
								Planned days		0	30	10	5	1	28	74	90
								Actual dates									
						<b>Total =</b>	<b>EC 40.00 BA 25.00</b>										

**Approved**



  
মোঃ আল-মামুন  
নিবাহী প্রকৌশলী (ই/এম) (চঃ দা)  
ই/এম ডিভিশন-৪, সিএএবি  
কুমিল্লা, ঢাকা-১২২৯

  
শুভাশীষ বড়ুয়া  
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)  
ই/এম সার্কেল-প্রকল্প,  
সিএএবি, কুমিল্লা, ঢাকা।

  
মোঃ আব্দুল মালেক  
প্রধান প্রকৌশলী  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ



**ANNUAL PROCUREMENT PLAN  
FINANCIAL YEAR 2023-2024  
GOODS/WORKS**

**Name of the Airport : Ishurdi Airport.**

Ministry/Division : Ministry of Civil Aviation and Tourism  
Agency : Civil Aviation Authority of Bangladesh  
Procuring Entity Name & Code : Chairman, CAAB.

Budget : Revenue Budgets  
Budget: Allocation Tk. 5.00

**GOODS/WORKS PROCUREMENT: - REVENUE BUDGET, CODE NO. 3258105**

Package No.	Description of Procurement Package works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk (Lakh)	Time Code for Process	Advertise prequalification (If applicable)	Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	<b>Code No. 3258105</b>																
WR-1	Providing & fitting/fixing of different types filter, mother board, battery, battery charge & servicing for 2 nos generator at Ishurdi Airport.	Job	1	OTM	Member O&P	CAAB Own Fund	EC 10.00 BA 5.00	Planned dates		05Nov'23	05Dec'23	15Dec'23	20Dec'23	21Dec'23	19 Jan'24		
								Planned days		0	30	10	5	1	28	74	180
								Actual dates									
						<b>Total =</b>	<b>EC 10.00 BA 5.00</b>										

**Approved**



*(Signature)*

মোঃ আল-মামুন  
নিবাহী প্রকৌশলী (ই/এম) (সি)  
ই/এম ডিভিশন-৪, সিএবি  
কুর্নিটোলা, ঢাকা-১১৩৩

*(Signature)*

ভূভাষী বড়ুয়া  
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)  
ই/এম সার্কেল-প্রকল্প,  
সিএবি, কুর্নিটোলা, ঢাকা।

*(Signature)*  
২৯/৬

মোঃ আব্দুল মালেক  
প্রধান প্রকৌশলী  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ

**ANNUAL PROCUREMENT PLAN  
FINANCIAL YEAR 2023-2024  
GOODS/WORKS**

**Name of the Airport : Ishurdi Airport.**

Ministry/Division : Ministry of Civil Aviation and Tourism  
Agency : Civil Aviation Authority of Bangladesh  
Procuring Entity Name & Code : Chairman, CAAB.

Budget : Revenue Budgets  
Budget: Allocation Tk. 20.00

**GOODS/WORKS PROCUREMENT: - REVENUE BUDGET, CODE NO. 3258107**

<b>Code No. 3258107</b>																
WR-1	Re-wiring and Replacement SDB ,MDB, light ,Fan i/c other Necessary E/M works For Different Type Quarter and PTB at Ishurdi Airport.	Job	1	OTM	HOPE	CAAB Own Fund	EC 20.00 BA 14.00	Planned dates	15Nov'23	15Dec'23	25Dec'23	30Dec'23	1 Jan'24	29 Jan'2		
								Planned days	0	30	10	5	1	28	74	120
								Actual dates								
WR-2	Providing & Installation of electric pole, light fittings & laying of cable for operational area & residential area at Ishurdi Airport.	Job	1	OTM	HOPE	CAAB Own Fund	EC 20.00 BA 6.00	Planned dates	10Nov'23	10Dec'23	20Dec'23	25Dec'23	26Dec'23	24 Jan'24		
								Planned days	0	30	10	5	1	28	74	120
								Actual dates								
<b>Total =</b>							<b>EC 40.00 BA 20.00</b>									

**Approved**



*[Signature]*  
মোঃ আল-মামুন  
নিবাহী প্রকৌশলী (ই/এম) (চঃ দাঃ)  
ই/এম ডিভিশন-৪, সিএএবি  
কুর্মিটোলা, ঢাকা-১১১১

*[Signature]*  
শুভাশীষ বড়ুয়া  
তত্ত্বাবধায়ক প্রকৌশলী (ই/এম)  
ই/এম সার্কেস-১কম, সিএএবি, কুর্মিটোলা, ঢাকা।

*[Signature]*  
১৭/৮

মোঃ আব্দুল মালেক  
প্রধান প্রকৌশলী  
বেসামরিক বিমান চলাচল কর্তৃপক্ষ